
Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0102
Activity ID: 1EBB120000

Activity Filter * Starts In FY *
WBS No: 1EBB0102 Title: Subcontractor Mgmt & Administration
Activity ID: 1EBB120000 Description: Utilities Mgmt/Ovrsght & Admin FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Utilities Mgmt/Oversight and Admin. 1.00 each 688HC 688 27,888 16,558 44,446 58,05513,6090
200 Engineering Support 1.00 each 0EE 0 0 4,860 4,860 4,86000
300 Analytical Services 1.00 each 0EE 0 0 972 972 97200
400 Records Disposition 40.00 each 0EE 0 0 725 725 72500

Total for Activity 1EBB120000: 688 27,888 23,116 51,004 64,61313,6090

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Utilities Mgmt/Oversight and Admin.

Resources

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Management/Oversight, Administration and System Individual to support utilities systems de-activation and D&D.
Breakdown of Historical Data:
 Item - Management/Oversight and Admin.
 Unit Cost -3,620 hrs. $100,000 Materials/SubCost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsFOREMEN / TEAM LEADS / GROUP Linear 344.04 HoursC220S750 M010STRAIGHT TIME BASE

1810 hrs 0.36123 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Utility OperationsMANAGERS (GRADE 69 - 72) Linear 344.04 HoursC220S750 M020STRAIGHT TIME BASE
1810 hrs. 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 13,609.00 DollarsC220SA53 0000E-2
70000 dollars 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 1,929.26 DollarsC220SA5C 0000SUPPLIES
10000 dollars 0.36123 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 950.37 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
5000 dollars 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 69.45 DollarsC220SA5T 0000TAXES
360 dollars 0.36123 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Engineering Support

Resources

BOE This activity provides for Engineering support for utility system termination impacts associated with site closure support, such as steam line termination, 
electrical distribution, and utility distribution, as built drawing updates and operating procedures.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 4,860.36 DollarsC200SA53 0000E-2

25000 dollars 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Analytical Services

Resources

BOE Provide analytical lab services for general lab samples etc. for all plant utilities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0102
Activity ID: 1EBB120000

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Linear 972.07 DollarsK267SA5H 0000SUBCONTRACTED SRVS

5000 dollars 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Records Disposition

Resources

BOE This line item provides budget for records disposition activities for all the Utility Operations prior to delivery of the records to the building dock or 
pick up point.
This estimate is based on a memo from F. Terrell, IRM, dated 4-12-99 subject: 2006 Records Disposition Planning Template - FDT -005-99.
Unit cost is $50 per box.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Information Resource MgtNONE Linear 18.14 DollarsK215SA55 0000SOURCE ONE

50 dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Activity ID: 1EBB120100 Description: Utilities Mgmt/Ovrsght & Admin FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Utilities Mgmt/Oversight and Admin. 1.00 each 3,219HC 3,219 130,483 90,814 221,297 283,53762,2400
200 Engineering Support 1.00 each 0EE 0 0 22,741 22,741 22,74100
300 Analytical Services 1.00 each 0EE 0 0 4,548 4,548 4,54800
400 Records Disposition 40.00 each 0EE 0 0 1,819 1,819 1,81900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,575 16,575016,575

Total for Activity 1EBB120100: 3,219 130,483 119,922 266,981 329,22162,24016,575

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Utilities Mgmt/Oversight and Admin.

Resources

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Management/Oversight, Administration and System Individual to support utilities systems de-activation and D&D.
Breakdown of Historical Data:
 Item - Management/Oversight and Admin.
 Unit Cost -3,620 hrs. $100,000 Materials/SubCost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC220S750 M010STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursC220S750 M020STRAIGHT TIME BASE
1810 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 63,675.20 DollarsC220SA53 0000E-2
70000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 9,026.82 DollarsC220SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 17,786.84 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
20000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 324.97 DollarsC220SA5T 0000TAXES
360 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0102
Activity ID: 1EBB120100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Engineering Support

Resources

BOE This activity provides for Engineering support for utility system termination impacts associated with site closure support, such as steam line termination, 
electrical distribution, and utility distribution, as built drawing updates and operating procedures.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 22,741.14 DollarsC200SA53 0000E-2

25000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Analytical Services

Resources

BOE Provide analytical lab services for general lab samples etc. for all plant utilities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 4,548.23 DollarsK267SA5H 0000SUBCONTRACTED SRVS

5000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Records Disposition

Resources

BOE This line item provides budget for records disposition activities for all the Utility Operations prior to delivery of the records to the building dock or 
pick up point.
This estimate is based on a memo from F. Terrell, IRM, dated 4-12-99 subject: 2006 Records Disposition Planning Template - FDT -005-99.
Unit cost is $50 per box.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Information Resource MgtNONE Linear 45.48 DollarsK215SA55 0000SOURCE ONE

50 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,000.89 DollarsZDEPTCON 0000CONTINGENCY

10000.9 DollarsFactors
No DepartmentNONE Linear 6,574.24 DollarsZDEPTESC 0000ESCALATION

6574.24 DollarsFactors
Activity ID: 1EBB120200 Description: Utilities Mgmt/Ovrsght & Admin FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Utilities Mgmt/Oversight and Admin. 1.00 each 3,219HC 3,219 130,483 90,814 221,297 267,35746,0610
200 Engineering Support 1.00 each 0EE 0 0 22,741 22,741 22,74100
300 Analytical Services 1.00 each 0EE 0 0 4,548 4,548 4,54800
400 Records Disposition 30.00 each 0EE 0 0 1,364 1,364 1,36400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,243 44,243044,243

Total for Activity 1EBB120200: 3,219 130,483 119,468 294,193 340,25446,06144,243
Line Item 100 - Utilities Mgmt/Oversight and Admin.

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Management/Oversight, Administration and System Individual to support utilities systems de-activation and D&D.
Breakdown of Historical Data:
 Item - Management/Oversight and Admin.
 Unit Cost -3,620 hrs. $100,000 Materials/SubCost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0102
Activity ID: 1EBB120200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC220S750 M010STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursC220S750 M020STRAIGHT TIME BASE
1810 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 63,675.20 DollarsC220SA53 0000E-2
70000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 9,026.82 DollarsC220SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 17,786.84 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
20000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 324.97 DollarsC220SA5T 0000TAXES
360 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Engineering Support

Resources

BOE This activity provides for Engineering support for utility system termination impacts associated with site closure support, such as steam line termination, 
electrical distribution, and utility distribution, as built drawing updates and operating procedures.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 22,741.14 DollarsC200SA53 0000E-2

25000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Analytical Services

Resources

BOE Provide analytical lab services for general lab samples etc. for all plant utilities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 4,548.23 DollarsK267SA5H 0000SUBCONTRACTED SRVS

5000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Records Disposition

Resources

BOE This line item provides budget for records disposition activities for all the Utility Operations prior to delivery of the records to the building dock or 
pick up point.
This estimate is based on a memo from F. Terrell, IRM, dated 4-12-99 subject: 2006 Records Disposition Planning Template - FDT -005-99.
Unit cost is $50 per box.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Information Resource MgtNONE Linear 45.48 DollarsK215SA55 0000SOURCE ONE

50 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0102
Activity ID: 1EBB120200

Activity Filter * Starts In FY *
No DepartmentNONE Linear 30,409.77 DollarsZDEPTCON 0000CONTINGENCY

30409.8 DollarsFactors
No DepartmentNONE Linear 13,833.03 DollarsZDEPTESC 0000ESCALATION

13833.0 DollarsFactors
Activity ID: 1EBB120300 Description: Utilities Mgmt/Ovrsght & Admin FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Utilities Mgmt/Oversight and Admin. 1.00 each 3,219HC 3,219 130,483 90,814 221,297 266,44445,1470
200 Engineering Support 1.00 each 0EE 0 0 22,741 22,741 22,74100
300 Analytical Services 1.00 each 0EE 0 0 4,548 4,548 4,54800
400 Records Disposition 30.00 each 0EE 0 0 1,364 1,364 1,36400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 81,815 81,815081,815

Total for Activity 1EBB120300: 3,219 130,483 119,468 331,766 376,91345,14781,815

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Utilities Mgmt/Oversight and Admin.

Resources

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Management/Oversight, Administration and System Individual to support utilities systems de-activation and D&D.
Breakdown of Historical Data:
 Item - Management/Oversight and Admin.
 Unit Cost -3,620 hrs. $100,000 Materials/SubCost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC220S750 M010STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursC220S750 M020STRAIGHT TIME BASE
1810 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 63,675.20 DollarsC220SA53 0000E-2
70000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 9,026.82 DollarsC220SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 17,786.84 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
20000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 324.97 DollarsC220SA5T 0000TAXES
360 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Engineering Support

Resources

BOE This activity provides for Engineering support for utility system termination impacts associated with site closure support, such as steam line termination, 
electrical distribution, and utility distribution, as built drawing updates and operating procedures.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 22,741.14 DollarsC200SA53 0000E-2

25000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0102
Activity ID: 1EBB120300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Analytical Services

Resources

BOE Provide analytical lab services for general lab samples etc. for all plant utilities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 4,548.23 DollarsK267SA5H 0000SUBCONTRACTED SRVS

5000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Records Disposition

Resources

BOE This line item provides budget for records disposition activities for all the Utility Operations prior to delivery of the records to the building dock or 
pick up point.
This estimate is based on a memo from F. Terrell, IRM, dated 4-12-99 subject: 2006 Records Disposition Planning Template - FDT -005-99.
Unit cost is $50 per box.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Information Resource MgtNONE Linear 45.48 DollarsK215SA55 0000SOURCE ONE

50 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 59,185.25 DollarsZDEPTCON 0000CONTINGENCY

59185.3 DollarsFactors
No DepartmentNONE Linear 22,629.65 DollarsZDEPTESC 0000ESCALATION

22629.7 DollarsFactors
Activity ID: 1EBB120400 Description: Utilities Mgmt/Ovrsght & Admin FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Utilities Mgmt/Oversight and Admin. 1.00 each 3,219HC 3,219 130,483 90,814 221,297 258,09336,7960
200 Engineering Support 1.00 each 0EE 0 0 22,741 22,741 22,74100
300 Analytical Services 1.00 each 0EE 0 0 4,548 4,548 4,54800
400 Records Disposition 30.00 each 0EE 0 0 1,364 1,364 1,36400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40,944 40,944040,944

Total for Activity 1EBB120400: 3,219 130,483 119,468 290,895 327,69136,79640,944

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Utilities Mgmt/Oversight and Admin.

Resources

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Management/Oversight, Administration and System Individual to support utilities systems de-activation and D&D.
Breakdown of Historical Data:
 Item - Management/Oversight and Admin.
 Unit Cost -3,620 hrs. $100,000 Materials/SubCost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC220S750 M010STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursC220S750 M020STRAIGHT TIME BASE
1810 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0102
Activity ID: 1EBB120400

Activity Filter * Starts In FY *
Utility OperationsNONE Linear 63,675.20 DollarsC220SA53 0000E-2

70000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 9,026.82 DollarsC220SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 17,786.84 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
20000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 324.97 DollarsC220SA5T 0000TAXES
360 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Engineering Support

Resources

BOE This activity provides for Engineering support for utility system termination impacts associated with site closure support, such as steam line termination, 
electrical distribution, and utility distribution, as built drawing updates and operating procedures.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 22,741.14 DollarsC200SA53 0000E-2

25000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Analytical Services

Resources

BOE Provide analytical lab services for general lab samples etc. for all plant utilities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 4,548.23 DollarsK267SA5H 0000SUBCONTRACTED SRVS

5000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Records Disposition

Resources

BOE This line item provides budget for records disposition activities for all the Utility Operations prior to delivery of the records to the building dock or 
pick up point.
This estimate is based on a memo from F. Terrell, IRM, dated 4-12-99 subject: 2006 Records Disposition Planning Template - FDT -005-99.
Unit cost is $50 per box.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Information Resource MgtNONE Linear 45.48 DollarsK215SA55 0000SOURCE ONE

50 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,411.45 DollarsZDEPTCON 0000CONTINGENCY

13411.5 DollarsFactors
No DepartmentNONE Linear 27,532.37 DollarsZDEPTESC 0000ESCALATION

27532.4 DollarsFactors
Activity ID: 1EBB120500 Description: Utilities Mgmt/Ovrsght & Admin FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Utilities Mgmt/Oversight and Admin. 0.50 each 3,219HC 1,610 65,242 45,407 110,648 133,35222,7040
200 Engineering Support 0.50 each 0EE 0 0 11,371 11,371 11,37100
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0102
Activity ID: 1EBB120500

Activity Filter * Starts In FY *
300 Analytical Services 0.50 each 0EE 0 0 2,274 2,274 2,27400
400 Records Disposition 15.00 each 0EE 0 0 682 682 68200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 78,998 78,998078,998

Total for Activity 1EBB120500: 1,610 65,242 59,734 203,973 226,67722,70478,998

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Utilities Mgmt/Oversight and Admin.

Resources

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Management/Oversight, Administration and System Individual to support utilities systems de-activation and D&D.
Breakdown of Historical Data:
 Item - Management/Oversight and Admin.
 Unit Cost -3,620 hrs. $100,000 Materials/SubCost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC220S750 M010STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursC220S750 M020STRAIGHT TIME BASE
1810 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 63,675.20 DollarsC220SA53 0000E-2
70000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 9,026.82 DollarsC220SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 17,786.84 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
20000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 324.97 DollarsC220SA5T 0000TAXES
360 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Engineering Support

Resources

BOE This activity provides for Engineering support for utility system termination impacts associated with site closure support, such as steam line termination, 
electrical distribution, and utility distribution, as built drawing updates and operating procedures.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 22,741.14 DollarsC200SA53 0000E-2

25000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Analytical Services

Resources

BOE Provide analytical lab services for general lab samples etc. for all plant utilities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 4,548.23 DollarsK267SA5H 0000SUBCONTRACTED SRVS

5000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 400 - Records Disposition
BOE This line item provides budget for records disposition activities for all the Utility Operations prior to delivery of the records to the building dock or 
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0102
Activity ID: 1EBB120500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

pick up point.
This estimate is based on a memo from F. Terrell, IRM, dated 4-12-99 subject: 2006 Records Disposition Planning Template - FDT -005-99.
Unit cost is $50 per box.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Information Resource MgtNONE Linear 45.48 DollarsK215SA55 0000SOURCE ONE

50 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 56,120.04 DollarsZDEPTCON 0000CONTINGENCY

56120.0 DollarsFactors
No DepartmentNONE Linear 22,877.82 DollarsZDEPTESC 0000ESCALATION

22877.8 DollarsFactors
Activity ID: 1EXXX1205 Description: Utilities Mgmt/Ovrsght & Admin FY06 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Utilities Mgmt/Oversight and Admin. 0.48 each 3,219HC 1,553 62,952 43,814 106,766 128,67321,9070
200 Engineering Support 0.48 each 0EE 0 0 10,972 10,972 10,97200
300 Analytical Services 0.48 each 0EE 0 0 2,194 2,194 2,19400
400 Records Disposition 14.47 each 0EE 0 0 658 658 65800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 120,959 120,9590120,959

Total for Activity 1EXXX1205: 1,553 62,952 57,638 241,550 263,45721,907120,959

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Utilities Mgmt/Oversight and Admin.

Resources

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Management/Oversight, Administration and System Individual to support utilities systems de-activation and D&D.
Breakdown of Historical Data:
 Item - Management/Oversight and Admin.
 Unit Cost -3,620 hrs. $100,000 Materials/SubCost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC220S750 M010STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursC220S750 M020STRAIGHT TIME BASE
1810 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 63,675.20 DollarsC220SA53 0000E-2
70000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 9,026.82 DollarsC220SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 17,786.84 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
20000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0102
Activity ID: 1EXXX1205

Activity Filter * Starts In FY *
Utility OperationsNONE Linear 324.97 DollarsC220SA5T 0000TAXES

360 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Engineering Support

Resources

BOE This activity provides for Engineering support for utility system termination impacts associated with site closure support, such as steam line termination, 
electrical distribution, and utility distribution, as built drawing updates and operating procedures.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 22,741.14 DollarsC200SA53 0000E-2

25000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Analytical Services

Resources

BOE Provide analytical lab services for general lab samples etc. for all plant utilities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 4,548.23 DollarsK267SA5H 0000SUBCONTRACTED SRVS

5000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Records Disposition

Resources

BOE This line item provides budget for records disposition activities for all the Utility Operations prior to delivery of the records to the building dock or 
pick up point.
This estimate is based on a memo from F. Terrell, IRM, dated 4-12-99 subject: 2006 Records Disposition Planning Template - FDT -005-99.
Unit cost is $50 per box.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Information Resource MgtNONE Linear 45.48 DollarsK215SA55 0000SOURCE ONE

50 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 89,175.27 DollarsZDEPTCON 0000CONTINGENCY

89175.3 DollarsFactors
No DepartmentNONE Linear 31,784.12 DollarsZDEPTESC 0000ESCALATION

31784.1 DollarsFactors
WBS No: 1EBB02 Title: Energy Mgmt/Poll. Prevention/Tech. Supp.
Activity ID: 1EBB200000 Description: Energy Management FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Energy Engineer 1.00 each 344HC 344 11,759 0 11,759 17,4975,7380
200 Energy Management Subcontracts 1.00 each 0HC 0 0 5,175 5,175 5,17500

Total for Activity 1EBB200000: 344 11,759 5,175 16,933 22,6725,7380
Line Item 100 - Energy Engineer

BOE The labor requirement to achieve base minimum scope completion consists of 1 FTE on duty during normal scheduled work hours for the FY, time is estimated at 
1810 hours for the fiscal year and no overtime compensation is expected. Tasks to be accomplished are utility nominations, utility invoice review & 
verification, Prepare quarterly and annual energy consumption report,  Prepare annual IHEM study and project status and  call for annual IHEM study and 
projects, update site 10yr energy conservation plan, coordinate efforts for restricted curtailed natural gas deliveries, perform facility energy audits, 
develop potential energy conservation projects, educate site personnel on energy conservation and investigate opportunities for funding and accomplishing 
energy saving proposals. BOE was developed by interviewing the WAD 39 manager who has been in utilities management and oversight for over 3 years.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB02
Activity ID: 1EBB200000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Site OperationsOTHER ENGINEERS Linear 343.72 HoursK260S750 E130STRAIGHT TIME BASE

1810 hours 0.3609 May 2000 Earned Value
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Energy Management Subcontracts

Resources

BOE The resource compositions for this activity consists of 2 low cost energy savings projects at $5,000 each based on interviews with the WAD 39 manager who has 
been in utilities management and oversight for over 3 years, 3000 energy savings awareness kits at a estimated cost of $1.75 each, and 150 hours of 
subcontracted support at an estimated cost of $80 per hour to assist in specialized energy studies and facility energy audits.  The correlation between 
actual costs and performance of the work may require that this estimate be updated during FY-00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 996.97 DollarsK260SA5C 0000SUPPLIES

3000 Energy Pamphlets 0.3609 May 221.75 Each
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Site OperationsNONE Linear 2,278.79 DollarsK260SA5H 0000SUBCONTRACTED SRVS
150 Hours Subcontract Support 0.3609 May 2280 Dollars/Hour

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Site OperationsNONE Linear 1,898.99 DollarsK260SA5H 0000SUBCONTRACTED SRVS
5000 Dollars Per Project 0.3609 May 222 Projects

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB201000 Description: Energy Management FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Energy Engineer 1.00 each 1,610HC 1,610 55,068 0 55,068 81,33626,2680
200 Energy Management Subcontracts 1.00 each 0HC 0 0 24,235 24,235 24,23500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,545 5,54505,545

Total for Activity 1EBB201000: 1,610 55,068 24,235 84,848 111,11526,2685,545

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Energy Engineer

Resources

BOE The labor requirement to achieve base minimum scope completion consists of 1 FTE on duty during normal scheduled work hours for the FY, time is estimated at 
1810 hours for the fiscal year and no overtime compensation is expected. Tasks to be accomplished are utility nominations, utility invoice review & 
verification, Prepare quarterly and annual energy consumption report,  Prepare annual IHEM study and project status and  call for annual IHEM study and 
projects, update site 10yr energy conservation plan, coordinate efforts for restricted curtailed natural gas deliveries, perform facility energy audits, 
develop potential energy conservation projects, educate site personnel on energy conservation and investigate opportunities for funding and accomplishing 
energy saving proposals. BOE was developed by interviewing the WAD 39 manager who has been in utilities management and oversight for over 3 years.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE

1810 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Energy Management Subcontracts

Resources

BOE The resource compositions for this activity consists of 2 low cost energy savings projects at $5,000 each based on interviews with the WAD 39 manager who has 
been in utilities management and oversight for over 3 years, 3000 energy savings awareness kits at a estimated cost of $1.75 each, and 150 hours of 
subcontracted support at an estimated cost of $80 per hour to assist in specialized energy studies and facility energy audits.  The correlation between 
actual costs and performance of the work may require that this estimate be updated during FY-00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 4,669.05 DollarsK260SA5C 0000SUPPLIES

3000 Energy Pamphlets 1.75 Each
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB02
Activity ID: 1EBB201000

Activity Filter * Starts In FY *
Site OperationsNONE Linear 10,672.10 DollarsK260SA5H 0000SUBCONTRACTED SRVS

150 Hours Subcontract Support 80 Dollars/Hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 8,893.42 DollarsK260SA5H 0000SUBCONTRACTED SRVS
5000 Dollars Per Project 2 Projects

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,325.15 DollarsZDEPTCON 0000CONTINGENCY

3325.15 DollarsFactors
No DepartmentNONE Linear 2,219.91 DollarsZDEPTESC 0000ESCALATION

2219.91 DollarsFactors
Activity ID: 1EBB202000 Description: Energy Management FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Energy Engineer 1.00 each 1,610HC 1,610 55,068 0 55,068 74,50719,4390
200 Energy Management Subcontracts 1.00 each 0HC 0 0 24,235 24,235 24,23500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,597 14,597014,597

Total for Activity 1EBB202000: 1,610 55,068 24,235 93,899 113,33819,43914,597

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Energy Engineer

Resources

BOE The labor requirement to achieve base minimum scope completion consists of 1 FTE on duty during normal scheduled work hours for the FY, time is estimated at 
1810 hours for the fiscal year and no overtime compensation is expected. Tasks to be accomplished are utility nominations, utility invoice review & 
verification, Prepare quarterly and annual energy consumption report,  Prepare annual IHEM study and project status and  call for annual IHEM study and 
projects, update site 10yr energy conservation plan, coordinate efforts for restricted curtailed natural gas deliveries, perform facility energy audits, 
develop potential energy conservation projects, educate site personnel on energy conservation and investigate opportunities for funding and accomplishing 
energy saving proposals. BOE was developed by interviewing the WAD 39 manager who has been in utilities management and oversight for over 3 years.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE

1810 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Energy Management Subcontracts

Resources

BOE The resource compositions for this activity consists of 2 low cost energy savings projects at $5,000 each based on interviews with the WAD 39 manager who has 
been in utilities management and oversight for over 3 years, 3000 energy savings awareness kits at a estimated cost of $1.75 each, and 150 hours of 
subcontracted support at an estimated cost of $80 per hour to assist in specialized energy studies and facility energy audits.  The correlation between 
actual costs and performance of the work may require that this estimate be updated during FY-00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 4,669.05 DollarsK260SA5C 0000SUPPLIES

3000 Energy Pamphlets 1.75 Each
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 10,672.10 DollarsK260SA5H 0000SUBCONTRACTED SRVS
150 Hours Subcontract Support 80 Dollars/Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 8,893.42 DollarsK260SA5H 0000SUBCONTRACTED SRVS
5000 Dollars Per Project 2 Projects

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB02
Activity ID: 1EBB202000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 9,982.38 DollarsZDEPTCON 0000CONTINGENCY

9982.38 DollarsFactors
No DepartmentNONE Linear 4,614.35 DollarsZDEPTESC 0000ESCALATION

4614.35 DollarsFactors
Activity ID: 1EBB203000 Description: Energy Management FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Energy Engineer 1.00 each 1,610HC 1,610 55,068 0 55,068 74,12219,0540
200 Energy Management Subcontracts 1.00 each 0HC 0 0 24,235 24,235 24,23500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,979 26,979026,979

Total for Activity 1EBB203000: 1,610 55,068 24,235 106,282 125,33519,05426,979

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Energy Engineer

Resources

BOE The labor requirement to achieve base minimum scope completion consists of 1 FTE on duty during normal scheduled work hours for the FY, time is estimated at 
1810 hours for the fiscal year and no overtime compensation is expected. Tasks to be accomplished are utility nominations, utility invoice review & 
verification, Prepare quarterly and annual energy consumption report,  Prepare annual IHEM study and project status and  call for annual IHEM study and 
projects, update site 10yr energy conservation plan, coordinate efforts for restricted curtailed natural gas deliveries, perform facility energy audits, 
develop potential energy conservation projects, educate site personnel on energy conservation and investigate opportunities for funding and accomplishing 
energy saving proposals. BOE was developed by interviewing the WAD 39 manager who has been in utilities management and oversight for over 3 years.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 1,609.71 HoursK260S750 E130STRAIGHT TIME BASE

1810 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Energy Management Subcontracts

Resources

BOE The resource compositions for this activity consists of 2 low cost energy savings projects at $5,000 each based on interviews with the WAD 39 manager who has 
been in utilities management and oversight for over 3 years, 3000 energy savings awareness kits at a estimated cost of $1.75 each, and 150 hours of 
subcontracted support at an estimated cost of $80 per hour to assist in specialized energy studies and facility energy audits.  The correlation between 
actual costs and performance of the work may require that this estimate be updated during FY-00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 4,669.05 DollarsK260SA5C 0000SUPPLIES

3000 Energy Pamphlets 1.75 Each
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 10,672.10 DollarsK260SA5H 0000SUBCONTRACTED SRVS
150 Hours Subcontract Support 80 Dollars/Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 8,893.42 DollarsK260SA5H 0000SUBCONTRACTED SRVS
5000 Dollars Per Project 2 Projects

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,436.49 DollarsZDEPTCON 0000CONTINGENCY

19436.5 DollarsFactors
No DepartmentNONE Linear 7,542.48 DollarsZDEPTESC 0000ESCALATION

7542.48 DollarsFactors
Activity ID: 1EBB204000 Description: Energy Management FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

200 Energy Management Subcontracts 1.00 each 0HC 0 0 24,012 24,012 24,01200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,401 3,40103,401
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB02
Activity ID: 1EBB204000

Activity Filter * Starts In FY *
Total for Activity 1EBB204000: 0 0 24,012 27,413 27,41303,401

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Energy Management Subcontracts

Resources

BOE Subcontracted services support of 30 hours per month, at an estimated cost of $75 per hour, to perform utility invoice review/validation to compile actual 
consumption data and to prepare mandated quarterly and annual energy consumption performance reports.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 24,012.23 DollarsK260SA5H 0000SUBCONTRACTED SRVS

30 Hours Subcontract Support 12 Months75 Dollars/Hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,095.23 DollarsZDEPTCON 0000CONTINGENCY

1095.23 DollarsFactors
No DepartmentNONE Linear 2,305.57 DollarsZDEPTESC 0000ESCALATION

2305.57 DollarsFactors
Activity ID: 1EXXX20400 Description: Energy Management FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

200 Energy Management Subcontracts 1.00 each 0HC 0 0 23,907 23,907 23,90700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,653 12,653012,653

Total for Activity 1EXXX20400: 0 0 23,907 36,560 36,560012,653

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Energy Management Subcontracts

Resources

BOE Subcontracted services support of 30 hours per month, at an estimated cost of $75 per hour, to perform utility invoice review/validation to compile actual 
consumption data and to prepare mandated quarterly and annual energy consumption performance reports.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 24,012.23 DollarsK260SA5H 0000SUBCONTRACTED SRVS

30 Hours Subcontract Support 12 Months75 Dollars/Hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,949.03 DollarsZDEPTCON 0000CONTINGENCY

8949.03 DollarsFactors
No DepartmentNONE Linear 3,703.62 DollarsZDEPTESC 0000ESCALATION

3703.62 DollarsFactors
WBS No: 1EBB03 Title: Sitewide Excavation
Activity ID: 1EBB300000 Description: Excavation Support FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H Labor 1.00 each 34HC 34 876 0 876 1,3034270
200 Subcontract Support Labor 1.00 each 0HC 0 0 5,045 5,045 5,04500
300 Misc. Non-Labor 1.00 each 0HC 0 0 2,591 2,591 2,59100

Total for Activity 1EBB300000: 34 876 7,636 8,512 8,9394270
Line Item 100 - K-H Labor

BOE Estimate based on historical data from FY98 and estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this 
WBS element and has been involved with oversight of this type for many years).

Item - K-H Labor
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB03
Activity ID: 1EBB300000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Unit - Excavation Coordinator for survey and assessments for buried utilities and 
         objects (K312S/750/P050)
   Unit Cost - 1 FTE = 1,810 hours
   Unit cost adjustment - Assume 90% of time will charged to projects and 10% of time 
                          will be charged to this activity for staff meetings, 
                          training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 34.37 HoursK260S750 P050STRAIGHT TIME BASE

1810 Hours 0.3609 May 220.1 10% of Time
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Subcontract Support Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - Subcontract support for Excavation oversight
  Unit - Excavation Coordinators (K260S/A51/P050)
   Unit cost - 1910 hours/year x $68/hours x 2 people x 10% = $25,133
   Unit cost adjustment - Assume 90% of time will be charged to projects and 10% of 
                          time will be charged to this activity for staff meetings, 
                          training etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 5,045.44 DollarsK260SA51 P050MACTEC

1910 Hours 2 People0.1 10% of Time68 Dollars/Hour
0.3609 May 22 0.52618  [SYS 061300] 0.526183 - Target 1.02283 -- FY00 Escalation --

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Misc. Non-Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - miscellaneous non-labor expenses
  Unit - Office and presentation supplies (K312S/A5C)
   Unit cost - $250/person x 3 people = 750
  Unit - Vehicle lease (D216S/A5L)
   Unit cost - Two (2) vehicles x $330/month/vehicle x 12 months = $7,920
  Unit - Construction class tuition for Construction Mgr. (OSHA training and claims 
         resolution training)(K312S/A5M)
   Unit cost - Two classes x $800/class
  Unit - Travel to construction classes in Denver area (K312S/A5M)
   Unit cost - Two classes x $100/class
  Unit cost adjustments - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 142.42 DollarsK260SA5C 0000SUPPLIES

250 Dollars/Misc. Supplies 0.3609 May 223 Individuals
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Site OperationsNONE Linear 385.50 DollarsK260SA5C 0000SUPPLIES
2000 Locator Paint 1.015 -- FY00 Escalation --0.3609 May 22

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Site OperationsNONE Linear 1,526.56 DollarsK260SA5L 0000RENTALS
330 Dollars/Vehicle/Month 1.015 -- FY00 Escalation --12 Months2 Vehicles
0.3609 May 22 0.52618  [SYS 061300] 0.526183 - Target 

Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB03
Activity ID: 1EBB300000

Activity Filter * Starts In FY *
Site OperationsNONE Linear 37.98 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT

100 Dollars/Class for Travel 0.3609 May 222 Classes
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Site OperationsNONE Linear 308.40 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
800 Dollars/Class for Tuition 0.3609 May 221.015 -- FY00 Escalation --2 Classes

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Site OperationsNONE Linear 189.90 DollarsK260SA5R 0000MISC EXPENSES
1000 Dollars/Calibration 0.3609 May 22

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB301000 Description: Excavation Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H Labor 1.00 each 161HC 161 4,102 0 4,102 6,0581,9560
200 Subcontract Support Labor 1.00 each 0HC 0 0 23,629 23,629 23,62900
300 Misc. Non-Labor 1.00 each 0HC 0 0 12,133 12,133 12,13300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,197 2,19702,197

Total for Activity 1EBB301000: 161 4,102 35,762 42,060 44,0171,9562,197

Cost Element Skill Quantity UnitsCurve

Line Item 100 - K-H Labor

Resources

BOE Estimate based on historical data from FY98 and estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this 
WBS element and has been involved with oversight of this type for many years).

Item - K-H Labor
  Unit - Excavation Coordinator for survey and assessments for buried utilities and 
         objects (K312S/750/P050)
   Unit Cost - 1 FTE = 1,810 hours
   Unit cost adjustment - Assume 90% of time will charged to projects and 10% of time 
                          will be charged to this activity for staff meetings, 
                          training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 160.97 HoursK260S750 P050STRAIGHT TIME BASE

1810 Hours 0.1 10% of Time
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Subcontract Support Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - Subcontract support for Excavation oversight
  Unit - Excavation Coordinators (K260S/A51/P050)
   Unit cost - 1910 hours/year x $68/hours x 2 people x 10% = $25,133
   Unit cost adjustment - Assume 90% of time will be charged to projects and 10% of 
                          time will be charged to this activity for staff meetings, 
                          training etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 23,628.96 DollarsK260SA51 P050MACTEC

1910 Hours 2 People0.1 10% of Time68 Dollars/Hour
0.88934  [SYS 061400] .88934200 - System 1.02283 -- FY00 Escalation --

Factors

Line Item 300 - Misc. Non-Labor
BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 

oversight of this type for many years).

Item - miscellaneous non-labor expenses
  Unit - Office and presentation supplies (K312S/A5C)
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB03
Activity ID: 1EBB301000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Unit cost - $250/person x 3 people = 750
  Unit - Vehicle lease (D216S/A5L)
   Unit cost - Two (2) vehicles x $330/month/vehicle x 12 months = $7,920
  Unit - Construction class tuition for Construction Mgr. (OSHA training and claims 
         resolution training)(K312S/A5M)
   Unit cost - Two classes x $800/class
  Unit - Travel to construction classes in Denver area (K312S/A5M)
   Unit cost - Two classes x $100/class
  Unit cost adjustments - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 1,805.36 DollarsK260SA5C 0000SUPPLIES

2000 Locator Paint 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 667.01 DollarsK260SA5C 0000SUPPLIES
250 Dollars/Misc. Supplies 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 7,149.24 DollarsK260SA5L 0000RENTALS
330 Dollars/Vehicle/Month 1.015 -- FY00 Escalation --12 Months2 Vehicles

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 177.87 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
100 Dollars/Class for Travel 2 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 1,444.29 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
800 Dollars/Class for Tuition 1.015 -- FY00 Escalation --2 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 889.34 DollarsK260SA5R 0000MISC EXPENSES
1000 Dollars/Calibration

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,317.21 DollarsZDEPTCON 0000CONTINGENCY

1317.21 DollarsFactors
No DepartmentNONE Linear 879.38 DollarsZDEPTESC 0000ESCALATION

879.382 DollarsFactors
Activity ID: 1EBB302000 Description: Excavation Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H Labor 1.00 each 161HC 161 4,102 0 4,102 5,5491,4480
200 Subcontract Support Labor 1.00 each 0HC 0 0 23,629 23,629 23,62900
300 Misc. Non-Labor 1.00 each 0HC 0 0 12,133 12,133 12,13300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,107 6,10706,107

Total for Activity 1EBB302000: 161 4,102 35,762 45,971 47,4181,4486,107
Line Item 100 - K-H Labor

BOE Estimate based on historical data from FY98 and estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this 
WBS element and has been involved with oversight of this type for many years).

Item - K-H Labor
  Unit - Excavation Coordinator for survey and assessments for buried utilities and 
         objects (K312S/750/P050)
   Unit Cost - 1 FTE = 1,810 hours
   Unit cost adjustment - Assume 90% of time will charged to projects and 10% of time 
                          will be charged to this activity for staff meetings, 
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB03
Activity ID: 1EBB302000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

                          training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 160.97 HoursK260S750 P050STRAIGHT TIME BASE

1810 Hours 0.1 10% of Time
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Subcontract Support Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - Subcontract support for Excavation oversight
  Unit - Excavation Coordinators (K260S/A51/P050)
   Unit cost - 1910 hours/year x $68/hours x 2 people x 10% = $25,133
   Unit cost adjustment - Assume 90% of time will be charged to projects and 10% of 
                          time will be charged to this activity for staff meetings, 
                          training etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 23,628.96 DollarsK260SA51 P050MACTEC

1910 Hours 2 People0.1 10% of Time68 Dollars/Hour
0.88934  [SYS 061400] .88934200 - System 1.02283 -- FY00 Escalation --

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Misc. Non-Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - miscellaneous non-labor expenses
  Unit - Office and presentation supplies (K312S/A5C)
   Unit cost - $250/person x 3 people = 750
  Unit - Vehicle lease (D216S/A5L)
   Unit cost - Two (2) vehicles x $330/month/vehicle x 12 months = $7,920
  Unit - Construction class tuition for Construction Mgr. (OSHA training and claims 
         resolution training)(K312S/A5M)
   Unit cost - Two classes x $800/class
  Unit - Travel to construction classes in Denver area (K312S/A5M)
   Unit cost - Two classes x $100/class
  Unit cost adjustments - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 1,805.36 DollarsK260SA5C 0000SUPPLIES

2000 Locator Paint 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 667.01 DollarsK260SA5C 0000SUPPLIES
250 Dollars/Misc. Supplies 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 7,149.24 DollarsK260SA5L 0000RENTALS
330 Dollars/Vehicle/Month 1.015 -- FY00 Escalation --12 Months2 Vehicles

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 177.87 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
100 Dollars/Class for Travel 2 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 1,444.29 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
800 Dollars/Class for Tuition 1.015 -- FY00 Escalation --2 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB03
Activity ID: 1EBB302000

Activity Filter * Starts In FY *
Site OperationsNONE Linear 889.34 DollarsK260SA5R 0000MISC EXPENSES

1000 Dollars/Calibration
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,176.41 DollarsZDEPTCON 0000CONTINGENCY

4176.42 DollarsFactors
No DepartmentNONE Linear 1,930.54 DollarsZDEPTESC 0000ESCALATION

1930.54 DollarsFactors
Activity ID: 1EBB303000 Description: Excavation Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H Labor 1.00 each 161HC 161 4,102 0 4,102 5,5211,4190
200 Subcontract Support Labor 1.00 each 0HC 0 0 23,629 23,629 23,62900
300 Misc. Non-Labor 1.00 each 0HC 0 0 12,133 12,133 12,13300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,324 11,324011,324

Total for Activity 1EBB303000: 161 4,102 35,762 51,187 52,6071,41911,324

Cost Element Skill Quantity UnitsCurve

Line Item 100 - K-H Labor

Resources

BOE Estimate based on historical data from FY98 and estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this 
WBS element and has been involved with oversight of this type for many years).

Item - K-H Labor
  Unit - Excavation Coordinator for survey and assessments for buried utilities and 
         objects (K312S/750/P050)
   Unit Cost - 1 FTE = 1,810 hours
   Unit cost adjustment - Assume 90% of time will charged to projects and 10% of time 
                          will be charged to this activity for staff meetings, 
                          training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 160.97 HoursK260S750 P050STRAIGHT TIME BASE

1810 Hours 0.1 10% of Time
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Subcontract Support Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - Subcontract support for Excavation oversight
  Unit - Excavation Coordinators (K260S/A51/P050)
   Unit cost - 1910 hours/year x $68/hours x 2 people x 10% = $25,133
   Unit cost adjustment - Assume 90% of time will be charged to projects and 10% of 
                          time will be charged to this activity for staff meetings, 
                          training etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 23,628.96 DollarsK260SA51 P050MACTEC

1910 Hours 2 People0.1 10% of Time68 Dollars/Hour
0.88934  [SYS 061400] .88934200 - System 1.02283 -- FY00 Escalation --

Factors

Line Item 300 - Misc. Non-Labor
BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 

oversight of this type for many years).

6/23/00 9:03:27 AMPage 19 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB03
Activity ID: 1EBB303000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - miscellaneous non-labor expenses
  Unit - Office and presentation supplies (K312S/A5C)
   Unit cost - $250/person x 3 people = 750
  Unit - Vehicle lease (D216S/A5L)
   Unit cost - Two (2) vehicles x $330/month/vehicle x 12 months = $7,920
  Unit - Construction class tuition for Construction Mgr. (OSHA training and claims 
         resolution training)(K312S/A5M)
   Unit cost - Two classes x $800/class
  Unit - Travel to construction classes in Denver area (K312S/A5M)
   Unit cost - Two classes x $100/class
  Unit cost adjustments - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 1,805.36 DollarsK260SA5C 0000SUPPLIES

2000 Locator Paint 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 667.01 DollarsK260SA5C 0000SUPPLIES
250 Dollars/Misc. Supplies 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 7,149.24 DollarsK260SA5L 0000RENTALS
330 Dollars/Vehicle/Month 1.015 -- FY00 Escalation --12 Months2 Vehicles

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 177.87 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
100 Dollars/Class for Travel 2 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 1,444.29 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
800 Dollars/Class for Tuition 1.015 -- FY00 Escalation --2 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 889.34 DollarsK260SA5R 0000MISC EXPENSES
1000 Dollars/Calibration

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,158.01 DollarsZDEPTCON 0000CONTINGENCY

8158.01 DollarsFactors
No DepartmentNONE Linear 3,165.78 DollarsZDEPTESC 0000ESCALATION

3165.78 DollarsFactors
Activity ID: 1EBB304000 Description: Excavation Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H Labor 1.00 each 161HC 161 4,102 0 4,102 5,2581,1570
200 Subcontract Support Labor 1.00 each 0HC 0 0 23,629 23,629 23,62900
300 Misc. Non-Labor 1.00 each 0HC 0 0 12,133 12,133 12,13300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,810 5,81005,810

Total for Activity 1EBB304000: 161 4,102 35,762 45,673 46,8301,1575,810
Line Item 100 - K-H Labor

BOE Estimate based on historical data from FY98 and estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this 
WBS element and has been involved with oversight of this type for many years).

Item - K-H Labor
  Unit - Excavation Coordinator for survey and assessments for buried utilities and 
         objects (K312S/750/P050)
   Unit Cost - 1 FTE = 1,810 hours
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB03
Activity ID: 1EBB304000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Unit cost adjustment - Assume 90% of time will charged to projects and 10% of time 
                          will be charged to this activity for staff meetings, 
                          training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 160.97 HoursK260S750 P050STRAIGHT TIME BASE

1810 Hours 0.1 10% of Time
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Subcontract Support Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - Subcontract support for Excavation oversight
  Unit - Excavation Coordinators (K260S/A51/P050)
   Unit cost - 1910 hours/year x $68/hours x 2 people x 10% = $25,133
   Unit cost adjustment - Assume 90% of time will be charged to projects and 10% of 
                          time will be charged to this activity for staff meetings, 
                          training etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 23,628.96 DollarsK260SA51 P050MACTEC

1910 Hours 2 People0.1 10% of Time68 Dollars/Hour
0.88934  [SYS 061400] .88934200 - System 1.02283 -- FY00 Escalation --

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Misc. Non-Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - miscellaneous non-labor expenses
  Unit - Office and presentation supplies (K312S/A5C)
   Unit cost - $250/person x 3 people = 750
  Unit - Vehicle lease (D216S/A5L)
   Unit cost - Two (2) vehicles x $330/month/vehicle x 12 months = $7,920
  Unit - Construction class tuition for Construction Mgr. (OSHA training and claims 
         resolution training)(K312S/A5M)
   Unit cost - Two classes x $800/class
  Unit - Travel to construction classes in Denver area (K312S/A5M)
   Unit cost - Two classes x $100/class
  Unit cost adjustments - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 1,805.36 DollarsK260SA5C 0000SUPPLIES

2000 Locator Paint 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 667.01 DollarsK260SA5C 0000SUPPLIES
250 Dollars/Misc. Supplies 3 Individuals

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 7,149.24 DollarsK260SA5L 0000RENTALS
330 Dollars/Vehicle/Month 1.015 -- FY00 Escalation --12 Months2 Vehicles

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 177.87 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
100 Dollars/Class for Travel 2 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB03
Activity ID: 1EBB304000

Activity Filter * Starts In FY *
Site OperationsNONE Linear 1,444.29 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT

800 Dollars/Class for Tuition 1.015 -- FY00 Escalation --2 Classes
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 889.34 DollarsK260SA5R 0000MISC EXPENSES
1000 Dollars/Calibration

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,870.99 DollarsZDEPTCON 0000CONTINGENCY

1870.99 DollarsFactors
No DepartmentNONE Linear 3,938.61 DollarsZDEPTESC 0000ESCALATION

3938.61 DollarsFactors
Activity ID: 1EBB305000 Description: Excavation Support FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H Labor 1.00 each 161HC 161 4,102 0 4,102 5,5291,4270
200 Subcontract Support Labor 1.00 each 0HC 0 0 23,629 23,629 23,62900
300 Misc. Non-Labor 1.00 each 0HC 0 0 12,133 12,133 12,13300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,853 21,853021,853

Total for Activity 1EBB305000: 161 4,102 35,762 61,716 63,1441,42721,853

Cost Element Skill Quantity UnitsCurve

Line Item 100 - K-H Labor

Resources

BOE Estimate based on historical data from FY98 and estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this 
WBS element and has been involved with oversight of this type for many years).

Item - K-H Labor
  Unit - Excavation Coordinator for survey and assessments for buried utilities and 
         objects (K312S/750/P050)
   Unit Cost - 1 FTE = 1,810 hours
   Unit cost adjustment - Assume 90% of time will charged to projects and 10% of time 
                          will be charged to this activity for staff meetings, 
                          training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 160.97 HoursK260S750 P050STRAIGHT TIME BASE

1810 Hours 0.1 10% of Time
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Subcontract Support Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - Subcontract support for Excavation oversight
  Unit - Excavation Coordinators (K260S/A51/P050)
   Unit cost - 1910 hours/year x $68/hours x 2 people x 10% = $25,133
   Unit cost adjustment - Assume 90% of time will be charged to projects and 10% of 
                          time will be charged to this activity for staff meetings, 
                          training etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 23,628.96 DollarsK260SA51 P050MACTEC

1910 Hours 2 People0.1 10% of Time68 Dollars/Hour
0.88934  [SYS 061400] .88934200 - System 1.02283 -- FY00 Escalation --

Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB03
Activity ID: 1EBB305000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Misc. Non-Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - miscellaneous non-labor expenses
  Unit - Office and presentation supplies (K312S/A5C)
   Unit cost - $250/person x 3 people = 750
  Unit - Vehicle lease (D216S/A5L)
   Unit cost - Two (2) vehicles x $330/month/vehicle x 12 months = $7,920
  Unit - Construction class tuition for Construction Mgr. (OSHA training and claims 
         resolution training)(K312S/A5M)
   Unit cost - Two classes x $800/class
  Unit - Travel to construction classes in Denver area (K312S/A5M)
   Unit cost - Two classes x $100/class
  Unit cost adjustments - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 667.01 DollarsK260SA5C 0000SUPPLIES

250 Dollars/Misc. Supplies 3 Individuals
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 1,805.36 DollarsK260SA5C 0000SUPPLIES
2000 Locator Paint 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 7,149.24 DollarsK260SA5L 0000RENTALS
330 Dollars/Vehicle/Month 1.015 -- FY00 Escalation --12 Months2 Vehicles

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 177.87 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
100 Dollars/Class for Travel 2 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 1,444.29 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
800 Dollars/Class for Tuition 1.015 -- FY00 Escalation --2 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 889.34 DollarsK260SA5R 0000MISC EXPENSES
1000 Dollars/Calibration

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,456.06 DollarsZDEPTCON 0000CONTINGENCY

15456.1 DollarsFactors
No DepartmentNONE Linear 6,396.61 DollarsZDEPTESC 0000ESCALATION

6396.61 DollarsFactors
Activity ID: 1EXXX30501 Description: Excavation Support FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H Labor 0.96 each 161HC 155 3,958 0 3,958 5,3351,3770
200 Subcontract Support Labor 0.96 each 0HC 0 0 22,800 22,800 22,80000
300 Misc. Non-Labor 0.96 each 0HC 0 0 11,707 11,707 11,70700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,436 33,436033,436

Total for Activity 1EXXX30501: 155 3,958 34,507 71,900 73,2781,37733,436
Line Item 100 - K-H Labor

BOE Estimate based on historical data from FY98 and estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this 
WBS element and has been involved with oversight of this type for many years).
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB03
Activity ID: 1EXXX30501

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - K-H Labor
  Unit - Excavation Coordinator for survey and assessments for buried utilities and 
         objects (K312S/750/P050)
   Unit Cost - 1 FTE = 1,810 hours
   Unit cost adjustment - Assume 90% of time will charged to projects and 10% of time 
                          will be charged to this activity for staff meetings, 
                          training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 160.97 HoursK260S750 P050STRAIGHT TIME BASE

1810 Hours 0.1 10% of Time
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Subcontract Support Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - Subcontract support for Excavation oversight
  Unit - Excavation Coordinators (K260S/A51/P050)
   Unit cost - 1910 hours/year x $68/hours x 2 people x 10% = $25,133
   Unit cost adjustment - Assume 90% of time will be charged to projects and 10% of 
                          time will be charged to this activity for staff meetings, 
                          training etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsCOMPLIANCE INSPECTORS Linear 23,628.96 DollarsK260SA51 P050MACTEC

1910 Hours 2 People0.1 10% of Time68 Dollars/Hour
0.88934  [SYS 061400] .88934200 - System 1.02283 -- FY00 Escalation --

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Misc. Non-Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - miscellaneous non-labor expenses
  Unit - Office and presentation supplies (K312S/A5C)
   Unit cost - $250/person x 3 people = 750
  Unit - Vehicle lease (D216S/A5L)
   Unit cost - Two (2) vehicles x $330/month/vehicle x 12 months = $7,920
  Unit - Construction class tuition for Construction Mgr. (OSHA training and claims 
         resolution training)(K312S/A5M)
   Unit cost - Two classes x $800/class
  Unit - Travel to construction classes in Denver area (K312S/A5M)
   Unit cost - Two classes x $100/class
  Unit cost adjustments - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 667.01 DollarsK260SA5C 0000SUPPLIES

250 Dollars/Misc. Supplies 3 Individuals
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 1,805.36 DollarsK260SA5C 0000SUPPLIES
2000 Locator Paint 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 7,149.24 DollarsK260SA5L 0000RENTALS
330 Dollars/Vehicle/Month 1.015 -- FY00 Escalation --12 Months2 Vehicles

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB03
Activity ID: 1EXXX30501

Activity Filter * Starts In FY *
Site OperationsNONE Linear 1,444.29 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT

800 Dollars/Class for Tuition 1.015 -- FY00 Escalation --2 Classes
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 177.87 DollarsK260SA5M 0000TRAVEL/TRAIN/RELOCAT
100 Dollars/Class for Travel 2 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 889.34 DollarsK260SA5R 0000MISC EXPENSES
1000 Dollars/Calibration

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,548.77 DollarsZDEPTCON 0000CONTINGENCY

24548.8 DollarsFactors
No DepartmentNONE Linear 8,886.79 DollarsZDEPTESC 0000ESCALATION

8886.8 DollarsFactors
WBS No: 1EBB040102 Title: Sewage Treatment Plant
Activity ID: 1EBB412000 Description: STP Operations FY00 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LFEAWM1501 Operate Waste Water Treatment Plant 1.00 ea 1,615HC 1,615 42,144 13,687 55,830 76,39620,5660
LFEAWM1503 Conduct of Operations 1.00 ea 514HC 514 22,860 8,972 31,832 42,98811,1560
LFEAWM1504 NPDES Compliance 1.00 ea 179HC 179 5,093 8,236 13,329 15,8142,4850

Total for Activity 1EBB412000: 2,308 70,097 30,895 100,992 135,19934,2070

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1501 - Operate Waste Water Treatment Plant

Resources

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Provide for routine operations of the Waste Waster Treatment Plant (WWTP).  

Breakdown of Historical Data: 

1. Item: Operate WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 9,668
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $92,761
           
 Unit Cost Adjustment factor:  percent

 Revised Unit Cost:
 FY00 Hours 9,540
 FY00 Subcontracted dollars $21,552
 FY00 Supplies        $ 58,000

 Basis for adjustment: 
Improved plant upgrades and completion of upgrades.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 306.32 HoursC222S750 M010STRAIGHT TIME BASE

1810 Hours/yr 0.32163 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412000

Activity Filter * Starts In FY *
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 79.20 HoursC222S750 M020STRAIGHT TIME BASE

468 9 hours per week 0.32163 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 6.77 HoursC222S750 M020STRAIGHT TIME BASE
40 Hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 918.96 HoursKE10H750 R070STRAIGHT TIME BASE
5430  3 FTE for WWTP 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 110.00 HoursC222S750 S020STRAIGHT TIME BASE
650 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 67.70 HoursC222S751 M010OVERTIME BASE & PRE.
400 5 hrs/wk @ 52 weeks 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 125.57 HoursKE10H751 R070OVERTIME BASE & PRE.
742 112 hrs Vac. cov;110 hrs holiday 0.32163 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 9,963.04 DollarsC222SA5C 0000SUPPLIES
58870 $24,280 General Supplies;$7,500 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 2,596.53 DollarsC222SA5H 0000SUBCONTRACTED SRVS
15342.5 Analytical Costs 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 199.41 DollarsC222SA5H P030SUBCONTRACTED SRVS
1178.3 dollars 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Business Management OfficeNONE Linear 927.59 DollarsC106SA5L 0000RENTALS
5481 Vehicle Lease 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Line Item LFEAWM1503 - Conduct of Operations
BOE Historical Data Source: 

WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Operations should include activities required to support Conduct of Operations which includes general housekeeping, training and qualifications, procedure 
generation, and for administration of Shift Orders, PODs, PATs commitments and budgets.

Breakdown of Historical Data: 

1. Item: Conduct Of operations
 Units: 1 Lot
 Unit Cost: FY98 Hours 2,888
            FY98 Subcontracted Dollars $ 228,381
            FY98 Supplies  $ 92,761

 Unit Cost Adjustment factor: 25 percent increase

 Revised Unit Cost:
 FY00 Hours 3,424
 FY00 Subcontracted dollars $26,336
 FY00 Supplies $ 0

 Basis for adjustment: 
1. Hours have been increased by approximately 18.5 percent due to increased operational procedures.
2. Although actual costs were not collected at the line item level, historical costs by skill codes, employee names, charge numbers, departments and suffixes 
were used to support the BOE.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Increased costs are due to activity being required to support RMRS Program Compliance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 1.69 HoursC222S750 E050STRAIGHT TIME BASE

10 hours 0.32163 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 25.65 HoursC222S750 M020STRAIGHT TIME BASE
151.58 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 306.32 HoursC222S750 M020STRAIGHT TIME BASE
1810 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 50.77 HoursC222S750 P050STRAIGHT TIME BASE
300 4 Work Instr @ 40 hrs/WI;4 DMRs @ 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 50.09 HoursC222S750 P090STRAIGHT TIME BASE
296 8 hrs/week 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 79.20 HoursC222S750 P170STRAIGHT TIME BASE
468 Hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 4,590.74 DollarsC222SA5H 0000SUBCONTRACTED SRVS
27125.9 PPRs;Billings;BCPs;Budget 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsTRAINERS Linear 2,178.43 DollarsC222SA5H P150SUBCONTRACTED SRVS
12872 dollars 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 346.20 DollarsC222SA5H S020SUBCONTRACTED SRVS
2045.66 1 audit @ 80 hrs;12 doc reviews @ 4 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 874.99 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
5170.15 misc safety odc 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 981.58 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
5800 4 FTE @ $500 Cert Trg;5 FTE @ 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Line Item LFEAWM1504 - NPDES Compliance
BOE Historical Data Source: 

WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Operations of the WWTP should be in full compliance with the proposed NPDES permit, and provide for biosolid sampling/analysis. New permit implemenation is 
expected this FY. 

Breakdown of Historical Data:
1. Item: Operate WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 1,216
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $92,761

 Unit Cost Adjustment factor: 21 percent

 Revised Unit Cost:
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 FY00 Hours 1,362
 FY00 Subcontracted dollars $28,264
 FY00 Supplies $0

 Basis for adjustment: 
1. Hours have been increased by approximately 21 percent due to increased support required to comply with the NPDES permit process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 101.54 HoursC222S750 P170STRAIGHT TIME BASE

600 Mod Spill Resp Proc 200 hrs;Prep 0.32163 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 6.77 HoursKE10H750 R070STRAIGHT TIME BASE
40 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 70.93 HoursC222S750 S020STRAIGHT TIME BASE
200 10 Guidance request @ 20 0.67401 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 3,548.59 DollarsC222SA5H 0000SUBCONTRACTED SRVS
20968.0 Analytical Costs 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 1,343.88 DollarsC222SA5H 0000SUBCONTRACTED SRVS
7940.76 subc support 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsTRAINERS Linear 3,343.98 DollarsC222SA5H P150SUBCONTRACTED SRVS
19759 dollars 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB412010 Description: STP Operations FY01 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LFEAWM1501 Operate Waste Water Treatment Plant 1.00 ea 8,484HC 8,484 221,464 71,923 293,387 399,026105,6390
LFEAWM1503 Conduct of Operations 1.00 ea 2,700HC 2,700 120,131 47,244 167,375 224,67757,3020
LFEAWM1504 NPDES Compliance 1.00 ea 747HC 747 20,473 43,516 63,990 73,7559,7660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,634 36,634036,634

Total for Activity 1EBB412010: 11,931 362,069 162,683 561,385 734,092172,70736,634
Line Item LFEAWM1501 - Operate Waste Water Treatment Plant

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Provide for routine operations of the Waste Waster Treatment Plant (WWTP).  

Breakdown of Historical Data: 

1. Item: Operate WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 9,668
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $92,761
           
 Unit Cost Adjustment factor:  percent

 Revised Unit Cost:
 FY01 Hours 9,540
 FY01 Subcontracted dollars $21,552
 FY01 Supplies        $ 58,000
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment: 
Improved plant upgrades and completion of upgrades.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC222S750 M010STRAIGHT TIME BASE

1810 Hours/yr
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC222S750 M020STRAIGHT TIME BASE
468 9 hours per week

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 35.57 HoursC222S750 M020STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 4,829.13 HoursKE10H750 R070STRAIGHT TIME BASE
5430  3 FTE for WWTP

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 578.07 HoursC222S750 S020STRAIGHT TIME BASE
650 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 355.74 HoursC222S751 M010OVERTIME BASE & PRE.
400 5 hrs/wk @ 52 weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 659.89 HoursKE10H751 R070OVERTIME BASE & PRE.
742 112 hrs Vac. cov;110 hrs holiday 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 52,355.56 DollarsC222SA5C 0000SUPPLIES
58870 $24,280 General Supplies;$7,500 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 13,644.69 DollarsC222SA5H 0000SUBCONTRACTED SRVS
15342.5 Analytical Costs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 1,047.91 DollarsC222SA5H P030SUBCONTRACTED SRVS
1178.3 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 4,874.48 DollarsC106SA5L 0000RENTALS
5481 Vehicle Lease

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item LFEAWM1503 - Conduct of Operations
BOE Historical Data Source: 

WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Operations should include activities required to support Conduct of Operations which includes general housekeeping, training and qualifications, procedure 
generation, and for administration of Shift Orders, PODs, PATs commitments and budgets.

Breakdown of Historical Data: 

1. Item: Conduct Of operations
 Units: 1 Lot
 Unit Cost: FY98 Hours 2,888
            FY98 Subcontracted Dollars $ 228,381
            FY98 Supplies  $ 92,761

 Unit Cost Adjustment factor: 25 percent increase
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost:
 FY01 Hours 3,424
 FY01 Subcontracted dollars $26,336
 FY01 Supplies $ 0

 Basis for adjustment: 
1. Hours have been increased by approximately 18.5 percent due to new operational procedures.
2. Although actual costs were not collected at the line item level, historical costs by skill codes, employee names, charge numbers, departments and suffixes 
were used to support the BOE.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 8.89 HoursC222S750 E050STRAIGHT TIME BASE

10 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursC222S750 M020STRAIGHT TIME BASE
1810 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 134.81 HoursC222S750 M020STRAIGHT TIME BASE
151.58 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 266.80 HoursC222S750 P050STRAIGHT TIME BASE
300 4 Work Instr @ 40 hrs/WI;4 DMRs @ 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 263.25 HoursC222S750 P090STRAIGHT TIME BASE
296 8 hrs/week

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 416.21 HoursC222S750 P170STRAIGHT TIME BASE
468 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 24,067.73 DollarsC222SA5H 0000SUBCONTRACTED SRVS
27062.4 PPRs;Billings;BCPs;Budget 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsTRAINERS Linear 11,600.58 DollarsC222SA5H P150SUBCONTRACTED SRVS
13044 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,819.29 DollarsC222SA5H S020SUBCONTRACTED SRVS
2045.66 1 audit @ 80 hrs;12 doc reviews @ 4 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,598.03 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
5170.15 misc safety odc

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 5,158.18 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
5800 4 FTE @ $500 Cert Trg;5 FTE @ 

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item LFEAWM1504 - NPDES Compliance
BOE Historical Data Source: 

WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Operations of the WWTP should be in full compliance with the proposed NPDES permit, and provide for biosolid sampling/analysis. New permit implemenation is 
expected this FY. 

Breakdown of Historical Data:
1. Item: Operate WWTP

6/23/00 9:03:33 AMPage 30 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units: 1 Lot
 Unit Cost: FY98 Hours 1,216
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $92,761

 Unit Cost Adjustment factor: 21 percent

 Revised Unit Cost:
 FY01 Hours 1,362
 FY01 Subcontracted dollars $28,264
 FY01 Supplies $0

 Basis for adjustment: 
1. Hours have been increased by approximately 21 percent due to increased support required to comply with the NPDES permit process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC222S750 P170STRAIGHT TIME BASE

600 Mod Spill Resp Proc 200 hrs;Prep 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 177.87 HoursC222S750 S020STRAIGHT TIME BASE
200 10 Guidance request @ 20 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 7,062.05 DollarsC222SA5H 0000SUBCONTRACTED SRVS
7940.76 subc support

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 18,647.74 DollarsC222SA5H 0000SUBCONTRACTED SRVS
20968.0 Analytical Costs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsTRAINERS Linear 17,806.41 DollarsC222SA5H P150SUBCONTRACTED SRVS
20022 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,967.85 DollarsZDEPTCON 0000CONTINGENCY

21967.9 DollarsFactors
No DepartmentNONE Linear 14,665.98 DollarsZDEPTESC 0000ESCALATION

14666 DollarsFactors
Activity ID: 1EBB412020 Description: STP Operations FY02 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LFEAWM1501 Operate Waste Water Treatment Plant 1.00 ea 8,484HC 8,484 221,464 71,923 293,387 371,56478,1770
LFEAWM1503 Conduct of Operations 1.00 ea 2,700HC 2,700 120,131 47,482 167,613 210,01942,4060
LFEAWM1504 NPDES Compliance 1.00 ea 747HC 747 20,473 43,766 64,239 71,4677,2270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 96,539 96,539096,539

Total for Activity 1EBB412020: 11,931 362,069 163,171 621,778 749,588127,81096,539
Line Item LFEAWM1501 - Operate Waste Water Treatment Plant

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02,  overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.
Item Desc:
Provide for routine operations of the Waste Waster Treatment Plant (WWTP).  
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data: 

1. Item: Operate WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 9,668
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $92,761
           
 Unit Cost Adjustment factor:  percent

 Revised Unit Cost:
 FY02 Hours 9,540
 FY02 Subcontracted dollars $21,552
 FY02 Supplies        $ 58,000

 Basis for adjustment: 
Improved plant upgrades and completion of upgrades.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC222S750 M010STRAIGHT TIME BASE

1810 Hours/yr
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC222S750 M020STRAIGHT TIME BASE
468 9 hours per week

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 35.57 HoursC222S750 M020STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 4,829.13 HoursKE10H750 R070STRAIGHT TIME BASE
5430  3 FTE for WWTP

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 578.07 HoursC222S750 S020STRAIGHT TIME BASE
650 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 355.74 HoursC222S751 M010OVERTIME BASE & PRE.
400 5 hrs/wk @ 52 weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 659.89 HoursKE10H751 R070OVERTIME BASE & PRE.
742 112 hrs Vac. cov;110 hrs holiday 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 52,355.56 DollarsC222SA5C 0000SUPPLIES
58870 $24,280 General Supplies;$7,500 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 13,644.69 DollarsC222SA5H 0000SUBCONTRACTED SRVS
15342.5 Analytical Costs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 1,047.91 DollarsC222SA5H P030SUBCONTRACTED SRVS
1178.3 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 4,874.48 DollarsC106SA5L 0000RENTALS
5481 Vehicle Lease

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item LFEAWM1503 - Conduct of Operations
BOE Historical Data Source: 
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Operations should include activities required to support Conduct of Operations which includes general housekeeping, training and qualifications, procedure 
generation, and for administration of Shift Orders, PODs, PATs commitments and budgets.

Breakdown of Historical Data: 

1. Item: Conduct Of operations
 Units: 1 Lot
 Unit Cost: FY98 Hours 2,888
            FY98 Subcontracted Dollars $ 228,381
            FY98 Supplies  $ 92,761

 Unit Cost Adjustment factor: 25 percent increase

 Revised Unit Cost:
 FY02 Hours 3,424
 FY02 Subcontracted dollars $26,336
 FY02 Supplies $ 0

 Basis for adjustment: 
1. Hours have been increased by approximately 18.5 percent due to new operational procedures.
2. Although actual costs were not collected at the line item level, historical costs by skill codes, employee names, charge numbers, departments and suffixes 
were used to support the BOE.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 8.89 HoursC222S750 E050STRAIGHT TIME BASE

10 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursC222S750 M020STRAIGHT TIME BASE
1810 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 134.81 HoursC222S750 M020STRAIGHT TIME BASE
151.58 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 266.80 HoursC222S750 P050STRAIGHT TIME BASE
300 4 Work Instr @ 40 hrs/WI;4 DMRs @ 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 263.25 HoursC222S750 P090STRAIGHT TIME BASE
296 8 hrs/week

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 416.21 HoursC222S750 P170STRAIGHT TIME BASE
468 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 24,143.43 DollarsC222SA5H 0000SUBCONTRACTED SRVS
27147.5 PPRs;Billings;BCPs;Budget 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsTRAINERS Linear 11,763.33 DollarsC222SA5H P150SUBCONTRACTED SRVS
13227 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,819.29 DollarsC222SA5H S020SUBCONTRACTED SRVS
2045.66 1 audit @ 80 hrs;12 doc reviews @ 4 

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412020

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 5,158.18 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT

5800 4 FTE @ $500 Cert Trg;5 FTE @ 
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 4,598.03 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
5170.15 misc safety odc

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1504 - NPDES Compliance

Resources

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.
Item Desc:
Operations of the WWTP should be in full compliance with the proposed NPDES permit, and provide for biosolid sampling/analysis. New permit implemenation is 
expected this FY. 

Breakdown of Historical Data:
1. Item: Operate WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 1,216
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $92,761

 Unit Cost Adjustment factor: 21 percent

 Revised Unit Cost:
 FY02 Hours 1,362
 FY02 Subcontracted dollars $28,264
 FY02 Supplies $0

 Basis for adjustment: 
1. Hours have been increased by approximately 21 percent due to increased support required to comply with the NPDES permit process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC222S750 P170STRAIGHT TIME BASE

600 Mod Spill Resp Proc 200 hrs;Prep 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 177.87 HoursC222S750 S020STRAIGHT TIME BASE
200 10 Guidance request @ 20 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 18,647.74 DollarsC222SA5H 0000SUBCONTRACTED SRVS
20968.0 Analytical Costs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 7,062.05 DollarsC222SA5H 0000SUBCONTRACTED SRVS
7940.76 subc support

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsTRAINERS Linear 18,056.31 DollarsC222SA5H P150SUBCONTRACTED SRVS
20303 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66,020.59 DollarsZDEPTCON 0000CONTINGENCY

66020.6 DollarsFactors

6/23/00 9:03:34 AMPage 34 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412020

Activity Filter * Starts In FY *
No DepartmentNONE Linear 30,517.96 DollarsZDEPTESC 0000ESCALATION

30518 DollarsFactors
Activity ID: 1EBB412030 Description: STP Operations FY03 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LFEAWM1501 Operate Waste Water Treatment Plant 1.00 ea 8,484HC 8,484 221,464 71,923 293,387 370,01476,6270
LFEAWM1503 Conduct of Operations 1.00 ea 2,700HC 2,700 120,131 48,175 168,305 209,87141,5650
LFEAWM1504 NPDES Compliance 1.00 ea 747HC 747 20,473 44,480 64,954 72,0377,0840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 178,821 178,8210178,821

Total for Activity 1EBB412030: 11,931 362,069 164,577 705,467 830,743125,276178,821

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1501 - Operate Waste Water Treatment Plant

Resources

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.
Item Desc:
Provide for routine operations of the Waste Waster Treatment Plant (WWTP).   

Breakdown of Historical Data: 

1. Item: Operate WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 9,668
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $92,761
           
 Unit Cost Adjustment factor:  percent

 Revised Unit Cost:
 FY00 Hours 9,540
 FY00 Subcontracted dollars $21,552
 FY00 Supplies        $ 58,000

 Basis for adjustment: 

Improved plant upgrades and completion of upgrades.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC222S750 M010STRAIGHT TIME BASE

1810 Hours/yr
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC222S750 M020STRAIGHT TIME BASE
468 9 hours per week

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 35.57 HoursC222S750 M020STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 4,829.13 HoursKE10H750 R070STRAIGHT TIME BASE
5430  3 FTE for WWTP

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 578.07 HoursC222S750 S020STRAIGHT TIME BASE
650 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 355.74 HoursC222S751 M010OVERTIME BASE & PRE.
400 5 hrs/wk @ 52 weeks

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412030

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 659.89 HoursKE10H751 R070OVERTIME BASE & PRE.

742 112 hrs Vac. cov;110 hrs holiday 
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 52,355.56 DollarsC222SA5C 0000SUPPLIES
58870 $24,280 General Supplies;$7,500 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 13,644.69 DollarsC222SA5H 0000SUBCONTRACTED SRVS
15342.5 Analytical Costs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 1,047.91 DollarsC222SA5H P030SUBCONTRACTED SRVS
1178.3 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 4,874.48 DollarsC106SA5L 0000RENTALS
5481 Vehicle Lease

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1503 - Conduct of Operations

Resources

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02,  overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.
Item Desc:

Item Desc:
Operations should include activities required to support Conduct of Operations which includes general housekeeping, training and qualifications, procedure 
generation, and for administration of Shift Orders, PODs, PATs commitments and budgets.

Breakdown of Historical Data: 

1. Item: Conduct Of operations
 Units: 1 Lot
 Unit Cost: FY98 Hours 2,888
            FY98 Subcontracted Dollars $ 228,381
            FY98 Supplies  $ 92,761

 Unit Cost Adjustment factor: 25 percent increase

 Revised Unit Cost:
 FY03 Hours 3,424
 FY03 Subcontracted dollars $26,336
 FY03 Supplies $ 0

 Basis for adjustment: 
1. Hours have been increased by approximately 18.5 percent due to new operational procedures.
2. Although actual costs were not collected at the line item level, historical costs by skill codes, employee names, charge numbers, departments and suffixes 
were used to support the BOE.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 8.89 HoursC222S750 E050STRAIGHT TIME BASE

10 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursC222S750 M020STRAIGHT TIME BASE
1810 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 134.81 HoursC222S750 M020STRAIGHT TIME BASE
151.58 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 9:03:35 AMPage 36 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412030

Activity Filter * Starts In FY *
Water System OperationsCOMPLIANCE INSPECTORS Linear 266.80 HoursC222S750 P050STRAIGHT TIME BASE

300 4 Work Instr @ 40 hrs/WI;4 DMRs @ 
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 263.25 HoursC222S750 P090STRAIGHT TIME BASE
296 8 hrs/week

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 416.21 HoursC222S750 P170STRAIGHT TIME BASE
468 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 24,370.64 DollarsC222SA5H 0000SUBCONTRACTED SRVS
27403 PPRs;Billings;BCPs;Budget 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsTRAINERS Linear 12,228.45 DollarsC222SA5H P150SUBCONTRACTED SRVS
13750 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,819.29 DollarsC222SA5H S020SUBCONTRACTED SRVS
2045.66 1 audit @ 80 hrs;12 doc reviews @ 4 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 5,158.18 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
5800 4 FTE @ $500 Cert Trg;5 FTE @ 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,598.03 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
5170.15 misc safety odc

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1504 - NPDES Compliance

Resources

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.
Item Desc:
Operations of the WWTP should be in full compliance with the proposed NPDES permit, and provide for biosolid sampling/analysis. New permit implemenation is 
expected this FY. 

Breakdown of Historical Data:
1. Item: Operate WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 1,216
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $92,761

 Unit Cost Adjustment factor: 21 percent

 Revised Unit Cost:
 FY03 Hours 1,362
 FY03 Subcontracted dollars $28,264
 FY03 Supplies $0

 Basis for adjustment: 
1. Hours have been increased by approximately 21 percent due to increased support required to comply with the NPDES permit process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC222S750 P170STRAIGHT TIME BASE

600 Mod Spill Resp Proc 200 hrs;Prep 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412030

Activity Filter * Starts In FY *
Water System OperationsENVIRONMENTAL SCIENTISTS Linear 177.87 HoursC222S750 S020STRAIGHT TIME BASE

200 10 Guidance request @ 20 
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 18,647.74 DollarsC222SA5H 0000SUBCONTRACTED SRVS
20968.0 Analytical costs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 7,062.05 DollarsC222SA5H 0000SUBCONTRACTED SRVS
7940.76 subc support

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsTRAINERS Linear 18,770.45 DollarsC222SA5H P150SUBCONTRACTED SRVS
21106 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 128,828.30 DollarsZDEPTCON 0000CONTINGENCY

128828 DollarsFactors
No DepartmentNONE Linear 49,992.80 DollarsZDEPTESC 0000ESCALATION

49992.8 DollarsFactors
Activity ID: 1EBB412040 Description: STP Operations FY04 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LFEAWM1501 Operate Waste Water Treatment Plant 1.00 ea 8,484HC 8,484 221,464 71,923 293,387 355,84062,4530
LFEAWM1503 Conduct of Operations 1.00 ea 2,700HC 2,700 120,131 48,853 168,984 202,86133,8770
LFEAWM1504 NPDES Compliance 1.00 ea 747HC 747 20,473 45,310 65,783 71,5575,7730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 89,262 89,262089,262

Total for Activity 1EBB412040: 11,931 362,069 166,086 617,416 719,520102,10389,262

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1501 - Operate Waste Water Treatment Plant

Resources

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Provide for routine operations of the Waste Waster Treatment Plant (WWTP).  
Breakdown of Historical Data: 

1. Item: Operate WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 9,668
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $92,761
           
 Unit Cost Adjustment factor:  percent

 Revised Unit Cost:
 FY04 Hours 9,540
 FY04 Subcontracted dollars $21,552
 FY04 Supplies        $ 58,000

 Basis for adjustment: 
Improved plant upgrades and completion of upgrades.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC222S750 M010STRAIGHT TIME BASE

1810 Hours/yr
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412040

Activity Filter * Starts In FY *
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC222S750 M020STRAIGHT TIME BASE

468 9 hours per week
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 35.57 HoursC222S750 M020STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 4,829.13 HoursKE10H750 R070STRAIGHT TIME BASE
5430  3 FTE for WWTP

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 578.07 HoursC222S750 S020STRAIGHT TIME BASE
650 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 355.74 HoursC222S751 M010OVERTIME BASE & PRE.
400 5 hrs/wk @ 52 weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 659.89 HoursKE10H751 R070OVERTIME BASE & PRE.
742 112 hrs Vac. cov;110 hrs holiday 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 52,355.56 DollarsC222SA5C 0000SUPPLIES
58870 $24,280 General Supplies;$7,500 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 13,644.69 DollarsC222SA5H 0000SUBCONTRACTED SRVS
15342.5 Analytical Costs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 1,047.91 DollarsC222SA5H P030SUBCONTRACTED SRVS
1178.3 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 4,874.48 DollarsC106SA5L 0000RENTALS
5481 Vehicle Lease

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item LFEAWM1503 - Conduct of Operations
BOE Historical Data Source: 

WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Operations should include activities required to support Conduct of Operations which includes general housekeeping, training and qualifications, procedure 
generation, and for administration of Shift Orders, PODs, PATs commitments and budgets.

Breakdown of Historical Data: 

1. Item: Conduct Of operations
 Units: 1 Lot
 Unit Cost: FY98 Hours 2,888
            FY98 Subcontracted Dollars $ 228,381
            FY98 Supplies  $ 92,761

 Unit Cost Adjustment factor: 25 percent increase

 Revised Unit Cost:
 FY04 Hours 3,424
 FY04 Subcontracted dollars $26,336
 FY04 Supplies $ 0

 Basis for adjustment: 
1. Hours have been increased by approximately 18.5 percent due to new operational procedures.
2. Although actual costs were not collected at the line item level, historical costs by skill codes, employee names, charge numbers, departments and suffixes 
were used to support the BOE.
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 8.89 HoursC222S750 E050STRAIGHT TIME BASE

10 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 1,609.71 HoursC222S750 M020STRAIGHT TIME BASE
1810 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 134.81 HoursC222S750 M020STRAIGHT TIME BASE
151.58 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 266.80 HoursC222S750 P050STRAIGHT TIME BASE
300 4 Work Instr @ 40 hrs/WI;4 DMRs @ 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 263.25 HoursC222S750 P090STRAIGHT TIME BASE
296 8 hrs/week

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 416.21 HoursC222S750 P170STRAIGHT TIME BASE
468 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 24,508.49 DollarsC222SA5H 0000SUBCONTRACTED SRVS
27558 PPRs;Billings;BCPs;Budget 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsTRAINERS Linear 12,769.17 DollarsC222SA5H P150SUBCONTRACTED SRVS
14358 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,819.29 DollarsC222SA5H S020SUBCONTRACTED SRVS
2045.66 1 audit @ 80 hrs;12 doc reviews @ 4 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 5,158.18 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
5800 4 FTE @ $500 Cert Trg;5 FTE @ 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,598.03 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
5170.15 misc safety odc

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item LFEAWM1504 - NPDES Compliance
BOE Historical Data Source: 

WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Operations of the WWTP should be in full compliance with the proposed NPDES permit, and provide for biosolid sampling/analysis. New permit implemenation is 
expected this FY. 

Breakdown of Historical Data:
1. Item: Operate WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 1,216
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $92,761

 Unit Cost Adjustment factor: 21 percent

 Revised Unit Cost:
 FY04 Hours 1,362
 FY04 Subcontracted dollars $28,264
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 FY04 Supplies $0

 Basis for adjustment: 
1. Hours have been increased by approximately 21 percent due to increased support required to comply with the NPDES permit process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC222S750 P170STRAIGHT TIME BASE

600 Mod Spill Resp Proc 200 hrs;Prep 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 177.87 HoursC222S750 S020STRAIGHT TIME BASE
200 10 Guidance request @ 20 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 18,647.74 DollarsC222SA5H 0000SUBCONTRACTED SRVS
20968.0 Analytical Costs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 7,062.05 DollarsC222SA5H 0000SUBCONTRACTED SRVS
7940.76 subc support

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsTRAINERS Linear 19,600.21 DollarsC222SA5H P150SUBCONTRACTED SRVS
22039 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,746.95 DollarsZDEPTCON 0000CONTINGENCY

28747 DollarsFactors
No DepartmentNONE Linear 60,515.00 DollarsZDEPTESC 0000ESCALATION

60515 DollarsFactors
Activity ID: 1EBB412100 Description: STP Maintenance FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LFEAWM1510 Maintenance of the WWTP 1.00 ea 838HC 838 19,028 27,196 46,224 55,5099,2860
LFEAWM1515 Bio Solids, Land application 1.00 each 0VQ 0 0 9,721 9,721 9,72100
LFEAWM1520 Proposed changes to faciliate Land Application 1.00 each 0VQ 0 0 7,777 7,777 7,77700
LFEAWM1525 FY00 Pump Replacement 1.00 each 0VQ 0 0 2,916 2,916 2,91600
LFEAWM1530 Sampling Improvements for NPDES Permit 1.00 each 0VQ 0 0 4,860 4,860 4,86000

Total for Activity 1EBB412100: 838 19,028 52,470 71,498 80,7839,2860
Line Item LFEAWM1510 - Maintenance of the WWTP

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:

Provide maintenance as required to ensure proper operations of the WWTP. Proper maintenance is required to ensure NPDES permit compliance.
 

Breakdown of Historical Data: 

1. Item: Maintenance of WWTP
 Units: 1 Lot
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost: FY98 Hours 9,008
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $  92,761

 Unit Cost Adjustment factor: 8 percent reduction

 Revised Unit Cost:
 FY00  Dollars $ 265,450
 FY00 Hours 5,700
 FY00 Subcontracted dollars $99,118
 FY00 Supplies $30,000

 Basis for adjustment: 
1. Hours have been reduced by approximately 36 percent due to maintenance tasks being performed by the Sewage Treatment plant operators.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Back Loaded 100.19 HoursKE10H750 C010STRAIGHT TIME BASE

592 15% of total craft hours 0.32163 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Back Loaded 333.57 HoursKE10H750 C020STRAIGHT TIME BASE
1971 50% of total craft hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Back Loaded 33.34 HoursKE10H750 C040STRAIGHT TIME BASE
197 5% of total craft hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Back Loaded 33.34 HoursKE10H750 C070STRAIGHT TIME BASE
197 5% of total craft hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Back Loaded 166.87 HoursKE10H750 C080STRAIGHT TIME BASE
986 25% of Total Craft Hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Back Loaded 101.54 HoursC222S750 M010STRAIGHT TIME BASE
600 .4 hrs/craft hour @ 3943 craft hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Back Loaded 17.60 HoursC222S750 P030STRAIGHT TIME BASE
104 69 packages @ 1.51 hrs/package 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Back Loaded 12.69 HoursC222S750 P170STRAIGHT TIME BASE
75 10 calibrations/month @ 4.58 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Back Loaded 5.08 HoursC222S750 S020STRAIGHT TIME BASE
30 69 packages @ .43 hrs/package 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 6.77 HoursKE10H750 T070STRAIGHT TIME BASE
40 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Back Loaded 4.06 HoursKE10H751 C010OVERTIME BASE & PRE.
24 15% of Total Craft OT Hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Back Loaded 13.37 HoursKE10H751 C020OVERTIME BASE & PRE.
79 50% of total craft OT hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors
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WBS No: 1EBB040102
Activity ID: 1EBB412100

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Back Loaded 1.35 HoursKE10H751 C040OVERTIME BASE & PRE.

8 5% of Total Craft OT Hours 0.32163 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersPAINTERS Back Loaded 1.35 HoursKE10H751 C070OVERTIME BASE & PRE.
8 5% of Total Craft OT Hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Back Loaded 6.60 HoursKE10H751 C080OVERTIME BASE & PRE.
39 25% of Total Craft OT Hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Back Loaded 4,034.47 DollarsC222SA5C 0000SUPPLIES
23839 10.87 hrs/package @ 69 packages 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Back Loaded 5,077.14 DollarsC222SA5C 0000SUPPLIES
30000 Dollars/yr 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 64.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS
383.56 dollars 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 722.01 DollarsC222SA5H 0000SUBCONTRACTED SRVS
4266.22 dollars,47 packages @ 2 hrs/package 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsOTHER ENGINEERS Back Loaded 16,335.10 DollarsC222SA5H E130SUBCONTRACTED SRVS
96521.4 69 packages @ $69/hr 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 927.59 DollarsC222SA5L 0000RENTALS
5481 Dollars 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Back Loaded 34.69 DollarsC222SA5R 0000MISC EXPENSES
205 Dollars/yr 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1515 - Bio Solids, Land application

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $50,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Bio Solids, Land application

Other Info: N/A
 
Availability:  FY00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 9,720.72 DollarsC222SA5H E130SUBCONTRACTED SRVS

51141.5 dollars 0.36123 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Line Item LFEAWM1520 - Proposed changes to faciliate Land Application
BOE Vendor Name: International Engineering 

Vendor Quote: $40,000

Date of Quote:  March 1999
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WBS No: 1EBB040102
Activity ID: 1EBB412100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Quote Received by:  RMRS procurement  

Item being quoted: Proposed changes to faciliate Land Application

Other Info: N/A
 
Availability:  FY00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 7,776.57 DollarsC222SA5H E130SUBCONTRACTED SRVS

40913.2 Dollars 0.36123 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1525 - FY00 Pump Replacement

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $15,000

Date of Quote: March 1999

Quote Received by:  RMRS procurement  

Item being quoted: FY00 Pump Replacement

Other Info: N/A
 
Availability:  FY00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 2,916.22 DollarsC222SA5H E130SUBCONTRACTED SRVS

15342.5 Dollars 0.36123 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1530 - Sampling Improvements for NPDES Permit

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $25,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Sampling Improvements for NPDES Permit

Other Info: N/A
 
Availability:  FY00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 4,860.36 DollarsC222SA5H E130SUBCONTRACTED SRVS

25570.8 Dollars 0.36123 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Activity ID: 1EBB412110 Description: STP Maintenance FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LFEAWM1510 Maintenance of the WWTP 1.00 ea 4,402HC 4,402 99,991 143,133 243,124 290,82047,6960
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WBS No: 1EBB040102
Activity ID: 1EBB412110

Activity Filter * Starts In FY *
LFEAWM1515 INF/EFF Tank Modifications 1.00 each 0VQ 0 0 45,482 45,482 45,48200
LFEAWM1520 Ops. Improvements to meet Treatment Requirements 1.00 each 0VQ 0 0 36,386 36,386 36,38600
LFEAWM1525 Overall Facility Evaluations 1.00 each 0VQ 0 0 13,645 13,645 13,64500
LFEAWM1530 Monitoring Systems Improvements 1.00 each 0VQ 0 0 22,741 22,741 22,74100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,687 21,687021,687

Total for Activity 1EBB412110: 4,402 99,991 261,387 383,065 430,76147,69621,687

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1510 - Maintenance of the WWTP

Resources

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02,  overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:

Provide maintenance as required to ensure proper operations of the WWTP. Proper maintenance is required to ensure NPDES permit compliance.
 

Breakdown of Historical Data: (Please note that actual costs were not collected at the line item level.)

1. Item: Maintenance of WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 9,008
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $  92,761

 Unit Cost Adjustment factor: 8 percent reduction

 Revised Unit Cost:
 FY01  Dollars $ 265,450
 FY01 Hours 5,700
 FY01 Subcontracted dollars $99,118
 FY01 Supplies $30,000

 Basis for adjustment: 
1. Hours have been reduced by approximately 36 percent due to maintenance tasks being performed by the Sewage Treatment plant operators.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Back Loaded 526.49 HoursKE10H750 C010STRAIGHT TIME BASE

592 15% of total craft hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Back Loaded 1,752.89 HoursKE10H750 C020STRAIGHT TIME BASE
1971 50% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Back Loaded 175.20 HoursKE10H750 C040STRAIGHT TIME BASE
197 5% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Back Loaded 175.20 HoursKE10H750 C070STRAIGHT TIME BASE
197 5% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Back Loaded 876.89 HoursKE10H750 C080STRAIGHT TIME BASE
986 25% of Total Craft Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Back Loaded 533.61 HoursC222S750 M010STRAIGHT TIME BASE
600 .4 hrs/craft hour @ 3943 craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EBB040102
Activity ID: 1EBB412110

Activity Filter * Starts In FY *
Water System OperationsBUYERS PROCUREMENT AND CON Back Loaded 92.49 HoursC222S750 P030STRAIGHT TIME BASE

104 69 packages @ 1.51 hrs/package
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Back Loaded 66.70 HoursC222S750 P170STRAIGHT TIME BASE
75 10 calibrations/month @ 4.58 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Back Loaded 26.68 HoursC222S750 S020STRAIGHT TIME BASE
30 69 packages @ .43 hrs/package

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 35.57 HoursKE10H750 T070STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Back Loaded 21.34 HoursKE10H751 C010OVERTIME BASE & PRE.
24 15% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Back Loaded 70.26 HoursKE10H751 C020OVERTIME BASE & PRE.
79 50% of total craft OT hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Back Loaded 7.11 HoursKE10H751 C040OVERTIME BASE & PRE.
8 5% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Back Loaded 7.11 HoursKE10H751 C070OVERTIME BASE & PRE.
8 5% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Back Loaded 34.68 HoursKE10H751 C080OVERTIME BASE & PRE.
39 25% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Back Loaded 27,187.19 DollarsC222SA5C 0000SUPPLIES
30570 Dollars/yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Back Loaded 20,912.88 DollarsC222SA5C 0000SUPPLIES
23515 10.87 hrs/package @ 69 packages

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 341.12 DollarsC222SA5H 0000SUBCONTRACTED SRVS
383.56 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,794.13 DollarsC222SA5H 0000SUBCONTRACTED SRVS
4266.22 dollars,47 packages @ 2 hrs/package

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ENGINEERS Back Loaded 85,840.53 DollarsC222SA5H E130SUBCONTRACTED SRVS
96521.4 69 packages @ $69/hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,874.48 DollarsC222SA5L 0000RENTALS
5481 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Back Loaded 182.32 DollarsC222SA5R 0000MISC EXPENSES
205 Dollars/yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item LFEAWM1515 - INF/EFF Tank Modifications
BOE Vendor Name: International Engineering 

Vendor Quote: $50,000

Date of Quote:  March 1999

6/23/00 9:03:40 AMPage 46 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Quote Received by:  RMRS procurement  

Item being quoted: INF/EFF Tank Modifications

Other Info: N/A
 
Availability:  FY01

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 45,482.29 DollarsC222SA5H E130SUBCONTRACTED SRVS

51141.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1520 - Ops. Improvements to meet Treatment Requirements

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $40,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Ops. Improvements to meet Treatment Requirements

Other Info: N/A
 
Availability:  FY01

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 36,385.83 DollarsC222SA5H E130SUBCONTRACTED SRVS

40913.2 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1525 - Overall Facility Evaluations

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $15,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Overall Facility Evaluations

Other Info: N/A
 
Availability:  FY01

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 13,644.69 DollarsC222SA5H E130SUBCONTRACTED SRVS

15342.5 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item LFEAWM1530 - Monitoring Systems Improvements
BOE Vendor Name: International Engineering 

Vendor Quote: $25,000
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Monitoring Systems Improvements

Other Info: N/A
 
Availability:  FY01

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 22,741.14 DollarsC222SA5H E130SUBCONTRACTED SRVS

25570.8 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,085.41 DollarsZDEPTCON 0000CONTINGENCY

13085.4 DollarsFactors
No DepartmentNONE Linear 8,601.90 DollarsZDEPTESC 0000ESCALATION

8601.90 DollarsFactors
Activity ID: 1EBB412120 Description: STP Maintenance FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LFEAWM1510 Maintenance of the WWTP 1.00 ea 4,402HC 4,402 99,991 143,458 243,449 278,74635,2970
LFEAWM1515 Bio Solids Support 1.00 each 0VQ 0 0 45,482 45,482 45,48200
LFEAWM1520 Instrumentation Evaluation 1.00 each 0VQ 0 0 36,386 36,386 36,38600
LFEAWM1525 Influent/ Effluent tank mixing system improvements 1.00 each 0VQ 0 0 13,645 13,645 13,64500
LFEAWM1530 Clarifier Mechanical Evaluation 1.00 each 0VQ 0 0 22,741 22,741 22,74100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 59,337 59,337059,337

Total for Activity 1EBB412120: 4,402 99,991 261,712 421,040 456,33735,29759,337
Line Item LFEAWM1510 - Maintenance of the WWTP

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02,  overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:

Provide maintenance as required to ensure proper operations of the WWTP. Proper maintenance is required to ensure NPDES permit compliance.
 
Breakdown of Historical Data: 

1. Item: Maintenance of WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 9,008
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $  92,761

 Unit Cost Adjustment factor: 8 percent reduction

 Revised Unit Cost:
 FY02  Dollars $ 265,450
 FY02 Hours 5,700
 FY02 Subcontracted dollars $99,118
 FY02 Supplies $30,000
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412120

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment: 
1. Hours have been reduced by approximately 36 percent due to maintenance tasks being performed by the Sewage Treatment plant operators.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Back Loaded 526.49 HoursKE10H750 C010STRAIGHT TIME BASE

592 15% of total craft hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Back Loaded 1,752.89 HoursKE10H750 C020STRAIGHT TIME BASE
1971 50% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Back Loaded 175.20 HoursKE10H750 C040STRAIGHT TIME BASE
197 5% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Back Loaded 175.20 HoursKE10H750 C070STRAIGHT TIME BASE
197 5% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Back Loaded 876.89 HoursKE10H750 C080STRAIGHT TIME BASE
986 25% of Total Craft Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Back Loaded 533.61 HoursC222S750 M010STRAIGHT TIME BASE
600 .4 hrs/craft hour @ 3943 craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Back Loaded 92.49 HoursC222S750 P030STRAIGHT TIME BASE
104 69 packages @ 1.51 hrs/package

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Back Loaded 66.70 HoursC222S750 P170STRAIGHT TIME BASE
75 10 calibrations/month @ 4.58 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Back Loaded 26.68 HoursC222S750 S020STRAIGHT TIME BASE
30 69 packages @ .43 hrs/package

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 35.57 HoursKE10H750 T070STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Back Loaded 21.34 HoursKE10H751 C010OVERTIME BASE & PRE.
24 15% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Back Loaded 70.26 HoursKE10H751 C020OVERTIME BASE & PRE.
79 50% of total craft OT hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Back Loaded 7.11 HoursKE10H751 C040OVERTIME BASE & PRE.
8 5% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Back Loaded 7.11 HoursKE10H751 C070OVERTIME BASE & PRE.
8 5% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Back Loaded 34.68 HoursKE10H751 C080OVERTIME BASE & PRE.
39 25% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Back Loaded 27,219.20 DollarsC222SA5C 0000SUPPLIES
30606 Dollars/yr

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412120

Activity Filter * Starts In FY *
Water System OperationsNONE Back Loaded 21,206.36 DollarsC222SA5C 0000SUPPLIES

23845 10.87 hrs/package @ 69 packages
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 341.12 DollarsC222SA5H 0000SUBCONTRACTED SRVS
383.56 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,794.13 DollarsC222SA5H 0000SUBCONTRACTED SRVS
4266.22 dollars,47 packages @ 2 hrs/package

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ENGINEERS Back Loaded 85,840.53 DollarsC222SA5H E130SUBCONTRACTED SRVS
96521.4 69 packages @ $69/hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 4,874.48 DollarsC106SA5L 0000RENTALS
5481 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Back Loaded 182.32 DollarsC222SA5R 0000MISC EXPENSES
205 Dollars/yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1515 - Bio Solids Support

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $50,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Bio Solids Support

Other Info: N/A
 
Availability:  FY02

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 45,482.29 DollarsC222SA5H E130SUBCONTRACTED SRVS

51141.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1520 - Instrumentation Evaluation

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $40,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Instrumentation Evaluation

Other Info: N/A
 
Availability:  FY02

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412120

Activity Filter * Starts In FY *
Water System OperationsOTHER ENGINEERS Linear 36,385.83 DollarsC222SA5H E130SUBCONTRACTED SRVS

40913.2 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1525 - Influent/ Effluent tank mixing system improvements

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $15,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Influent/ Effluent tank mixing system improvements

Other Info: N/A
 
Availability:  FY02

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 13,644.69 DollarsC222SA5H E130SUBCONTRACTED SRVS

15342.5 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1530 - Clarifier Mechanical Evaluation

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $25,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Clarifier Mechanical Evaluation

Other Info: N/A
 
Availability:  FY02

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 22,741.14 DollarsC222SA5H E130SUBCONTRACTED SRVS

25570.8 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,784.55 DollarsZDEPTCON 0000CONTINGENCY

40784.6 DollarsFactors
No DepartmentNONE Linear 18,552.39 DollarsZDEPTESC 0000ESCALATION

18552.4 DollarsFactors
Activity ID: 1EBB412130 Description: STP Maintenance FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LFEAWM1510 Maintenance of the WWTP 1.00 ea 4,402HC 4,402 99,991 144,392 244,384 278,98134,5970
LFEAWM1515 Bio Solids Support 1.00 each 0VQ 0 0 45,482 45,482 45,48200
LFEAWM1520 Ultraviolet Disinfection Evaluation 1.00 each 0VQ 0 0 36,386 36,386 36,38600
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412130

Activity Filter * Starts In FY *
LFEAWM1525 B990 Process Evaluation 1.00 each 0VQ 0 0 13,645 13,645 13,64500
LFEAWM1530 Building Integrity Evaluation 1.00 each 0VQ 0 0 22,741 22,741 22,74100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 110,132 110,1320110,132

Total for Activity 1EBB412130: 4,402 99,991 262,646 472,769 507,36634,597110,132

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1510 - Maintenance of the WWTP

Resources

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95. 

Item Desc:

Provide maintenance as required to ensure proper operations of the WWTP. Proper maintenance is required to ensure NPDES permit compliance.
 
Breakdown of Historical Data: 

1. Item: Maintenance of WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 9,008
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $  92,761

 Unit Cost Adjustment factor: 8 percent reduction

 Revised Unit Cost:
 FY03  Dollars $ 265,450
 FY03 Hours 5,700
 FY03 Subcontracted dollars $99,118
 FY03 Supplies $30,000

 Basis for adjustment: 
1. Hours have been reduced by approximately 36 percent due to maintenance tasks being performed by the Sewage Treatment plant operators.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 526.49 HoursKE10H750 C010STRAIGHT TIME BASE

592 15% of total craft hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,752.89 HoursKE10H750 C020STRAIGHT TIME BASE
1971 50% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 175.20 HoursKE10H750 C040STRAIGHT TIME BASE
197 5% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 175.20 HoursKE10H750 C070STRAIGHT TIME BASE
197 5% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 876.89 HoursKE10H750 C080STRAIGHT TIME BASE
986 25% of Total Craft Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 533.61 HoursC222S750 M010STRAIGHT TIME BASE
600 .4 hrs/craft hour @ 3943 craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 92.49 HoursC222S750 P030STRAIGHT TIME BASE
104 69 packages @ 1.51 hrs/package

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412130

Activity Filter * Starts In FY *
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 66.70 HoursC222S750 P170STRAIGHT TIME BASE

75 10 calibrations/month @ 4.58 
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 26.68 HoursC222S750 S020STRAIGHT TIME BASE
30 69 packages @ .43 hrs/package

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 35.57 HoursKE10H750 T070STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 21.34 HoursKE10H751 C010OVERTIME BASE & PRE.
24 15% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 70.26 HoursKE10H751 C020OVERTIME BASE & PRE.
79 50% of total craft OT hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.11 HoursKE10H751 C040OVERTIME BASE & PRE.
8 5% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.11 HoursKE10H751 C070OVERTIME BASE & PRE.
8 5% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.68 HoursKE10H751 C080OVERTIME BASE & PRE.
39 25% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 27,386.84 DollarsC222SA5C 0000SUPPLIES
30794.5 Dollars/yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 22,045.01 DollarsC222SA5C 0000SUPPLIES
24788 10.87 hrs/package @ 69 packages

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 341.12 DollarsC222SA5H 0000SUBCONTRACTED SRVS
383.56 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,794.13 DollarsC222SA5H 0000SUBCONTRACTED SRVS
4266.22 dollars,47 packages @ 2 hrs/package

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ENGINEERS Linear 85,840.53 DollarsC222SA5H E130SUBCONTRACTED SRVS
96521.4 69 packages @ $69/hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,802.45 DollarsC222SA5L 0000RENTALS
5400 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 182.32 DollarsC222SA5R 0000MISC EXPENSES
205 Dollars/yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item LFEAWM1515 - Bio Solids Support
BOE Vendor Name: International Engineering 

Vendor Quote: $50,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item being quoted: Bio Solids Support
 
Availability:  FY03

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 45,482.29 DollarsC222SA5H E130SUBCONTRACTED SRVS

51141.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1520 - Ultraviolet Disinfection Evaluation

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $40,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Ultraviolet Disinfection Evaluation

Other Info: N/A
 
Availability:  FY03

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 36,385.83 DollarsC222SA5H E130SUBCONTRACTED SRVS

40913.2 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1525 - B990 Process Evaluation

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $15,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: B990 Process Evaluation

Other Info: N/A
 
Availability: FY03

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 13,644.69 DollarsC222SA5H E130SUBCONTRACTED SRVS

15342.5 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item LFEAWM1530 - Building Integrity Evaluation
BOE Vendor Name: International Engineering 

Vendor Quote: $25,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item being quoted: Building Integrity Evaluation

Other Info: N/A
 
Availability:  FY03

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 22,741.14 DollarsC222SA5H E130SUBCONTRACTED SRVS

25570.8 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 79,669.94 DollarsZDEPTCON 0000CONTINGENCY

79669.9 DollarsFactors
No DepartmentNONE Linear 30,462.03 DollarsZDEPTESC 0000ESCALATION

30462.0 DollarsFactors
Activity ID: 1EBB412140 Description: STP Maintenance FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LFEAWM1510 Maintenance of the WWTP 1.00 ea 4,402HC 4,402 99,991 145,393 245,385 273,58228,1980
LFEAWM1515  Aeration Basin  Inspection 1.00 each 0VQ 0 0 45,482 45,482 45,48200
LFEAWM1520 STP Treatment Line Inspection 1.00 each 0VQ 0 0 36,386 36,386 36,38600
LFEAWM1525 Pump Inspections 1.00 each 0VQ 0 0 13,645 13,645 13,64500
LFEAWM1530 Bio Solids Support 1.00 each 0VQ 0 0 22,741 22,741 22,74100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,949 55,949055,949

Total for Activity 1EBB412140: 4,402 99,991 263,647 419,588 447,78528,19855,949
Line Item LFEAWM1510 - Maintenance of the WWTP

BOE Historical Data Source: 
WAD number 2, 1.1.04.01.04.02, overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.
Item Desc:

Provide maintenance as required to ensure proper operations of the WWTP. Proper maintenance is required to ensure NPDES permit compliance.
 

Breakdown of Historical Data: 

1. Item: Maintenance of WWTP
 Units: 1 Lot
 Unit Cost: FY98 Hours 9,008
            FY98 Subcontracted dollars $228,381
            FY98 Supplies $  92,761

 Unit Cost Adjustment factor: 8 percent reduction

 Revised Unit Cost:
 FY04  Dollars $265,450
 FY04 Hours 5,700
 FY04 Subcontracted dollars $99,118
 FY04 Supplies $30,000

 Basis for adjustment: 
1. Hours have been reduced by approximately 36 percent due to maintenance tasks being performed by the Sewage Treatment plant operators.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412140

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersCARPENTERS Linear 526.49 HoursKE10H750 C010STRAIGHT TIME BASE
592 15% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,752.89 HoursKE10H750 C020STRAIGHT TIME BASE
1971 50% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 175.20 HoursKE10H750 C040STRAIGHT TIME BASE
197 5% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 175.20 HoursKE10H750 C070STRAIGHT TIME BASE
197 5% of total craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 876.89 HoursKE10H750 C080STRAIGHT TIME BASE
986 25% of Total Craft Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 533.61 HoursC222S750 M010STRAIGHT TIME BASE
600 .4 hrs/craft hour @ 3943 craft hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 92.49 HoursC222S750 P030STRAIGHT TIME BASE
104 69 packages @ 1.51 hrs/package

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 66.70 HoursC222S750 P170STRAIGHT TIME BASE
75 10 calibrations/month @ 4.58 

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 26.68 HoursC222S750 S020STRAIGHT TIME BASE
30 69 packages @ .43 hrs/package

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 35.57 HoursKE10H750 T070STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 21.34 HoursKE10H751 C010OVERTIME BASE & PRE.
24 15% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 70.26 HoursKE10H751 C020OVERTIME BASE & PRE.
79 50% of total craft OT hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.11 HoursKE10H751 C040OVERTIME BASE & PRE.
8 5% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.11 HoursKE10H751 C070OVERTIME BASE & PRE.
8 5% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.68 HoursKE10H751 C080OVERTIME BASE & PRE.
39 25% of Total Craft OT Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 23,680.51 DollarsC222SA5C 0000SUPPLIES
26627 10.87 hrs/package @ 69 packages

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 26,680.26 DollarsC222SA5C 0000SUPPLIES
30000 Dollars/yr

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412140

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 341.12 DollarsC222SA5H 0000SUBCONTRACTED SRVS

383.56 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 3,794.13 DollarsC222SA5H 0000SUBCONTRACTED SRVS
4266.22 dollars,47 packages @ 2 hrs/package

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ENGINEERS Linear 85,840.53 DollarsC222SA5H E130SUBCONTRACTED SRVS
96521.4 69 packages @ $69/hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,874.48 DollarsC222SA5L 0000RENTALS
5481 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 182.32 DollarsC222SA5R 0000MISC EXPENSES
205 Dollars/yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1515 -  Aeration Basin  Inspection

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $50,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted:  Aeration Basin Inspection

Other Info: N/A
 
Availability:  FY04

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 45,482.29 DollarsC222SA5H E130SUBCONTRACTED SRVS

51141.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1520 - STP Treatment Line Inspection

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $40,000

Date of Quote:  March 1999
Quote Received by:  RMRS procurement  

Item being quoted: STP Treatment Line Inspection

Other Info: N/A
 
Availability:  FY04

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 36,385.83 DollarsC222SA5H E130SUBCONTRACTED SRVS

40913.2 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item LFEAWM1525 - Pump Inspections
BOE Vendor Name: International Engineering 
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Vendor Quote: $15,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Pump Inspections

Other Info: N/A
 
Availability:  FY04

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 13,644.69 DollarsC222SA5H E130SUBCONTRACTED SRVS

15342.5 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAWM1530 - Bio Solids Support

Resources

BOE Vendor Name: International Engineering 

Vendor Quote: $25,000

Date of Quote:  March 1999

Quote Received by:  RMRS procurement  

Item being quoted: Bio Solids Support

Other Info: N/A
 
Availability:  FY04

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ENGINEERS Linear 22,741.14 DollarsC222SA5H E130SUBCONTRACTED SRVS

25570.8 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,326.58 DollarsZDEPTCON 0000CONTINGENCY

18326.6 DollarsFactors
No DepartmentNONE Linear 37,622.63 DollarsZDEPTESC 0000ESCALATION

37622.6 DollarsFactors
Activity ID: 1EBB412250 Description: Portable Restrooms FY04 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

002 Portable Restroom 1.00 each 0VQ 0 0 163,736 163,736 163,73600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,190 23,190023,190

Total for Activity 1EBB412250: 0 0 163,736 186,926 186,926023,190
Line Item 002 - Portable Restroom

BOE Vendor Name: Space Master & GE Capital

Vendor Quote: $180,000

Date of Quote: March 1999
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EBB412250

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Quote Received by:  RFCSS procurement  

Item being quoted: Portable restrooms

Other Info: N/A
 
Availability:  FY05

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 163,736.20 DollarsC222SA5H 0000SUBCONTRACTED SRVS

180000 Dolars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,468.24 DollarsZDEPTCON 0000CONTINGENCY

7468.24 DollarsFactors
No DepartmentNONE Linear 15,721.34 DollarsZDEPTESC 0000ESCALATION

15721.3 DollarsFactors
Activity ID: 1EBB412260 Description: Portable Restrooms FY05 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0003 Portable restrooms 1.00 each 0VQ 0 0 163,736 163,736 163,73600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 86,655 86,655086,655

Total for Activity 1EBB412260: 0 0 163,736 250,391 250,391086,655

Cost Element Skill Quantity UnitsCurve

Line Item 0003 - Portable restrooms

Resources

BOE Vendor Name: Space Master & GE Capital 

Vendor Quote: $180,000

Date of Quote: March 1999

Quote Received by:  RFCSS procurement  

Item being quoted: Portable restrooms

Other Info: N/A
 
Availability:  FY05

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 163,736.20 DollarsC222SA5H 0000SUBCONTRACTED SRVS

180000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 61,289.89 DollarsZDEPTCON 0000CONTINGENCY

61289.9 DollarsFactors
No DepartmentNONE Linear 25,365.27 DollarsZDEPTESC 0000ESCALATION

25365.3 DollarsFactors
Activity ID: 1EXXX41226 Description: Portable Restrooms FY06 Schedule Risk 2Cost Risk 1
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040102
Activity ID: 1EXXX41226

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

0003 Portable restrooms 0.96 each 0VQ 0 0 157,991 157,991 157,99100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 132,586 132,5860132,586

Total for Activity 1EXXX41226: 0 0 157,991 290,577 290,5770132,586

Cost Element Skill Quantity UnitsCurve

Line Item 0003 - Portable restrooms

Resources

BOE Vendor Name: Space Master & GE Capital 

Vendor Quote: $180,000

Date of Quote: March 1999

Quote Received by:  RFCSS procurement  

Item being quoted: Portable restrooms

Other Info: N/A
 
Availability:  FY05

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 163,736.20 DollarsC222SA5H 0000SUBCONTRACTED SRVS

180000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 97,346.36 DollarsZDEPTCON 0000CONTINGENCY

97346.4 DollarsFactors
No DepartmentNONE Linear 35,239.93 DollarsZDEPTESC 0000ESCALATION

35239.9 DollarsFactors
WBS No: 1EBB040103 Title: B891 Consol. Water Treatment Sys.
Activity ID: 1EBB413000 Description: B891 GW Treatment Ops & Maint FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Operation and Maintenance of CWTF 1.00 each 356HC 356 9,890 79,517 89,407 94,2344,8260
Total for Activity 1EBB413000: 356 9,890 79,517 89,407 94,2344,8260

Line Item 1 - Operation and Maintenance of CWTF
BOE Historical Data Source:

WAD 83, Wadlet 1.1.03.08.04.02 FY98 Wadlet Spending Variance Report rpt_002a found in (FY98)Planning and Integration(P&I)Reporting Systems.

Item Desc:
Daily operation, maintenance and inspection of the Consolidated Water Treatment Facility to include Building 891, T900A & B, 881 Hillside French Drain, and 
collection well.  This includes sampling labor and coordination, project management, plant support personnel, subcontract technical support, health and 
safety, supplies, and other administrative support.  Information will be gathered for reports on a quarterly basis.
 
Item Desc:  Operation and maintenance of the consolidated water treatment facility.
Breakdown of Historical Data:
 Item:  Operation and maintenance of the consolidated water treatment facility.
 Units:  1 lot
 Unit Cost:  $417K
 Unit Cost Adjustment factor:  1.24 
 Revised Unit Cost:  $476,654
              Hours     2,153

6/23/00 9:03:47 AMPage 60 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040103
Activity ID: 1EBB413000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment:  The required funding for each fiscal year can vary according to the level of funding provided by other project accounts for water 
treatment services.  The revised unit cost provides adequate funding for baseline operations.  Additional scope supporting outside projects will require 
funding to be provided by the organization requiring the water treatment services.  The referenced historical data was adjusted to reflect the fact that 
there an extraordinary amount of project accounts that provided funding in FY98.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 20.31 HoursKE10H750 C020STRAIGHT TIME BASE

120 Hours 0.32163 January 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 247.76 HoursC103S750 E050STRAIGHT TIME BASE
1464 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsOTHER ENGINEERS Linear 8.12 HoursC222S750 E130STRAIGHT TIME BASE
48 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 0.68 HoursK263S750 L010STRAIGHT TIME BASE
4 Hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsHEALTH PHYSICISTS Linear 8.12 HoursC222S750 P080STRAIGHT TIME BASE
48 Hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 4.06 HoursC222S750 P090STRAIGHT TIME BASE
24 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 5.42 HoursC222S750 P170STRAIGHT TIME BASE
32 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 4.06 HoursC222S750 P170STRAIGHT TIME BASE
24 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 1.69 HoursC252S750 P170STRAIGHT TIME BASE
10 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 42.31 HoursKE10H750 R010STRAIGHT TIME BASE
250 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 6.77 HoursKE10H750 R070STRAIGHT TIME BASE
40 HOURS 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.58 HoursKE10H750 T050STRAIGHT TIME BASE
38.865 hours 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 2,061.32 DollarsC222SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.32163 May 2000 Earned Value Factor12000 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 3,199.61 DollarsC222SA5H 0000SUBCONTRACTED SRVS
18484 dollars 0.32163 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 1,038.61 DollarsC222SA5H 0000SUBCONTRACTED SRVS
6000 Dollars 0.32163 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040103
Activity ID: 1EBB413000

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 67,012.20 DollarsC222SA5H 0000SUBCONTRACTED SRVS

387126 dollars 0.32163 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 132.92 DollarsC222SA5H P030SUBCONTRACTED SRVS
767.843 subc support 0.32163 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 4,349.58 DollarsC222SA5H P050SUBCONTRACTED SRVS
25127.3 subc support 0.32163 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 949.94 DollarsC222SA5H P070SUBCONTRACTED SRVS
5487.78 subc p&i support 0.32163 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 364.73 DollarsC222SA5H P170SUBCONTRACTED SRVS
2107 dOLLARS 0.32163 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 408.54 DollarsC222SA5H S020SUBCONTRACTED SRVS
2414 dollars 0.32163 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB413100 Description: B891 GW Treatment Ops & Maint FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Operation and Maintenance of CWTF 1.00 each 2,048HC 2,048 55,662 435,673 491,335 517,88626,5510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,456 27,456027,456

Total for Activity 1EBB413100: 2,048 55,662 435,673 518,791 545,34226,55127,456

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Operation and Maintenance of CWTF

Resources

BOE Historical Data Source:
WAD 83, Wadlet 1.1.03.08.04.02 FY98 Wadlet Spending Variance Report rpt_002a found in (FY98)Planning and Integration(P&I)Reporting Systems.

Item Desc:
Daily operation, maintenance and inspection of the Consolidated Water Treatment Facility to include Building 891, T900A & B, 881 Hillside French Drain, and 
collection well.  This includes sampling labor and coordination, project management, plant support personnel, subcontract technical support, health and 
safety, supplies, and other administrative support.  Information will be gathered for reports on a quarterly basis.
 
Item Desc:  Operation and maintenance of the consolidated water treatment facility.
Breakdown of Historical Data:
 Item:  Operation and maintenance of the consolidated water treatment facility.
 Units:  1 lot
 Unit Cost:  $417K
 Unit Cost Adjustment factor:  1.24 
 Revised Unit Cost:  $476,654
              Hours     2,153

 Basis for adjustment:  The required funding for each fiscal year can vary according to the level of funding provided by other project accounts for water 
treatment services.  The revised unit cost provides adequate funding for baseline operations.  Additional scope supporting outside projects will require 
funding to be provided by the organization requiring the water treatment services.  The referenced historical data was adjusted to reflect the fact that 
there an extraordinary amount of project accounts that provided funding in FY98.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 106.72 HoursKE10H750 C020STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsENVIRONMENTAL ENGINEERS Linear 1,302.00 HoursC222S750 E050STRAIGHT TIME BASE
1464 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Baseline Cost and Basis of Estimate

WBS No: 1EBB040103
Activity ID: 1EBB413100

Activity Filter * Starts In FY *
Water System OperationsOTHER ENGINEERS Linear 42.69 HoursC222S750 E130STRAIGHT TIME BASE

48 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 3.56 HoursK263S750 L010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsHEALTH PHYSICISTS Linear 42.69 HoursC222S750 P080STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 21.34 HoursC222S750 P090STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 8.89 HoursC100S750 P170STRAIGHT TIME BASE
10 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 28.46 HoursC222S750 P170STRAIGHT TIME BASE
32 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursC222S750 P170STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 222.34 HoursKE10H750 R010STRAIGHT TIME BASE
250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 212.43 HoursKE10H750 T050STRAIGHT TIME BASE
238.865 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
12000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 16,813.89 DollarsC222SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 18484 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 369,934.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
406680 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 5,457.87 DollarsC222SA5H 0000SUBCONTRACTED SRVS
6000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 698.47 DollarsC222SA5H P030SUBCONTRACTED SRVS
767.843 subc support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 22,856.93 DollarsC222SA5H P050SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 25127.3 subc support

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 4,991.93 DollarsC222SA5H P070SUBCONTRACTED SRVS
5487.78 subc p&i support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040103
Activity ID: 1EBB413100

Activity Filter * Starts In FY *
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,916.62 DollarsC222SA5H P170SUBCONTRACTED SRVS

2107 dOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 2,169.99 DollarsC222SA5H S020SUBCONTRACTED SRVS
2440 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,566.10 DollarsZDEPTCON 0000CONTINGENCY

16566.1 DollarsFactors
No DepartmentNONE Linear 10,889.99 DollarsZDEPTESC 0000ESCALATION

10890 DollarsFactors
Activity ID: 1EBB413200 Description: B891 GW Treatment Ops & Maint FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Operation and Maintenance of CWTF 1.00 each 1,870HC 1,870 51,972 435,706 487,677 506,02318,3460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 75,632 75,632075,632

Total for Activity 1EBB413200: 1,870 51,972 435,706 563,309 581,65518,34675,632

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Operation and Maintenance of CWTF

Resources

BOE Historical Data Source:
WAD 83, Wadlet 1.1.03.08.04.02 FY98 Wadlet Spending Variance Report rpt_002a found in (FY98)Planning and Integration(P&I)Reporting Systems.

Item Desc:
Daily operation, maintenance and inspection of the Consolidated Water Treatment Facility to include Building 891, T900A & B, 881 Hillside French Drain, and 
collection well.  This includes sampling labor and coordination, project management, plant support personnel, subcontract technical support, health and 
safety, supplies, and other administrative support.  Information will be gathered for reports on a quarterly basis.
 
Item Desc:  Operation and maintenance of the consolidated water treatment facility.
Breakdown of Historical Data:
 Item:  Operation and maintenance of the consolidated water treatment facility.
 Units:  1 lot
 Unit Cost:  $417K
 Unit Cost Adjustment factor:  1.24 
 Revised Unit Cost:  $476,654
              Hours     2,153

 Basis for adjustment:  The required funding for each fiscal year can vary according to the level of funding provided by other project accounts for water 
treatment services.  The revised unit cost provides adequate funding for baseline operations.  Additional scope supporting outside projects will require 
funding to be provided by the organization requiring the water treatment services.  The referenced historical data was adjusted to reflect the fact that 
there an extraordinary amount of project accounts that provided funding in FY98.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 106.72 HoursKE10H750 C020STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsENVIRONMENTAL ENGINEERS Linear 1,302.00 HoursC222S750 E050STRAIGHT TIME BASE
1464 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ENGINEERS Linear 42.69 HoursC222S750 E130STRAIGHT TIME BASE
48 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040103
Activity ID: 1EBB413200

Activity Filter * Starts In FY *
Fire Tactical OperationsFIREFIGHTERS Linear 3.56 HoursK263S750 L010STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 42.69 HoursC222S750 P080STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 21.34 HoursC222S750 P090STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 28.46 HoursC222S750 P170STRAIGHT TIME BASE
32 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursC222S750 P170STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 8.89 HoursC222S750 P170STRAIGHT TIME BASE
10 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 222.34 HoursKE10H750 R010STRAIGHT TIME BASE
250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.56 HoursKE10H750 T050STRAIGHT TIME BASE
38.865 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
12000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 16,813.89 DollarsC222SA5H 0000SUBCONTRACTED SRVS
18484 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 369,934.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
406680 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 5,457.87 DollarsC222SA5H 0000SUBCONTRACTED SRVS
6000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 698.47 DollarsC222SA5H P030SUBCONTRACTED SRVS
767.843 subc support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 22,856.93 DollarsC222SA5H P050SUBCONTRACTED SRVS
25127.3 subc support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 4,991.93 DollarsC222SA5H P070SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 5487.78 subc p&i support

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,916.62 DollarsC222SA5H P170SUBCONTRACTED SRVS
2107 dOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040103
Activity ID: 1EBB413200

Activity Filter * Starts In FY *
Water System OperationsENVIRONMENTAL SCIENTISTS Linear 2,202.90 DollarsC222SA5H S020SUBCONTRACTED SRVS

2477 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,984.69 DollarsZDEPTCON 0000CONTINGENCY

51984.7 DollarsFactors
No DepartmentNONE Linear 23,647.20 DollarsZDEPTESC 0000ESCALATION

23647.2 DollarsFactors
Activity ID: 1EBB413300 Description: B891 GW Treatment Ops & Maint FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Operation and Maintenance of CWTF 1.00 each 1,870HC 1,870 51,972 435,802 487,774 505,75617,9820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 140,219 140,2190140,219

Total for Activity 1EBB413300: 1,870 51,972 435,802 627,993 645,97617,982140,219

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Operation and Maintenance of CWTF

Resources

BOE Historical Data Source:
WAD 83, Wadlet 1.1.03.08.04.02 FY98 Wadlet Spending Variance Report rpt_002a found in (FY98)Planning and Integration(P&I)Reporting Systems.

Item Desc:
Daily operation, maintenance and inspection of the Consolidated Water Treatment Facility to include Building 891, T900A & B, 881 Hillside French Drain, and 
collection well.  This includes sampling labor and coordination, project management, plant support personnel, subcontract technical support, health and 
safety, supplies, and other administrative support.  Information will be gathered for reports on a quarterly basis.
 
Item Desc:  Operation and maintenance of the consolidated water treatment facility.
Breakdown of Historical Data:
 Item:  Operation and maintenance of the consolidated water treatment facility.
 Units:  1 lot
 Unit Cost:  $417K
 Unit Cost Adjustment factor:  1.24 
 Revised Unit Cost:  $476,654
              Hours     2,153

 Basis for adjustment:  The required funding for each fiscal year can vary according to the level of funding provided by other project accounts for water 
treatment services.  The revised unit cost provides adequate funding for baseline operations.  Additional scope supporting outside projects will require 
funding to be provided by the organization requiring the water treatment services.  The referenced historical data was adjusted to reflect the fact that 
there an extraordinary amount of project accounts that provided funding in FY98.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 106.72 HoursKE10H750 C020STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsENVIRONMENTAL ENGINEERS Linear 1,302.00 HoursC222S750 E050STRAIGHT TIME BASE
1464 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ENGINEERS Linear 42.69 HoursC222S750 E130STRAIGHT TIME BASE
48 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 3.56 HoursK263S750 L010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040103
Activity ID: 1EBB413300

Activity Filter * Starts In FY *
Water System OperationsHEALTH PHYSICISTS Linear 42.69 HoursC222S750 P080STRAIGHT TIME BASE

48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 21.34 HoursC222S750 P090STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 8.89 HoursC222S750 P170STRAIGHT TIME BASE
10 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 28.46 HoursC222S750 P170STRAIGHT TIME BASE
32 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursC222S750 P170STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 222.34 HoursKE10H750 R010STRAIGHT TIME BASE
250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.56 HoursKE10H750 T050STRAIGHT TIME BASE
38.865 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
12000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 369,934.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
406680 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 5,457.87 DollarsC222SA5H 0000SUBCONTRACTED SRVS
6000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 16,813.89 DollarsC222SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 18484 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 698.47 DollarsC222SA5H P030SUBCONTRACTED SRVS
767.843 subc support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 22,856.93 DollarsC222SA5H P050SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 25127.3 subc support

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 4,991.93 DollarsC222SA5H P070SUBCONTRACTED SRVS
5487.78 subc p&i support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,916.62 DollarsC222SA5H P170SUBCONTRACTED SRVS
2107 dOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 2,299.84 DollarsC222SA5H S020SUBCONTRACTED SRVS
2586 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040103
Activity ID: 1EBB413300

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 101,435.20 DollarsZDEPTCON 0000CONTINGENCY
101435 DollarsFactors

No DepartmentNONE Linear 38,784.06 DollarsZDEPTESC 0000ESCALATION
38784.1 DollarsFactors

Activity ID: 1EBB413400 Description: B891 GW Treatment Ops & Maint FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Operation and Maintenance of CWTF 1.00 each 1,870HC 1,870 51,972 435,906 487,877 502,53314,6560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 71,755 71,755071,755

Total for Activity 1EBB413400: 1,870 51,972 435,906 559,633 574,28914,65671,755

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Operation and Maintenance of CWTF

Resources

BOE Historical Data Source:
WAD 83, Wadlet 1.1.03.08.04.02 FY98 Wadlet Spending Variance Report rpt_002a found in (FY98)Planning and Integration(P&I)Reporting Systems.

Item Desc:
Daily operation, maintenance and inspection of the Consolidated Water Treatment Facility to include Building 891, T900A & B, 881 Hillside French Drain, and 
collection well.  This includes sampling labor and coordination, project management, plant support personnel, subcontract technical support, health and 
safety, supplies, and other administrative support.  Information will be gathered for reports on a quarterly basis.
 
Item Desc:  Operation and maintenance of the consolidated water treatment facility.
Breakdown of Historical Data:
 Item:  Operation and maintenance of the consolidated water treatment facility.
 Units:  1 lot
 Unit Cost:  $417K
 Unit Cost Adjustment factor:  1.24 
 Revised Unit Cost:  $476,654
              Hours     2,153

 Basis for adjustment:  The required funding for each fiscal year can vary according to the level of funding provided by other project accounts for water 
treatment services.  The revised unit cost provides adequate funding for baseline operations.  Additional scope supporting outside projects will require 
funding to be provided by the organization requiring the water treatment services.  The referenced historical data was adjusted to reflect the fact that 
there an extraordinary amount of project accounts that provided funding in FY98.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 106.72 HoursKE10H750 C020STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsENVIRONMENTAL ENGINEERS Linear 1,302.00 HoursC222S750 E050STRAIGHT TIME BASE
1464 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ENGINEERS Linear 42.69 HoursC222S750 E130STRAIGHT TIME BASE
48 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 3.56 HoursK263S750 L010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsHEALTH PHYSICISTS Linear 42.69 HoursC222S750 P080STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 21.34 HoursC222S750 P090STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040103
Activity ID: 1EBB413400

Activity Filter * Starts In FY *
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 8.89 HoursC222S750 P170STRAIGHT TIME BASE

10 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 28.46 HoursC222S750 P170STRAIGHT TIME BASE
32 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursC222S750 P170STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 222.34 HoursKE10H750 R010STRAIGHT TIME BASE
250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.56 HoursKE10H750 T050STRAIGHT TIME BASE
38.865 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 12000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 16,813.89 DollarsC222SA5H 0000SUBCONTRACTED SRVS
18484 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 369,934.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
406680 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 5,457.87 DollarsC222SA5H 0000SUBCONTRACTED SRVS
6000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 698.47 DollarsC222SA5H P030SUBCONTRACTED SRVS
767.843 subc support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 22,856.93 DollarsC222SA5H P050SUBCONTRACTED SRVS
25127.3 subc support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 4,991.93 DollarsC222SA5H P070SUBCONTRACTED SRVS
5487.78 subc p&i support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,916.62 DollarsC222SA5H P170SUBCONTRACTED SRVS
2107 dOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 2,403.00 DollarsC222SA5H S020SUBCONTRACTED SRVS
2702 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,504.01 DollarsZDEPTCON 0000CONTINGENCY

23504.0 DollarsFactors
No DepartmentNONE Linear 48,251.38 DollarsZDEPTESC 0000ESCALATION

48251.4 DollarsFactors
Activity ID: 1EBB413500 Description: B891 GW Treatment Ops & Maint FY05-2 Schedule Risk 2Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040103
Activity ID: 1EBB413500

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1 Operation and Maintenance of CWTF 1.50 each 713HC 1,069 29,771 251,269 281,040 291,40010,3600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 208,350 208,3500208,350

Total for Activity 1EBB413500: 1,069 29,771 251,269 489,390 499,75010,360208,350

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Operation and Maintenance of CWTF

Resources

BOE Historical Data Source:
WAD 83, Wadlet 1.1.03.08.04.02 FY98 Wadlet Spending Variance Report rpt_002a found in (FY98)Planning and Integration(P&I)Reporting Systems.

Item Desc:
Daily operation, maintenance and inspection of the Consolidated Water Treatment Facility to include Building 891, T900A & B, 881 Hillside French Drain, and 
collection well.  This includes sampling labor and coordination, project management, plant support personnel, subcontract technical support, health and 
safety, supplies, and other administrative support.  Information will be gathered for reports on a quarterly basis.
 
Item Desc:  Operation and maintenance of the consolidated water treatment facility.
Breakdown of Historical Data:
 Item:  Operation and maintenance of the consolidated water treatment facility.
 Units:  1 lot
 Unit Cost:  $417K
 Unit Cost Adjustment factor:  0.65 
 Revised Unit Cost:  $272,493
              Hours: 1,093

 Basis for adjustment:  Reduced funding will be required since the facility will only operate for approximately half of the fiscal year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 40.02 HoursKE10H750 C020STRAIGHT TIME BASE

60 Hours 0.75 Partial year factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsENVIRONMENTAL ENGINEERS Linear 488.25 HoursC222S750 E050STRAIGHT TIME BASE
732 hours 0.75 Partial year factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ENGINEERS Linear 16.01 HoursC222S750 E130STRAIGHT TIME BASE
24 hours 0.75 Partial year factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 1.33 HoursK263S750 L010STRAIGHT TIME BASE
2 Hours 0.75 Partial year factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsHEALTH PHYSICISTS Linear 16.01 HoursC222S750 P080STRAIGHT TIME BASE
24 Hours 0.75 Partial year factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 16.01 HoursC222S750 P090STRAIGHT TIME BASE
24 hours 0.75 Partial year factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 10.67 HoursC222S750 P170STRAIGHT TIME BASE
16 hours 0.75 Partial year factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 8.00 HoursC222S750 P170STRAIGHT TIME BASE
12 hours 0.75 Partial year factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 6.67 HoursC222S750 P170STRAIGHT TIME BASE
10 hours 0.75 Partial year factor

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB040103
Activity ID: 1EBB413500

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 83.38 HoursKE10H750 R010STRAIGHT TIME BASE

125 hours 0.75 Partial year factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 13.34 HoursKE10H750 R070STRAIGHT TIME BASE
20 HOURS 0.75 Partial year factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.94 HoursKE10H750 T050STRAIGHT TIME BASE
19.4 hours 0.75 Partial year factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,062.07 DollarsC222SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.75 Partial year factor6000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 138,725.50 DollarsC222SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.75 Partial year factor203340 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,093.41 DollarsC222SA5H 0000SUBCONTRACTED SRVS
6000 Dollars 0.75 Partial year factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 6,305.21 DollarsC222SA5H 0000SUBCONTRACTED SRVS
9242 dollars 0.75 Partial year factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 261.64 DollarsC222SA5H P030SUBCONTRACTED SRVS
383.5 subc support 0.75 Partial year factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 8,571.35 DollarsC222SA5H P050SUBCONTRACTED SRVS
12563.7 subc support 0.75 Partial year factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 3,743.95 DollarsC222SA5H P070SUBCONTRACTED SRVS
5487.78 subc p&i support 0.75 Partial year factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 718.73 DollarsC222SA5H P170SUBCONTRACTED SRVS
1053.5 dOLLARS 0.75 Partial year factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,030.53 DollarsC222SA5H S020SUBCONTRACTED SRVS
1545 dollars 0.75 Partial year factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 148,912.70 DollarsZDEPTCON 0000CONTINGENCY

148913 DollarsFactors
No DepartmentNONE Linear 59,437.52 DollarsZDEPTESC 0000ESCALATION

59437.5 DollarsFactors
Activity ID: 1EXXX41340 Description: B891 GW Treatment Ops & Maint FY05-1 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Operation and Maintenance of CWTF 0.87 each 1,870HC 1,633 45,390 380,704 426,094 441,88915,7960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 236,379 236,3790236,379

Total for Activity 1EXXX41340: 1,633 45,390 380,704 662,473 678,26915,796236,379
Line Item 1 - Operation and Maintenance of CWTF

BOE Historical Data Source:
WAD 83, Wadlet 1.1.03.08.04.02 FY98 Wadlet Spending Variance Report rpt_002a found in (FY98)Planning and Integration(P&I)Reporting Systems.

6/23/00 9:03:54 AMPage 71 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB
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WBS No: 1EBB040103
Activity ID: 1EXXX41340

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc:
Daily operation, maintenance and inspection of the Consolidated Water Treatment Facility to include Building 891, T900A & B, 881 Hillside French Drain, and 
collection well.  This includes sampling labor and coordination, project management, plant support personnel, subcontract technical support, health and 
safety, supplies, and other administrative support.  Information will be gathered for reports on a quarterly basis.
 
Item Desc:  Operation and maintenance of the consolidated water treatment facility.
Breakdown of Historical Data:
 Item:  Operation and maintenance of the consolidated water treatment facility.
 Units:  1 lot
 Unit Cost:  $417K
 Unit Cost Adjustment factor:  1.24 
 Revised Unit Cost:  $476,654
              Hours     2,153

 Basis for adjustment:  The required funding for each fiscal year can vary according to the level of funding provided by other project accounts for water 
treatment services.  The revised unit cost provides adequate funding for baseline operations.  Additional scope supporting outside projects will require 
funding to be provided by the organization requiring the water treatment services.  The referenced historical data was adjusted to reflect the fact that 
there an extraordinary amount of project accounts that provided funding in FY98.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 106.72 HoursKE10H750 C020STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsENVIRONMENTAL ENGINEERS Linear 1,302.00 HoursC222S750 E050STRAIGHT TIME BASE
1464 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ENGINEERS Linear 42.69 HoursC222S750 E130STRAIGHT TIME BASE
48 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 3.56 HoursK263S750 L010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsHEALTH PHYSICISTS Linear 42.69 HoursC222S750 P080STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 21.34 HoursC222S750 P090STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 8.89 HoursC222S750 P170STRAIGHT TIME BASE
10 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 28.46 HoursC222S750 P170STRAIGHT TIME BASE
32 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursC222S750 P170STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 222.34 HoursKE10H750 R010STRAIGHT TIME BASE
250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB040103
Activity ID: 1EXXX41340

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 34.56 HoursKE10H750 T050STRAIGHT TIME BASE

38.865 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 12000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 16,813.89 DollarsC222SA5H 0000SUBCONTRACTED SRVS
18484 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 369,934.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
406680 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 5,457.87 DollarsC222SA5H 0000SUBCONTRACTED SRVS
6000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsBUYERS PROCUREMENT AND CON Linear 698.47 DollarsC222SA5H P030SUBCONTRACTED SRVS
767.843 subc support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 22,856.93 DollarsC222SA5H P050SUBCONTRACTED SRVS
25127.3 subc support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 4,991.93 DollarsC222SA5H P070SUBCONTRACTED SRVS
5487.78 subc p&i support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,916.62 DollarsC222SA5H P170SUBCONTRACTED SRVS
2107 dOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 2,403.00 DollarsC222SA5H S020SUBCONTRACTED SRVS
2702 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 167,923.60 DollarsZDEPTCON 0000CONTINGENCY

167924 DollarsFactors
No DepartmentNONE Linear 68,455.52 DollarsZDEPTESC 0000ESCALATION

68455.5 DollarsFactors
WBS No: 1EBB040104 Title: Water Plant
Activity ID: 1EBB414000 Description: Operate Water Utility FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Water Plant Operations 1.00 each 1,308HC 1,308 28,650 14,952 43,603 58,26514,6630
Total for Activity 1EBB414000: 1,308 28,650 14,952 43,603 58,26514,6630

Line Item 100 - Water Plant Operations
BOE

Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the  operation  of the Sites Water Treatment Plant and ancillary water distribution system up to the external feed into 
the facilities. The Water plant will be manned only during treatment operations, 7 days per week.
Breakdown of Historical Data:
 Item - Water plant operation.
 Units - 1 Lot
 Unit Cost - 7,227 hrs. - $76,421 Materials/Sub Cost - $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
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WBS No: 1EBB040104
Activity ID: 1EBB414000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1,182.66 HoursKE10H750 R070STRAIGHT TIME BASE

6215 hours 0.36164 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 125.02 HoursKE10H751 R070OVERTIME BASE & PRE.
657 hrs. 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 1,395.86 DollarsC222S754 0000OTHER PREMIUMS
7335.41 d 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 11,863.18 DollarsC220SA5C 0000SUPPLIES
61421 dollars 0.36164 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Business Management OfficeNONE Linear 695.32 DollarsC106SA5L 0000RENTALS
3600 dollars 0.36164 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 570.87 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
3000 d 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 427.04 DollarsC220SA5T 0000TAXES
2211 dollars 0.36164 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB414010 Description: Operate Water Utility FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Water Plant Operations 1.00 each 3,541HC 3,541 77,382 80,553 157,935 197,95840,0230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,495 10,495010,495

Total for Activity 1EBB414010: 3,541 77,382 80,553 168,430 208,45340,02310,495

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Water Plant Operations

Resources

BOE
Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the  operation and surveillance of the Sites Water treatment plant and ancillary water distribution system up to the 
external feed into the facilities. Two SOEs that are dual qualified in water plant and steam plant operations will man and operate the water plant.
Breakdown of Historical Data:.
 Item - Water plant operation.
 Units - 1 Lot
 Unit Cost -3,982 hrs. - $76,421 Materials/Sub Cost - $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 3,219.42 HoursKE10H750 R070STRAIGHT TIME BASE

3620 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 321.94 HoursKE10H751 R070OVERTIME BASE & PRE.
362 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB040104
Activity ID: 1EBB414010

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 6,523.69 DollarsC222S754 0000OTHER PREMIUMS

7335.41 d
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 55,443.64 DollarsC220SA5C 0000SUPPLIES
61421 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 3,249.66 DollarsC106SA5L 0000RENTALS
3600 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 13,340.13 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
15000 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 1,995.83 DollarsC220SA5T 0000TAXES
2211 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,332.26 DollarsZDEPTCON 0000CONTINGENCY

6332.26 DollarsFactors
No DepartmentNONE Linear 4,162.61 DollarsZDEPTESC 0000ESCALATION

4162.61 DollarsFactors
Activity ID: 1EBB414020 Description: Operate Water Utility FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Water Plant Operations 1.00 each 3,541HC 3,541 77,382 80,553 157,935 187,55429,6190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,032 28,032028,032

Total for Activity 1EBB414020: 3,541 77,382 80,553 185,967 215,58629,61928,032

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Water Plant Operations

Resources

BOE
Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the  operation and surveillance of the Sites Water treatment plant and ancillary water distribution system up to the 
external feed into the facilities. 
Breakdown of Historical Data:
 Item - Water plant operation.
 Units - 1 Lot
 Unit Cost - 4,108 hrs. - $76,421 Materials/Sub Cost - $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 3,219.42 HoursKE10H750 R070STRAIGHT TIME BASE

3620 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 321.94 HoursKE10H751 R070OVERTIME BASE & PRE.
362 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 6,523.69 DollarsC222S754 0000OTHER PREMIUMS
7335.41 d

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB040104
Activity ID: 1EBB414020

Activity Filter * Starts In FY *
Utility OperationsNONE Linear 55,443.64 DollarsC220SA5C 0000SUPPLIES

61421 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 3,249.66 DollarsC106SA5L 0000RENTALS
3600 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 13,340.13 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
15000 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 1,995.83 DollarsC220SA5T 0000TAXES
2211 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,267.72 DollarsZDEPTCON 0000CONTINGENCY

19267.7 DollarsFactors
No DepartmentNONE Linear 8,764.65 DollarsZDEPTESC 0000ESCALATION

8764.65 DollarsFactors
Activity ID: 1EBB414030 Description: Operate Water Utility FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Water Plant Operations 1.00 each 3,541HC 3,541 77,382 80,553 157,935 186,96629,0310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,836 51,836051,836

Total for Activity 1EBB414030: 3,541 77,382 80,553 209,771 238,80229,03151,836

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Water Plant Operations

Resources

BOE
Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the  operation and surveillance of the Sites Water treatment plant and ancillary water distribution system up to the 
external feed into the facilities. 
Breakdown of Historical Data:
 Item - Water plant operation.
 Units - 1 Lot
 Unit Cost - 4,108 hrs. - $76,421 Materials/Sub Cost - $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 3,219.42 HoursKE10H750 R070STRAIGHT TIME BASE

3620 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 321.94 HoursKE10H751 R070OVERTIME BASE & PRE.
362 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 6,523.69 DollarsC222S754 0000OTHER PREMIUMS
7335.41 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 55,443.64 DollarsC220SA5C 0000SUPPLIES
61421 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB040104
Activity ID: 1EBB414030

Activity Filter * Starts In FY *
Business Management OfficeNONE Linear 3,249.66 DollarsC106SA5L 0000RENTALS

3600 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 13,340.13 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
15000 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 1,995.83 DollarsC220SA5T 0000TAXES
2211 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,498.22 DollarsZDEPTCON 0000CONTINGENCY

37498.2 DollarsFactors
No DepartmentNONE Linear 14,337.55 DollarsZDEPTESC 0000ESCALATION

14337.6 DollarsFactors
Activity ID: 1EBB414040 Description: Operate Water Utility FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Water Plant Operations 1.00 each 3,541HC 3,541 77,382 80,553 157,935 181,59623,6610
200 Transition Plan 1.00 each 0EE 0 0 4,075 4,075 4,07500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,512 26,512026,512

Total for Activity 1EBB414040: 3,541 77,382 84,628 188,522 212,18323,66126,512

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Water Plant Operations

Resources

BOE
Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the  operation and surveillance of the Sites Water treatment plant and ancillary water distribution system up to the 
external feed into the facilities. 
Breakdown of Historical Data:
 Item - Water plant operation.
 Units - 1 Lot
 Unit Cost - 4,108 hrs. - $76,421 Materials/Sub Cost - $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 3,219.42 HoursKE10H750 R070STRAIGHT TIME BASE

3620 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 321.94 HoursKE10H751 R070OVERTIME BASE & PRE.
362 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 6,523.69 DollarsC222S754 0000OTHER PREMIUMS
7335.41 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 55,443.64 DollarsC220SA5C 0000SUPPLIES
61421 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 3,249.66 DollarsC106SA5L 0000RENTALS
3600 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB040104
Activity ID: 1EBB414040

Activity Filter * Starts In FY *
Utility OperationsNONE Linear 13,340.13 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT

15000 d
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 1,995.83 DollarsC220SA5T 0000TAXES
2211 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Transition Plan

Resources

BOE Develop a formal system Transition Plan. This plan will address cold shutdown requirements, hazards assessment and mitigation, equipment utility isolations, 
records disposition, equipment fluid draining, securing the process, etc. Estimate was developed using the K-H Facility Transition Cost Estimate Worksheet.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 4,075.21 DollarsC220SA5H 0000SUBCONTRACTED SRVS

4480 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,684.05 DollarsZDEPTCON 0000CONTINGENCY

8684.05 DollarsFactors
No DepartmentNONE Linear 17,827.48 DollarsZDEPTESC 0000ESCALATION

17827.5 DollarsFactors
Activity ID: 1EBB414100 Description: Water Plant/Dist Sys Corr Mtce FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance 1.00 each 76HC 76 1,647 900 2,547 3,3508040
Total for Activity 1EBB414100: 76 1,647 900 2,547 3,3508040

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Correctve maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 401 hrs.   $4,497 Materials / Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on  the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -none
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 15.77 HoursKE10H750 C010STRAIGHT TIME BASE

82.88 h 0.36164 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.51 HoursKE10H750 C020STRAIGHT TIME BASE
49.95 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.88 HoursKE10H750 C020STRAIGHT TIME BASE
99.2 hrs. 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 9.51 HoursKE10H750 C070STRAIGHT TIME BASE
49.95 hrs 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

6/23/00 9:03:58 AMPage 78 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EBB414100

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 9.51 HoursKE10H750 C080STRAIGHT TIME BASE

49.95 hrs 0.36164 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 9.51 HoursKE10H750 C090STRAIGHT TIME BASE
49.95 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.77 HoursKE10H751 C010OVERTIME BASE & PRE.
4.07 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.99 HoursKE10H751 C020OVERTIME BASE & PRE.
5.18 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.49 HoursKE10H751 C020OVERTIME BASE & PRE.
2.59 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.49 HoursKE10H751 C070OVERTIME BASE & PRE.
2.59 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.49 HoursKE10H751 C080OVERTIME BASE & PRE.
2.59 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.49 HoursKE10H751 C090OVERTIME BASE & PRE.
2.59 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 868.53 DollarsC220SA5C 0000SUPPLIES
4496.76 d 0.36164 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 31.29 DollarsC220SA5T 0000TAXES
162 dollars 0.36164 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB414110 Description: Water Plant/Dist Sys Corr Mtce FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance 1.00 each 357HC 357 7,697 4,205 11,902 15,5743,6720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 826 8260826

Total for Activity 1EBB414110: 357 7,697 4,205 12,728 16,4003,672826

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Correctve maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 401 hrs.   $4,497 Materials / Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on  the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -none
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 73.71 HoursKE10H750 C010STRAIGHT TIME BASE

82.88 h
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EBB040104
Activity ID: 1EBB414110

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 44.42 HoursKE10H750 C020STRAIGHT TIME BASE

49.95 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 88.22 HoursKE10H750 C020STRAIGHT TIME BASE
99.2 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 44.42 HoursKE10H750 C070STRAIGHT TIME BASE
49.95 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 44.42 HoursKE10H750 C080STRAIGHT TIME BASE
49.95 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 44.42 HoursKE10H750 C090STRAIGHT TIME BASE
49.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.62 HoursKE10H751 C010OVERTIME BASE & PRE.
4.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.61 HoursKE10H751 C020OVERTIME BASE & PRE.
5.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.30 HoursKE10H751 C020OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.30 HoursKE10H751 C070OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.30 HoursKE10H751 C080OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.30 HoursKE10H751 C090OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 4,059.14 DollarsC220SA5C 0000SUPPLIES
4496.76 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 146.23 DollarsC220SA5T 0000TAXES
162 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 498.18 DollarsZDEPTCON 0000CONTINGENCY

498.179 DollarsFactors
No DepartmentNONE Linear 327.49 DollarsZDEPTESC 0000ESCALATION

327.486 DollarsFactors
Activity ID: 1EBB414120 Description: Water Plant/Dist Sys Corr Mtce FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance 1.00 each 357HC 357 7,697 4,205 11,902 14,6202,7170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,185 2,18502,185

Total for Activity 1EBB414120: 357 7,697 4,205 14,088 16,8052,7172,185
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WBS No: 1EBB040104
Activity ID: 1EBB414120

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Correctve maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 401 hrs.   $4,497 Materials / Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on  the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -none
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 73.71 HoursKE10H750 C010STRAIGHT TIME BASE

82.88 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 88.22 HoursKE10H750 C020STRAIGHT TIME BASE
99.2 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 44.42 HoursKE10H750 C020STRAIGHT TIME BASE
49.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 44.42 HoursKE10H750 C070STRAIGHT TIME BASE
49.95 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 44.42 HoursKE10H750 C080STRAIGHT TIME BASE
49.95 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 44.42 HoursKE10H750 C090STRAIGHT TIME BASE
49.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.62 HoursKE10H751 C010OVERTIME BASE & PRE.
4.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.30 HoursKE10H751 C020OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.61 HoursKE10H751 C020OVERTIME BASE & PRE.
5.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.30 HoursKE10H751 C070OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.30 HoursKE10H751 C080OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.30 HoursKE10H751 C090OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 4,059.14 DollarsC220SA5C 0000SUPPLIES
4496.76 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB040104
Activity ID: 1EBB414120

Activity Filter * Starts In FY *
Utility OperationsNONE Linear 146.23 DollarsC220SA5T 0000TAXES

162 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,501.89 DollarsZDEPTCON 0000CONTINGENCY

1501.89 DollarsFactors
No DepartmentNONE Linear 683.19 DollarsZDEPTESC 0000ESCALATION

683.192 DollarsFactors
Activity ID: 1EBB414130 Description: Water Plant/Dist Sys Corr Mtce FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance 1.00 each 357HC 357 7,697 4,205 11,902 14,5662,6630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,038 4,03804,038

Total for Activity 1EBB414130: 357 7,697 4,205 15,941 18,6042,6634,038

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Correctve maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 401 hrs.   $4,497 Materials / Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on  the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -none
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 73.71 HoursKE10H750 C010STRAIGHT TIME BASE

82.88 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 88.22 HoursKE10H750 C020STRAIGHT TIME BASE
99.2 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 44.42 HoursKE10H750 C020STRAIGHT TIME BASE
49.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 44.42 HoursKE10H750 C070STRAIGHT TIME BASE
49.95 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 44.42 HoursKE10H750 C080STRAIGHT TIME BASE
49.95 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 44.42 HoursKE10H750 C090STRAIGHT TIME BASE
49.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.62 HoursKE10H751 C010OVERTIME BASE & PRE.
4.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.61 HoursKE10H751 C020OVERTIME BASE & PRE.
5.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB040104
Activity ID: 1EBB414130

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.30 HoursKE10H751 C020OVERTIME BASE & PRE.

2.59 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.30 HoursKE10H751 C070OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.30 HoursKE10H751 C080OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.30 HoursKE10H751 C090OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 4,059.14 DollarsC220SA5C 0000SUPPLIES
4496.76 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 146.23 DollarsC220SA5T 0000TAXES
162 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,921.31 DollarsZDEPTCON 0000CONTINGENCY

2921.31 DollarsFactors
No DepartmentNONE Linear 1,116.97 DollarsZDEPTESC 0000ESCALATION

1116.97 DollarsFactors
Activity ID: 1EBB414140 Description: Water Plant/Dist Sys Corr Mtce FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance 1.00 each 357HC 357 7,697 4,205 11,902 14,0732,1710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,009 2,00902,009

Total for Activity 1EBB414140: 357 7,697 4,205 13,912 16,0832,1712,009

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Correctve maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 401 hrs.   $4,497 Materials / Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on  the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -none
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 73.71 HoursKE10H750 C010STRAIGHT TIME BASE

82.88 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 44.42 HoursKE10H750 C020STRAIGHT TIME BASE
49.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 88.22 HoursKE10H750 C020STRAIGHT TIME BASE
99.2 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB040104
Activity ID: 1EBB414140

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 44.42 HoursKE10H750 C070STRAIGHT TIME BASE

49.95 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 44.42 HoursKE10H750 C080STRAIGHT TIME BASE
49.95 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 44.42 HoursKE10H750 C090STRAIGHT TIME BASE
49.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.62 HoursKE10H751 C010OVERTIME BASE & PRE.
4.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.61 HoursKE10H751 C020OVERTIME BASE & PRE.
5.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.30 HoursKE10H751 C020OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.30 HoursKE10H751 C070OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.30 HoursKE10H751 C080OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.30 HoursKE10H751 C090OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 4,059.14 DollarsC220SA5C 0000SUPPLIES
4496.76 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 146.23 DollarsC220SA5T 0000TAXES
162 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 658.21 DollarsZDEPTCON 0000CONTINGENCY

658.211 DollarsFactors
No DepartmentNONE Linear 1,351.24 DollarsZDEPTESC 0000ESCALATION

1351.24 DollarsFactors
Activity ID: 1EBB414200 Description: Water Plant/Dist Sys Prev Mtce FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Preventive Maintenance 1.00 each 90HC 90 2,018 0 2,018 3,0029850
Total for Activity 1EBB414200: 90 2,018 0 2,018 3,0029850

Line Item 100 - Preventive Maintenance
BOE Historical Data Source -Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.

Item Desc -Preventive maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic preventive maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 473 hrs.  $0 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost - same as FY00
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EBB414200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 66.60 HoursKE10H750 C080STRAIGHT TIME BASE

350 hrs. 0.36164 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.01 HoursKE10H750 C080STRAIGHT TIME BASE
99.9 hr 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.35 HoursKE10H751 C080OVERTIME BASE & PRE.
17.63 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.99 HoursKE10H751 C080OVERTIME BASE & PRE.
5.18 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB414210 Description: Water Plant/Dist Sys Prev Mtce FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Preventive Maintenance 1.00 each 420HC 420 9,430 0 9,430 12,6933,2630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,482 3,48203,482

Total for Activity 1EBB414210: 420 9,430 0 12,912 16,1753,2633,482

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Preventive Maintenance

Resources

BOE Historical Data Source -Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Preventive maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic preventive maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 473 hrs.  $0 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 311.27 HoursKE10H750 C080STRAIGHT TIME BASE

350 hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.85 HoursKE10H750 C080STRAIGHT TIME BASE
99.9 hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.68 HoursKE10H751 C080OVERTIME BASE & PRE.
17.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.61 HoursKE10H751 C080OVERTIME BASE & PRE.
5.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,508.28 DollarsZDEPTCON 0000CONTINGENCY

2508.28 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EBB414210

Activity Filter * Starts In FY *
No DepartmentNONE Linear 973.36 DollarsZDEPTESC 0000ESCALATION

973.357 DollarsFactors
Activity ID: 1EBB414220 Description: Water Plant/Dist Sys Prev Mtce FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Preventive Maintenance 1.00 each 420HC 420 9,430 0 9,430 13,9284,4980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 738 7380738

Total for Activity 1EBB414220: 420 9,430 0 10,168 14,6674,498738

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Preventive Maintenance

Resources

BOE Historical Data Source -Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Preventive maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic preventive maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 473 hrs.  $0 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 311.27 HoursKE10H750 C080STRAIGHT TIME BASE

350 hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.85 HoursKE10H750 C080STRAIGHT TIME BASE
99.9 hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.68 HoursKE10H751 C080OVERTIME BASE & PRE.
17.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.61 HoursKE10H751 C080OVERTIME BASE & PRE.
5.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 445.54 DollarsZDEPTCON 0000CONTINGENCY

445.535 DollarsFactors
No DepartmentNONE Linear 292.88 DollarsZDEPTESC 0000ESCALATION

292.879 DollarsFactors
Activity ID: 1EBB414230 Description: Water Plant/Dist Sys Prev Mtce FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Preventive Maintenance 1.00 each 420HC 420 9,430 0 9,430 12,7593,3290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,907 1,90701,907

Total for Activity 1EBB414230: 420 9,430 0 11,337 14,6663,3291,907
Line Item 100 - Preventive Maintenance

BOE Historical Data Source -Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Preventive maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic preventive maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 473 hrs.  $0 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost - same as FY00
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EBB414230

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 311.27 HoursKE10H750 C080STRAIGHT TIME BASE

350 hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.85 HoursKE10H750 C080STRAIGHT TIME BASE
99.9 hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.68 HoursKE10H751 C080OVERTIME BASE & PRE.
17.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.61 HoursKE10H751 C080OVERTIME BASE & PRE.
5.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,310.74 DollarsZDEPTCON 0000CONTINGENCY

1310.75 DollarsFactors
No DepartmentNONE Linear 596.24 DollarsZDEPTESC 0000ESCALATION

596.242 DollarsFactors
Activity ID: 1EBB414240 Description: Water Plant/Dist Sys Prev Mtce FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Preventive Maintenance 1.00 each 420HC 420 9,430 0 9,430 12,0892,6590
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,726 1,72601,726

Total for Activity 1EBB414240: 420 9,430 0 11,156 13,8162,6591,726

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Preventive Maintenance

Resources

BOE Historical Data Source -Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Preventive maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic preventive maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 473 hrs.  $0 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 311.27 HoursKE10H750 C080STRAIGHT TIME BASE

350 hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.85 HoursKE10H750 C080STRAIGHT TIME BASE
99.9 hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.68 HoursKE10H751 C080OVERTIME BASE & PRE.
17.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EBB414240

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.61 HoursKE10H751 C080OVERTIME BASE & PRE.

5.18 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 565.43 DollarsZDEPTCON 0000CONTINGENCY

565.432 DollarsFactors
No DepartmentNONE Linear 1,160.78 DollarsZDEPTESC 0000ESCALATION

1160.78 DollarsFactors
Activity ID: 1EBB414300 Description: Water Plant/Dist Sys Rout Mtce FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Routine Maintenance 1.00 each 43HC 43 909 92 1,001 1,4444440
Total for Activity 1EBB414300: 43 909 92 1,001 1,4444440

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Routine Maintenance

Resources

BOE Historical Data Source - Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Routine maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 228 hrs.  $459 Materials/ Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule.
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 9.13 HoursKE10H750 C010STRAIGHT TIME BASE

48 h 0.36164 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.42 HoursKE10H750 C020STRAIGHT TIME BASE
60 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.71 HoursKE10H750 C020STRAIGHT TIME BASE
30 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.71 HoursKE10H750 C070STRAIGHT TIME BASE
30 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.71 HoursKE10H750 C080STRAIGHT TIME BASE
30 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 5.71 HoursKE10H750 C090STRAIGHT TIME BASE
30 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 88.62 DollarsC220SA5C 0000SUPPLIES
458.8 d 0.36164 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 3.09 DollarsC220SA5T 0000TAXES
16 dollars 0.36164 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB414310 Description: Water Plant/Dist Sys Rout Mtce FY01 Schedule Risk 1Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EBB414310

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

100 Routine Maintenance 1.00 each 203HC 203 4,249 429 4,677 6,7042,0270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 355 3550355

Total for Activity 1EBB414310: 203 4,249 429 5,033 7,0592,027355

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Routine Maintenance

Resources

BOE Historical Data Source - Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Routine maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 228 hrs.  $459 Materials/ Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 42.69 HoursKE10H750 C010STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 26.68 HoursKE10H750 C020STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 53.36 HoursKE10H750 C020STRAIGHT TIME BASE
60 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 26.68 HoursKE10H750 C070STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 26.68 HoursKE10H750 C080STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 26.68 HoursKE10H750 C090STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 414.15 DollarsC220SA5C 0000SUPPLIES
458.8 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 14.44 DollarsC220SA5T 0000TAXES
16 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 214.44 DollarsZDEPTCON 0000CONTINGENCY

214.443 DollarsFactors
No DepartmentNONE Linear 140.97 DollarsZDEPTESC 0000ESCALATION

140.968 DollarsFactors
Activity ID: 1EBB414320 Description: Water Plant/Dist Sys Rout Mtce FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Routine Maintenance 1.00 each 203HC 203 4,249 429 4,677 6,1771,5000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 923 9230923
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EBB414320

Activity Filter * Starts In FY *
Total for Activity 1EBB414320: 203 4,249 429 5,601 7,1001,500923

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Routine Maintenance

Resources

BOE Historical Data Source - Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Routine maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 228 hrs.  $459 Materials/ Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 42.69 HoursKE10H750 C010STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 53.36 HoursKE10H750 C020STRAIGHT TIME BASE
60 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 26.68 HoursKE10H750 C020STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 26.68 HoursKE10H750 C070STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 26.68 HoursKE10H750 C080STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 26.68 HoursKE10H750 C090STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 414.15 DollarsC220SA5C 0000SUPPLIES
458.8 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 14.44 DollarsC220SA5T 0000TAXES
16 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 634.58 DollarsZDEPTCON 0000CONTINGENCY

634.579 DollarsFactors
No DepartmentNONE Linear 288.66 DollarsZDEPTESC 0000ESCALATION

288.662 DollarsFactors
Activity ID: 1EBB414330 Description: Water Plant/Dist Sys Rout Mtce FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Routine Maintenance 1.00 each 203HC 203 4,249 429 4,677 6,1471,4700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,704 1,70401,704

Total for Activity 1EBB414330: 203 4,249 429 6,382 7,8521,4701,704
Line Item 100 - Routine Maintenance

BOE Historical Data Source - Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Routine maintenance.
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EBB414330

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 228 hrs.  $459 Materials/ Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 42.69 HoursKE10H750 C010STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 53.36 HoursKE10H750 C020STRAIGHT TIME BASE
60 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 26.68 HoursKE10H750 C020STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 26.68 HoursKE10H750 C070STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 26.68 HoursKE10H750 C080STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 26.68 HoursKE10H750 C090STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 414.15 DollarsC220SA5C 0000SUPPLIES
458.8 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 14.44 DollarsC220SA5T 0000TAXES
16 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,232.91 DollarsZDEPTCON 0000CONTINGENCY

1232.91 DollarsFactors
No DepartmentNONE Linear 471.41 DollarsZDEPTESC 0000ESCALATION

471.408 DollarsFactors
Activity ID: 1EBB414340 Description: Water Plant/Dist Sys Rout Mtce FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Routine Maintenance 1.00 each 203HC 203 4,249 429 4,677 5,8751,1980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 839 8390839

Total for Activity 1EBB414340: 203 4,249 429 5,516 6,7141,198839
Line Item 100 - Routine Maintenance

BOE Historical Data Source - Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Routine maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 228 hrs.  $459 Materials/ Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EBB414340

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost -same as FY00
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 42.69 HoursKE10H750 C010STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 26.68 HoursKE10H750 C020STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 53.36 HoursKE10H750 C020STRAIGHT TIME BASE
60 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 26.68 HoursKE10H750 C070STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 26.68 HoursKE10H750 C080STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 26.68 HoursKE10H750 C090STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 414.15 DollarsC220SA5C 0000SUPPLIES
458.8 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 14.44 DollarsC220SA5T 0000TAXES
16 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 274.80 DollarsZDEPTCON 0000CONTINGENCY

274.798 DollarsFactors
No DepartmentNONE Linear 564.13 DollarsZDEPTESC 0000ESCALATION

564.133 DollarsFactors
Activity ID: 1EBB414410 Description: Water Utility Projects FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Evaluate Condition of Potable WaterTanks 1.00 each 0HC 0 0 7,277 7,277 7,27700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 386 3860386

Total for Activity 1EBB414410: 0 0 7,277 7,663 7,6630386

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Evaluate Condition of Potable WaterTanks

Resources

BOE This line item provides for an evaluation of the condition of the ground and elevated potable water storage tanks at the Water Plant. Evaluation will 
determine if repairs are required prior to FY05 closure date. The estimate is based on a similar FY97 requirement.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 7,277.17 DollarsC200SA53 0000E-2

8000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EBB414410

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 232.78 DollarsZDEPTCON 0000CONTINGENCY

232.781 DollarsFactors
No DepartmentNONE Linear 153.02 DollarsZDEPTESC 0000ESCALATION

153.023 DollarsFactors
Activity ID: 1EXXX41404 Description: Operate Water Utility FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Water Plant Operations 1.00 each 3,541HC 3,526 77,044 80,201 157,245 186,31729,0720
200 Transition Plan 1.00 each 0EE 0 0 4,057 4,057 4,05700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 101,837 101,8370101,837

Total for Activity 1EXXX41404: 3,526 77,044 84,259 263,139 292,21129,072101,837

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Water Plant Operations

Resources

BOE
Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the  operation and surveillance of the Sites Water treatment plant and ancillary water distribution system up to the 
external feed into the facilities. 
Breakdown of Historical Data:
 Item - Water plant operation.
 Units - 1 Lot
 Unit Cost - 4,108 hrs. - $76,421 Materials/Sub Cost - $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 3,219.42 HoursKE10H750 R070STRAIGHT TIME BASE

3620 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 321.94 HoursKE10H751 R070OVERTIME BASE & PRE.
362 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 6,523.69 DollarsC222S754 0000OTHER PREMIUMS
7335.41 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 55,443.64 DollarsC220SA5C 0000SUPPLIES
61421 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 3,249.66 DollarsC106SA5L 0000RENTALS
3600 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 13,340.13 DollarsC220SA5M 0000TRAVEL/TRAIN/RELOCAT
15000 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 1,995.83 DollarsC220SA5T 0000TAXES
2211 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 200 - Transition Plan
BOE Develop a formal system Transition Plan. This plan will address cold shutdown requirements, hazards assessment and mitigation, equipment utility isolations, 

records disposition, equipment fluid draining, securing the process, etc. Estimate was developed using the K-H Facility Transition Cost Estimate Worksheet.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EXXX41404

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 4,075.21 DollarsC220SA5H 0000SUBCONTRACTED SRVS

4480 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 72,344.63 DollarsZDEPTCON 0000CONTINGENCY

72344.6 DollarsFactors
No DepartmentNONE Linear 29,491.92 DollarsZDEPTESC 0000ESCALATION

29491.9 DollarsFactors
Activity ID: 1EXXX41414 Description: Water Plant/Dist Sys Corr Mtce FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance 1.00 each 357HC 356 7,663 4,187 11,850 14,5172,6670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,766 7,76607,766

Total for Activity 1EXXX41414: 356 7,663 4,187 19,616 22,2832,6677,766

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Correctve maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 401 hrs.   $4,497 Materials / Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on  the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -none
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 73.71 HoursKE10H750 C010STRAIGHT TIME BASE

82.88 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 44.42 HoursKE10H750 C020STRAIGHT TIME BASE
49.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 88.22 HoursKE10H750 C020STRAIGHT TIME BASE
99.2 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 44.42 HoursKE10H750 C070STRAIGHT TIME BASE
49.95 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 44.42 HoursKE10H750 C080STRAIGHT TIME BASE
49.95 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 44.42 HoursKE10H750 C090STRAIGHT TIME BASE
49.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.62 HoursKE10H751 C010OVERTIME BASE & PRE.
4.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EXXX41414

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.61 HoursKE10H751 C020OVERTIME BASE & PRE.

5.18 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.30 HoursKE10H751 C020OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.30 HoursKE10H751 C070OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.30 HoursKE10H751 C080OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.30 HoursKE10H751 C090OVERTIME BASE & PRE.
2.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 4,059.14 DollarsC220SA5C 0000SUPPLIES
4496.76 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 146.23 DollarsC220SA5T 0000TAXES
162 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,516.79 DollarsZDEPTCON 0000CONTINGENCY

5516.79 DollarsFactors
No DepartmentNONE Linear 2,248.97 DollarsZDEPTESC 0000ESCALATION

2248.97 DollarsFactors
Activity ID: 1EXXX41424 Description: Water Plant/Dist Sys Prev Mtce FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Preventive Maintenance 1.00 each 420HC 419 9,389 0 9,389 12,6563,2670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,770 6,77006,770

Total for Activity 1EXXX41424: 419 9,389 0 16,159 19,4263,2676,770

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Preventive Maintenance

Resources

BOE Historical Data Source -Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Preventive maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic preventive maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 473 hrs.  $0 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted bsed on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 311.27 HoursKE10H750 C080STRAIGHT TIME BASE

350 hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.85 HoursKE10H750 C080STRAIGHT TIME BASE
99.9 hr

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EXXX41424

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.68 HoursKE10H751 C080OVERTIME BASE & PRE.

17.63 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.61 HoursKE10H751 C080OVERTIME BASE & PRE.
5.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,809.53 DollarsZDEPTCON 0000CONTINGENCY

4809.53 DollarsFactors
No DepartmentNONE Linear 1,960.65 DollarsZDEPTESC 0000ESCALATION

1960.65 DollarsFactors
Activity ID: 1EXXX41434 Description: Water Plant/Dist Sys Rout Mtce FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Routine Maintenance 1.00 each 203HC 202 4,230 427 4,657 6,1291,4720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,279 3,27903,279

Total for Activity 1EXXX41434: 202 4,230 427 7,935 9,4071,4723,279

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Routine Maintenance

Resources

BOE Historical Data Source - Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Routine maintenance.
Breakdown of Historical Data:
 Item - This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
 Unit Cost - 228 hrs.  $459 Materials/ Sub Cost
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule.
 Revised Unit Cost -same as FY00
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 42.69 HoursKE10H750 C010STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 26.68 HoursKE10H750 C020STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 53.36 HoursKE10H750 C020STRAIGHT TIME BASE
60 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 26.68 HoursKE10H750 C070STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 26.68 HoursKE10H750 C080STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 26.68 HoursKE10H750 C090STRAIGHT TIME BASE
30 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 414.15 DollarsC220SA5C 0000SUPPLIES
458.8 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040104
Activity ID: 1EXXX41434

Activity Filter * Starts In FY *
Utility OperationsNONE Linear 14.44 DollarsC220SA5T 0000TAXES

16 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,329.07 DollarsZDEPTCON 0000CONTINGENCY

2329.07 DollarsFactors
No DepartmentNONE Linear 949.46 DollarsZDEPTESC 0000ESCALATION

949.465 DollarsFactors
WBS No: 1EBB040105 Title: ER Decon Facilities
Activity ID: 1EBB415100 Description: Conduct Decon Ops FY00 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Conduct Decon 1.00 each 145EE 145 3,906 21,340 25,246 27,1521,9060
Total for Activity 1EBB415100: 145 3,906 21,340 25,246 27,1521,9060

Line Item 10 - Conduct Decon
BOE Historical Data Source:

Detailed Wadlet Spending Variance Report
 
Item Desc:
Project management, coordination, and oversight of decontamination activities.   Labor for the decontamination of remediation activity equipment and for the 
maintenance of the decontamination facility.  Support for the development of PREs and waste characterization activities. Support for minor maintenance of 
electrical systems. Support for RCRA and other forms of environmental compliance requirements.  Compliance memorandums and modifications to compliance 
documents may be required. Engineering support for minor changes in system configuration or maintenance repairs. Support for the maintenance, calibration, 
and control of radiological instrumentation. Support for Radiological screening of materials for release or storage.  HSS support is frequently utilized for 
this activity.  However, some tasks require that qualified RCTs perform surveys. 

Breakdown of Historical Data:
Item: 
1)Annual labor for .22 FTE           Units:  408 hours       Unit Cost:
Water Mgmt & Treatment Environmental Engineer 
2)Annual subcontract cost for        1 Lot                   $110,514
  decontamination facility
Water Mgmt & Treatment A5H 
3)Annual labor for .059 FTE          Units:  108 hours       Unit Cost:
 Radiological Engineer 
4)Annual labor for .022 FTE          Units:  40 hours        Unit Cost:
Leased Labor Maintenance/SOE's Electrician 
5)Annual subcontract cost for        1 Lot                   $3,132
  compliance services
Water Mgmt & Treatment A5H (
6)Annual subcontract cost for        1 Lot                   $2,000
  Engineering services
Water Mgmt & Treament A5H )
7)Annual labor for .006 FTE          Units:  12 hours        Unit Cost:
Health Physics Instrumentation )
8)Annual labor for .022 FTE          Units:  40 hours        Unit Cost:
Leased Labor RCT's 
9)Annual labor for .017 FTE          Units:  32 hours        Unit Cost:
Safety 
10) Annual Subcontract cost          Units:  404 dollars     Unit Cost:
 Quality 
11)  Annual subcontract cost          Units: 558 dollars     Unit Cost:
records management (R211S)
12)Annual labor for  .07 FTE          Units: 124.5  Hours    Unit Cost:
RFCSS Program Compliance 

Unit Cost Adjustment Factor:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1)NA
2)NA
3)NA
4)NA
5)NA
6)NA
7)NA
8)NA
9)NA
10)NA
11)NA
12)NA

Basis for adjustment:
1)The April status report shows that 246 hours were charged over 7 months.  Estimate for FY99:  34 hours per month x 12 months = 408 hours
2)The April budget report indicates A5H costs of $268,000.  However, the report incorrectly reflects the actual costs of operations at the decontatmination 
facility.  Actual charges are approximately $100,000 for 7 months of operations.  However, funds were spent in a front loaded manner.
  
Estimate:  Funding is front loaded due to the lack of projects in the beginning of the fiscal year to bill projectized funding.  Funding for last fiscal year 
will similar to the need for funding for this fiscal year.  Also, health and safey specialist support is required on an as needed basis.  
3)NA
4)No hours were spent for this function in FY98.  However, funding is required due to the general need for support in the electrical troubleshooting area.
5)Minimal support is required for the completion of document modifications, document reviews and technical memos.  9 hours/quarter x $87/hr X 4 quarters = 
$3132
6)Minimal charges were incurred in FY98.  $375 were spent through 7 months in FY98.  
7)Historically, only minimal support is required for this function.  6 instruments x 2 hours per year = 12 hours 
8)NA
9)NA
10)NA
11)NA
12)NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.60 HoursKE10H750 C020STRAIGHT TIME BASE

40 hours 0.36123 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 20.53 HoursKE10H750 C120STRAIGHT TIME BASE
108 9 hrs/month 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL ENGINEERS Linear 77.55 HoursC222S750 E050STRAIGHT TIME BASE
408 34 hours/month 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsSAFETY ENGINEERS Linear 6.08 HoursC222S750 E120STRAIGHT TIME BASE
32 hours 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 23.66 HoursC222S750 P050STRAIGHT TIME BASE
124.5 Hours 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.60 HoursKE10H750 T050STRAIGHT TIME BASE
40 hours 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 2.28 HoursKE10H750 T070STRAIGHT TIME BASE
12 hours 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 608.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May 2000 Earned Value Factor3132 DOLLARS

0.52618  [SYS 061300] 0.526183 - Target 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415100

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 388.83 DollarsC222SA5H 0000SUBCONTRACTED SRVS

2000 dollars 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 20,154.94 DollarsKE10HA5H C120SUBCONTRACTED SRVS
103670 Decon Tech 2000hrs @ $50/hr;H&S 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsQUALITY CONTROL ENGINEERS Linear 78.54 DollarsC222SA5H E110SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May 2000 Earned Value Factor404 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 108.48 DollarsC222SA5H G010SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May 2000 Earned Value Factor558 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB415200 Description: Conduct Decon Ops FY01 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,070 6,07006,070
WMEB080200 - 1 Conduct Decon 1.00 each 0EE 0 0 28,893 28,893 28,89300
WMEB080205 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200
WMEB080210 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200
WMEB080215 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200

Total for Activity 1EBB415200: 0 0 115,570 121,640 121,64006,070

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,640.10 DollarsZDEPTCON 0000CONTINGENCY

3640.1 DollarsFactors
No DepartmentNONE Linear 2,430.17 DollarsZDEPTESC 0000ESCALATION

2430.17 DollarsFactors
Line Item WMEB080200 - 10 - Conduct Decon

BOE The resources required for Conduct Decon Ops are the following:

1)  RFCSS Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
 (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
 (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
 (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
 (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
 (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
 (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415200

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS
19912 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsGEOLOGISTS Linear 10,780.21 DollarsC222SA5H S030SUBCONTRACTED SRVS
11851 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080205 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)  RMRS Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RMRS, and substituting for employees who are absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item WMEB080210 - 10 - Conduct Decon
BOE The resources required for Conduct Decon Ops are the following:

1)  RMRS Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RMRS, and substituting for employees who are absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080215 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)  RMRS Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RMRS, and substituting for employees who are absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EBB415300 Description: Conduct Decon Ops FY02 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,084 17,084017,084
WMEB080200 - 1 Conduct Decon 1.00 each 0EE 0 0 28,893 28,893 28,89300
WMEB080205 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200
WMEB080210 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200
WMEB080215 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415300

Activity Filter * Starts In FY *
Total for Activity 1EBB415300: 0 0 115,570 132,654 132,654017,084

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,683.60 DollarsZDEPTCON 0000CONTINGENCY

11683.6 DollarsFactors
No DepartmentNONE Linear 5,400.73 DollarsZDEPTESC 0000ESCALATION

5400.73 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080200 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)   RFCSS Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
 (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
 (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
 (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
 (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
(60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
 (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,780.21 DollarsC222SA5H S030SUBCONTRACTED SRVS
11851 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item WMEB080205 - 10 - Conduct Decon
BOE The resources required for Conduct Decon Ops are the following:

1)  Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080210 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)   Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item WMEB080215 - 10 - Conduct Decon
BOE The resources required for Conduct Decon Ops are the following:

1)   Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EBB415400 Description: Conduct Decon Ops FY03 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,701 31,701031,701
WMEB080200 - 1 Conduct Decon 1.00 each 0EE 0 0 28,893 28,893 28,89300
WMEB080205 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200
WMEB080210 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200
WMEB080215 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200

Total for Activity 1EBB415400: 0 0 115,570 147,270 147,270031,701

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,838.06 DollarsZDEPTCON 0000CONTINGENCY

22838.1 DollarsFactors
No DepartmentNONE Linear 8,862.48 DollarsZDEPTESC 0000ESCALATION

8862.48 DollarsFactors
Line Item WMEB080200 - 10 - Conduct Decon

BOE The resources required for Conduct Decon Ops are the following:

1)   RFCSS Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
 (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
 (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
 (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
 (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
 (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
 (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,780.21 DollarsC222SA5H S030SUBCONTRACTED SRVS
11851 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080205 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)  Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB040105
Activity ID: 1EBB415400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080210 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)  Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item WMEB080215 - 10 - Conduct Decon
BOE The resources required for Conduct Decon Ops are the following:

1)  Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter
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WBS No: 1EBB040105
Activity ID: 1EBB415400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EBB415500 Description: Conduct Decon Ops FY04 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,368 16,368016,368
WMEB080200 - 1 Conduct Decon 1.00 each 0EE 0 0 28,893 28,893 28,89300
WMEB080205 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200
WMEB080210 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200
WMEB080215 - 1 Conduct Decon 1.00 each 0EE 0 0 28,892 28,892 28,89200

Total for Activity 1EBB415500: 0 0 115,570 131,937 131,937016,368

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,271.29 DollarsZDEPTCON 0000CONTINGENCY

5271.29 DollarsFactors
No DepartmentNONE Linear 11,096.56 DollarsZDEPTESC 0000ESCALATION

11096.6 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080200 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)   Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415500

Activity Filter * Starts In FY *
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,780.21 DollarsC222SA5H S030SUBCONTRACTED SRVS
11851 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080205 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)  Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item WMEB080210 - 10 - Conduct Decon
BOE The resources required for Conduct Decon Ops are the following:

1)   Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080215 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)   Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EBB415600 Description: Conduct Decon Ops FY05 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 72,740 72,740072,740
WMEB080200 - 1 Conduct Decon 1.00 each 0EE 0 0 21,670 21,670 21,67000
WMEB080205 - 1 Conduct Decon 1.00 each 0EE 0 0 21,669 21,669 21,66900
WMEB080210 - 1 Conduct Decon 1.00 each 0EE 0 0 21,669 21,669 21,66900
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415600

Activity Filter * Starts In FY *
WMEB080215 - 1 Conduct Decon 1.00 each 0EE 0 0 21,669 21,669 21,66900

Total for Activity 1EBB415600: 0 0 86,677 159,417 159,417072,740

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,406.23 DollarsZDEPTCON 0000CONTINGENCY

53406.2 DollarsFactors
No DepartmentNONE Linear 19,333.36 DollarsZDEPTESC 0000ESCALATION

19333.4 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080200 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)  RFCSS Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
 (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
 (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
 (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
 (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
 (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
 (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 13,584.65 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 0.75 Partial year factor1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 8,085.16 DollarsC222SA5H S030SUBCONTRACTED SRVS
11851 dollars 0.75 Partial year factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item WMEB080205 - 10 - Conduct Decon
BOE The resources required for Conduct Decon Ops are the following:

1)   Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 13,584.65 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 0.75 Partial year factor1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 8,084.48 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 0.75 Partial year factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080210 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)   Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 13,584.65 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 0.75 Partial year factor1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 8,084.48 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 0.75 Partial year factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item WMEB080215 - 10 - Conduct Decon
BOE The resources required for Conduct Decon Ops are the following:

1)  Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EBB415600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 13,584.65 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 0.75 Partial year factor1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 8,084.48 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 0.75 Partial year factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EXXX41550 Description: Conduct Decon Ops FY05 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,897 60,897060,897
WMEB080200 - 1 Conduct Decon 1.00 each 0EE 0 0 28,767 28,767 28,76700
WMEB080205 - 1 Conduct Decon 1.00 each 0EE 0 0 28,766 28,766 28,76600
WMEB080210 - 1 Conduct Decon 1.00 each 0EE 0 0 28,766 28,766 28,76600
WMEB080215 - 1 Conduct Decon 1.00 each 0EE 0 0 28,766 28,766 28,76600

Total for Activity 1EXXX41550: 0 0 115,065 175,961 175,961060,897

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,071.20 DollarsZDEPTCON 0000CONTINGENCY

43071.2 DollarsFactors
No DepartmentNONE Linear 17,825.33 DollarsZDEPTESC 0000ESCALATION

17825.3 DollarsFactors
Line Item WMEB080200 - 10 - Conduct Decon

BOE The resources required for Conduct Decon Ops are the following:

1)   Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EXXX41550

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,780.21 DollarsC222SA5H S030SUBCONTRACTED SRVS
11851 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080205 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)  Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EXXX41550

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item WMEB080210 - 10 - Conduct Decon

Resources

BOE The resources required for Conduct Decon Ops are the following:

1)   Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item WMEB080215 - 10 - Conduct Decon
BOE The resources required for Conduct Decon Ops are the following:

1)   Manager (1)- Responsible for the operation, including safety issues, budget, coordination with projects, and decisions on procedure.
One full time (480 hours)

2)  RTG Site Manager (1)- Responsible for oversight of activities, coordination between RTG employees and RFCSS, and substituting for employees who are 
absent.
One quarter time (120 hours)

3)  Health and Safety Specialists (2)- Responsible for all health and safety issues for both rad and non-rad including safety procedure preparation, document 
maintenance, maintenance of training requirements and records,and monitoring and oversight of activities.
Two half time (480 hours)

4)  Integrated Work Control Planning Coordinator (1)- Responsible for all procedure writing and coordination both between companies and companies and the 
union.
Three eighths time (180 hours)

5)  Chemist/Sampler (1)- Collects and sends off for analysis both rad and non rad samples taken as required per procedure.
One eighth time (60 hours)

6)  Decontamination Technicians (2)- Perform all decontamination activities including maintenance of decontamination areas and equipment.
Two half time (480 hours) 

7)  Other Direct Costs - Equipment maintenance and replacement.
$5,000.00 per quarter
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040105
Activity ID: 1EXXX41550

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 18,112.87 DollarsC222SA5H P080SUBCONTRACTED SRVS

19912 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsGEOLOGISTS Linear 10,779.30 DollarsC222SA5H S030SUBCONTRACTED SRVS
11850 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EBB0402 Title: Surface Water Operation
Activity ID: 1EBB420000 Description: Dams/Watershed Mgmt & Maintenance FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0205 Dam/Watershed Proj Mgt 1.00 ea 248EE 248 9,623 3,912 13,535 18,2314,6960
IBCGER0210 Dam Safety Inspections 1.00 ea 36EE 36 1,218 925 2,143 2,7375940
IBCGER0220 Dam Safety Inspections-FERC 1.00 each 28EE 28 983 698 1,681 2,1604800
IBCGER0225 Dam and Waterway Maintenance 1.00 ls 68EE 68 2,514 15,520 18,035 19,2621,2270
IBCGER0235 Watershed Repairs 1.00 ls 115EE 115 3,912 4,403 8,315 10,2251,9090

Total for Activity 1EBB420000: 495 18,251 25,458 43,709 52,6158,9060
Line Item IBCGER0205 - Dam/Watershed Proj Mgt

BOE DAM/WATERSHED PROJ MGT

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Project management and oversight of the Dams and Watershed Management and Maintenance WADlet and activities contained therein.

Breakdown of Cost Data:

Item - Mech Eng hours for project management
 Units - hours
 Unit Cost - 17.76 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 923.55 hours
 Basis for adjustment - 52 weeks/year

Item - Gen Mgr hours for project management
 Units - hours
 Unit Cost - 7.33 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 381.16 hours
 Basis for adjustment - 52 weeks/year

Item - Admin Assist hours for project management
 Units - Dollars
 Unit Cost - 0.21 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $501.75
 Basis for adjustment - 52 weeks/year

Item - Civil Eng hours for project management
 Units - Dollars
 Unit Cost - 8.58 hours X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $20,077.2
 Basis for adjustment - 52 weeks/year

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Water System OperationsMECHANICAL ENGINEERS Linear 175.54 HoursC222S750 E070STRAIGHT TIME BASE
923.55 Hours 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 72.42 HoursC222S750 M020STRAIGHT TIME BASE
381.01 Hours 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCIVIL ENGINEERS Linear 3,816.17 DollarsC222SA5H E020SUBCONTRACTED SRVS
20077.2 $ 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 95.37 DollarsC222SA5H G010SUBCONTRACTED SRVS
501.75 $ 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Line Item IBCGER0210 - Dam Safety Inspections
BOE DAM SAFETY INSPECTIONS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures; collection, compilation and interpretation of dam monitoring instrumentation 
data; and reporting of results to appropriate authorities.  Also, developing recommendations for dam upgrades/improvement to correct deficiencies detected 
during the inspections.

Breakdown of Cost Data:

Item - Mech Eng hours for  dam safety inspections
 Units - hours
 Unit Cost - 10.47 hours/dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - 125.61 hours
 Basis for adjustment - 12 dams inspected

Item - Mech Eng hours for reporting of  dam safety inspections results
 Units - hours
 Unit Cost - 52 hours/reporting process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for  safety inspections
 Units - hours
 Unit Cost - 10.97 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for  dam safety inspections
 Units - $
 Unit Cost -5.14 hours x $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - $231.30
 Basis for adjustment - N/A

Item - Civil Eng hours for  dam safety inspections
 Units - $
 Unit Cost - 6.86 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $3,704.40
 Basis for adjustment - 12 dams inspected
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WBS No: 1EBB0402
Activity ID: 1EBB420000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - Civil Eng hours for compilation of data for  dam safety inspections
 Units - $
 Unit Cost - 1.72 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $928.80
 Basis for adjustment - 12 dams inspected

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 33.76 HoursC222S750 E070STRAIGHT TIME BASE

177.61 Hours 0.36123 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 2.09 HoursC222S750 M020STRAIGHT TIME BASE
10.97 Hours 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCIVIL ENGINEERS Linear 881.05 DollarsC222SA5H E020SUBCONTRACTED SRVS
4635.26 $ 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 43.96 DollarsC222SA5H G010SUBCONTRACTED SRVS
231.3 $ 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Line Item IBCGER0220 - Dam Safety Inspections-FERC
BOE DAM SAFETY INSPECTIONS-FERC

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures conducted with Federal Energy Regulatory Commission dam inspector, and 
presentation of compiled monitoring data.

Breakdown of Cost Data:

Item - annual FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 2 hours/inspection
             Civil Eng 3.55 hours/inspection
 Unit Cost Adjustment factor - 4 inspections
 Revised Unit Cost - Mech Eng - 14.21 hours
                     Civil Eng 6.88 hours x $45/Hr.
 Basis for adjustment - 4 dams inspected

Item - preparation for FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 71.2 hours
             Civil Eng 43 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - response to annual FERC dam inspections report
 Units - hours
 Unit Cost - Mech Eng - 42.72 hours
             Civil Eng - 27.46 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

6/23/00 9:04:17 AMPage 117 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB
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WBS No: 1EBB0402
Activity ID: 1EBB420000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - Gen Mgr hours for FERC dam inspection
 Units - hours
 Unit Cost - 18.32 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for FERC dam inspection
 Units - hours
 Unit Cost - 4.29 hours X $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 24.31 HoursC222S750 E070STRAIGHT TIME BASE

127.88 HR 0.36123 May Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 3.48 HoursC222S750 M020STRAIGHT TIME BASE
18.32 HR 0.36123 May Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCIVIL ENGINEERS Linear 661.52 DollarsC222SA5H E020SUBCONTRACTED SRVS
3480.3 $ 0.36123 May Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 36.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $ 0.36123 May Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Line Item IBCGER0225 - Dam and Waterway Maintenance
BOE DAM AND WATERWAY MAINTENANCE 

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine dam and waterway maintenance activity typically conducted during 2nd qtr

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activities
 Units - dollars
 Unit Cost - $70,000
 Unit Cost Adjustment factor - 0.86
 Revised Unit Cost - $60,202.55
 Basis for adjustment - adjustment necessary to meet fiscal constraints

Item - Industrial Hygienist labor hours
 Units - hours
 Unit Cost - 17.16 Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Admin Assist 2 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 41.18 Hr./week $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
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Rocky Flats Closure Project
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WBS No: 1EBB0402
Activity ID: 1EBB420000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - Mech Eng 177.61 hours
                     Admin Assist 10 hours
                     Gen Mgr. 45.79 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 68.64 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 3 weeks
 Revised Unit Cost - Mech Eng 106.56 hours
                     Gen Mgr 27.48 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 54.01 HoursC222S750 E070STRAIGHT TIME BASE

284.17 HR 0.36123 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 13.93 HoursC222S750 M020STRAIGHT TIME BASE
73.27 HR 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 11,704.24 DollarsC222SA5H 0000SUBCONTRACTED SRVS
60202.6 $ 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCIVIL ENGINEERS Linear 3,522.62 DollarsC222SA5H E020SUBCONTRACTED SRVS
18532.8 $ 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 146.78 DollarsC222SA5H G010SUBCONTRACTED SRVS
772.2 $ 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 146.78 DollarsC222SA5H P090SUBCONTRACTED SRVS
772.2 $ 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Line Item IBCGER0235 - Watershed Repairs
BOE WATERSHED REPAIRS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine watershed repair activity typically conducted during the 3rd & 4th qtrs

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activity
 Units - dollars
 Unit Cost - $20,000
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Industrial Hygienist labor hours
 Units - hours & $
 Unit Cost - 8.58 Hr. X $45/Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
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WBS No: 1EBB0402
Activity ID: 1EBB420000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Admin Assist .86 Hr./week X $45/Hr.
             Gen Mgr 3.66 hours/week
             Civil Eng 6.86 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Admin Assist $193.05
                     Gen Mgr 18.32 hours
                     Civil Eng $1,544.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Gen Mgr 3.66 hours/week
             Civil Eng 13.73 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Gen Mgr 18.32hours
                     Civil Eng $3,088.80
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 108.03 HoursC222S750 E070STRAIGHT TIME BASE

568.34 HR 0.36123 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 6.96 HoursC222S750 M020STRAIGHT TIME BASE
36.64 HR 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 3,412.31 DollarsC222SA5H 0000SUBCONTRACTED SRVS
17551.8 DOLLARS 0.361231.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCIVIL ENGINEERS Linear 880.66 DollarsC222SA5H E020SUBCONTRACTED SRVS
4633.2 $ 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 36.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $ 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 73.39 DollarsC222SA5H P090SUBCONTRACTED SRVS
386.1 $ 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB420010 Description: Dams/Watershed Mgmt & Maintenance FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0205 Dam/Watershed Proj Mgt 1.00 ea 1,160EE 1,160 45,027 18,302 63,329 84,80721,4780
IBCGER0210 Dam Safety Inspections 1.00 ea 168EE 168 5,698 4,328 10,026 12,7442,7180
IBCGER0220 Dam Safety Inspections-FERC 1.00 each 130EE 130 4,598 3,267 7,865 10,0582,1930
IBCGER0225 Dam and Waterway Maintenance 1.00 ls 318EE 318 11,765 72,618 84,383 89,9955,6120
IBCGER0235 Watershed Repairs 1.00 ls 538EE 538 18,305 20,601 38,907 47,6388,7320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,881 12,881012,881

Total for Activity 1EBB420010: 2,314 85,393 119,117 217,390 258,12340,73212,881
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WBS No: 1EBB0402
Activity ID: 1EBB420010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0205 - Dam/Watershed Proj Mgt

Resources

BOE DAM/WATERSHED PROJ MGT

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Project management and oversight of the Dams and Watershed Management and Maintenance WADlet and activities contained therein.

Breakdown of Cost Data:

Item - Mech Eng hours for project management
 Units - hours
 Unit Cost - 17.76 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 923.55 hours
 Basis for adjustment - 52 weeks/year

Item - Gen Mgr hours for project management
 Units - hours
 Unit Cost - 7.33 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 381.16 hours
 Basis for adjustment - 52 weeks/year

Item - Admin Assist hours for project management
 Units - Dollars
 Unit Cost - 0.21 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $501.75
 Basis for adjustment - 52 weeks/year

Item - Civil Eng hours for project management
 Units - Dollars
 Unit Cost - 8.58 hours X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $20,077.2
 Basis for adjustment - 52 weeks/year

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 821.35 HoursC222S750 E070STRAIGHT TIME BASE

923.55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 338.85 HoursC222S750 M020STRAIGHT TIME BASE
381.01 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 17,855.50 DollarsC222SA5H E020SUBCONTRACTED SRVS
20077.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 446.23 DollarsC222SA5H G010SUBCONTRACTED SRVS
501.75 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0210 - Dam Safety Inspections
BOE DAM SAFETY INSPECTIONS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.
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WBS No: 1EBB0402
Activity ID: 1EBB420010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - annual visual/physical inspections of dam structures; collection, compilation and interpretation of dam monitoring instrumentation 
data; and reporting of results to appropriate authorities.  Also, developing recommendations for dam upgrades/improvement to correct deficiencies detected 
during the inspections.

Breakdown of Cost Data:

Item - Mech Eng hours for  dam safety inspections
 Units - hours
 Unit Cost - 10.47 hours/dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - 125.61 hours
 Basis for adjustment - 12 dams inspected

Item - Mech Eng hours for reporting of  dam safety inspections results
 Units - hours
 Unit Cost - 52 hours/reporting process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for  safety inspections
 Units - hours
 Unit Cost - 10.97 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for  dam safety inspections
 Units - $
 Unit Cost -5.14 hours x $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - $231.30
 Basis for adjustment - N/A

Item - Civil Eng hours for  dam safety inspections
 Units - $
 Unit Cost - 6.86 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $3,704.40
 Basis for adjustment - 12 dams inspected

Item - Civil Eng hours for compilation of data for  dam safety inspections
 Units - $
 Unit Cost - 1.72 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $928.80
 Basis for adjustment - 12 dams inspected

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 157.96 HoursC222S750 E070STRAIGHT TIME BASE

177.61 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 9.76 HoursC222S750 M020STRAIGHT TIME BASE
10.97 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,122.33 DollarsC222SA5H E020SUBCONTRACTED SRVS
4635.26 $

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB0402
Activity ID: 1EBB420010

Activity Filter * Starts In FY *
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 205.70 DollarsC222SA5H G010SUBCONTRACTED SRVS

231.3 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0220 - Dam Safety Inspections-FERC

Resources

BOE DAM SAFETY INSPECTIONS-FERC

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures conducted with Federal Energy Regulatory Commission dam inspector, and 
presentation of compiled monitoring data.

Breakdown of Cost Data:

Item - annual FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 2 hours/inspection
             Civil Eng 3.55 hours/inspection
 Unit Cost Adjustment factor - 4 inspections
 Revised Unit Cost - Mech Eng - 14.21 hours
                     Civil Eng 6.88 hours X $45/Hr.
 Basis for adjustment - 4 dams inspected

Item - preparation for FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 71.2 hours
             Civil Eng 43 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - response to annual FERC dam inspections report
 Units - hours
 Unit Cost - Mech Eng - 42.72 hours
             Civil Eng - 27.46 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for FERC dam inspection
 Units - hours
 Unit Cost - 18.32 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for FERC dam inspection
 Units - hours
 Unit Cost - 4.29 hours X $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 113.73 HoursC222S750 E070STRAIGHT TIME BASE

127.88 HR
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EBB0402
Activity ID: 1EBB420010

Activity Filter * Starts In FY *
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 16.29 HoursC222S750 M020STRAIGHT TIME BASE

18.32 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCIVIL ENGINEERS Linear 3,095.18 DollarsC222SA5H E020SUBCONTRACTED SRVS
3480.3 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0225 - Dam and Waterway Maintenance

Resources

BOE DAM AND WATERWAY MAINTENANCE 

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine dam and waterway maintenance activity typically conducted during 2nd qtr

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activities
 Units - dollars
 Unit Cost - $70,000
 Unit Cost Adjustment factor - 0.86
 Revised Unit Cost - $60,202.55
 Basis for adjustment - adjustment necessary to meet fiscal constraints

Item - Industrial Hygienist labor hours
 Units - hours
 Unit Cost - 17.16 Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Admin Assist 2 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 41.18 Hr./week $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 177.61 hours
                     Admin Assist 10 hours
                     Gen Mgr. 45.79 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 68.64 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 3 weeks
 Revised Unit Cost - Mech Eng 106.56 hours
                     Gen Mgr 27.48 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420010

Activity Filter * Starts In FY *
Water System OperationsMECHANICAL ENGINEERS Linear 252.72 HoursC222S750 E070STRAIGHT TIME BASE

284.17 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 65.16 HoursC222S750 M020STRAIGHT TIME BASE
73.27 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 54,762.99 DollarsC222SA5H 0000SUBCONTRACTED SRVS
60202.6 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 16,482.00 DollarsC222SA5H E020SUBCONTRACTED SRVS
18532.8 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 686.75 DollarsC222SA5H G010SUBCONTRACTED SRVS
772.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 686.75 DollarsC222SA5H P090SUBCONTRACTED SRVS
772.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0235 - Watershed Repairs
BOE WATERSHED REPAIRS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine watershed repair activity typically conducted during the 3rd & 4th qtrs

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activity
 Units - dollars
 Unit Cost - $20,000
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Industrial Hygienist labor hours
 Units - hours & $
 Unit Cost - 8.58 Hr. X $45/Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Admin Assist .86 Hr./week X $45/Hr.
             Gen Mgr 3.66 hours/week
             Civil Eng 6.86 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Admin Assist $193.05
                     Gen Mgr 18.32 hours
                     Civil Eng $1,544.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Gen Mgr 3.66 hours/week
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

             Civil Eng 13.73 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Gen Mgr 18.32hours
                     Civil Eng $3,088.80
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 505.45 HoursC222S750 E070STRAIGHT TIME BASE

568.34 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 32.59 HoursC222S750 M020STRAIGHT TIME BASE
36.64 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 15,965.88 DollarsC222SA5H 0000SUBCONTRACTED SRVS
17551.8 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,120.50 DollarsC222SA5H E020SUBCONTRACTED SRVS
4633.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 343.37 DollarsC222SA5H P090SUBCONTRACTED SRVS
386.1 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,724.37 DollarsZDEPTCON 0000CONTINGENCY

7724.37 DollarsFactors
No DepartmentNONE Linear 5,156.88 DollarsZDEPTESC 0000ESCALATION

5156.88 DollarsFactors
Activity ID: 1EBB420020 Description: Dams/Watershed Mgmt & Maintenance FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0205 Dam/Watershed Proj Mgt 1.00 ea 1,160EE 1,160 45,027 18,302 63,329 79,22315,8950
IBCGER0210 Dam Safety Inspections 1.00 ea 168EE 168 5,698 4,328 10,026 12,0372,0110
IBCGER0220 Dam Safety Inspections-FERC 1.00 each 130EE 130 4,598 3,267 7,865 9,4881,6230
IBCGER0225 Dam and Waterway Maintenance 1.00 ls 318EE 318 11,765 72,618 84,383 88,5364,1530
IBCGER0235 Watershed Repairs 1.00 ls 538EE 538 18,305 20,601 38,907 45,3686,4620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,688 34,688034,688

Total for Activity 1EBB420020: 2,314 85,393 119,117 239,197 269,34130,14434,688
Line Item IBCGER0205 - Dam/Watershed Proj Mgt

BOE DAM/WATERSHED PROJ MGT

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Project management and oversight of the Dams and Watershed Management and Maintenance WADlet and activities contained therein.

Breakdown of Cost Data:
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - Mech Eng hours for project management
 Units - hours
 Unit Cost - 17.76 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 923.55 hours
 Basis for adjustment - 52 weeks/year

Item - Gen Mgr hours for project management
 Units - hours
 Unit Cost - 7.33 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 381.16 hours
 Basis for adjustment - 52 weeks/year

Item - Admin Assist hours for project management
 Units - Dollars
 Unit Cost - 0.21 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $501.75
 Basis for adjustment - 52 weeks/year

Item - Civil Eng hours for project management
 Units - Dollars
 Unit Cost - 8.58 hours X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $20,077.2
 Basis for adjustment - 52 weeks/year

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 821.35 HoursC222S750 E070STRAIGHT TIME BASE

923.55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 338.85 HoursC222S750 M020STRAIGHT TIME BASE
381.01 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 17,855.50 DollarsC222SA5H E020SUBCONTRACTED SRVS
20077.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 446.23 DollarsC222SA5H G010SUBCONTRACTED SRVS
501.75 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0210 - Dam Safety Inspections
BOE DAM SAFETY INSPECTIONS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures; collection, compilation and interpretation of dam monitoring instrumentation 
data; and reporting of results to appropriate authorities.  Also, developing recommendations for dam upgrades/improvement to correct deficiencies detected 
during the inspections.

Breakdown of Cost Data:

Item - Mech Eng hours for  dam safety inspections
 Units - hours
 Unit Cost - 10.47 hours/dam
 Unit Cost Adjustment factor - 12 dams

6/23/00 9:04:21 AMPage 127 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 125.61 hours
 Basis for adjustment - 12 dams inspected

Item - Mech Eng hours for reporting of  dam safety inspections results
 Units - hours
 Unit Cost - 52 hours/reporting process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for  safety inspections
 Units - hours
 Unit Cost - 10.97 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for  dam safety inspections
 Units - $
 Unit Cost -5.14 hours x $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - $231.30
 Basis for adjustment - N/A

Item - Civil Eng hours for  dam safety inspections
 Units - $
 Unit Cost - 6.86 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $3,704.40
 Basis for adjustment - 12 dams inspected

Item - Civil Eng hours for compilation of data for  dam safety inspections
 Units - $
 Unit Cost - 1.72 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $928.80
 Basis for adjustment - 12 dams inspected

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 157.96 HoursC222S750 E070STRAIGHT TIME BASE

177.61 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 9.76 HoursC222S750 M020STRAIGHT TIME BASE
10.97 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,122.33 DollarsC222SA5H E020SUBCONTRACTED SRVS
4635.26 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 205.70 DollarsC222SA5H G010SUBCONTRACTED SRVS
231.3 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0220 - Dam Safety Inspections-FERC
BOE DAM SAFETY INSPECTIONS-FERC

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures conducted with Federal Energy Regulatory Commission dam inspector, and 
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

presentation of compiled monitoring data.

Breakdown of Cost Data:

Item - annual FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 2 hours/inspection
             Civil Eng 3.55 hours/inspection
 Unit Cost Adjustment factor - 4 inspections
 Revised Unit Cost - Mech Eng - 14.21 hours
                     Civil Eng 6.88 hours X $45/Hr.
 Basis for adjustment - 4 dams inspected

Item - preparation for FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 71.2 hours
             Civil Eng 43 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - response to annual FERC dam inspections report
 Units - hours
 Unit Cost - Mech Eng - 42.72 hours
             Civil Eng - 27.46 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for FERC dam inspection
 Units - hours
 Unit Cost - 18.32 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for FERC dam inspection
 Units - hours
 Unit Cost - 4.29 hours X $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 113.73 HoursC222S750 E070STRAIGHT TIME BASE

127.88 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 16.29 HoursC222S750 M020STRAIGHT TIME BASE
18.32 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 3,095.18 DollarsC222SA5H E020SUBCONTRACTED SRVS
3480.3 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0225 - Dam and Waterway Maintenance
BOE DAM AND WATERWAY MAINTENANCE 
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine dam and waterway maintenance activity typically conducted during 2nd qtr

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activities
 Units - dollars
 Unit Cost - $70,000
 Unit Cost Adjustment factor - 0.86
 Revised Unit Cost - $60,202.55
 Basis for adjustment - adjustment necessary to meet fiscal constraints

Item - Industrial Hygienist labor hours
 Units - hours
 Unit Cost - 17.16 Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Admin Assist 2 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 41.18 Hr./week $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 177.61 hours
                     Admin Assist 10 hours
                     Gen Mgr. 45.79 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 68.64 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 3 weeks
 Revised Unit Cost - Mech Eng 106.56 hours
                     Gen Mgr 27.48 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 252.72 HoursC222S750 E070STRAIGHT TIME BASE

284.17 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 65.16 HoursC222S750 M020STRAIGHT TIME BASE
73.27 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 54,762.99 DollarsC222SA5H 0000SUBCONTRACTED SRVS
60202.6 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 16,482.00 DollarsC222SA5H E020SUBCONTRACTED SRVS
18532.8 $

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420020

Activity Filter * Starts In FY *
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 686.75 DollarsC222SA5H G010SUBCONTRACTED SRVS

772.2 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 686.75 DollarsC222SA5H P090SUBCONTRACTED SRVS
772.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0235 - Watershed Repairs

Resources

BOE WATERSHED REPAIRS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine watershed repair activity typically conducted during the 3rd & 4th qtrs

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activity
 Units - dollars
 Unit Cost - $20,000
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Industrial Hygienist labor hours
 Units - hours & $
 Unit Cost - 8.58 Hr. X $45/Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Admin Assist .86 Hr./week X $45/Hr.
             Gen Mgr 3.66 hours/week
             Civil Eng 6.86 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Admin Assist $193.05
                     Gen Mgr 18.32 hours
                     Civil Eng $1,544.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Gen Mgr 3.66 hours/week
             Civil Eng 13.73 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Gen Mgr 18.32hours
                     Civil Eng $3,088.80
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 505.45 HoursC222S750 E070STRAIGHT TIME BASE

568.34 HR
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420020

Activity Filter * Starts In FY *
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 32.59 HoursC222S750 M020STRAIGHT TIME BASE

36.64 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 15,965.88 DollarsC222SA5H 0000SUBCONTRACTED SRVS
17551.8 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,120.50 DollarsC222SA5H E020SUBCONTRACTED SRVS
4633.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 343.37 DollarsC222SA5H P090SUBCONTRACTED SRVS
386.1 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,722.39 DollarsZDEPTCON 0000CONTINGENCY

23722.4 DollarsFactors
No DepartmentNONE Linear 10,965.66 DollarsZDEPTESC 0000ESCALATION

10965.7 DollarsFactors
Activity ID: 1EBB420030 Description: Dams/Watershed Mgmt & Maintenance FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0205 Dam/Watershed Proj Mgt 1.00 ea 1,160EE 1,160 45,027 18,302 63,329 78,90815,5790
IBCGER0210 Dam Safety Inspections 1.00 ea 168EE 168 5,698 4,328 10,026 11,9971,9710
IBCGER0220 Dam Safety Inspections-FERC 1.00 each 130EE 130 4,598 3,267 7,865 9,4551,5910
IBCGER0225 Dam and Waterway Maintenance 1.00 ls 318EE 318 11,765 72,618 84,383 88,4544,0710
IBCGER0235 Watershed Repairs 1.00 ls 538EE 538 18,305 20,601 38,907 45,2406,3340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,201 64,201064,201

Total for Activity 1EBB420030: 2,314 85,393 119,117 268,710 298,25629,54664,201
Line Item IBCGER0205 - Dam/Watershed Proj Mgt

BOE DAM/WATERSHED PROJ MGT

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Project management and oversight of the Dams and Watershed Management and Maintenance WADlet and activities contained therein.

Breakdown of Cost Data:

Item - Mech Eng hours for project management
 Units - hours
 Unit Cost - 17.76 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 923.55 hours
 Basis for adjustment - 52 weeks/year

Item - Gen Mgr hours for project management
 Units - hours
 Unit Cost - 7.33 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 381.16 hours
 Basis for adjustment - 52 weeks/year
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - Admin Assist hours for project management
 Units - Dollars
 Unit Cost - 0.21 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $501.75
 Basis for adjustment - 52 weeks/year

Item - Civil Eng hours for project management
 Units - Dollars
 Unit Cost - 8.58 hours X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $20,077.2
 Basis for adjustment - 52 weeks/year

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 821.35 HoursC222S750 E070STRAIGHT TIME BASE

923.55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 338.85 HoursC222S750 M020STRAIGHT TIME BASE
381.01 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 17,855.50 DollarsC222SA5H E020SUBCONTRACTED SRVS
20077.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 446.23 DollarsC222SA5H G010SUBCONTRACTED SRVS
501.75 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0210 - Dam Safety Inspections
BOE DAM SAFETY INSPECTIONS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures; collection, compilation and interpretation of dam monitoring instrumentation 
data; and reporting of results to appropriate authorities.  Also, developing recommendations for dam upgrades/improvement to correct deficiencies detected 
during the inspections.

Breakdown of Cost Data:

Item - Mech Eng hours for  dam safety inspections
 Units - hours
 Unit Cost - 10.47 hours/dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - 125.61 hours
 Basis for adjustment - 12 dams inspected

Item - Mech Eng hours for reporting of  dam safety inspections results
 Units - hours
 Unit Cost - 52 hours/reporting process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for  safety inspections
 Units - hours
 Unit Cost - 10.97 hours/inspection process
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for  dam safety inspections
 Units - $
 Unit Cost -5.14 hours x $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - $231.30
 Basis for adjustment - N/A

Item - Civil Eng hours for  dam safety inspections
 Units - $
 Unit Cost - 6.86 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $3,704.40
 Basis for adjustment - 12 dams inspected

Item - Civil Eng hours for compilation of data for  dam safety inspections
 Units - $
 Unit Cost - 1.72 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $928.80
 Basis for adjustment - 12 dams inspected

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 157.96 HoursC222S750 E070STRAIGHT TIME BASE

177.61 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 9.76 HoursC222S750 M020STRAIGHT TIME BASE
10.97 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,122.33 DollarsC222SA5H E020SUBCONTRACTED SRVS
4635.26 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 205.70 DollarsC222SA5H G010SUBCONTRACTED SRVS
231.3 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0220 - Dam Safety Inspections-FERC
BOE DAM SAFETY INSPECTIONS-FERC

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures conducted with Federal Energy Regulatory Commission dam inspector, and 
presentation of compiled monitoring data.

Breakdown of Cost Data:

Item - annual FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 2 hours/inspection
             Civil Eng 3.55 hours/inspection
 Unit Cost Adjustment factor - 4 inspections
 Revised Unit Cost - Mech Eng - 14.21 hours
                     Civil Eng 6.88 hours X $45/Hr.
 Basis for adjustment - 4 dams inspected
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - preparation for FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 71.2 hours
             Civil Eng 43 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - response to annual FERC dam inspections report
 Units - hours
 Unit Cost - Mech Eng - 42.72 hours
             Civil Eng - 27.46 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for FERC dam inspection
 Units - hours
 Unit Cost - 18.32 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for FERC dam inspection
 Units - hours
 Unit Cost - 4.29 hours X $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 113.73 HoursC222S750 E070STRAIGHT TIME BASE

127.88 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 16.29 HoursC222S750 M020STRAIGHT TIME BASE
18.32 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 3,095.18 DollarsC222SA5H E020SUBCONTRACTED SRVS
3480.3 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0225 - Dam and Waterway Maintenance
BOE DAM AND WATERWAY MAINTENANCE 

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine dam and waterway maintenance activity typically conducted during 2nd qtr

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activities
 Units - dollars
 Unit Cost - $70,000
 Unit Cost Adjustment factor - 0.86

6/23/00 9:04:23 AMPage 135 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - $60,202.55
 Basis for adjustment - adjustment necessary to meet fiscal constraints

Item - Industrial Hygienist labor hours
 Units - hours
 Unit Cost - 17.16 Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Admin Assist 2 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 41.18 Hr./week $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 177.61 hours
                     Admin Assist 10 hours
                     Gen Mgr. 45.79 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 68.64 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 3 weeks
 Revised Unit Cost - Mech Eng 106.56 hours
                     Gen Mgr 27.48 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 252.72 HoursC222S750 E070STRAIGHT TIME BASE

284.17 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 65.16 HoursC222S750 M020STRAIGHT TIME BASE
73.27 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 54,762.99 DollarsC222SA5H 0000SUBCONTRACTED SRVS
60202.6 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 16,482.00 DollarsC222SA5H E020SUBCONTRACTED SRVS
18532.8 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 686.75 DollarsC222SA5H G010SUBCONTRACTED SRVS
772.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 686.75 DollarsC222SA5H P090SUBCONTRACTED SRVS
772.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0235 - Watershed Repairs
BOE WATERSHED REPAIRS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine watershed repair activity typically conducted during the 3rd & 4th qtrs

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activity
 Units - dollars
 Unit Cost - $20,000
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Industrial Hygienist labor hours
 Units - hours & $
 Unit Cost - 8.58 Hr. X $45/Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Admin Assist .86 Hr./week X $45/Hr.
             Gen Mgr 3.66 hours/week
             Civil Eng 6.86 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Admin Assist $193.05
                     Gen Mgr 18.32 hours
                     Civil Eng $1,544.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Gen Mgr 3.66 hours/week
             Civil Eng 13.73 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Gen Mgr 18.32hours
                     Civil Eng $3,088.80
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 505.45 HoursC222S750 E070STRAIGHT TIME BASE

568.34 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 32.59 HoursC222S750 M020STRAIGHT TIME BASE
36.64 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 15,965.88 DollarsC222SA5H 0000SUBCONTRACTED SRVS
17551.8 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,120.50 DollarsC222SA5H E020SUBCONTRACTED SRVS
4633.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420030

Activity Filter * Starts In FY *
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS

193.05 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 343.37 DollarsC222SA5H P090SUBCONTRACTED SRVS
386.1 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,252.30 DollarsZDEPTCON 0000CONTINGENCY

46252.3 DollarsFactors
No DepartmentNONE Linear 17,948.56 DollarsZDEPTESC 0000ESCALATION

17948.6 DollarsFactors
Activity ID: 1EBB420040 Description: Dams/Watershed Mgmt & Maintenance FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0205 Dam/Watershed Proj Mgt 1.00 ea 1,160EE 1,160 45,027 18,302 63,329 76,02712,6980
IBCGER0210 Dam Safety Inspections 1.00 ea 168EE 168 5,698 4,328 10,026 11,6321,6070
IBCGER0220 Dam Safety Inspections-FERC 1.00 each 130EE 130 4,598 3,267 7,865 9,1611,2970
IBCGER0225 Dam and Waterway Maintenance 1.00 ls 318EE 318 11,765 72,618 84,383 87,7013,3180
IBCGER0235 Watershed Repairs 1.00 ls 538EE 538 18,305 20,601 38,907 44,0695,1620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,375 32,375032,375

Total for Activity 1EBB420040: 2,314 85,393 119,117 236,884 260,96424,08132,375
Line Item IBCGER0205 - Dam/Watershed Proj Mgt

BOE DAM/WATERSHED PROJ MGT

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Project management and oversight of the Dams and Watershed Management and Maintenance WADlet and activities contained therein.

Breakdown of Cost Data:

Item - Mech Eng hours for project management
 Units - hours
 Unit Cost - 17.76 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 923.55 hours
 Basis for adjustment - 52 weeks/year

Item - Gen Mgr hours for project management
 Units - hours
 Unit Cost - 7.33 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 381.16 hours
 Basis for adjustment - 52 weeks/year

Item - Admin Assist hours for project management
 Units - Dollars
 Unit Cost - 0.21 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $501.75
 Basis for adjustment - 52 weeks/year

Item - Civil Eng hours for project management
 Units - Dollars
 Unit Cost - 8.58 hours X $45/Hr.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $20,077.2
 Basis for adjustment - 52 weeks/year

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 821.35 HoursC222S750 E070STRAIGHT TIME BASE

923.55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 338.85 HoursC222S750 M020STRAIGHT TIME BASE
381.01 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 17,855.50 DollarsC222SA5H E020SUBCONTRACTED SRVS
20077.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 446.23 DollarsC222SA5H G010SUBCONTRACTED SRVS
501.75 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0210 - Dam Safety Inspections
BOE DAM SAFETY INSPECTIONS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures; collection, compilation and interpretation of dam monitoring instrumentation 
data; and reporting of results to appropriate authorities.  Also, developing recommendations for dam upgrades/improvement to correct deficiencies detected 
during the inspections.

Breakdown of Cost Data:

Item - Mech Eng hours for  dam safety inspections
 Units - hours
 Unit Cost - 10.47 hours/dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - 125.61 hours
 Basis for adjustment - 12 dams inspected

Item - Mech Eng hours for reporting of  dam safety inspections results
 Units - hours
 Unit Cost - 52 hours/reporting process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for  safety inspections
 Units - hours
 Unit Cost - 10.97 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for  dam safety inspections
 Units - $
 Unit Cost -5.14 hours x $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - $231.30
 Basis for adjustment - N/A
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - Civil Eng hours for  dam safety inspections
 Units - $
 Unit Cost - 6.86 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $3,704.40
 Basis for adjustment - 12 dams inspected

Item - Civil Eng hours for compilation of data for  dam safety inspections
 Units - $
 Unit Cost - 1.72 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $928.80
 Basis for adjustment - 12 dams inspected

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 157.96 HoursC222S750 E070STRAIGHT TIME BASE

177.61 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 9.76 HoursC222S750 M020STRAIGHT TIME BASE
10.97 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,122.33 DollarsC222SA5H E020SUBCONTRACTED SRVS
4635.26 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 205.70 DollarsC222SA5H G010SUBCONTRACTED SRVS
231.3 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0220 - Dam Safety Inspections-FERC
BOE DAM SAFETY INSPECTIONS-FERC

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures conducted with Federal Energy Regulatory Commission dam inspector, and 
presentation of compiled monitoring data.

Breakdown of Cost Data:

Item - annual FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 2 hours/inspection
             Civil Eng 3.55 hours/inspection
 Unit Cost Adjustment factor - 4 inspections
 Revised Unit Cost - Mech Eng - 14.21 hours
                     Civil Eng 6.88 hours X $45/Hr.
 Basis for adjustment - 4 dams inspected

Item - preparation for FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 71.2 hours
             Civil Eng 43 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - response to annual FERC dam inspections report
 Units - hours
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - Mech Eng - 42.72 hours
             Civil Eng - 27.46 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for FERC dam inspection
 Units - hours
 Unit Cost - 18.32 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for FERC dam inspection
 Units - hours
 Unit Cost - 4.29 hours X $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 113.73 HoursC222S750 E070STRAIGHT TIME BASE

127.88 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 16.29 HoursC222S750 M020STRAIGHT TIME BASE
18.32 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 3,095.18 DollarsC222SA5H E020SUBCONTRACTED SRVS
3480.3 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0225 - Dam and Waterway Maintenance
BOE DAM AND WATERWAY MAINTENANCE 

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine dam and waterway maintenance activity typically conducted during 2nd qtr

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activities
 Units - dollars
 Unit Cost - $70,000
 Unit Cost Adjustment factor - 0.86
 Revised Unit Cost - $60,202.55
 Basis for adjustment - adjustment necessary to meet fiscal constraints

Item - Industrial Hygienist labor hours
 Units - hours
 Unit Cost - 17.16 Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Admin Assist 2 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 41.18 Hr./week $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 177.61 hours
                     Admin Assist 10 hours
                     Gen Mgr. 45.79 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 68.64 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 3 weeks
 Revised Unit Cost - Mech Eng 106.56 hours
                     Gen Mgr 27.48 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 252.72 HoursC222S750 E070STRAIGHT TIME BASE

284.17 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 65.16 HoursC222S750 M020STRAIGHT TIME BASE
73.27 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 54,762.99 DollarsC222SA5H 0000SUBCONTRACTED SRVS
60202.6 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 16,482.00 DollarsC222SA5H E020SUBCONTRACTED SRVS
18532.8 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 686.75 DollarsC222SA5H G010SUBCONTRACTED SRVS
772.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 686.75 DollarsC222SA5H P090SUBCONTRACTED SRVS
772.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0235 - Watershed Repairs
BOE WATERSHED REPAIRS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine watershed repair activity typically conducted during the 3rd & 4th qtrs

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activity
 Units - dollars
 Unit Cost - $20,000
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

Item - Industrial Hygienist labor hours
 Units - hours & $
 Unit Cost - 8.58 Hr. X $45/Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Admin Assist .86 Hr./week X $45/Hr.
             Gen Mgr 3.66 hours/week
             Civil Eng 6.86 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Admin Assist $193.05
                     Gen Mgr 18.32 hours
                     Civil Eng $1,544.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Gen Mgr 3.66 hours/week
             Civil Eng 13.73 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Gen Mgr 18.32hours
                     Civil Eng $3,088.80
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 505.45 HoursC222S750 E070STRAIGHT TIME BASE

568.34 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 32.59 HoursC222S750 M020STRAIGHT TIME BASE
36.64 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 15,965.88 DollarsC222SA5H 0000SUBCONTRACTED SRVS
17551.8 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,120.50 DollarsC222SA5H E020SUBCONTRACTED SRVS
4633.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 343.37 DollarsC222SA5H P090SUBCONTRACTED SRVS
386.1 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,426.30 DollarsZDEPTCON 0000CONTINGENCY

10426.3 DollarsFactors
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WBS No: 1EBB0402
Activity ID: 1EBB420040

Activity Filter * Starts In FY *
No DepartmentNONE Linear 21,948.34 DollarsZDEPTESC 0000ESCALATION

21948.3 DollarsFactors
Activity ID: 1EBB420050 Description: Dams/Watershed Mgmt & Maintenance FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0205 Dam/Watershed Proj Mgt 1.00 ea 1,160EE 1,160 45,027 18,302 63,329 78,99815,6690
IBCGER0210 Dam Safety Inspections 1.00 ea 168EE 168 5,698 4,328 10,026 12,0091,9830
IBCGER0220 Dam Safety Inspections-FERC 1.00 each 130EE 130 4,598 3,267 7,865 9,4651,6000
IBCGER0225 Dam and Waterway Maintenance 1.00 ls 318EE 318 11,765 72,618 84,383 88,4774,0940
IBCGER0235 Watershed Repairs 1.00 ls 538EE 538 18,305 20,601 38,907 45,2776,3700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123,961 123,9610123,961

Total for Activity 1EBB420050: 2,314 85,393 119,117 328,470 358,18629,717123,961

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0205 - Dam/Watershed Proj Mgt

Resources

BOE DAM/WATERSHED PROJ MGT

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Project management and oversight of the Dams and Watershed Management and Maintenance WADlet and activities contained therein.

Breakdown of Cost Data:

Item - Mech Eng hours for project management
 Units - hours
 Unit Cost - 17.76 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 923.55 hours
 Basis for adjustment - 52 weeks/year

Item - Gen Mgr hours for project management
 Units - hours
 Unit Cost - 7.33 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 381.16 hours
 Basis for adjustment - 52 weeks/year

Item - Admin Assist hours for project management
 Units - Dollars
 Unit Cost - 0.21 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $501.75
 Basis for adjustment - 52 weeks/year

Item - Civil Eng hours for project management
 Units - Dollars
 Unit Cost - 8.58 hours X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $20,077.2
 Basis for adjustment - 52 weeks/year

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 821.35 HoursC222S750 E070STRAIGHT TIME BASE

923.55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 338.85 HoursC222S750 M020STRAIGHT TIME BASE
381.01 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420050

Activity Filter * Starts In FY *
Water System OperationsCIVIL ENGINEERS Linear 17,855.50 DollarsC222SA5H E020SUBCONTRACTED SRVS

20077.2 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 446.23 DollarsC222SA5H G010SUBCONTRACTED SRVS
501.75 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0210 - Dam Safety Inspections
BOE DAM SAFETY INSPECTIONS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures; collection, compilation and interpretation of dam monitoring instrumentation 
data; and reporting of results to appropriate authorities.  Also, developing recommendations for dam upgrades/improvement to correct deficiencies detected 
during the inspections.

Breakdown of Cost Data:

Item - Mech Eng hours for  dam safety inspections
 Units - hours
 Unit Cost - 10.47 hours/dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - 125.61 hours
 Basis for adjustment - 12 dams inspected

Item - Mech Eng hours for reporting of  dam safety inspections results
 Units - hours
 Unit Cost - 52 hours/reporting process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for  safety inspections
 Units - hours
 Unit Cost - 10.97 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for  dam safety inspections
 Units - $
 Unit Cost -5.14 hours x $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - $231.30
 Basis for adjustment - N/A

Item - Civil Eng hours for  dam safety inspections
 Units - $
 Unit Cost - 6.86 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $3,704.40
 Basis for adjustment - 12 dams inspected

Item - Civil Eng hours for compilation of data for  dam safety inspections
 Units - $
 Unit Cost - 1.72 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $928.80
 Basis for adjustment - 12 dams inspected
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WBS No: 1EBB0402
Activity ID: 1EBB420050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 157.96 HoursC222S750 E070STRAIGHT TIME BASE

177.61 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 9.76 HoursC222S750 M020STRAIGHT TIME BASE
10.97 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,122.33 DollarsC222SA5H E020SUBCONTRACTED SRVS
4635.26 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 205.70 DollarsC222SA5H G010SUBCONTRACTED SRVS
231.3 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0220 - Dam Safety Inspections-FERC
BOE DAM SAFETY INSPECTIONS-FERC

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures conducted with Federal Energy Regulatory Commission dam inspector, and 
presentation of compiled monitoring data.

Breakdown of Cost Data:

Item - annual FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 2 hours/inspection
             Civil Eng 3.55 hours/inspection
 Unit Cost Adjustment factor - 4 inspections
 Revised Unit Cost - Mech Eng - 14.21 hours
                     Civil Eng 6.88 hours X $45/Hr.
 Basis for adjustment - 4 dams inspected

Item - preparation for FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 71.2 hours
             Civil Eng 43 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - response to annual FERC dam inspections report
 Units - hours
 Unit Cost - Mech Eng - 42.72 hours
             Civil Eng - 27.46 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for FERC dam inspection
 Units - hours
 Unit Cost - 18.32 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for FERC dam inspection
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - hours
 Unit Cost - 4.29 hours X $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 113.73 HoursC222S750 E070STRAIGHT TIME BASE

127.88 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 16.29 HoursC222S750 M020STRAIGHT TIME BASE
18.32 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 3,095.18 DollarsC222SA5H E020SUBCONTRACTED SRVS
3480.3 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0225 - Dam and Waterway Maintenance
BOE DAM AND WATERWAY MAINTENANCE 

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine dam and waterway maintenance activity typically conducted during 2nd qtr

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activities
 Units - dollars
 Unit Cost - $70,000
 Unit Cost Adjustment factor - 0.86
 Revised Unit Cost - $60,202.55
 Basis for adjustment - adjustment necessary to meet fiscal constraints

Item - Industrial Hygienist labor hours
 Units - hours
 Unit Cost - 17.16 Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Admin Assist 2 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 41.18 Hr./week $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 177.61 hours
                     Admin Assist 10 hours
                     Gen Mgr. 45.79 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
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WBS No: 1EBB0402
Activity ID: 1EBB420050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - Mech Eng 35.52 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 68.64 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 3 weeks
 Revised Unit Cost - Mech Eng 106.56 hours
                     Gen Mgr 27.48 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 252.72 HoursC222S750 E070STRAIGHT TIME BASE

284.17 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 65.16 HoursC222S750 M020STRAIGHT TIME BASE
73.27 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 54,762.99 DollarsC222SA5H 0000SUBCONTRACTED SRVS
60202.6 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 16,482.00 DollarsC222SA5H E020SUBCONTRACTED SRVS
18532.8 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 686.75 DollarsC222SA5H G010SUBCONTRACTED SRVS
772.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 686.75 DollarsC222SA5H P090SUBCONTRACTED SRVS
772.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0235 - Watershed Repairs
BOE WATERSHED REPAIRS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine watershed repair activity typically conducted during the 3rd & 4th qtrs

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activity
 Units - dollars
 Unit Cost - $20,000
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Industrial Hygienist labor hours
 Units - hours & $
 Unit Cost - 8.58 Hr. X $45/Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Admin Assist .86 Hr./week X $45/Hr.
             Gen Mgr 3.66 hours/week
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Rocky Flats Closure Project
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WBS No: 1EBB0402
Activity ID: 1EBB420050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

             Civil Eng 6.86 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Admin Assist $193.05
                     Gen Mgr 18.32 hours
                     Civil Eng $1,544.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Gen Mgr 3.66 hours/week
             Civil Eng 13.73 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Gen Mgr 18.32hours
                     Civil Eng $3,088.80
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 505.45 HoursC222S750 E070STRAIGHT TIME BASE

568.34 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 32.59 HoursC222S750 M020STRAIGHT TIME BASE
36.64 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 15,965.88 DollarsC222SA5H 0000SUBCONTRACTED SRVS
17551.8 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,120.50 DollarsC222SA5H E020SUBCONTRACTED SRVS
4633.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 343.37 DollarsC222SA5H P090SUBCONTRACTED SRVS
386.1 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 87,675.55 DollarsZDEPTCON 0000CONTINGENCY

87675.6 DollarsFactors
No DepartmentNONE Linear 36,285.18 DollarsZDEPTESC 0000ESCALATION

36285.2 DollarsFactors
Activity ID: 1EBB420060 Description: Dams/Watershed Mgmt & Maintenance FY07 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0205 Dam/Watershed Proj Mgt 1.00 ea 1,723EE 1,723 54,533 0 54,533 122,42867,8950
IBCGER0210 Dam Safety Inspections-Q1 1.00 ea 93EE 93 2,687 0 2,687 6,0323,3450
IBCGER0215 Dam Safety Inspections-Q3 1.00 ea 93EE 93 2,687 0 2,687 6,0323,3450
IBCGER0220 Dam Safety Inspections-FERC 1.00 each 76EE 76 1,994 53 2,047 4,5302,4820
IBCGER0225 Dam and Waterway Maintenance 1.00 ls 391EE 391 11,375 4,548 15,923 30,08514,1620
IBCGER0230 Dam and Waterway Maintenance 1.00 ls 391EE 391 11,375 5,094 16,469 30,63114,1620
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WBS No: 1EBB0402
Activity ID: 1EBB420060

Activity Filter * Starts In FY *
IBCGER0235 Watershed Repairs 1.00 ls 200EE 200 5,838 18,193 24,031 31,2997,2680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 90,813 90,813090,813

Total for Activity 1EBB420060: 2,969 90,488 27,889 209,190 321,850112,66090,813

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0205 - Dam/Watershed Proj Mgt

Resources

BOE DAM/WATERSHED PROJ MGT

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Project management and oversight of the Dams and Watershed Management and Maintenance WADlet and activities contained therein.

Breakdown of Cost Data:

Item - Mech Eng hours for project management
 Units - hours
 Unit Cost - 25.038 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 1302 hours
 Basis for adjustment - 52 weeks/year

Item - Gen Mgr hours for project management
 Units - hours
 Unit Cost - 2 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 104 hours
 Basis for adjustment - 52 weeks/year

Item - Admin Assist hours for project management
 Units - hours
 Unit Cost - 0.25 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 13 hours
 Basis for adjustment - 52 weeks/year

Item - Civil Eng hours for project management
 Units - hours
 Unit Cost - 10 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 520 hours
 Basis for adjustment - 52 weeks/year

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 462.46 HoursC222S750 E020STRAIGHT TIME BASE

520 hr
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMECHANICAL ENGINEERS Linear 1,156.14 HoursC222S750 E070STRAIGHT TIME BASE
1300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 11.56 HoursC222S750 G010STRAIGHT TIME BASE
13 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC222S750 M020STRAIGHT TIME BASE
104 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0210 - Dam Safety Inspections-Q1
BOE DAM SAFETY INSPECTIONS-Q1
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - bi-annual visual/physical inspections of dam structures; collection, compilation and interpretation of dam monitoring instrumentation 
data.  Also, developing recommendations for dam upgrades/improvement to correct deficiencies detected during the inspections.

Breakdown of Cost Data:

Item - Mech Eng hours for 1st qtr dam safety inspections
 Units - hours
 Unit Cost - 4 hours/dam
 Unit Cost Adjustment factor - 11 dams
 Revised Unit Cost - 44 hours
 Basis for adjustment - 12 dams inspected

Item - Gen Mgr hours for 1st qtr dam safety inspections
 Units - hours
 Unit Cost - 3 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for 1st qtr dam safety inspections
 Units - hours
 Unit Cost - 3 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Civil Eng hours for 1st qtr dam safety inspections
 Units - hours
 Unit Cost - 4 hours/dam
 Unit Cost Adjustment factor - 11 dams
 Revised Unit Cost - 44 hours
 Basis for adjustment - 11 dams inspected

Item - Civil Eng hours for compilation of data for 1st qtr dam safety inspections
 Units - hours
 Unit Cost - 1 hours/dam
 Unit Cost Adjustment factor - 11 dams
 Revised Unit Cost - 11 hours
 Basis for adjustment - 11 dams inspected

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 48.91 HoursC222S750 E020STRAIGHT TIME BASE

55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMECHANICAL ENGINEERS Linear 39.13 HoursC222S750 E070STRAIGHT TIME BASE
44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 2.67 HoursC222S750 G010STRAIGHT TIME BASE
3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 2.67 HoursC222S750 M020STRAIGHT TIME BASE
3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0215 - Dam Safety Inspections-Q3
BOE
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WBS No: 1EBB0402
Activity ID: 1EBB420060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
DAM SAFETY INSPECTIONS-Q3

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - bi-annul visual/physical inspections of dam structures; collection, compilation and interpretation of dam monitoring instrumentation 
data.  Also, developing recommendations for dam upgrades/improvement to correct deficiencies detected during the inspections.

Breakdown of Cost Data:

Item - Mech Eng hours for 1st qtr dam safety inspections
 Units - hours
 Unit Cost - 4 hours/dam
 Unit Cost Adjustment factor - 11 dams
 Revised Unit Cost - 44 hours
 Basis for adjustment - 11 dams inspected

Item - Gen Mgr hours for 1st qtr dam safety inspections
 Units - hours
 Unit Cost - 3 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for 1st qtr dam safety inspections
 Units - hours
 Unit Cost - 3 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Civil Eng hours for 1st qtr dam safety inspections
 Units - hours
 Unit Cost - 4 hours/dam
 Unit Cost Adjustment factor - 11 dams
 Revised Unit Cost - 44 hours
 Basis for adjustment - 11 dams inspected

Item - Civil Eng hours for compilation of data for 1st qtr dam safety inspections
 Units - hours
 Unit Cost - 1 hours/dam
 Unit Cost Adjustment factor - 11 dams
 Revised Unit Cost - 11 hours
 Basis for adjustment - 11 dams inspected

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 48.91 HoursC222S750 E020STRAIGHT TIME BASE

55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMECHANICAL ENGINEERS Linear 39.13 HoursC222S750 E070STRAIGHT TIME BASE
44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 2.67 HoursC222S750 G010STRAIGHT TIME BASE
3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 2.67 HoursC222S750 M020STRAIGHT TIME BASE
3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0220 - Dam Safety Inspections-FERC

Resources

BOE DAM SAFETY INSPECTIONS-FERC

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures conducted with Federal Energy Regulatory Commission dam inspector, and 
presentation of compiled monitoring data.

Breakdown of Cost Data:

Item - annual FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 2 hours/inspection
             Civil Eng 2 hours/inspection
 Unit Cost Adjustment factor - 4 inspections
 Revised Unit Cost - Mech Eng - 8 hours
                     Civil Eng 8 hours X $45
 Basis for adjustment - 4 dams inspected

Item - preparation for FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 28 hours
             Civil Eng 36 hours X $45
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - response to annual FERC dam inspections report
 Units - hours
 Unit Cost - Mech Eng - 24 hours
             Civil Eng - 32 hours X $45
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for FERC dam inspection
 Units - hours
 Unit Cost - 5 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for FERC dam inspection
 Units - hours
 Unit Cost - 5 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 67.59 HoursC222S750 E020STRAIGHT TIME BASE

76 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 4.45 HoursC222S750 G010STRAIGHT TIME BASE
5 HR

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420060

Activity Filter * Starts In FY *
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 4.45 HoursC222S750 M020STRAIGHT TIME BASE

5 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMECHANICAL ENGINEERS Linear 53.36 DollarsC222SA5H E070SUBCONTRACTED SRVS
60 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0225 - Dam and Waterway Maintenance

Resources

BOE DAM AND WATERWAY MAINTENANCE - Q2

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine dam and waterway maintenance activity typically conducted during 2nd qtr

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activity
 Units - dollars
 Unit Cost - $35,000
 Unit Cost Adjustment factor - 0.143
 Revised Unit Cost - $5,000
 Basis for adjustment - adjustment necessary to meet fiscal constraints

Item - Industrial Hygienist labor hours
 Units - hours
 Unit Cost - 10/project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 20 hours/week
             Admin Assist 2 hours/week
             Gen Mgr 2.5 hours/week
             Civil Eng 24 hours/week
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 100 hours
                     Admin Assist 10 hours
                     Gen Mgr 12.5 hours
                     Civil Eng 120 hours
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 20 hours/week
             Gen Mgr 2.5 hours/week
             Civil Eng 40 hours/week
 Unit Cost Adjustment factor - 3 weeks
 Revised Unit Cost - Mech Eng 60 hours
                     Gen Mgr 7.5 hours
                     Civil Eng 120 hours
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 213.44 HoursC222S750 E020STRAIGHT TIME BASE

240 HR
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420060

Activity Filter * Starts In FY *
Water System OperationsMECHANICAL ENGINEERS Linear 142.29 HoursC222S750 E070STRAIGHT TIME BASE

160 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 8.89 HoursC222S750 G010STRAIGHT TIME BASE
10 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 17.79 HoursC222S750 M020STRAIGHT TIME BASE
20 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 8.89 HoursC222S750 P090STRAIGHT TIME BASE
10 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,548.23 DollarsC222SA5H 0000SUBCONTRACTED SRVS
5000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0230 - Dam and Waterway Maintenance
BOE DAM AND WATERWAY MAINTENANCE - Q4

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine dam and waterway maintenance activity typically conducted during 4th qtr

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activity
 Units - dollars
 Unit Cost - $35,000
 Unit Cost Adjustment factor - 0.16
 Revised Unit Cost - $5,600
 Basis for adjustment - adjustment necessary to meet fiscal constraints

Item - Industrial Hygienist labor hours
 Units - hours
 Unit Cost - 10/project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 20 hours/week
             Admin Assist 2 hours/week
             Gen Mgr 2.5 hours/week
             Civil Eng 24 hours/week
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 100 hours
                     Admin Assist 10 hours
                     Gen Mgr 12.5 hours
                     Civil Eng 120 hours
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 20 hours/week
             Gen Mgr 2.5 hours/week
             Civil Eng 40 hours/week
 Unit Cost Adjustment factor - 3 weeks
 Revised Unit Cost - Mech Eng 60 hours
                     Gen Mgr 7.5 hours
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

                     Civil Eng 120 hours
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 213.44 HoursC222S750 E020STRAIGHT TIME BASE

240 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMECHANICAL ENGINEERS Linear 142.29 HoursC222S750 E070STRAIGHT TIME BASE
160 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 8.89 HoursC222S750 G010STRAIGHT TIME BASE
10 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 17.79 HoursC222S750 M020STRAIGHT TIME BASE
20 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 8.89 HoursC222S750 P090STRAIGHT TIME BASE
10 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 5,094.02 DollarsC222SA5H 0000SUBCONTRACTED SRVS
5600 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0235 - Watershed Repairs
BOE WATERSHED REPAIRS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine watershed repair activity typically conducted during the 3rd & 4th qtrs

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activity
 Units - dollars
 Unit Cost - $20,000
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Industrial Hygienist labor hours
 Units - hours
 Unit Cost - 10/project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 6 hours/week
             Admin Assist 1 hours/week
             Gen Mgr 1 hours/week
             Civil Eng 8 hours/week
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 30 hours
                     Admin Assist 5 hours
                     Gen Mgr 5 hours
                     Civil Eng 40 hours

6/23/00 9:04:30 AMPage 156 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB420060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 10 hours/week
             Gen Mgr 1 hours/week
             Civil Eng 16 hours/week
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 50 hours
                     Gen Mgr 5 hours
                     Civil Eng 80 hours
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 106.72 HoursC222S750 E020STRAIGHT TIME BASE

120 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMECHANICAL ENGINEERS Linear 71.15 HoursC222S750 E070STRAIGHT TIME BASE
80 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 4.45 HoursC222S750 G010STRAIGHT TIME BASE
5 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 8.89 HoursC222S750 M020STRAIGHT TIME BASE
10 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 8.89 HoursC222S750 P090STRAIGHT TIME BASE
10 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 18,192.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS
20000 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 47,650.92 DollarsZDEPTCON 0000CONTINGENCY

47650.9 DollarsFactors
No DepartmentNONE Linear 43,161.98 DollarsZDEPTESC 0000ESCALATION

43162 DollarsFactors
Activity ID: 1EBB421000 Description: Surface Pond Water Mgmt/Ops FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Terminal Pond Operations 0.36 lot 0HC 0 0 51,773 51,773 51,77300
25 Interior Pond Pumping Operations 0.36 ea 95HC 34 695 0 695 1,0343390
30 Equipment Replacement 0.36 ea 0HC 0 0 4,630 4,630 4,63000
35 Pond Staff Gage Surveys 0.36 ea 105HC 38 946 0 946 1,4084620
40 RFCSS Pond Operations Mgt/Reporting 0.36 ea 1,313HC 474 12,877 0 12,877 19,1616,2840
45 Ecological Reviews 0.36 lot 0HC 0 0 1,050 1,050 1,05000
50 Surface Water Program Management 0.36 ea 246HC 89 4,754 0 4,754 7,0742,3200
55 Health and Safety Inspections 0.36 ea 63HC 23 598 0 598 8902920
60 Pond Operations Support Services 0.36 ea 158HC 57 1,407 1,773 3,180 3,8666860

Total for Activity 1EBB421000: 715 21,277 59,225 80,502 90,88610,3830
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Terminal Pond Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Subcontracted Labor for Terminal Pond Operations
Breakdown of Historical Data: 
 Item - Subcontracted Labor & GSA Lease for Terminal Pond Operations
 Units - Dollars
 Unit Cost - $219,751 for FY98 
 Unit Cost Adjustment factor - $46,798
 Revised Unit Cost - $266,549
 Basis for adjustment - Revised unit cost reflects one pumped-discharge of Pond C-2 to Woman Creek reservoir.  Also includes increased subcontractor effort 
to reduce footprint of Pond Operations in the Buffer Zone during non-pumping periods.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 138,073.60 DollarsC222SA5H 0000SUBCONTRACTED SRVS

256549 $ 1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Business Management OfficeNONE Linear 5,261.83 DollarsC106SA5L 0000RENTALS
10000 $

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 25 - Interior Pond Pumping Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Interior Pond Pumping Operations
Breakdown of Historical Data: 
 Item - Interior Pond Pumping Operations
 Units - Site Labor Hours
 Unit Cost - 248 hours for Site Process Specialists during FY98   
 Unit Cost Adjustment factor - (-68)
 Revised Unit Cost - 180 hours
 Basis for adjustment - The Process Specialists are required to verify correct flow three times per day (once per shift) during each Pond A-3 discharge 
event.  Approximately ten Pond A-3 discharge events occur each year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Back Loaded 94.71 HoursKE10H750 R010STRAIGHT TIME BASE

180 hrs
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Equipment Replacement

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Equipment Replacement and Maintenance
Breakdown of Historical Data: 
 Item - Pond Operations Equipment Replacement and Maintenance
 Units -  Dollars (Supplies-A5C)
 Unit Cost - $11,195 during FY98
 Unit Cost Adjustment factor - $12,805
 Revised Unit Cost - $24,000
 Basis for adjustment - The existing equipment is used to ensure detention pond dam safety. This equipment is at the end of its effective service life and 
could fail at any time.  This funding provides for maintenance and/or replacement of this equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Back Loaded 12,817.82 DollarsC222SA5C 0000SUPPLIES

24000 $ 1.015 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Line Item 35 - Pond Staff Gage Surveys
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Staff Gage Surveys
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data: 
 Item - Pond Staff Gage Surveys
 Units - Site Labor hours
 Unit Cost - 96 hours for a civil engineer during FY98  
 Unit Cost Adjustment factor - 104 
 Revised Unit Cost - 200 hours
 Basis for adjustment - Additional staff gage surveys necessary to provide reference values for radio-telemetry network, which will be made available to off-
Site Stakeholders via the Site Intranet. Staff gages are subject to movement by ice, large storm water events, and high wind wave action and must be 
resurveyed into position.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Back Loaded 105.24 HoursC222S750 E020STRAIGHT TIME BASE

200 hrs
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - RFCSS Pond Operations Mgt/Reporting

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions.
Breakdown of Historical Data: 
 Item -  Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions
 Units - Site Labor hours
 Unit Cost - 1,955 hours for an Environmental Engineer during FY98  
 Unit Cost Adjustment factor - 541 
 Revised Unit Cost - 2,496 hours
 Basis for adjustment - Additional hours reflect increased WADlet management activities   and outyear planning.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 360.96 HoursC222S750 E050STRAIGHT TIME BASE

686 hrs
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 952.39 HoursC222S750 P170STRAIGHT TIME BASE
1810 hrs

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Ecological Reviews

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Ecological Reviews for Pond Operations
Breakdown of Historical Data: 
 Item - Ecological Reviews for Pond Operations
 Units - Dollars
 Unit Cost - $2,850 for a subcontracted Ecologist during FY98  
 Unit Cost Adjustment factor - $2,550
 Revised Unit Cost - $5,400
 Basis for adjustment - Increase due to elevated status of the Preble's Meadow Jumping Mouse to a threatened species.  Any outdoor construction, remediation, 
and monitoring activities (and especially any activities within a 100 feet near streams and ponds) must be reviewed by Kaiser-Hill Ecology Group to ensure 
that required protection measures of the mouse are in place.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 2,906.26 DollarsC222SA5H 0000SUBCONTRACTED SRVS

5400 $ 1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Line Item 50 - Surface Water Program Management
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Surface Water Program Management for Pond Operations
Breakdown of Historical Data: 
 Item - Surface Water Program Manager
 Units - Site Labor Hours
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WBS No: 1EBB0402
Activity ID: 1EBB421000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 69 hours during FY98  
 Unit Cost Adjustment factor - 399
 Revised Unit Cost - 468 hours
 Basis for adjustment - Increased hours are required for Surface Water participation in the Stakeholder Water Working Groups.  The Water Working Groups meet 
once every two weeks.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 246.25 HoursC222S750 M020STRAIGHT TIME BASE

468 hrs
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 55 - Health and Safety Inspections

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Health and Safety Inspections
Breakdown of Historical Data: 
 Item - Health and Safety Inspections
 Units - Site Labor Hours
 Unit Cost - 84 hours for Health and Safety Professionals during FY98 
 Unit Cost Adjustment factor - 36
 Revised Unit Cost - 120 hours
 Basis for adjustment - Additional hours are necessary due to implementation of the Activity Screening Process, Integrated Safety Management system, and 
additional safety reviews for the updated Integrated Work Control Process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 63.14 HoursC222S750 P170STRAIGHT TIME BASE

120 hrs
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Line Item 60 - Pond Operations Support Services
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Operations Quality Assurance Support
Breakdown of Historical Data: 
 Item - Pond Operations Quality Assurance Support
 Units - Dollars (Subcontract Labor Hours)
 Unit Cost - 270 hours for Quality Assurance Specialists during FY98  
 Unit Cost Adjustment factor - (-190)
 Revised Unit Cost - $3,820 (80 hours X $47.75/Hr.)
 Basis for adjustment - QA personnel will perform fewer management assessments of Pond Operations during this year.
 Item - Pond Operations Planning-Budget Integration
 Units - Dollars (Subcontracted Labor Hours)
 Unit Cost - $9,526 (217 hours for Cost Estimators/Planners during FY98)  
 Unit Cost Adjustment factor - (-$4,226) (-97 hours)
 Revised Unit Cost - $5,300 (120 hoursX $44.17/Hr.)
 Basis for adjustment -  Subcontracted services provides oversight of Surface Water WADlet budgeting and reporting activities.  Decrease in funding due to 
paperless reporting and analysis capabilities.  This has streamlined the PB&I review process.

 Item - K-H Radiation Control Technologist Support
 Units - Site Labor Hours
 Unit Cost - 0 hours for Radiation Control Technologists during FY98  
 Unit Cost Adjustment factor - 40
 Revised Unit Cost - 40 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

 Item - Program Compliance Activities for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 86 hours for Program Compliance Activities during FY98  
 Unit Cost Adjustment factor - 14
 Revised Unit Cost - 100 hours
 Basis for adjustment -  Program Compliance requirements are increased in FY02 because Surface Water personnel will attend more required training.
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WBS No: 1EBB0402
Activity ID: 1EBB421000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Trucking and Transportation for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 119 hours for Trucking and Transportation during FY98  
 Unit Cost Adjustment factor - (-19)
 Revised Unit Cost - 100 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires transportation to Site PU&D.

 Item - Secretarial Support for Pond Operations 
 Units - Site Labor Hours
 Unit Cost - 40 hours for Secretary during FY98  
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 40 hours
 Basis for adjustment - none

 Item - Radiological Engineers for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 5 hours for Rad Engineers during FY98  
 Unit Cost Adjustment factor -15 
 Revised Unit Cost - 20 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

This activity factored by .3612 to rebaseline for June to September.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 21.05 HoursC222S750 G010STRAIGHT TIME BASE

40 hrs
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 10.52 HoursC222S750 P080STRAIGHT TIME BASE
20 hrs

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 52.62 HoursC222S750 P170STRAIGHT TIME BASE
100 Hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 52.62 HoursC242S750 P170STRAIGHT TIME BASE
100 hrs

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.05 HoursKE10H750 T050STRAIGHT TIME BASE
40 hrs

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 2,852.44 DollarsC222SA5H 0000SUBCONTRACTED SRVS
5300 Dollars 1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 2,055.91 DollarsC222SA5H S020SUBCONTRACTED SRVS
3820 dollars 1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB421010 Description: Surface Pond Water Mgmt/Ops FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Terminal Pond Operations 1.00 lot 0HC 0 0 242,262 242,262 242,26200
25 Interior Pond Pumping Operations 1.00 ea 160HC 160 3,251 0 3,251 4,8021,5510
30 Equipment Replacement 1.00 ea 0HC 0 0 21,664 21,664 21,66400
35 Pond Staff Gage Surveys 1.00 ea 178HC 178 4,427 0 4,427 6,5392,1120
40 RFCSS Pond Operations Mgt/Reporting 1.00 ea 2,220HC 2,220 60,257 0 60,257 88,99928,7430
45 Ecological Reviews 1.00 lot 0HC 0 0 4,912 4,912 4,91200
50 Surface Water Program Management 1.00 ea 416HC 416 22,247 0 22,247 32,85810,6120
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421010

Activity Filter * Starts In FY *
55 Health and Safety Inspections 1.00 ea 107HC 107 2,799 0 2,799 4,1351,3350
60 Pond Operations Support Services 1.00 ea 267HC 267 6,582 8,296 14,878 18,0183,1400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,280 22,280022,280

Total for Activity 1EBB421010: 3,347 99,563 277,135 398,978 446,47047,49222,280

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Terminal Pond Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Subcontracted Labor for Terminal Pond Operations
Breakdown of Historical Data: 
 Item - Subcontracted Labor & GSA Lease for Terminal Pond Operations
 Units - Dollars
 Unit Cost - $219,751 for FY98 
 Unit Cost Adjustment factor - $46,798
 Revised Unit Cost - $266,549
 Basis for adjustment - Revised unit cost reflects one pumped-discharge of Pond C-2 to Woman Creek reservoir.  Also includes increased subcontractor effort 
to reduce footprint of Pond Operations in the Buffer Zone during non-pumping periods.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 233,368.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS

256549 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 8,893.42 DollarsC106SA5L 0000RENTALS
10000 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 25 - Interior Pond Pumping Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Interior Pond Pumping Operations
Breakdown of Historical Data: 
 Item - Interior Pond Pumping Operations
 Units - Site Labor Hours
 Unit Cost - 248 hours for Site Process Specialists during FY98   
 Unit Cost Adjustment factor - (-68)
 Revised Unit Cost - 180 hours
 Basis for adjustment - The Process Specialists are required to verify correct flow three times per day (once per shift) during each Pond A-3 discharge 
event.  Approximately ten Pond A-3 discharge events occur each year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Back Loaded 160.08 HoursKE10H750 R010STRAIGHT TIME BASE

180 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Equipment Replacement

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Equipment Replacement and Maintenance
Breakdown of Historical Data: 
 Item - Pond Operations Equipment Replacement and Maintenance
 Units -  Dollars (Supplies-A5C)
 Unit Cost - $11,195 during FY98
 Unit Cost Adjustment factor - $12,805
 Revised Unit Cost - $24,000
 Basis for adjustment - The existing equipment is used to ensure detention pond dam safety. This equipment is at the end of its effective service life and 
could fail at any time.  This funding provides for maintenance and/or replacement of this equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421010

Activity Filter * Starts In FY *
Water System OperationsNONE Back Loaded 21,664.37 DollarsC222SA5C 0000SUPPLIES

24000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Pond Staff Gage Surveys

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Staff Gage Surveys
Breakdown of Historical Data: 
 Item - Pond Staff Gage Surveys
 Units - Site Labor hours
 Unit Cost - 96 hours for a civil engineer during FY98  
 Unit Cost Adjustment factor - 104 
 Revised Unit Cost - 200 hours
 Basis for adjustment - Additional staff gage surveys necessary to provide reference values for radio-telemetry network, which will be made available to off-
Site Stakeholders via the Site Intranet. Staff gages are subject to movement by ice, large storm water events, and high wind wave action and must be 
resurveyed into position.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Back Loaded 177.87 HoursC222S750 E020STRAIGHT TIME BASE

200 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - RFCSS Pond Operations Mgt/Reporting

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions.
Breakdown of Historical Data: 
 Item -  Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions
 Units - Site Labor hours
 Unit Cost - 1,955 hours for an Environmental Engineer during FY98  
 Unit Cost Adjustment factor - 541 
 Revised Unit Cost - 2,496 hours
 Basis for adjustment - Additional hours reflect increased WADlet management activities   and outyear planning.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 610.09 HoursC222S750 E050STRAIGHT TIME BASE

686 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC222S750 P170STRAIGHT TIME BASE
1810 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Ecological Reviews

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Ecological Reviews for Pond Operations
Breakdown of Historical Data: 
 Item - Ecological Reviews for Pond Operations
 Units - Dollars
 Unit Cost - $2,850 for a subcontracted Ecologist during FY98  
 Unit Cost Adjustment factor - $2,550
 Revised Unit Cost - $5,400
 Basis for adjustment - Increase due to elevated status of the Preble's Meadow Jumping Mouse to a threatened species.  Any outdoor construction, remediation, 
and monitoring activities (and especially any activities within a 100 feet near streams and ponds) must be reviewed by Kaiser-Hill Ecology Group to ensure 
that required protection measures of the mouse are in place.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421010

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 4,912.09 DollarsC222SA5H 0000SUBCONTRACTED SRVS

5400 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Surface Water Program Management

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Surface Water Program Management for Pond Operations
Breakdown of Historical Data: 
 Item - Surface Water Program Manager
 Units - Site Labor Hours
 Unit Cost - 69 hours during FY98  
 Unit Cost Adjustment factor - 399
 Revised Unit Cost - 468 hours
 Basis for adjustment - Increased hours are required for Surface Water participation in the Stakeholder Water Working Groups.  The Water Working Groups meet 
once every two weeks.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC222S750 M020STRAIGHT TIME BASE

468 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 55 - Health and Safety Inspections

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Health and Safety Inspections
Breakdown of Historical Data: 
 Item - Health and Safety Inspections
 Units - Site Labor Hours
 Unit Cost - 84 hours for Health and Safety Professionals during FY98 
 Unit Cost Adjustment factor - 36
 Revised Unit Cost - 120 hours
 Basis for adjustment - Additional hours are necessary due to implementation of the Activity Screening Process, Integrated Safety Management system, and 
additional safety reviews for the updated Integrated Work Control Process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursC222S750 P170STRAIGHT TIME BASE

120 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 60 - Pond Operations Support Services
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Operations Quality Assurance Support
Breakdown of Historical Data: 
 Item - Pond Operations Quality Assurance Support
 Units - Dollars (Subcontract Labor Hours)
 Unit Cost - 270 hours for Quality Assurance Specialists during FY98  
 Unit Cost Adjustment factor - (-190)
 Revised Unit Cost - $3,820 (80 hours X $47.75/Hr.)
 Basis for adjustment - QA personnel will perform fewer management assessments of Pond Operations during this year.
 Item - Pond Operations Planning-Budget Integration
 Units - Dollars (Subcontracted Labor Hours)
 Unit Cost - $9,526 (217 hours for Cost Estimators/Planners during FY98)  
 Unit Cost Adjustment factor - (-$4,226) (-97 hours)
 Revised Unit Cost - $5,300 (120 hoursX $44.17/Hr.)
 Basis for adjustment -  Subcontracted services provides oversight of Surface Water WADlet budgeting and reporting activities.  Decrease in funding due to 
paperless reporting and analysis capabilities.  This has streamlined the PB&I review process.

 Item - K-H Radiation Control Technologist Support
 Units - Site Labor Hours
 Unit Cost - 0 hours for Radiation Control Technologists during FY98  
 Unit Cost Adjustment factor - 40
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 40 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

 Item - Program Compliance Activities for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 86 hours for Program Compliance Activities during FY98  
 Unit Cost Adjustment factor - 14
 Revised Unit Cost - 100 hours
 Basis for adjustment -  Program Compliance requirements are increased in FY02 because Surface Water personnel will attend more required training.

 Item - Trucking and Transportation for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 119 hours for Trucking and Transportation during FY98  
 Unit Cost Adjustment factor - (-19)
 Revised Unit Cost - 100 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires transportation to Site PU&D.

 Item - Secretarial Support for Pond Operations 
 Units - Site Labor Hours
 Unit Cost - 40 hours for Secretary during FY98  
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 40 hours
 Basis for adjustment - none

 Item - Radiological Engineers for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 5 hours for Rad Engineers during FY98  
 Unit Cost Adjustment factor -15 
 Revised Unit Cost - 20 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE

40 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 17.79 HoursC222S750 P080STRAIGHT TIME BASE
20 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC222S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,821.12 DollarsC222SA5H 0000SUBCONTRACTED SRVS
5300 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 3,474.85 DollarsC222SA5H S020SUBCONTRACTED SRVS
3820 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421010

Activity Filter * Starts In FY *
No DepartmentNONE Linear 13,360.71 DollarsZDEPTCON 0000CONTINGENCY

13360.7 DollarsFactors
No DepartmentNONE Linear 8,919.76 DollarsZDEPTESC 0000ESCALATION

8919.76 DollarsFactors
Activity ID: 1EBB421020 Description: Surface Pond Water Mgmt/Ops FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Terminal Pond Operations 1.00 lot 0HC 0 0 242,262 242,262 242,26200
25 Interior Pond Pumping Operations 1.00 ea 160HC 160 3,251 0 3,251 4,3991,1480
30 Equipment Replacement 1.00 ea 0HC 0 0 21,664 21,664 21,66400
35 Pond Staff Gage Surveys 1.00 ea 178HC 178 4,427 0 4,427 5,9901,5630
40 RFCSS Pond Operations Mgt/Reporting 1.00 ea 2,220HC 2,220 60,257 0 60,257 81,52821,2710
45 Ecological Reviews 1.00 lot 0HC 0 0 4,912 4,912 4,91200
50 Surface Water Program Management 1.00 ea 416HC 416 22,247 0 22,247 30,1007,8530
55 Health and Safety Inspections 1.00 ea 107HC 107 2,799 0 2,799 3,7879880
60 Pond Operations Support Services 1.00 ea 267HC 267 6,582 8,433 15,016 17,3392,3240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,902 60,902060,902

Total for Activity 1EBB421020: 3,347 99,563 277,272 437,737 472,88335,14660,902

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Terminal Pond Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Subcontracted Labor for Terminal Pond Operations
Breakdown of Historical Data: 
 Item - Subcontracted Labor & GSA Lease for Terminal Pond Operations
 Units - Dollars
 Unit Cost - $219,751 for FY98 
 Unit Cost Adjustment factor - $46,798
 Revised unit cost - $266,549
 Basis for adjustment - Revised unit cost reflects one pumped-discharge of Pond C-2 to Woman Creek reservoir.  Also includes increased subcontractor effort 
to reduce footprint of Pond Operations in the Buffer Zone during non-pumping periods.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 233,368.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS

256549 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 8,893.42 DollarsC106SA5L 0000RENTALS
10000 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 25 - Interior Pond Pumping Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Interior Pond Pumping Operations
Breakdown of Historical Data: 
 Item - Interior Pond Pumping Operations
 Units - Site Labor Hours
 Unit Cost - 248 hours for Site Process Specialists during FY98   
 Unit Cost Adjustment factor - (-68)
 Revised Unit Cost - 180 hours
 Basis for adjustment - The Process Specialists are required to verify correct flow three times per day (once per shift) during each Pond A-3 discharge 
event.  Approximately ten Pond A-3 discharge events occur each year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Back Loaded 160.08 HoursKE10H750 R010STRAIGHT TIME BASE

180 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Equipment Replacement

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Equipment Replacement and Maintenance
Breakdown of Historical Data: 
 Item - Pond Operations Equipment Replacement and Maintenance
 Units -  Dollars (Supplies-A5C)
 Unit Cost - $11,195 during FY98
 Unit Cost Adjustment factor - $12,805
 Revised Unit Cost - $24,000
 Basis for adjustment - The existing equipment is used to ensure detention pond dam safety. This equipment is at the end of its effective service life and 
could fail at any time.  This funding provides for maintenance and/or replacement of this equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Back Loaded 21,664.37 DollarsC222SA5C 0000SUPPLIES

24000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Pond Staff Gage Surveys

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Staff Gage Surveys
Breakdown of Historical Data: 
 Item - Pond Staff Gage Surveys
 Units - Site Labor hours
 Unit Cost - 96 hours for a civil engineer during FY98  
 Unit Cost Adjustment factor - 104 
 Revised Unit Cost - 200 hours
 Basis for adjustment - Additional staff gage surveys necessary to provide reference values for radio-telemetry network, which will be made available to off-
Site Stakeholders via the Site Intranet. Staff gages are subject to movement by ice, large storm water events, and high wind wave action and must be 
resurveyed into position.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Back Loaded 177.87 HoursC222S750 E020STRAIGHT TIME BASE

200 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - RFCSS Pond Operations Mgt/Reporting

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions.
Breakdown of Historical Data: 
 Item - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions
 Units - Site Labor hours
 Unit Cost - 1,955 hours for an Environmental Engineer during FY98  
 Unit Cost Adjustment factor - 541 
 Revised Unit Cost - 2,496 hours
 Basis for adjustment - Additional hours reflect increased WADlet management activities for outyear planning.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 610.09 HoursC222S750 E050STRAIGHT TIME BASE

686 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC222S750 P170STRAIGHT TIME BASE
1810 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 45 - Ecological Reviews
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Ecological Reviews for Pond Operations
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data: 
 Item - Ecological Reviews for Pond Operations
 Units - Dollars
 Unit Cost - $2,850 for a subcontracted Ecologist during FY98  
 Unit Cost Adjustment factor - $2,550
 Revised Unit Cost - $5,400
 Basis for adjustment - Increase due to elevated status of the Preble's Meadow Jumping Mouse to a threatened species.  Any outdoor construction, remediation, 
and monitoring activities (and especially any activities within a 100 feet near streams and ponds) must be reviewed by Kaiser-Hill Ecology Group to ensure 
that required protection measures of the mouse are in place.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 4,912.09 DollarsC222SA5H 0000SUBCONTRACTED SRVS

5400 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Surface Water Program Management

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Surface Water Program Management for Pond Operations
Breakdown of Historical Data: 
 Item - Surface Water Program Manager
 Units - Site Labor Hours
 Unit Cost - 69 hours during FY98  
 Unit Cost Adjustment factor - 399
 Revised Unit Cost - 468 hours
 Basis for adjustment - Increased hours are required for Surface Water participation in the Stakeholder Water Working Groups.  The Water Working Groups meet 
once every two weeks.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC222S750 M020STRAIGHT TIME BASE

468 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 55 - Health and Safety Inspections

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Health and Safety Inspections
Breakdown of Historical Data: 
 Item - Health and Safety Inspections
 Units - Site Labor Hours
 Unit Cost - 84 hours for Health and Safety Professionals during FY98 
 Unit Cost Adjustment factor - 36
 Revised Unit Cost - 120 hours
 Basis for adjustment - Additional hours are necessary due to implementation of the Activity Screening Process, Integrated Safety Management system, and 
additional safety reviews for the updated Integrated Work Control Process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursC222S750 P170STRAIGHT TIME BASE

120 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 60 - Pond Operations Support Services
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Operations Quality Assurance Support
Breakdown of Historical Data: 
Item - Pond Operations Quality Assurance Support
 Units - Dollars (Subcontract Labor Hours)
 Unit Cost - 270 hours for Quality Assurance Specialists during FY98  
 Unit Cost Adjustment factor - (-190)
 Revised Unit Cost - 80 hours X $49.64 =$3971
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - QA personnel will perform fewer management assessments of Pond Operations during this year.

 Item - Pond Operations Planning-Budget Integration
 Units - Dollars (Subcontracted Labor Hours)
 Unit Cost - $9,526 (217 hours for Cost Estimators/Planners during FY98)  
 Unit Cost Adjustment factor - (-$4,226) (-97 hours)
 Revised Unit Cost - $5,300 (120 hours X $44.17/Hr.)
 Basis for adjustment -  Subcontracted services provides oversight of Surface Water WADlet budgeting and reporting activities.  Decrease in funding due to 
paperless reporting and analysis capabilities.  This has streamlined the PB&I review process.

 Item - K-H Radiation Control Technologist Support
 Units - Site Labor Hours
 Unit Cost - 0 hours for Radiation Control Technologists during FY98  
 Unit Cost Adjustment factor - 40
 Revised Unit Cost - 40 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

 Item - Program Compliance Activities for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 86 hours for Program Compliance Activities during FY98  
 Unit Cost Adjustment factor - 14
 Revised Unit Cost - 100 hours
 Basis for adjustment -  Program Compliance requirements are increased in FY03 because Surface Water personnel will attend more required training.

 Item - Trucking and Transportation for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 119 hours for Trucking and Transportation during FY98  
 Unit Cost Adjustment factor - (-19)
 Revised Unit Cost - 100 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires transportation to Site PU&D.

 Item - Secretarial Support for Pond Operations 
 Units - Site Labor Hours
 Unit Cost - 40 hours for Secretary during FY98  
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 40 hours
 Basis for adjustment - none

 Item - Radiological Engineers for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 5 hours for Rad Engineers during FY98  
 Unit Cost Adjustment factor -15 
 Revised Unit Cost - 20 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE

40 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 17.79 HoursC222S750 P080STRAIGHT TIME BASE
20 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC222S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421020

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE

40 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 4,821.12 DollarsC222SA5H 0000SUBCONTRACTED SRVS
5300 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 3,612.20 DollarsC222SA5H S020SUBCONTRACTED SRVS
3971 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 41,649.55 DollarsZDEPTCON 0000CONTINGENCY

41649.6 DollarsFactors
No DepartmentNONE Linear 19,252.47 DollarsZDEPTESC 0000ESCALATION

19252.5 DollarsFactors
Activity ID: 1EBB421030 Description: Surface Pond Water Mgmt/Ops FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Terminal Pond Operations 1.00 lot 0HC 0 0 242,262 242,262 242,26200
25 Interior Pond Pumping Operations 1.00 ea 160HC 160 3,251 0 3,251 4,3761,1250
30 Equipment Replacement 1.00 ea 0HC 0 0 21,664 21,664 21,66400
35 Pond Staff Gage Surveys 1.00 ea 178HC 178 4,427 0 4,427 5,9591,5320
40 RFCSS Pond Operations Mgt/Reporting 1.00 ea 2,220HC 2,220 60,257 0 60,257 81,10620,8490
45 Ecological Reviews 1.00 lot 0HC 0 0 4,912 4,912 4,91200
50 Surface Water Program Management 1.00 ea 416HC 416 22,247 0 22,247 29,9447,6970
55 Health and Safety Inspections 1.00 ea 107HC 107 2,799 0 2,799 3,7689690
60 Pond Operations Support Services 1.00 ea 267HC 267 6,582 9,175 15,757 18,0342,2770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 113,018 113,0180113,018

Total for Activity 1EBB421030: 3,347 99,563 278,013 490,594 525,04334,449113,018

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Terminal Pond Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Subcontracted Labor & GSA Vehicle for Terminal Pond Operations
Breakdown of Historical Data: 
 Item - Subcontracted Labor for Terminal Pond Operations
 Units - Dollars
 Unit Cost - $219,751 for FY98 
 Unit Cost Adjustment factor - $46,798
 Revised Unit Cost - $266,549
 Basis for adjustment - Revised unit cost reflects one pumped-discharge of Pond C-2 to Woman Creek reservoir.  Also includes increased subcontractor effort 
to reduce footprint of Pond Operations in the Buffer Zone during non-pumping periods.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 233,368.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS

256549 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 8,893.42 DollarsC106SA5L 0000RENTALS
10000 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 25 - Interior Pond Pumping Operations
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Interior Pond Pumping Operations
Breakdown of Historical Data: 
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Interior Pond Pumping Operations
 Units - Site Labor Hours
 Unit Cost - 248 hours for Site Process Specialists during FY98   
 Unit Cost Adjustment factor - (-68)
 Revised Unit Cost - 180 hours
 Basis for adjustment - The Process Specialists are required to verify correct flow three times per day (once per shift) during each Pond A-3 discharge 
event.  Approximately ten Pond A-3 discharge events occur each year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Back Loaded 160.08 HoursKE10H750 R010STRAIGHT TIME BASE

180 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Equipment Replacement

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Equipment Replacement and Maintenance
Breakdown of Historical Data: 
 Item - Pond Operations Equipment Replacement and Maintenance
 Units -  Dollars (Supplies-A5C)
 Unit Cost - $11,195 during FY98
 Unit Cost Adjustment factor - $12,805
 Revised Unit Cost - $24,000
 Basis for adjustment - The existing equipment is used to ensure detention pond dam safety. This equipment is at the end of its effective service life and 
could fail at any time.  This funding provides for maintenance and/or replacement of this equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Back Loaded 21,664.37 DollarsC222SA5C 0000SUPPLIES

24000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Pond Staff Gage Surveys

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Staff Gage Surveys
Breakdown of Historical Data: 
 Item - Pond Staff Gage Surveys
 Units - Site Labor hours
 Unit Cost - 96 hours for a civil engineer during FY98  
 Unit Cost Adjustment factor - 104 
 Revised Unit Cost - 200 hours
 Basis for adjustment - Additional staff gage surveys necessary to provide reference values for radio-telemetry network, which will be made available to off-
Site Stakeholders via the Site Intranet. Staff gages are subject to movement by ice, large storm water events, and high wind wave action and must be 
resurveyed into position.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Back Loaded 177.87 HoursC222S750 E020STRAIGHT TIME BASE

200 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 40 - RFCSS Pond Operations Mgt/Reporting
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions.
Breakdown of Historical Data: 
 Item - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions
 Units - Site Labor hours
 Unit Cost - 1,955 hours  during FY98  
 Unit Cost Adjustment factor - 541 
 Revised Unit Cost - 2,496 hours
 Basis for adjustment - Additional hours reflect increased WADlet management activities for outyear planning.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 610.09 HoursC222S750 E050STRAIGHT TIME BASE

686 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC222S750 P170STRAIGHT TIME BASE
1810 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Ecological Reviews

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Ecological Reviews for Pond Operations
Breakdown of Historical Data: 
 Item - Ecological Reviews for Pond Operations
 Units - Dollars
 Unit Cost - $2,850 for a subcontracted Ecologist during FY98  
 Unit Cost Adjustment factor - $2,550
 Revised Unit Cost - $5,400
 Basis for adjustment - Increase due to elevated status of the Preble's Meadow Jumping Mouse to a threatened species.  Any outdoor construction, remediation, 
and monitoring activities (and especially any activities within a 100 feet near streams and ponds) must be reviewed by Kaiser-Hill Ecology Group to ensure 
that required protection measures of the mouse are in place.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 4,912.09 DollarsC222SA5H 0000SUBCONTRACTED SRVS

5400 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Surface Water Program Management

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Surface Water Program Management for Pond Operations
Breakdown of Historical Data: 
 Item - Surface Water Program Manager
 Units - Site Labor Hours
 Unit Cost - 69 hours during FY98  
 Unit Cost Adjustment factor - 399
 Revised Unit Cost - 468 hours
 Basis for adjustment - Increased hours are required for Surface Water participation in the Stakeholder Water Working Groups.  The Water Working Groups meet 
once every two weeks.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC222S750 M020STRAIGHT TIME BASE

468 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 55 - Health and Safety Inspections
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Health and Safety Inspections
Breakdown of Historical Data: 
 Item - Health and Safety Inspections
 Units - Site Labor Hours
 Unit Cost - 84 hours for Health and Safety Professionals during FY98 
 Unit Cost Adjustment factor - 36
 Revised Unit Cost - 120 hours
 Basis for adjustment - Additional hours are necessary due to implementation of the Activity Screening Process, Integrated Safety Management system, and 
additional safety reviews for the updated Integrated Work Control Process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EBB0402
Activity ID: 1EBB421030

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursC222S750 P170STRAIGHT TIME BASE
120 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Pond Operations Support Services

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Quality Assurance Support
Breakdown of Historical Data: 
 Item - Pond Operations Quality Assurance Support
 Units - Dollars (Subcontract Labor Hours)
 Unit Cost - 270 hours for Quality Assurance Specialists during FY98  
 Unit Cost Adjustment factor - (-190)
 Revised Unit Cost - 80 hours X $59.83/Hr.
 Basis for adjustment - QA personnel will perform fewer management assessments of Pond Operations during this year.

 Item - Pond Operations Planning-Budget Integration
 Units - Dollars (Subcontracted Labor Hours)
 Unit Cost - $9,526 (217 hours for Cost Estimators/Planners during FY98)  
 Unit Cost Adjustment factor - (-$4,226) (-97 hours)
 Revised Unit Cost - $5,300 (120 hours)
 Basis for adjustment -  Subcontracted services provides oversight of Surface Water WADlet budgeting and reporting activities.  Decrease in funding due to 
paperless reporting and analysis capabilities.  This has streamlined the PB&I review process.

 Item - K-H Radiation Control Technologist Support
 Units - Site Labor Hours
 Unit Cost - 0 hours for Radiation Control Technologists during FY98  
 Unit Cost Adjustment factor - 40
 Revised Unit Cost - 40 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

 Item - Program Compliance Activities for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 86 hours for Program Compliance Activities during FY98  
 Unit Cost Adjustment factor - 14
 Revised Unit Cost - 100 hours
 Basis for adjustment -  Program Compliance requirements are increased in FY05 because Surface Water personnel will attend more required training.

 Item - Trucking and Transportation for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 119 hours for Trucking and Transportation during FY98  
 Unit Cost Adjustment factor - (-19)
 Revised Unit Cost - 100 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires transportation to Site PU&D.

 Item - Secretarial Support for Pond Operations 
 Units - Site Labor Hours
 Unit Cost - 40 hours for Secretary during FY98  
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 40 hours
 Basis for adjustment - none

 Item - Radiological Engineers for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 5 hours for Rad Engineers during FY98  
 Unit Cost Adjustment factor -15 
 Revised Unit Cost - 20 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421030

Activity Filter * Starts In FY *
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE

40 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 17.79 HoursC222S750 P080STRAIGHT TIME BASE
20 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC222S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,821.12 DollarsC222SA5H 0000SUBCONTRACTED SRVS
5300 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 4,353.56 DollarsC222SA5H S020SUBCONTRACTED SRVS
4786 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 81,421.62 DollarsZDEPTCON 0000CONTINGENCY

81421.6 DollarsFactors
No DepartmentNONE Linear 31,596.28 DollarsZDEPTESC 0000ESCALATION

31596.3 DollarsFactors
Activity ID: 1EBB421040 Description: Surface Pond Water Mgmt/Ops FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Terminal Pond Operations 1.00 lot 0HC 0 0 251,359 251,359 251,35900
25 Interior Pond Pumping Operations 1.00 ea 160HC 160 3,251 0 3,251 4,1689170
30 Equipment Replacement 1.00 ea 0HC 0 0 21,664 21,664 21,66400
35 Pond Staff Gage Surveys 1.00 ea 178HC 178 4,427 0 4,427 5,6761,2480
40 RFCSS Pond Operations Mgt/Reporting 1.00 ea 2,220HC 2,220 60,257 0 60,257 77,24916,9920
45 Ecological Reviews 1.00 lot 0HC 0 0 4,912 4,912 4,91200
50 Surface Water Program Management 1.00 ea 416HC 416 22,247 0 22,247 28,5206,2740
55 Health and Safety Inspections 1.00 ea 107HC 107 2,799 0 2,799 3,5897890
60 Pond Operations Support Services 1.00 ea 267HC 267 6,582 9,175 15,757 17,6131,8560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,740 58,740058,740

Total for Activity 1EBB421040: 3,347 99,563 287,110 445,413 473,49028,07758,740
Line Item 20 - Terminal Pond Operations

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Subcontracted Labor for Terminal Pond Operations
Breakdown of Historical Data: 
 Item - Subcontracted Labor & GSA Vehicle for Terminal Pond Operations
 Units - Dollars
 Unit Cost - $219,751 for FY98 
 Unit Cost Adjustment factor - $46,798
 Revised Unit Cost - $266,549
 Basis for adjustment - Revised unit cost reflects one pumped-discharge of Pond C-2 to Woman Creek reservoir.  Also includes increased subcontractor effort 
to reduce footprint of Pond Operations in the Buffer Zone during non-pumping periods.
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Rocky Flats Closure Project
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WBS No: 1EBB0402
Activity ID: 1EBB421040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 242,465.10 DollarsC222SA5H 0000SUBCONTRACTED SRVS

266549 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 8,893.42 DollarsC106SA5L 0000RENTALS
10000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 25 - Interior Pond Pumping Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Interior Pond Pumping Operations
Breakdown of Historical Data: 
 Item - Interior Pond Pumping Operations
 Units - Site Labor Hours
 Unit Cost - 248 hours for Site Process Specialists during FY98   
 Unit Cost Adjustment factor - (-68)
 Revised Unit Cost - 180 hours
 Basis for adjustment - The Process Specialists are required to verify correct flow three times per day (once per shift) during each Pond A-3 discharge 
event.  Approximately ten Pond A-3 discharge events occur each year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Back Loaded 160.08 HoursKE10H750 R010STRAIGHT TIME BASE

180 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Equipment Replacement

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Equipment Replacement and Maintenance
Breakdown of Historical Data: 
 Item - Pond Operations Equipment Replacement and Maintenance
 Units -  Dollars (Supplies-A5C)
 Unit Cost - $11,195 during FY98
 Unit Cost Adjustment factor - $12,805
 Revised Unit Cost - $24,000
 Basis for adjustment - The existing equipment is used to ensure detention pond dam safety. This equipment is at the end of its effective service life and 
could fail at any time.  This funding provides for maintenance and/or replacement of this equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Back Loaded 21,664.37 DollarsC222SA5C 0000SUPPLIES

24000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Pond Staff Gage Surveys

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Staff Gage Surveys
Breakdown of Historical Data: 
 Item - Pond Staff Gage Surveys
 Units - Site Labor hours
 Unit Cost - 96 hours for a civil engineer during FY98  
 Unit Cost Adjustment factor - 104 
 Revised Unit Cost - 200 hours
 Basis for adjustment - Additional staff gage surveys necessary to provide reference values for radio-telemetry network, which will be made available to off-
Site Stakeholders via the Site Intranet.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1EBB

Rocky Flats Closure Project
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WBS No: 1EBB0402
Activity ID: 1EBB421040

Activity Filter * Starts In FY *
Water System OperationsCIVIL ENGINEERS Back Loaded 177.87 HoursC222S750 E020STRAIGHT TIME BASE

200 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - RFCSS Pond Operations Mgt/Reporting

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions.
Breakdown of Historical Data: 
 Item - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions
 Units - Site Labor hours
 Unit Cost - 1,955 hours  during FY98  
 Unit Cost Adjustment factor - 541 
 Revised Unit Cost - 2,496 hours
 Basis for adjustment - Additional hours reflect that the Controls and Mitigating Measures at Walnut Creek and Indiana Street are operational and requiring 
surveillance support.  Additional hours reflect increased WADlet management activities for outyear planning.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 610.09 HoursC222S750 E050STRAIGHT TIME BASE

686 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC222S750 P170STRAIGHT TIME BASE
1810 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Ecological Reviews

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Ecological Reviews for Pond Operations
Breakdown of Historical Data: 
 Item - Ecological Reviews for Pond Operations
 Units - Dollars
 Unit Cost - $2,850 for a subcontracted Ecologist during FY98  
 Unit Cost Adjustment factor - $2,550
 Revised Unit Cost - $5,400
 Basis for adjustment - Preble's Mouse surveys must be increased due to listing as a threatened species.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 4,912.09 DollarsC222SA5H 0000SUBCONTRACTED SRVS

5400 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Surface Water Program Management

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Surface Water Program Management for Pond Operations
Breakdown of Historical Data: 
 Item - Surface Water Program Manager
 Units - Site Labor Hours
 Unit Cost - 69 hours during FY98  
 Unit Cost Adjustment factor - 399
 Revised Unit Cost - 468 hours
 Basis for adjustment - Increased hours are required for Surface Water participation in the Stakeholder Water Working Groups.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC222S750 M020STRAIGHT TIME BASE

468 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 55 - Health and Safety Inspections
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
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WBS No: 1EBB0402
Activity ID: 1EBB421040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Health and Safety Inspections
Breakdown of Historical Data: 
 Item - Health and Safety Inspections
 Units - Site Labor Hours
 Unit Cost - 84 hours for Health and Safety Professionals during FY98 
 Unit Cost Adjustment factor - 36
 Revised Unit Cost - 120 hours
 Basis for adjustment - Additional hours are necessary due to implementation of the Activity Screening Process, Integrated Safety Management system, and 
additional safety reviews for the updated Integrated Work Control Process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursC222S750 P170STRAIGHT TIME BASE

120 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 60 - Pond Operations Support Services
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Operations Quality Assurance Support
Breakdown of Historical Data: 
 Item - Pond Operations Quality Assurance Support
 Units - Dollars (Subcontract Labor Hours)
 Unit Cost - 270 hours for Quality Assurance Specialists during FY98  
 Unit Cost Adjustment factor - (-190)
 Revised Unit Cost - 80 hours X $59.83/Hr.
 Basis for adjustment - QA personnel will perform fewer management assessments of Pond Operations during this year.

 Item - Pond Operations Planning-Budget Integration
 Units - Dollars (Subcontracted Labor Hours)
 Unit Cost - $9,526 (217 hours for Cost Estimators/Planners during FY98)  
 Unit Cost Adjustment factor - (-$4,226) (-97 hours)
 Revised Unit Cost - $5,300 (120 hours)
 Basis for adjustment -  RMRS Management Directive

 Item - K-H Radiation Control Technologist Support
 Units - Site Labor Hours
 Unit Cost - 0 hours for Radiation Control Technologists during FY98  
 Unit Cost Adjustment factor - 40
 Revised Unit Cost - 40 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

 Item - Program Compliance Activities for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 86 hours for Program Compliance Activities during FY98  
 Unit Cost Adjustment factor - 14
 Revised Unit Cost - 100 hours
 Basis for adjustment -  Program Compliance requirements are increased in FY06 because Surface Water personnel will attend more required training.

 Item - Trucking and Transportation for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 119 hours for Trucking and Transportation during FY98  
 Unit Cost Adjustment factor - (-19)
 Revised Unit Cost - 100 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires transportation to Site PU&D.

 Item - Secretarial Support for Pond Operations 
 Units - Site Labor Hours
 Unit Cost - 40 hours for Secretary during FY98  
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 40 hours
 Basis for adjustment - none

 Item - Radiological Engineers for Pond Operations
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WBS No: 1EBB0402
Activity ID: 1EBB421040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Site Labor Hours
 Unit Cost - 5 hours for Rad Engineers during FY98  
 Unit Cost Adjustment factor -15 
 Revised Unit Cost - 20 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE

40 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 17.79 HoursC222S750 P080STRAIGHT TIME BASE
20 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC222S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,821.12 DollarsC222SA5H 0000SUBCONTRACTED SRVS
5300 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 4,353.56 DollarsC222SA5H S020SUBCONTRACTED SRVS
4786 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,917.33 DollarsZDEPTCON 0000CONTINGENCY

18917.3 DollarsFactors
No DepartmentNONE Linear 39,822.74 DollarsZDEPTESC 0000ESCALATION

39822.7 DollarsFactors
Activity ID: 1EBB421050 Description: Surface Pond Water Mgmt/Ops FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Terminal Pond Operations 1.00 lot 0HC 0 0 251,359 251,359 251,35900
25 Interior Pond Pumping Operations 1.00 ea 160HC 160 3,251 0 3,251 4,3831,1310
30 Equipment Replacement 1.00 ea 0HC 0 0 7,221 7,221 7,22100
35 Pond Staff Gage Surveys 1.00 ea 178HC 178 4,427 0 4,427 5,9681,5410
40 RFCSS Pond Operations Mgt/Reporting 1.00 ea 2,220HC 2,220 60,257 0 60,257 81,22620,9690
45 Ecological Reviews 1.00 lot 0HC 0 0 4,912 4,912 4,91200
50 Surface Water Program Management 1.00 ea 416HC 416 22,247 0 22,247 29,9887,7420
55 Health and Safety Inspections 1.00 ea 107HC 107 2,799 0 2,799 3,7739740
60 Pond Operations Support Services 1.00 ea 267HC 267 6,582 8,529 15,111 17,4022,2910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 214,993 214,9930214,993

Total for Activity 1EBB421050: 3,347 99,563 272,021 586,577 621,22534,648214,993
Line Item 20 - Terminal Pond Operations

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Subcontracted Labor for Terminal Pond Operations
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WBS No: 1EBB0402
Activity ID: 1EBB421050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data: 
 Item - Subcontracted Labor & GSA Vehicle for Terminal Pond Operations
 Units - Dollars
 Unit Cost - $219,751 for FY98 
 Unit Cost Adjustment factor - $46,798
 Revised Unit Cost - $266,549
 Basis for adjustment - This estimate is for only the 1st Quarter of FY2007.  Revised unit cost reflects one pumped-discharge of Pond C-2 to Woman Creek 
reservoir.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 242,465.10 DollarsC222SA5H 0000SUBCONTRACTED SRVS

266549 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 8,893.42 DollarsC106SA5L 0000RENTALS
10000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 25 - Interior Pond Pumping Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Interior Pond Pumping Operations
Breakdown of Historical Data: 
 Item - Interior Pond Pumping Operations
 Units - Site Labor Hours
 Unit Cost - 248 hours for Site Process Specialists during FY98   
 Unit Cost Adjustment factor - (-68)
 Revised Unit Cost - 180 hours
 Basis for adjustment - This estimate is for only the 1st Quarter of FY2007.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Back Loaded 160.08 HoursKE10H750 R010STRAIGHT TIME BASE

180 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Equipment Replacement

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Equipment Replacement and Maintenance
Breakdown of Historical Data: 
 Item - Pond Operations Equipment Replacement and Maintenance
 Units -  Dollars (Supplies-A5C)
 Unit Cost - $11,195 during FY98
 Unit Cost Adjustment factor - (-$3,195)
 Revised Unit Cost - $8,000
 Basis for adjustment - The existing equipment is used to ensure detention pond dam safety. This equipment is at the end of its effective service life and 
could fail at any time.  This funding provides for maintenance and/or replacement of this equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Back Loaded 7,221.46 DollarsC222SA5C 0000SUPPLIES

8000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 35 - Pond Staff Gage Surveys
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Staff Gage Surveys
Breakdown of Historical Data: 
 Item - Pond Staff Gage Surveys
 Units - Site Labor hours
 Unit Cost - 96 hours for a civil engineer during FY98  
 Unit Cost Adjustment factor - 104 
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Activity ID: 1EBB421050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 200 hours
 Basis for adjustment - This estimate is for only the 1st Quarter of FY2007.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Back Loaded 177.87 HoursC222S750 E020STRAIGHT TIME BASE

200 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - RFCSS Pond Operations Mgt/Reporting

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions.
Breakdown of Historical Data: 
 Item - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions
 Units - Site Labor hours
 Unit Cost - 1,955 hours for an Environmental Engineer during FY98  
 Unit Cost Adjustment factor - 994 
 Revised Unit Cost - 2,949 hours
 Basis for adjustment - This estimate is only for the 1st Quarter of FY2006.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 610.09 HoursC222S750 E050STRAIGHT TIME BASE

686 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC222S750 P170STRAIGHT TIME BASE
1810 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Ecological Reviews

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Ecological Reviews for Pond Operations
Breakdown of Historical Data: 
 Item - Ecological Reviews for Pond Operations
 Units - Dollars
 Unit Cost - $2,850 for a subcontracted Ecologist during FY98  
 Unit Cost Adjustment factor - $2,550
 Revised Unit Cost - $5,400
 Basis for adjustment -   Preble's Mouse surveys must be increased due to listing as a threatened species.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 4,912.09 DollarsC222SA5H 0000SUBCONTRACTED SRVS

5400 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Surface Water Program Management

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Surface Water Program Management for Pond Operations
Breakdown of Historical Data: 
 Item - Surface Water Program Manager
 Units - Site Labor Hours
 Unit Cost - 69 hours during FY98  
 Unit Cost Adjustment factor - 399 hours
 Revised Unit Cost - 468 hours
 Basis for adjustment -   Increased hours are required for Surface Water participation in the Stakeholder Water Working Groups.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC222S750 M020STRAIGHT TIME BASE

468 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 55 - Health and Safety Inspections

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Health and Safety Inspections
Breakdown of Historical Data: 
 Item - Health and Safety Inspections
 Units - Site Labor Hours
 Unit Cost - 84 hours for Health and Safety Professionals during FY98 
 Unit Cost Adjustment factor - 36
 Revised Unit Cost - 120 hours
 Basis for adjustment - Additional hours are necessary due to implementation of the Activity screening Process, Integrated Safery Management system, and 
additional safety reviews for the updated Integrated work control process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursC222S750 P170STRAIGHT TIME BASE

120 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 60 - Pond Operations Support Services
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Operations Quality Assurance Support
Breakdown of Historical Data: 
 Item - Pond Operations Quality Assurance Support
 Units - Dollars (Subcontract Labor Hours)
 Unit Cost - 270 hours for Quality Assurance Specialists during FY98  
 Unit Cost Adjustment factor - (-190)
 Revised Unit Cost - $4,076 (80 hours X $50.95/Hr.)
 Basis for adjustment - QA personnel will perform fewer management assessments of Pond Operations during the year.

 Item - Pond Operations Planning-Budget Integration
 Units - Dollars (Subcontracted Labor Hours)
 Unit Cost - $9,526 (217 hours for Cost Estimators/Planners during FY98)  
 Unit Cost Adjustment factor - (-$4,226)(-97 hours)
 Revised Unit Cost - $5,300 (120 hours X $44.17/Hr.)
 Basis for adjustment -  Management Directive

 Item - K-H Radiation Control Technologist Support
 Units - Site Labor Hours
 Unit Cost - 0 hours for Radiation Control Technologists during FY98  
 Unit Cost Adjustment factor - 40
 Revised Unit Cost - 40 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

 Item - Program Compliance Activities for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 86 hours for Program Compliance Activities during FY98  
 Unit Cost Adjustment factor - 14
 Revised Unit Cost - 100 hours
 Basis for adjustment -  Program compliance requirements are increased in FY05 because Surface Water Ops personnel will attend more required training.

 Item - Trucking and Transportation for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 119 hours for Trucking and Transportation during FY98  
 Unit Cost Adjustment factor - (-19)
 Revised Unit Cost - 100 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires transportation to Site PU&D.

 Item - Secretarial Support for Pond Operations 
 Units - Site Labor Hours
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 40 hours for Secretary during FY98  
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 40 hours
 Basis for adjustment - none

 Item - Radiological Engineers for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 5 hours for Rad Engineers during FY98  
 Unit Cost Adjustment factor -15
 Revised Unit Cost - 20 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE

40 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 17.79 HoursC222S750 P080STRAIGHT TIME BASE
20 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC222S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,707.72 DollarsC222SA5H 0000SUBCONTRACTED SRVS
4076 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 4,821.12 DollarsC222SA5H S020SUBCONTRACTED SRVS
5300 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 152,061.20 DollarsZDEPTCON 0000CONTINGENCY

152061 DollarsFactors
No DepartmentNONE Linear 62,931.67 DollarsZDEPTESC 0000ESCALATION

62931.7 DollarsFactors
Activity ID: 1EBB421060 Description: Surface Pond Water Mgmt/Ops FY07 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Terminal Pond Operations 1.00 lot 0HC 0 0 60,616 60,616 60,61600
25 Interior Pond Pumping Operations 1.00 ea 40HC 40 777 0 777 1,7811,0040
35 Pond Staff Gage Surveys 1.00 ea 44HC 44 1,107 0 1,107 2,5371,4300
40 RFCSS Pond Operations Mgt/Reporting 1.00 ea 655HC 655 17,894 0 17,894 40,17322,2790
45 Ecological Reviews 1.00 lot 0HC 0 0 1,228 1,228 1,22800
50 Surface Water Program Management 1.00 ea 82HC 82 4,373 0 4,373 9,8185,4450
55 Health and Safety Inspections 1.00 ea 27HC 27 700 0 700 1,5718710
60 Pond Operations Support Services 1.00 ea 67HC 67 1,646 3,060 4,706 6,7542,0490
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WBS No: 1EBB0402
Activity ID: 1EBB421060

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,181 50,181050,181

Total for Activity 1EBB421060: 915 26,496 64,904 141,582 174,65933,07750,181

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Terminal Pond Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Subcontracted Labor for Terminal Pond Operations
Breakdown of Historical Data: 
 Item - Subcontracted Labor for Terminal Pond Operations
 Units - Dollars
 Unit Cost - $219,751 for FY98 
 Unit Cost Adjustment factor - $153,114
 Revised Unit Cost - $66,637
 Basis for adjustment - This estimate is for only the 1st Quarter of FY2006.  Revised unit cost reflects one pumped-discharge of Pond C-2 to Woman Creek 
reservoir.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 60,616.06 DollarsC222SA5H 0000SUBCONTRACTED SRVS

66637 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 25 - Interior Pond Pumping Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Interior Pond Pumping Operations
Breakdown of Historical Data: 
 Item - Interior Pond Pumping Operations
 Units - Site Labor Hours
 Unit Cost - 248 hours for Site Process Specialists during FY98   
 Unit Cost Adjustment factor - (-203)
 Revised Unit Cost - 45 hours
 Basis for adjustment - This estimate is for only the 1st Quarter of FY2006.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Back Loaded 40.02 HoursKE10H750 L070STRAIGHT TIME BASE

45 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Pond Staff Gage Surveys

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Staff Gage Surveys
Breakdown of Historical Data: 
 Item - Pond Staff Gage Surveys
 Units - Site Labor hours
 Unit Cost - 96 hours for a civil engineer during FY98  
 Unit Cost Adjustment factor - (-46) 
 Revised Unit Cost - 50 hours
 Basis for adjustment - This estimate is for only the 1st Quarter of FY2006.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Back Loaded 44.47 HoursC222S750 E020STRAIGHT TIME BASE

50 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 40 - RFCSS Pond Operations Mgt/Reporting
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions.
Breakdown of Historical Data: 
 Item - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions
 Units - Site Labor hours
 Unit Cost - 1,955 hours for an Environmental Engineer during FY98  
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - (1,218) 
 Revised Unit Cost - 737 hours
 Basis for adjustment - This estimate is only for the 1st Quarter of FY2006.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 210.77 HoursC222S750 E050STRAIGHT TIME BASE

237 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 444.67 HoursC222S750 P170STRAIGHT TIME BASE
500 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Ecological Reviews

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Ecological Reviews for Pond Operations
Breakdown of Historical Data: 
 Item - Ecological Reviews for Pond Operations
 Units - Dollars
 Unit Cost - $2,850 for a subcontracted Ecologist during FY98  
 Unit Cost Adjustment factor - (-$1,500)
 Revised Unit Cost - $1,350
 Basis for adjustment - This estimate is only for 1st Quarter of FY2006.  Preble's Mouse surveys must be increased due to listing as a threatened species.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 1,228.02 DollarsC222SA5H 0000SUBCONTRACTED SRVS

1350 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Surface Water Program Management

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Surface Water Program Management for Pond Operations
Breakdown of Historical Data: 
 Item - Surface Water Program Manager
 Units - Site Labor Hours
 Unit Cost - 69 hours during FY98  
 Unit Cost Adjustment factor - 23
 Revised Unit Cost - 92 hours
 Basis for adjustment - This estimate is for the 1st Quarter of FY2006.  Increased hours are required for Surface Water participation in the Stakeholder 
Water Working Groups.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 81.82 HoursC222S750 M020STRAIGHT TIME BASE

92 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 55 - Health and Safety Inspections
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Health and Safety Inspections
Breakdown of Historical Data: 
 Item - Health and Safety Inspections
 Units - Site Labor Hours
 Unit Cost - 84 hours for Health and Safety Professionals during FY98 
 Unit Cost Adjustment factor - 54
 Revised Unit Cost - 30 hours
 Basis for adjustment - This estimate is for only the 1st Quarter of FY2006.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421060

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 26.68 HoursC222S750 P170STRAIGHT TIME BASE
30 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 60 - Pond Operations Support Services
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Operations Quality Assurance Support
Breakdown of Historical Data: 
 Item - Pond Operations Quality Assurance Support
 Units - Site Labor Hours
 Unit Cost - 270 hours for Quality Assurance Specialists during FY98  
 Unit Cost Adjustment factor - (-250)
 Revised Unit Cost - 20 hours
 Basis for adjustment - This estimate is for the 1st Quarter of FY2006

 Item - Pond Operations Planning-Budget Integration
 Units - Dollaars (Subcontracted Labor Hours)
 Unit Cost - $9,526 (217 hours for Cost Estimators/Planners during FY98)  
 Unit Cost Adjustment factor - (-$8,201)
 Revised Unit Cost - $1,325 (40 hours)
 Basis for adjustment -   Management Directive

 Item - K-H Radiation Control Technologist Support
 Units - Site Labor Hours
 Unit Cost - 0 hours for Radiation Control Technologists during FY98  
 Unit Cost Adjustment factor - 10
 Revised Unit Cost - 10 hours
 Basis for adjustment - This estimate is for the 1st Quarter of FY2006.
Dispositioning of excess Pond Ops field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

 Item - Program Compliance Activities for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 86 hours for Program Compliance Activities during FY98  
 Unit Cost Adjustment factor - (-61)
 Revised Unit Cost - 25 hours
 Basis for adjustment -  This estimate is for the 1st Quarter of FY2006.

 Item - Trucking and Transportation for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 119 hours for Trucking and Transportation during FY98  
 Unit Cost Adjustment factor - (-94)
 Revised Unit Cost - 25 hours
 Basis for adjustment - This estimate is for the 1st Quarter of FY2006.
Dispositioning of excess PondOps field equipment requires transportation to Site PU&D.

 Item - Secretarial Support for Pond Operations 
 Units - Site Labor Hours
 Unit Cost - 40 hours for Secretary during FY98  
 Unit Cost Adjustment factor - (-30)
 Revised Unit Cost - 10 hours
 Basis for adjustment - This estimate is for the 1st Quarter of FY2006.

 Item - Radiological Engineers for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 5 hours for Rad Engineers during FY98  
 Unit Cost Adjustment factor - none 
 Revised Unit Cost - 5 hours
 Basis for adjustment - This estimate is for the 1st Quarter of FY2006.
Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB421060

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 8.89 HoursC222S750 G010STRAIGHT TIME BASE
10 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsHEALTH PHYSICISTS Linear 4.45 HoursC222S750 P080STRAIGHT TIME BASE
5 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 22.23 HoursC222S750 P170STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 22.23 HoursC242S750 P170STRAIGHT TIME BASE
25 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.89 HoursKE10H750 T050STRAIGHT TIME BASE
10 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,853.86 DollarsC222SA5H 0000SUBCONTRACTED SRVS
2038 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,206.19 DollarsC222SA5H S020SUBCONTRACTED SRVS
1326 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,812.35 DollarsZDEPTCON 0000CONTINGENCY

26812.4 DollarsFactors
No DepartmentNONE Linear 23,368.97 DollarsZDEPTESC 0000ESCALATION

23369 DollarsFactors
Activity ID: 1EBB422000 Description: Pollutant Source Control FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0305 Watershed Pollutant Source Control Projects 5.00 ea 42HC 210 6,264 13,253 19,518 22,5743,0570
IBCGER0310 Pollutant Source Reponses/Investigations 1.00 ls 30HC 30 963 4,088 5,051 5,5214700
IBCGER0315 Incidental Waters 12.00 ea 3HC 36 1,299 10,633 11,933 12,5676340
IBCGER0320 Internal Waste Streams 12.00 ea 2HC 27 793 8,470 9,264 9,6513870
IBCGER0325 Tank Management Program Inspections 16.00 ea 7HC 106 2,455 842 3,297 4,4951,1980
IBCGER0330 Master Tank Database/DIS Query Support 1.00 ls 57HC 57 1,799 0 1,799 2,6778780

Total for Activity 1EBB422000: 467 13,575 37,287 50,862 57,4866,6240
Line Item IBCGER0305 - Watershed Pollutant Source Control Projects

BOE HISTORICAL DATA SOURCE:
Historic cost data from FY96 for similar projects - on file in Bldg. T130D Room 71.
 
ITEM DESCRIPTION:
Erosion control project to enhance quality of Site stormwater runoff - includes application of SoilGuard and/or TopSeal erosion control products to 5,000 
square yards.   

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY96.
 Item – Erosion control project - 5,000 square yards
 Units - 1 Lot (5 projects in FY00)
 Unit Cost - 400 hours; $37,093
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 30.64 HoursC222S750 E050STRAIGHT TIME BASE

137 Hours 0.425 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Steam Plant OperationsSAFETY ENGINEERS Linear 2.01 HoursC221S750 E120STRAIGHT TIME BASE
9 Hours 0.425 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 1.34 HoursC222S750 M020STRAIGHT TIME BASE
6 Hours 0.425 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Operation ServicesSAFEGUARDS AND OTHER SECURI Linear 8.05 HoursW203S750 P140STRAIGHT TIME BASE
36 Hours 0.425 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 2,650.67 DollarsC222SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.425 May 2000 Earned Value Factor11588.5 Dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0310 - Pollutant Source Reponses/Investigations

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Respond to Site spills that may impact surface water quality; perform inspections to prevent release of surface water pollutant sources.

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Pollutant Source Responses/Investigations 
 Units - 1 Lot IN FY00 
 Unit Cost - 136 K-H team hours; $9,821 subcontracted  
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 27.73 HoursC222S750 E050STRAIGHT TIME BASE

124 Hours 0.425 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 2.68 HoursC222S750 M020STRAIGHT TIME BASE
12 Hours 0.425 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCHEMISTS Linear 2,246.39 DollarsC222SA5H S010SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.425 May 2000 Earned Value Factor9821 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 1,841.64 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
3500 $

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Line Item IBCGER0315 - Incidental Waters
BOE HISTORICAL DATA SOURCE:

FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of incidental waters with building personnel, utilities and environmental coordinators; maintain and upgrade 
incidental waters database, and prepare monthly summary report.

6/23/00 9:04:42 AMPage 187 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units - Monthly report (12 Reports in a Year)
 Unit Cost - 10 K-H team hours; $3,874 subcontracted  
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 2.24 HoursC222S750 E050STRAIGHT TIME BASE

10 Hours 0.425 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 0.79 HoursC222S750 M020STRAIGHT TIME BASE
1.5 Hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCHEMISTS Linear 886.11 DollarsC222SA5H S010SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.425 May 2000 Earned Value Factor3874 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0320 - Internal Waste Streams

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of internal waste streams with Waste Water Treatment Plant (WWTP) manager, maintain and upgrade internal waste 
streams database, and prepare monthly reports.

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units - Monthly report
 Unit Cost - 10 K-H team hours; $3,086 subcontracted  
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 2.24 HoursC222S750 E050STRAIGHT TIME BASE

10 Hours 0.425 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsCHEMISTS Linear 705.87 DollarsC222SA5H S010SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.425 May 2000 Earned Value Factor3086 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Line Item IBCGER0325 - Tank Management Program Inspections
BOE HISTORICAL DATA SOURCE:

FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.06, Activity BZCG1010.

ITEM DESCRIPTION:
Coordinate and perform tank inspections per the NPDES/FFCA.  Includes all work/planning associated with inspection and non-destructive testing of highest 
risk tanks.

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY98.
 Item - Tank inspection
 Units - each
 Unit Cost - 30 K-H team hours; $230 subcontracted  
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 0.22 HoursC222S750 E050STRAIGHT TIME BASE

1 Hours/ea 0.425 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 0.11 HoursC222S750 M020STRAIGHT TIME BASE
0.5 Hours/ea 0.425 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 0.45 HoursC222S750 P170STRAIGHT TIME BASE
2 Hours/ea 0.425 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5.81 HoursKE10H750 T070STRAIGHT TIME BASE
26 Hours/ea 0.425 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 6.86 DollarsC222SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.425 May 2000 Earned Value Factor30 DOLLARS

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 45.75 DollarsC222SA5H M020SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.425 May 2000 Earned Value Factor200 Dollars/ea

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0330 - Master Tank Database/DIS Query Support

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.06, Activity BZCG1010.

ITEM DESCRIPTION:
Support queries and data entry in the Master Tank Database (MTDB)and support Drain Identification Study (DIS) file control/information requests.  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY98.
 Item - Master Tank Database/DIS query annual support
 Units - lot
 Unit Cost - 256 K-H team hours
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 16.10 HoursC222S750 E050STRAIGHT TIME BASE

72 hr 0.425 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 10.73 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours/ls 0.425 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Property ManagementCOMPUTER SYSTEMS ANALYSTS Linear 23.26 HoursC270S750 P060STRAIGHT TIME BASE
104 Hours 0.425 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 7.16 HoursKE10H750 T070STRAIGHT TIME BASE
32 hrs 0.425 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB422010 Description: Pollutant Source Control FY01 Schedule Risk 1Cost Risk 1
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422010

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

IBCGER0305 Watershed Pollutant Source Control Projects 5.00 ea 188HC 938 30,803 56,853 87,656 102,35014,6930
IBCGER0310 Pollutant Source Reponses/Investigations 1.00 ls 212HC 212 7,277 3,184 10,460 13,9313,4710
IBCGER0315 Incidental Waters 12.00 ea 61HC 736 25,337 0 25,337 37,42212,0860
IBCGER0320 Internal Waste Streams 12.00 ea 41HC 491 18,081 0 18,081 26,7058,6250
IBCGER0330 Master Tank Database/DIS Query Support 1.00 ls 228HC 228 7,156 0 7,156 10,5693,4130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,031 10,031010,031

Total for Activity 1EBB422010: 2,605 88,653 60,037 158,721 201,00942,28810,031

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0305 - Watershed Pollutant Source Control Projects

Resources

BOE HISTORICAL DATA SOURCE:
Historic cost data  for similar projects - on file in Bldg. T130D, Room 71.
 
ITEM DESCRIPTION:
Erosion control project to enhance quality of Site stormwater runoff - includes application of SoilGuard and/or TopSeal erosion control products to 3,000 
square yards.(5 Projects/Year)  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY96.
 Item – Erosion control project - 3,000 square yards
 Units -1 LOT
 Unit Cost - 1,055 Hours & $63,927
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 118.28 HoursC222S750 E050STRAIGHT TIME BASE

133 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsSAFETY ENGINEERS Linear 8.00 HoursC222S750 E120STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 29.35 HoursC222S750 M020STRAIGHT TIME BASE
33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Operations SupportSAFEGUARDS AND OTHER SECURI Linear 32.02 HoursW101S750 P140STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 11,370.57 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0310 - Pollutant Source Reponses/Investigations
BOE HISTORICAL DATA SOURCE:

FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Respond to Site spills that may impact surface water quality; perform inspections to prevent release of surface water pollutant sources.

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Pollutant Source Responses/Investigations 
 Units - 1 Lot 
 Unit Cost - 238 Hours & $3,580
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
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WBS No: 1EBB0402
Activity ID: 1EBB422010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 168.97 HoursC222S750 E050STRAIGHT TIME BASE

190 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,183.76 DollarsC222SA5R 0000MISC EXPENSES
3500 $ Education Reimbursement 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0315 - Incidental Waters

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of incidental waters with building personnel, utilities and environmental coordinators; maintain and upgrade 
incidental waters database, and prepare monthly summary report. Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units -HOURS
 Unit Cost - 828 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 48.91 HoursC222S750 E050STRAIGHT TIME BASE

55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0320 - Internal Waste Streams

Resources

BOE DHISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of internal waste streams with Waste Water Treatment Plant (WWTP) manager, maintain and upgrade internal waste 
streams database, and prepare monthly reports.Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units - HOURS
 Unit Cost - 552 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EBB0402
Activity ID: 1EBB422010

Activity Filter * Starts In FY *
Water System OperationsENVIRONMENTAL ENGINEERS Linear 28.46 HoursC222S750 E050STRAIGHT TIME BASE

32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0330 - Master Tank Database/DIS Query Support

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.06, Activity BZCG1010.

ITEM DESCRIPTION:
Support queries and data entry in the Master Tank Database (MTDB)and support Drain Identification Study (DIS) file control/information requests.  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY98.
 Item - Master Tank Database/DIS query annual support
 Units - HOURS
 Unit Cost - 256 hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 64.03 HoursC222S750 E050STRAIGHT TIME BASE

72 hr
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours/ls

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 92.49 HoursC222S750 P060STRAIGHT TIME BASE
104 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 28.46 HoursKE10H750 T070STRAIGHT TIME BASE
32 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,015.23 DollarsZDEPTCON 0000CONTINGENCY

6015.23 DollarsFactors
No DepartmentNONE Linear 4,015.84 DollarsZDEPTESC 0000ESCALATION

4015.84 DollarsFactors
Activity ID: 1EBB422020 Description: Pollutant Source Control FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0305 Watershed Pollutant Source Control Projects 5.00 ea 188HC 938 30,803 56,853 87,656 98,53010,8740
IBCGER0310 Pollutant Source Reponses/Investigations 1.00 ls 212HC 212 7,277 3,184 10,460 13,0292,5690
IBCGER0315 Incidental Waters 12.00 ea 61HC 736 25,337 0 25,337 34,2808,9440
IBCGER0320 Internal Waste Streams 12.00 ea 41HC 491 18,081 0 18,081 24,4636,3830
IBCGER0330 Master Tank Database/DIS Query Support 1.00 ls 228HC 228 7,156 0 7,156 9,6822,5260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,607 26,607026,607

Total for Activity 1EBB422020: 2,605 88,653 60,037 175,297 206,59131,29526,607
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0305 - Watershed Pollutant Source Control Projects

Resources

BOE HISTORICAL DATA SOURCE:
Historic cost data  for similar projects - on file in Bldg. T130D,Room 71.
 
ITEM DESCRIPTION:
Erosion control project to enhance quality of Site stormwater runoff - includes application of SoilGuard and/or TopSeal erosion control products to 3,000 
square yards.(5 Projects/Year)  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY96.
 Item – Erosion control project - 3,000 square yards
 Units -1 LOT
 Unit Cost - 1,055 Hours & $63,927
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 118.28 HoursC222S750 E050STRAIGHT TIME BASE

133 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsSAFETY ENGINEERS Linear 8.00 HoursC222S750 E120STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 29.35 HoursC222S750 M020STRAIGHT TIME BASE
33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Operations SupportSAFEGUARDS AND OTHER SECURI Linear 32.02 HoursW101S750 P140STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 11,370.57 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0310 - Pollutant Source Reponses/Investigations

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Respond to Site spills that may impact surface water quality; perform inspections to prevent release of surface water pollutant sources.

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Pollutant Source Responses/Investigations 
 Units - 1 Lot 
 Unit Cost - 238 Hours & $3,580
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 168.97 HoursC222S750 E050STRAIGHT TIME BASE

190 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422020

Activity Filter * Starts In FY *
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE

48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 3,183.76 DollarsC222SA5R 0000MISC EXPENSES
3500 $ Education Reimbursement 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0315 - Incidental Waters

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of incidental waters with building personnel, utilities and environmental coordinators; maintain and upgrade 
incidental waters database, and prepare monthly summary report. Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units -HOURS
 Unit Cost - 828 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 48.91 HoursC222S750 E050STRAIGHT TIME BASE

55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0320 - Internal Waste Streams

Resources

BOE DHISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of internal waste streams with Waste Water Treatment Plant (WWTP) manager, maintain and upgrade internal waste 
streams database, and prepare monthly reports.Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units - HOURS
 Unit Cost - 552 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 28.46 HoursC222S750 E050STRAIGHT TIME BASE

32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0330 - Master Tank Database/DIS Query Support
BOE
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.06, Activity BZCG1010.

ITEM DESCRIPTION:
Support queries and data entry in the Master Tank Database (MTDB)and support Drain Identification Study (DIS) file control/information requests.  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY98.
 Item - Master Tank Database/DIS query annual support
 Units - HOURS
 Unit Cost - 256 hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 64.03 HoursC222S750 E050STRAIGHT TIME BASE

72 hr
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours/ls

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 92.49 HoursC222S750 P060STRAIGHT TIME BASE
104 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 28.46 HoursKE10H750 T070STRAIGHT TIME BASE
32 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,195.70 DollarsZDEPTCON 0000CONTINGENCY

18195.7 DollarsFactors
No DepartmentNONE Linear 8,410.95 DollarsZDEPTESC 0000ESCALATION

8410.95 DollarsFactors
Activity ID: 1EBB422030 Description: Pollutant Source Control FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0305 Watershed Pollutant Source Control Projects 5.00 ea 188HC 938 30,803 56,853 87,656 98,31410,6580
IBCGER0310 Pollutant Source Reponses/Investigations 1.00 ls 212HC 212 7,277 3,184 10,460 12,9782,5180
IBCGER0315 Incidental Waters 12.00 ea 61HC 736 25,337 0 25,337 34,1038,7660
IBCGER0320 Internal Waste Streams 12.00 ea 41HC 491 18,081 0 18,081 24,3376,2560
IBCGER0330 Master Tank Database/DIS Query Support 1.00 ls 228HC 228 7,156 0 7,156 9,6322,4760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,199 49,199049,199

Total for Activity 1EBB422030: 2,605 88,653 60,037 197,889 228,56330,67449,199
Line Item IBCGER0305 - Watershed Pollutant Source Control Projects

BOE HISTORICAL DATA SOURCE:
Historic cost data for similar projects - on file in Bldg. T130D, Room 71.
 
ITEM DESCRIPTION:
Erosion control project to enhance quality of Site stormwater runoff - includes application of SoilGuard and/or TopSeal erosion control products to 3,000 
square yards.(5 Projects/Year)  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY96.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item – Erosion control project - 3,000 square yards
 Units -1 LOT
 Unit Cost - 1,055 Hours & $63,927
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 118.28 HoursC222S750 E050STRAIGHT TIME BASE

133 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsSAFETY ENGINEERS Linear 8.00 HoursC222S750 E120STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 29.35 HoursC222S750 M020STRAIGHT TIME BASE
33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Operations SupportSAFEGUARDS AND OTHER SECURI Linear 32.02 HoursW101S750 P140STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 11,370.57 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0310 - Pollutant Source Reponses/Investigations

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Respond to Site spills that may impact surface water quality; perform inspections to prevent release of surface water pollutant sources.

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Pollutant Source Responses/Investigations 
 Units - 1 Lot 
 Unit Cost - 238 Hours & $3,580
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 168.97 HoursC222S750 E050STRAIGHT TIME BASE

190 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,183.76 DollarsC222SA5R 0000MISC EXPENSES
3500 $ Education Reimbursement 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0315 - Incidental Waters
BOE HISTORICAL DATA SOURCE:

FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of incidental waters with building personnel, utilities and environmental coordinators; maintain and upgrade 
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

incidental waters database, and prepare monthly summary report. Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units -HOURS
 Unit Cost - 828 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 48.91 HoursC222S750 E050STRAIGHT TIME BASE

55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0320 - Internal Waste Streams

Resources

BOE DHISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of internal waste streams with Waste Water Treatment Plant (WWTP) manager, maintain and upgrade internal waste 
streams database, and prepare monthly reports.Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units - HOURS
 Unit Cost - 552 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 28.46 HoursC222S750 E050STRAIGHT TIME BASE

32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0330 - Master Tank Database/DIS Query Support
BOE HISTORICAL DATA SOURCE:

FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.06, Activity BZCG1010.

ITEM DESCRIPTION:
Support queries and data entry in the Master Tank Database (MTDB)and support Drain Identification Study (DIS) file control/information requests.  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY98.
 Item - Master Tank Database/DIS query annual support
 Units - HOURS
 Unit Cost - 256 hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 64.03 HoursC222S750 E050STRAIGHT TIME BASE

72 hr
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours/ls

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 92.49 HoursC222S750 P060STRAIGHT TIME BASE
104 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 28.46 HoursKE10H750 T070STRAIGHT TIME BASE
32 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,444.70 DollarsZDEPTCON 0000CONTINGENCY

35444.7 DollarsFactors
No DepartmentNONE Linear 13,754.59 DollarsZDEPTESC 0000ESCALATION

13754.6 DollarsFactors
Activity ID: 1EBB422040 Description: Pollutant Source Control FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0305 Watershed Pollutant Source Control Projects 5.00 ea 188HC 938 30,803 56,853 87,656 96,3438,6870
IBCGER0310 Pollutant Source Reponses/Investigations 1.00 ls 212HC 212 7,277 3,184 10,460 12,5122,0520
IBCGER0315 Incidental Waters 12.00 ea 61HC 736 25,337 0 25,337 32,4827,1450
IBCGER0320 Internal Waste Streams 12.00 ea 41HC 491 18,081 0 18,081 23,1805,0990
IBCGER0330 Master Tank Database/DIS Query Support 1.00 ls 228HC 228 7,156 0 7,156 9,1742,0180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,599 24,599024,599

Total for Activity 1EBB422040: 2,605 88,653 60,037 173,289 198,29025,00024,599

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0305 - Watershed Pollutant Source Control Projects

Resources

BOE HISTORICAL DATA SOURCE:
Historic cost data  for similar projects - on file in Bldg. T130D, room 71.
 
ITEM DESCRIPTION:
Erosion control project to enhance quality of Site stormwater runoff - includes application of SoilGuard and/or TopSeal erosion control products to 3,000 
square yards.(5 Projects/Year)  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY96.
 Item – Erosion control project - 3,000 square yards
 Units -1 LOT
 Unit Cost - 1,055 Hours & $63,927
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 118.28 HoursC222S750 E050STRAIGHT TIME BASE

133 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422040

Activity Filter * Starts In FY *
Water System OperationsSAFETY ENGINEERS Linear 8.00 HoursC222S750 E120STRAIGHT TIME BASE

9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 29.35 HoursC222S750 M020STRAIGHT TIME BASE
33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Operations SupportSAFEGUARDS AND OTHER SECURI Linear 32.02 HoursW101S750 P140STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 11,370.57 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0310 - Pollutant Source Reponses/Investigations

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Respond to Site spills that may impact surface water quality; perform inspections to prevent release of surface water pollutant sources.

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Pollutant Source Responses/Investigations 
 Units - 1 Lot 
 Unit Cost - 238 Hours & $3,580
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 168.97 HoursC222S750 E050STRAIGHT TIME BASE

190 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,183.76 DollarsC222SA5R 0000MISC EXPENSES
3500 $ Education Reimbursement 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0315 - Incidental Waters
BOE HISTORICAL DATA SOURCE:

FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of incidental waters with building personnel, utilities and environmental coordinators; maintain and upgrade 
incidental waters database, and prepare monthly summary report. Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units -HOURS
 Unit Cost - 828 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422040

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Water System OperationsENVIRONMENTAL ENGINEERS Linear 48.91 HoursC222S750 E050STRAIGHT TIME BASE
55 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0320 - Internal Waste Streams

Resources

BOE DHISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of internal waste streams with Waste Water Treatment Plant (WWTP) manager, maintain and upgrade internal waste 
streams database, and prepare monthly reports.Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units - HOURS
 Unit Cost - 552 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 28.46 HoursC222S750 E050STRAIGHT TIME BASE

32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0330 - Master Tank Database/DIS Query Support

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.06, Activity BZCG1010.

ITEM DESCRIPTION:
Support queries and data entry in the Master Tank Database (MTDB)and support Drain Identification Study (DIS) file control/information requests.  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY98.
 Item - Master Tank Database/DIS query annual support
 Units - HOURS
 Unit Cost - 256 hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 64.03 HoursC222S750 E050STRAIGHT TIME BASE

72 hr
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours/ls

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422040

Activity Filter * Starts In FY *
Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 92.49 HoursC222S750 P060STRAIGHT TIME BASE

104 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 28.46 HoursKE10H750 T070STRAIGHT TIME BASE
32 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,922.26 DollarsZDEPTCON 0000CONTINGENCY

7922.26 DollarsFactors
No DepartmentNONE Linear 16,677.10 DollarsZDEPTESC 0000ESCALATION

16677.1 DollarsFactors
Activity ID: 1EBB422050 Description: Pollutant Source Control FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0305 Watershed Pollutant Source Control Projects 5.00 ea 188HC 938 30,803 56,853 87,656 98,37610,7200
IBCGER0310 Pollutant Source Reponses/Investigations 1.00 ls 212HC 212 7,277 3,184 10,460 12,9932,5320
IBCGER0315 Incidental Waters 12.00 ea 61HC 736 25,337 0 25,337 34,1548,8170
IBCGER0320 Internal Waste Streams 12.00 ea 41HC 491 18,081 0 18,081 24,3736,2920
IBCGER0330 Master Tank Database/DIS Query Support 1.00 ls 228HC 228 7,156 0 7,156 9,6462,4900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 95,020 95,020095,020

Total for Activity 1EBB422050: 2,605 88,653 60,037 243,710 274,56130,85195,020

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0305 - Watershed Pollutant Source Control Projects

Resources

BOE HISTORICAL DATA SOURCE:
Historic cost data  for similar projects - on file in Bldg. T130D, Room 71.
 
ITEM DESCRIPTION:
Erosion control project to enhance quality of Site stormwater runoff - includes application of SoilGuard and/or TopSeal erosion control products to 3,000 
square yards.(5 Projects/Year)  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY96.
 Item – Erosion control project - 3,000 square yards
 Units -1 LOT
 Unit Cost - 1,055 Hours & $63,927
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 118.28 HoursC222S750 E050STRAIGHT TIME BASE

133 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsSAFETY ENGINEERS Linear 8.00 HoursC222S750 E120STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 29.35 HoursC222S750 M020STRAIGHT TIME BASE
33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Operations SupportSAFEGUARDS AND OTHER SECURI Linear 32.02 HoursW101S750 P140STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422050

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 11,370.57 DollarsC222SA5H 0000SUBCONTRACTED SRVS

12500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0310 - Pollutant Source Reponses/Investigations

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Respond to Site spills that may impact surface water quality; perform inspections to prevent release of surface water pollutant sources.

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Pollutant Source Responses/Investigations 
 Units - 1 Lot 
 Unit Cost - 238 Hours & $3,580
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 168.97 HoursC222S750 E050STRAIGHT TIME BASE

190 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,183.76 DollarsC222SA5R 0000MISC EXPENSES
3500 $ Education Reimbursement 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0315 - Incidental Waters

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of incidental waters with building personnel, utilities and environmental coordinators; maintain and upgrade 
incidental waters database, and prepare monthly summary report. Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units -HOURS
 Unit Cost - 828 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 48.91 HoursC222S750 E050STRAIGHT TIME BASE

55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0320 - Internal Waste Streams
BOE DHISTORICAL DATA SOURCE:
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of internal waste streams with Waste Water Treatment Plant (WWTP) manager, maintain and upgrade internal waste 
streams database, and prepare monthly reports.Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units - HOURS
 Unit Cost - 552 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 28.46 HoursC222S750 E050STRAIGHT TIME BASE

32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0330 - Master Tank Database/DIS Query Support

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.06, Activity BZCG1010.

ITEM DESCRIPTION:
Support queries and data entry in the Master Tank Database (MTDB)and support Drain Identification Study (DIS) file control/information requests.  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY98.
 Item - Master Tank Database/DIS query annual support
 Units - HOURS
 Unit Cost - 256 hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 64.03 HoursC222S750 E050STRAIGHT TIME BASE

72 hr
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours/ls

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 92.49 HoursC222S750 P060STRAIGHT TIME BASE
104 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 28.46 HoursKE10H750 T070STRAIGHT TIME BASE
32 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB422050

Activity Filter * Starts In FY *
No DepartmentNONE Linear 67,206.13 DollarsZDEPTCON 0000CONTINGENCY

67206.1 DollarsFactors
No DepartmentNONE Linear 27,813.75 DollarsZDEPTESC 0000ESCALATION

27813.8 DollarsFactors
Activity ID: 1EBB422060 Description: Pollutant Source Control FY07 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0305 Watershed Pollutant Source Control Projects 2.00 ea 164HC 327 11,225 22,741 33,967 47,94313,9760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,289 19,289019,289

Total for Activity 1EBB422060: 327 11,225 22,741 53,255 67,23113,97619,289

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0305 - Watershed Pollutant Source Control Projects

Resources

BOE HISTORICAL DATA SOURCE:
Historic cost data from FY96 for similar projects - on file in Bldg. T130D Room 71.
 
ITEM DESCRIPTION:
Erosion control project to enhance quality of Site stormwater runoff - includes application of SoilGuard and/or TopSeal erosion control products to 5,000 
square yards.   

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY96.
 Item – Erosion control project - 10,000 square yards
 Units - 2 project 
 Unit Cost - 150 K-H team hours; $25,000 subcontracted
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 118.28 HoursC103S750 E050STRAIGHT TIME BASE

133 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ENGINEERS Linear 16.01 HoursC105S750 E130STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 29.35 HoursC222S750 M020STRAIGHT TIME BASE
33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 11,370.57 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,291.73 DollarsZDEPTCON 0000CONTINGENCY

10291.7 DollarsFactors
No DepartmentNONE Linear 8,997.03 DollarsZDEPTESC 0000ESCALATION

8997.03 DollarsFactors
Activity ID: 1EBB423000 Description: Remove GAC from existing GAC Tanks Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Remove GAC from SW Tanks 1.00 ea 966EE 966 25,235 558,146 583,381 592,2898,9080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 88,525 88,525088,525

Total for Activity 1EBB423000: 966 25,235 558,146 671,906 680,8148,90888,525
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB423000

Activity Filter * Starts In FY *
Line Item 10 - Remove GAC from SW Tanks

BOE Estimator Experience - Estimator is familiar with the tank systems employed and the treatment operations that were performed at the Site.

Item Desc - Removal of Granulated Activated Carbon (GAC) from tanks at Pond A-4 (Tanks 2811, 2812, 2813, 2814) and two GAC tanks at Pond C-2 (Tanks 2976 and 
2977).

Breakdown of Estimator Cost Data: 
 Item - Removal Operations Daily Management, WADlet Management, Reporting
        Functions
 Units - Site Labor hours
 Unit Cost - 0 hours 
 Unit Cost Adjustment factor - 453
 Revised Unit Cost - 453 hours
 Basis for adjustment -  Hours reflect  daily mangement of a subcontractor to perform GAC removal operations, performance of CTR duties, WADlet management 
activities, and integration of support organization activities necessary for project completion.

 Item -  Field Construction Supervisor 
 Units - Site Labor hours
 Unit Cost - 0 hours 
 Unit Cost Adjustment factor - 453
 Revised Unit Cost - 453 hours
 Basis for adjustment -  Hours reflect  Field Construction Supervision of the subcontractors, required daily management activities to ensure compliance with 
Engineering Drawings and Orders, performance of daily Pre-evolution Briefings, and Site completion testing to ensure that all work meets Site work 
requirements.

 Item - GAC Removal Quality Assurance Support
 Units - Dollars (Subcontract Labor Hours)
 Unit Cost - 0 hours  
 Unit Cost Adjustment factor - 40
 Revised Unit Cost - 40 hours X $50.00/Hr.
 Basis for adjustment - QA personnel will ensure that developed Engineered Drawings, Health and Safety Plans, and Field Log Books meet applicable Site QA 
requirements.

 Item - GAC Removal Planning-Budget Integration
 Units - Dollars (Subcontracted Labor Hours)
 Unit Cost - $0  
 Unit Cost Adjustment factor - 1600
 Revised Unit Cost - $1,600 
 Basis for adjustment -  PB&I provides WADlet Kits and provides technical assistance with preparing PPRs, BCPs, and accounting issue resolution.

 Item -  Radiation Control Technologist Support
 Units - Site Labor Hours
 Unit Cost - 0 hours 
 Unit Cost Adjustment factor - 20
 Revised Unit Cost - 20 hours
 Basis for adjustment - Dispositioning of GAC requires radiological screening and/or evaluation prior to removal.

 Item - Program Compliance Activities for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 0  
 Unit Cost Adjustment factor - 40
 Revised Unit Cost - 40 hours
 Basis for adjustment -  Program Compliance hours are for training verification and for contractor personnel to attend Site-required training.

 Item - Radiological Engineers for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 0
 Unit Cost Adjustment factor -80 
 Revised Unit Cost - 80 hours
 Basis for adjustment - Dispositioning of removed GAC material requires demonstrating no radioactivity added to the GAC materials inside the tanks from Site 
operations.

Breakdown of Historical Data: 
 Item - GAC Removal Industrial Safety Support
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB423000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Site Labor Hours
 Unit Cost - 0 hours  
 Unit Cost Adjustment factor - 40
 Revised Unit Cost - 40 hours
 Basis for adjustment - Industrial Safety support is required to ensure that GAC removal operations adhere to OSHA standards and Site Industrial Hygiene and 
Safety requirements.
 
 Item - Subcontracted Labor to Remove GAC from 6 Site Tanks
 Units - Dollars
 Unit Cost - 0  
 Unit Cost Adjustment factor - $600,000
 Revised Unit Cost - $600,000 
 Basis for adjustment - A subcontractor is required to mobilize, develop a project Health and Safety Plan, attend Site-required training, assist in 
development in a project IWCP, introduce a surfactant into the aged GAC, perform GAC material break-up, and slurry GAC materials into a tanker truck for off-
Site dispositioning.

 Item - Procurement Support to Remove GAC from 6 Site Tanks
 Units - Dollars
 Unit Cost - 0  
 Unit Cost Adjustment factor - $10,000
 Revised Unit Cost - $10,000
 Basis for Adjustment - This activity involves the project bid phase to subcontract removal of the GAC from the 6 Site tanks.  This activity includes issuing 
the Bidding Requirements, Contract Forms, Conditions of the Contract, and Specifications for the removal of the GAC from the tanks.  Also included are 
issuance of Contract Drawings.
In addition this activity includes providing construction requirements interpretation, received bid cost review, providing numerous copies of Contract Bid 
Packages, conducting prospective bidders conference, review and approval of Contract Award, and performance of contract addenda and revisions.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 402.87 HoursC222S750 E020STRAIGHT TIME BASE

453 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 71.15 HoursC222S750 P080STRAIGHT TIME BASE
80 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsTRAINERS Linear 35.57 HoursC222S750 P150STRAIGHT TIME BASE
40 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 402.87 HoursC222S750 P170STRAIGHT TIME BASE
453 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 17.79 HoursC222S750 P170STRAIGHT TIME BASE
20 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 35.57 HoursC222S750 P170STRAIGHT TIME BASE
40 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,455.43 DollarsC222SA5H 0000SUBCONTRACTED SRVS
1600 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 9,096.46 DollarsC222SA5H 0000SUBCONTRACTED SRVS
10000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 545,787.40 DollarsC222SA5H 0000SUBCONTRACTED SRVS
600000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB423000

Activity Filter * Starts In FY *
Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,806.56 DollarsC222SA5H S020SUBCONTRACTED SRVS

1986 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 60,846.89 DollarsZDEPTCON 0000CONTINGENCY

60846.9 DollarsFactors
No DepartmentNONE Linear 27,678.50 DollarsZDEPTESC 0000ESCALATION

27678.5 DollarsFactors
Activity ID: 1EBB423010 Description: Remove Pond C-2 to B-5 Transfer Pipeline Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Remove Pond C-2 to B-5 Pipeline 1.00 ea 374HC 374 10,070 87,306 97,376 100,8603,4840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,963 27,963027,963

Total for Activity 1EBB423010: 374 10,070 87,306 125,339 128,8233,48427,963
Line Item 0010 - Remove Pond C-2 to B-5 Pipeline

BOE Source of Historical Data - 

Breakdown of Historical Cost Data: 
 Item -  Removal Operations Daily Management, WADlet Management, Reporting
        Functions
 Units - Site Labor hours
 Unit Cost - 0 hours 
 Unit Cost Adjustment factor - 160
 Revised Unit Cost - 160 hours
 Basis for adjustment -  Hours reflect daily mangement of a subcontractor to perform GAC removal operations, performance of CTR duties, WADlet management 
activities, and integration of support organization activities necessary for project completion.

 Item -  Field Construction Supervisor 
 Units - Site Labor hours
 Unit Cost - 0 hours 
 Unit Cost Adjustment factor - 40
 Revised Unit Cost - 40 hours
 Basis for adjustment -  Hours reflect  Field Construction Supervision of the subcontractors, required management activities to ensure compliance with 
Engineering Drawings and Orders.

 Item - Pipeline Removal Quality Assurance Support
 Units - Dollars (Subcontract Labor Hours)
 Unit Cost - 0 hours  
 Unit Cost Adjustment factor - 10
 Revised Unit Cost - 10 hours X $60/Hr.
 Basis for adjustment - QA personnel will ensure that developed Engineered Drawings, Health and Safety Plans, and Field Log Books meet applicable Site QA 
requirements.

 Item - Pipeline Removal Planning-Budget Integration
 Units - Dollars (Subcontracted Labor Hours)
 Unit Cost - $0  
 Unit Cost Adjustment factor - $800
 Revised Unit Cost - $800 
 Basis for adjustment -  PB&I provides WADlet Kits and provides technical assistance with preparing PPRs, BCPs, and accounting issue resolution.

 Item -  Radiation Control Technologist Support
 Units - Site Labor Hours
 Unit Cost - 0 hours 
 Unit Cost Adjustment factor - 60
 Revised Unit Cost - 60 hours
 Basis for adjustment - Dispositioning of pipeline requires radiological screening and/or evaluation prior to removal.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB423010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Program Compliance Activities for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 0  
 Unit Cost Adjustment factor - 40
 Revised Unit Cost - 40 hours
 Basis for adjustment -  Program Compliance hours are for training verification and for contractor personnel to attend Site-required training.

 Item - Radiological Engineers for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 0
 Unit Cost Adjustment factor - 10 
 Revised Unit Cost - 10 hours
 Basis for adjustment - Dispositioning of removed pipeline material requires demonstrating no radioactivity added to the inside of the pipeline from Site 
operations.

 Item -  Industrial Safety Support
 Units - Site Labor Hours
 Unit Cost - 0 hours  
 Unit Cost Adjustment factor - 20
 Revised Unit Cost - 20 hours
 Basis for adjustment - Industrial Safety support is required to ensure that pipeline removal operations adhere to OSHA standards and Site Industrial Hygiene 
and Safety requirements.
 
 Item - Subcontracted Labor to Remove Pond C-2 to Pond B-5 Pipeline
 Units - Dollars
 Unit Cost - 0  
 Unit Cost Adjustment factor - $89,580
 Revised Unit Cost - $89,580
 Basis for adjustment - A subcontractor is required to mobilize, develop a project Health and Safety Plan, attend Site-required training, assist in 
development in a project IWCP, remove pipeline from an ecologically sensitive area (slope wetlands), cut pipeline into manageable sections, package and stack 
for transport to PU&D for recycle.

 Item - Procurement Support to Pond C-2 to Pond B-5 Pipeline
 Units - Dollars
 Unit Cost - 0  
 Unit Cost Adjustment factor - $5,000
 Revised Unit Cost - $5,000
 Basis for Adjustment - This activity involves the project bid phase to subcontract removal of the pipeline.  This activity includes issuing the Bidding 
Requirements, Contract Forms, Conditions of the Contract, and Specifications for the removal of the pipeline.  Also included are issuance of Contract 
Drawings.

In addition this activity includes providing construction requirements interpretation, received bid cost review, providing numerous copies of Contract Bid 
Packages, conducting prospective bidders conference, review and approval of Contract Award, and performance of contract addenda and revisions.

Item -  Transportation and Trucking Support
 Units - Site Labor Hours
 Unit Cost - 0 hours  
 Unit Cost Adjustment factor - 80
 Revised Unit Cost - 80 hours
 Basis for adjustment - Trucking support is required to transport radiologically screened and packaged pipe sections to PU&D for recycling.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 35.57 HoursC222S750 E020STRAIGHT TIME BASE

40 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 53.36 HoursC222S750 P080STRAIGHT TIME BASE
60 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB423010

Activity Filter * Starts In FY *
Water System OperationsTRAINERS Linear 35.57 HoursC222S750 P150STRAIGHT TIME BASE

40 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 142.29 HoursC222S750 P170STRAIGHT TIME BASE
160 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 17.79 HoursC222S750 P170STRAIGHT TIME BASE
20 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 17.79 HoursC222S750 P170STRAIGHT TIME BASE
20 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 71.15 HoursC242S750 P170STRAIGHT TIME BASE
80 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 727.72 DollarsC222SA5H 0000SUBCONTRACTED SRVS
800 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,548.23 DollarsC222SA5H 0000SUBCONTRACTED SRVS
5000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 81,486.06 DollarsC222SA5H 0000SUBCONTRACTED SRVS
89580 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 543.97 DollarsC222SA5H S020SUBCONTRACTED SRVS
598 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,228.63 DollarsZDEPTCON 0000CONTINGENCY

20228.6 DollarsFactors
No DepartmentNONE Linear 7,734.47 DollarsZDEPTESC 0000ESCALATION

7734.48 DollarsFactors
Activity ID: 1EBB423020 Description: Remove STP to Pond B-4 Underground Pipeline Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 STP Pipe Removal Project Mgt 1.00 each 498HC 498 13,063 0 13,063 16,7473,6840
0020 STP Pipe Removal Geotechnical Evaluation 1.00 each 285HC 285 7,465 54,579 62,044 64,1492,1050
0030 STP Pipe Removal Surface Soil Sampling 1.00 each 107HC 107 2,799 27,289 30,089 30,8787890
0040 STP Pipe Removal NEPA 1.00 each 213HC 213 5,599 36,386 41,984 43,5631,5790
0050 STP Pipe Removal Regulatory Approvals 1.00 each 142HC 142 3,732 18,193 21,925 22,9781,0530
0060 STP Pipe Removal Conceptual Design 1.00 each 213HC 213 5,408 9,096 14,504 16,0291,5250
0070 STP Pipe Removal Titles I and II Design 1.00 each 278HC 278 7,000 9,096 16,096 18,0701,9740
0080 STP Pipe Removal Procurement (Bidding Process) 1.00 each 545HC 545 13,760 22,741 36,501 40,3813,8800
0090 STP Pipe Removal IWCP/Readiness Assessment 1.00 each 534HC 534 13,639 18,193 31,832 35,6783,8460
0100 STP Pipe Removal Field Preparation 1.00 each 105HC 105 2,725 11,825 14,551 15,3197680
0105 STP Pipe Removal Foam Injection 1.00 each 338HC 338 9,462 37,150 46,612 49,2802,6680
0110 STP Pipe Removal Excavation 1.00 each 1,220HC 1,220 32,122 197,514 229,636 238,6949,0580
0120 STP Pipe Removal Non-Haz Waste Handling 1.00 each 107HC 107 3,155 4,548 7,703 8,5938900
0130 STP Pipe Removal RAD Waste Handling 1.00 each 569HC 569 15,899 27,289 43,188 47,6714,4830
0140 STP Pipe Removal Site Restoration 1.00 each 178HC 178 4,570 21,297 25,867 27,1561,2890
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0150 STP Pipe Removal Project Closeout 1.00 each 178HC 178 5,021 4,548 9,569 10,9851,4160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 97,977 97,977097,977

Total for Activity 1EBB423020: 5,510 145,418 499,746 743,141 784,14941,00897,977

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - STP Pipe Removal Project Mgt

Resources

BOE The following basis of estimate provides a description of hours/dollars necessary to perform budget preparation and management for the entire WADlet 
activity.  Hours and dollars budgeted for this ongoing activity item are based on actual values needed to perform same activities during FY98 and FY99.

WADlet Management
- budget/schedule tracking - 20 hours/month X 3 months/quarter X 4 QTRs = 240 hours

- BCP preparation - typically 1 per qtr. X (20 hours BCP prep + 2 hours proj. mgmt. oversight) X 4 QTRs = 88 hours

- PPR preparation - 3 PPRs/qtr X 8 hours prep time/PPR X 4 QTRs = 96 hours

PB&I Support
- PPR preparation - 3 PPRs/qtr X 2 hours review time/PPR X 4 QTRs = 24 hours

- BCP preparation - typically 1 per qtr. X 4 hours review time/BCP X 4 QTRs = 16 hours

- Budget tracking - 8 hours/month X 3 months/quarter X 4 QTRs = 96 hours

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeOTHER ADMINISTRATIVE & PROFE Linear 120.95 HoursC106S750 P170STRAIGHT TIME BASE

136 Hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 377.08 HoursC222S750 P170STRAIGHT TIME BASE
424 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0020 - STP Pipe Removal Geotechnical Evaluation

Resources

BOE The purpose of this investigation is to provide specific geotechnical information necessary for characterization of soil contaminants prior to excavation of 
the STP Pipeline.  These investigative activities include:

1.  Site reconnaissance.
2.  Field characterization of surface and subsurface conditions, including 
    groundwater levels, soil descriptions, and engineering properties.
3.  Collection of soil and geologic samples for the purpose of laboratory testing.
4.  Reduction, interpretation, and presentation of laboratory test data.
5.  Preparation of a Geotechnical Data Report to summarize the work performed and 
    present the laboratory test results.

320 Hours for R440S (Surface Water) for task integration and oversight, issue resolution, and data result interpretation.

$60,000 for contractor to develop the Geotechnical Data Report, which addresses the activities described above.  This includes issuing a draft report to on-
Site groups for review, comment resolution, and issuance of a Final Geotechnical Data Report.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 284.59 HoursC222S750 P170STRAIGHT TIME BASE

320 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 54,578.74 DollarsC222SA5H 0000SUBCONTRACTED SRVS
60000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 0030 - STP Pipe Removal Surface Soil Sampling
BOE Pre-remediation sampling implements the site surface characterization activities to remove the soils without any containment structure.  Water spraying will 

be utilized for dust suppression.  The excavation crew will be in Level C personal protective equipment, due to the possibility of excavating localized 
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Cost Element Skill Quantity UnitsCurveResources

hotspots.

It is assumed that extensive surface soil characterization will be employed in order to minimize the soils that have to be removed and dispositioned as 
waste.  Soil sampling will be used to demonstrate that soil excavation can be performed safely without a containment structure.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursC222S750 P170STRAIGHT TIME BASE

120 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 27,289.37 DollarsC222SA5H 0000SUBCONTRACTED SRVS
30000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0040 - STP Pipe Removal NEPA

Resources

BOE An Environmental Assessment (EA) is expected to fulfill the provisions of the National Environmental Policy Act.  The EA will evaluate the potential 
environmental impacts of a No Action Alternative, the Proposed Alternative, and any Alternative scenarios identified during the EA scoping process. The EA 
will also identify any proposed mitigation measures necessary due to impacts to existing wetlands and/or Preble's Meadow Jumping Mouse habitat.

240 Hours for C222S (Surface Water) for task integration and oversight, issue resolution, and data result interpretation.

$40,000 for contractor to develop the Environmental Assessment, which includes impact assessments to human health and ecological resources.  This includes 
issuing a draft Environmental Assessment to on-Site groups for review, comment resolution, and issuance of a Final Environmental Assessment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 213.44 HoursC222S750 P170STRAIGHT TIME BASE

240 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 36,385.83 DollarsC222SA5H 0000SUBCONTRACTED SRVS
40000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0050 - STP Pipe Removal Regulatory Approvals

Resources

BOE Upon completion of the Environmental Assessment, it will be necessary to obtain appropriate Permits from the regulatory agencies such as the U.S. Fish and 
Wildlife Service, the U.S. Army Corps of Engineers, and the U.S Environmental Protection Agency. 

Wetland protection compliance under the Clean Water Act is achieved through procurement of a Department of the Army (404) Permit from the U.S. Army Corps of 
Engineers.  Wetland protection is required by Executive Order 11990, Wetland Protection.  The policy and procedures for compliance with this Excutive Order 
are established in the wetland environmental review requirements of 10 CFR 1022.  Impacts to wetland habitats also require review and/or consultation under 
certain provisions of the Endangered Species Act, the Fish and Wildlife Coordination Act, and the Migratory Bird Treaty Act.

The Site will need to obtain a Fugitive Particulate Emission Control Construction Permit, which includes a Fugitive Dust Conrol Plan, from the Colorado 
Department of Public Health and Environment, Air Pollution Control Division.

This task addresses the work planning and activities necessary to achieve regulatory permits to construct the Controls and Mitigating Measures reservoir and 
dam.

160 Hours for C222S (Surface Water) for task integration and oversight, issue resolution, and regulatory agency interface.

$20,000 for contractor to pursue necessary regulatory permits from appropriate regulatory agencies. This includes interfacing with appropriate regulatory 
agencies, identifying and implementing necessary requirements, and evaluating potential ecological and sensitive habitat impacts.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 142.29 HoursC222S750 P170STRAIGHT TIME BASE

160 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Water System OperationsNONE Linear 18,192.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS

20000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0060 - STP Pipe Removal Conceptual Design

Resources

BOE The purposes of the Conceptual Engineering Design are to develop detailed information in support of the final design of the STP Pipeline removal.  This 
includes foam injection of the existing pipeline to encapsulate any radioctive materials within the pipeline.  This allows the Site to cut and remove the 
pipeline without a large containment structure.  Actual cutting the pipeline into manageable pieces may involve small localized containment for the pipe 
cutting operations.

The Conceptual Engineering Design includes:

1.  Engineering Study
2.  Functional Design Criteria
3.  Conceptual Design of the STP Pipeline removal

The Conceptual Enginneering Design addresses technology options and Site-specific considerations, along with development of schematic designs.

80 Hours for C222S (Surface Water) for task integration and oversight, issue resolution, and data result interpretation.

160 Hours for C222S ( Engineering) for Conceptual Engineering Design development, review, and oversight.

$10,000 for contractor to develop the Conceptual Engineering Design, which addresses the activities described above.  This includes issuing a draft report to 
on-Site groups for review, comment resolution, and issuance of a Final Conceptual Engineering Design report.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 142.29 HoursC222S750 E020STRAIGHT TIME BASE

160 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 71.15 HoursC222S750 P170STRAIGHT TIME BASE
80 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 9,096.46 DollarsC222SA5H 0000SUBCONTRACTED SRVS
10000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0070 - STP Pipe Removal Titles I and II Design

Resources

BOE The purposes of the Engineering Title I and II Design activities are to develop detailed information in support of the removal of the STP Pipeline.  This 
includes trenching and shoring, pipeline support during excavation, pipeline cutting to facilitate removal, soil stockpiling and stabilization, refilling the 
trench, and recontouring the site during restoration.  

60 Hours for C222S (Surface Water) for task integration and oversight, issue resolution, and data result interpretation.

253 Hours forC222S ( Engineering) for Title III Design review and oversight.

$10,000 for a contractor to develop the Title I and II design, which addresses the activities described above.  This includes issuing a draft report to on-
Site groups for review, comment resolution, and issuance of a Final Title I and II Design.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 225.00 HoursC222S750 E020STRAIGHT TIME BASE

253 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 53.36 HoursC222S750 P170STRAIGHT TIME BASE
60 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Water System OperationsNONE Linear 9,096.46 DollarsC222SA5H 0000SUBCONTRACTED SRVS

10000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0080 - STP Pipe Removal Procurement (Bidding Process)

Resources

BOE This activity involves the project bid phase to subcontract removal of the existing STP Pipeline, which runs along the B-Series ponds to Pond B-4. This 
activity includes issuing the Bidding Requirements, Contract Forms, Conditions of the Contract, and Specifications for the removal of the STP Pipeline.  Also 
included are issuance of Contract Drawings.

160 Hours for C222S (Surface Water) for task integration and oversight, issue resolution, received bid technical review, construction requirements 
interpretation, conducting Site walkdown for prospective bidders, and integrating Health and Safety requirements into the Bid Package.

453 Hours for C222S ( Engineering) construction requirements interpretation, received bid technical review, identification of construction specification 
requirements, providing numerous copies of Contract Drawings, and review/approval of Design drawings.

$25,000 for C106S (RFCSS Procurement) to issue bid notices, provide construction requirements interpretation, received bid cost review, providing numerous 
copies of Contract Bid Packages, conducting prospective bidders conference, review and approval of Contract Award, and performance of contract addenda and 
revisions.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 402.87 HoursC222S750 E020STRAIGHT TIME BASE

453 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 142.29 HoursC222S750 P170STRAIGHT TIME BASE
160 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 22,741.14 DollarsC106SA5H 0000SUBCONTRACTED SRVS
25000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0090 - STP Pipe Removal IWCP/Readiness Assessment

Resources

BOE This task involves developing an Integrated Work Control Package for the field activities, and ensuring that the work activities conform to the Site's 
Conduct of Operations Manual.

300 Hours for C222S (Surface Water) for task integration and oversight, documentation development, and issue resolution.

300 Hours for C222S ( Engineering) for IWCP development, review comment resolution, and issue resolution.

$20,000 for contractor to assist in developing the IWCP, perform pre-job evolutions, make notifications per IWCP and Conduct of Operations Manual, and 
develop a job-specific Health and Safety Plan.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 266.80 HoursC222S750 E020STRAIGHT TIME BASE

300 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursC222S750 P170STRAIGHT TIME BASE
300 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 18,192.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS
20000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 0100 - STP Pipe Removal Field Preparation
BOE Field Preparation involves the below key activities:

1) Utility Clearance and Permitting
2) Ecological Surveys
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3) IWCP Preparation/Review and Revision
4) Contractor Mobilization
5) Project Site Preparation

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 7.11 HoursC222S750 P080STRAIGHT TIME BASE

8 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsTRAINERS Linear 62.25 HoursC222S750 P150STRAIGHT TIME BASE
70 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 26.68 HoursC222S750 P170STRAIGHT TIME BASE
30 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 8.89 HoursC222S750 P170STRAIGHT TIME BASE
10 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 2,728.94 DollarsC222SA5H 0000SUBCONTRACTED SRVS
3000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 9,096.46 DollarsC222SA5H 0000SUBCONTRACTED SRVS
10000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0105 - STP Pipe Removal Foam Injection

Resources

BOE Foam injection will be employed to encapsulate and demobilize expected internal radioactive material adhering to the interior surfaces of the STP Pipeline.  
This will allow the pipeline to be cut into manageable sections without utilizing a large containment structure.  Only localized containment may be necessary 
while performing the individual cuts (the pipeline will be cut into approximately 10-foot sections).

It is estimated that the STP Pipeline is 1300 linear feet long with a diameter of 12-inches.  The internal volume associated with the pipeline is 2,042 cubic 
feet.  The concrete valve structures and ancillary equipment will not be foam injected.  

Typically a two part catalyst/resin polyurethane foam is employed in this operation.  A subcontractor will be utilized to perform the foam injection.  It is 
estimated that the finished cost will be $20/cubic feet.  This results in a cost of $40,840 for the foam injection. 

Additional Site resources are needed to support this operation.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 106.72 HoursC222S750 E050STRAIGHT TIME BASE

120 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 35.57 HoursC222S750 P080STRAIGHT TIME BASE
40 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 71.15 HoursC222S750 P170STRAIGHT TIME BASE
80 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 53.36 HoursC222S750 P170STRAIGHT TIME BASE
60 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 71.15 HoursC222S750 P170STRAIGHT TIME BASE
80 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 9:04:54 AMPage 214 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB423020

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 37,149.93 DollarsC222SA5H 0000SUBCONTRACTED SRVS

40840 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0110 - STP Pipe Removal Excavation

Resources

BOE Excavation includes the below key activities:

1) Infrastructure removal (concrete, steel gate valves, and ductile iron pipe)
2) Soil excavation
3) Minor debris screening
4) Transport of soil to an on-Site stockpile
5) Confirmation sampling of soils that are exposed
6) Analytical services for soil analyses
7) Construction field supervision

Costs for excavating a 4 foot wide trench, which needs to be approximately 5-feet deep is estimated using the 1998 RS Means Environmental Remediation Cost 
Data (4th Annual Edition).  For the rough trenching and shoring, a 4 cubic yard track-mounted hydraulic excavator was employed while utilizing a Safety Level 
D (hard had and leather work gloves).  This estimate is for $90,700.  For the more delicate earth removal immediately adjacent to the pipe, a 1 cubic yard 
track-mounted hydraulic excavator was employed while utilizing a Safety Level D.  This estimate is for $25,000.

Pipe demolition involves cutting the pipeline into 10-foot manageable sections.  The pipeline is approximately 1300 linear feet long and is 12-inches in 
diameter.   The pipe demolition is estimated using the 1998 RS Means Environmental Remediation Cost Data (4th Annual Edition). Utilizing a Safety Level D 
(hard had and leather work gloves, the estimate is $18,300 which includes backfilling the empty trench.

Loading and hauling the excavated material to a soil stockpile was estimated using the 1998 RS Means Environmental Remediation Cost Data (4th Annual 
Edition). Utilizing a Safety Level D (hard had and leather work gloves, the estimate is $48,133 which employs a 30 cubic yard dumptruck and 15 dump truck 
loads per day.  This activity is difficult due to the hillside slope, lack of a transport road along the excavation site, and the nearness of wetlands along 
the excavation site.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 455.34 HoursC222S750 E020STRAIGHT TIME BASE

512 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 106.72 HoursC222S750 P080STRAIGHT TIME BASE
120 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursC222S750 P170STRAIGHT TIME BASE
120 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 284.59 HoursC222S750 P170STRAIGHT TIME BASE
320 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursC222S750 P170STRAIGHT TIME BASE
300 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 165,676.50 DollarsC220SA5H 0000SUBCONTRACTED SRVS
182133 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 31,837.60 DollarsC222SA5H 0000SUBCONTRACTED SRVS
35000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 0120 - STP Pipe Removal Non-Haz Waste Handling
BOE Waste Handling involves the below key activities:

1) Preparing Waste Acceptance Forms
2) Performing Waste Acceptance Sampling
3) Inspection of stored wastes until shipment
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This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 106.72 HoursC222S750 E050STRAIGHT TIME BASE

120 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 4,548.23 DollarsC222SA5H 0000SUBCONTRACTED SRVS
5000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0130 - STP Pipe Removal RAD Waste Handling

Resources

BOE Radioactive Waste Handling involves the below key activities:

1) Bagging the Pipe sections for transport to a storage facility
2) Preparing Waste Acceptance Forms
3) Performing Waste Acceptance Sampling
4) Inspection of stored wastes until shipment

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 142.29 HoursC222S750 P080STRAIGHT TIME BASE

160 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursC222S750 P170STRAIGHT TIME BASE
120 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 284.59 HoursC222S750 P170STRAIGHT TIME BASE
320 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 35.57 HoursC222S750 P170STRAIGHT TIME BASE
40 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 27,289.37 DollarsC222SA5H 0000SUBCONTRACTED SRVS
30000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0140 - STP Pipe Removal Site Restoration

Resources

BOE Site Restoration involves the below key activities:

1) Contractor demobilization.
2) Regrading and Revegetation of the 1300 linear feet that was excavated.
3) Site Closure Report.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Linear 71.15 HoursC222S750 E020STRAIGHT TIME BASE

80 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 35.57 HoursC222S750 P170STRAIGHT TIME BASE
40 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 71.15 HoursC222S750 P170STRAIGHT TIME BASE
80 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB0402
Activity ID: 1EBB423020

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 18,192.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS

20000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 3,103.71 DollarsC222SA5H S020SUBCONTRACTED SRVS
3412 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0150 - STP Pipe Removal Project Closeout

Resources

BOE This task involves inspecting and ensuring that the excavation site and regrading have been performed as specified in the Title I and II approved plans and 
specifications.  This closeout task also ensures that the quality of materials and workmanship meet Site requirements. 

80 Hours for C222S (Surface Water) for task integration and oversight, issue resolution, and regulatory agency interface.

80 Hours for C222S ( Engineering) for field inspections and recontouring measurements.

$5,000 for contractor to perform minor repairs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 106.72 HoursC222S750 E050STRAIGHT TIME BASE

120 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 71.15 HoursC222S750 P170STRAIGHT TIME BASE
80 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 4,548.23 DollarsC222SA5H 0000SUBCONTRACTED SRVS
5000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,092.99 DollarsZDEPTCON 0000CONTINGENCY

32093 DollarsFactors
No DepartmentNONE Linear 65,883.70 DollarsZDEPTESC 0000ESCALATION

65883.7 DollarsFactors
Activity ID: 1EBB424000 Description: NPDES Sampling, Analysis, & Rptg FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5101 Sampling and Analysis for SW Programs 1.00 each 91HC 91 2,944 78,429 81,373 82,8101,4370
OPNCIN5102 Analytical Data Verification 0.00 each #Num!HC 0 0 0 0 000

Total for Activity 1EBB424000: 91 2,944 78,429 81,373 82,8101,4370
Line Item OPNCIN5101 - Sampling and Analysis for SW Programs

BOE Historical Data Source - 
RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T030D.

Item Desc - 
Major sampling subcontract for Surface Water Monitoring programs. Includes sample  collection, preparation, and shipment.

NPDES required sampling was estimated using requirements from the new draft permit as the NPDES regulating document for the entire Fiscal Year.  Sample 
locations, parameters and frequencies are dictated in the terms of the draft permit.  It is expected that the new permit will be issued and implemented at 
the latter part of FY99. 

Incidental Waters sample needs for FY00 were estimated using the actuals from FY98 and FY99 to date, as well as the currently available D&D schedules.

Ad hoc samples were included in the overall estimate, as well as analytical support for contaminant tracking near the ITS and for monitoring after close-out 
of selected IM/IRA locations.
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WBS No: 1EBB0402
Activity ID: 1EBB424000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

All programs were estimated using the FY99 price list.  The list provided specific charges for currently contracted labs and the average price for an 
individual analyte type and turnaround time were used.

Total number of samples estimated for FY00 is 1,686.

It is estimated that 173 hours of a Surface Water environmental engineer are necessary for sample tracking and analytical problem resolution.  This estimate 
is based upon the following monthly time estimate.

  -  5 hrs per month for Project Performance Report preparation for the cognizant 
     WADlet Manager including reconcilation of samples charged to WAD 001 versus 
     actual samples collected. This includes reviewing other WADs to assure 
     analytical services are not mis-charged.
  -  5 hrs per month for preparation of requests to Analytical Services Division 
     staff for completed analytical data for NPDES/RFCA programs.
  -  12 hrs per month to verify that all requested data was delivered by due date,
     data review for reasonableness, usability, historical significance and data 
     distribution.
  -  5 hrs per month to re-request missing data.
  -  5 hrs per month to provide to status of analytical data for specific programs to 
     RFCSS and K-H Team.
  -  8 hrs per month to request resolution of questions/concerns/problems with
     analytical data for NPDES/RFCA programs.

Breakdown of Historical Data:
 Item - Analytical Services
 Units - lot
 Unit Cost - 173 hours and $149,052 Non-Labor Dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 91.24 HoursC103S750 S020STRAIGHT TIME BASE

480 hrs 0.36123 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsNONE Linear 19,427.56 DollarsC222SA58 0000ASI
102210 dollars 0.36123 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 59,001.08 DollarsC222SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May 2000 Earned Value Factor303481 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Line Item OPNCIN5102 - Analytical Data Verification
BOE Historical Data Source - 

RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T893A, Cube 35. 

Item Desc - 
Estimate based on requirements determined by the Analytical Services Division, all analytical data packages produced by subcontracted laboratories will be 
100% verified by ASD subcontracted staff.  All verification will be complete (not partial) and will be charged back to the individual programs.  Kaiser-Hill 
estimates indicate that the funding provided is sufficient provided that there is a minimum of 6 samples in each RIN.  However, it is not possible to always 
plan sampling events such that a specified number of samples is included in each RIN, therefore the total number of samples (4469) for FY00 was subdivided 
into two categories. The first category assumes that there are 6 samples in each RIN. The second category assumes that only 2 samples are available for each 
RIN. The following estimates were developed using price sheets provided by ASD for subcontracted verification services.

1st Category

Number of samples collected =  1517 samples
Average cost per RIN for routine, 30-day turn-around time = $108/RIN
(cost based on 6-10 samples per RIN and for complete verification)
Total Cost for complete verification = 670 RINs x $108/RIN = $72,360
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WBS No: 1EBB0402
Activity ID: 1EBB424000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

2nd Category

Number of samples collected =  168 samples
Average cost per RIN for routine, 30-day turn-around time = $95/RIN
(cost based upon 1-5 samples per RIN and for complete verification)
Total Cost for complete verification = 225 RINs x $95/RIN = $21,375

Breakdown of Historical Data:
 Item - Analytical Data Valification
 Units - lot
 Unit Cost - 93.7K nonlabor dollars 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 18,223.43 DollarsC222SA5H 0000SUBCONTRACTED SRVS

93735 $ 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Activity ID: 1EBB424010 Description: NPDES Sampling, Analysis, & Rptg FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5101 Analysis Support for SW Projects 1.00 each 427HC 427 13,776 315,647 329,423 335,9946,5710
OPNCIN5102 Analytical Data Verification 1.00 each 0HC 0 0 85,266 85,266 85,26600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,127 22,127022,127

Total for Activity 1EBB424010: 427 13,776 400,913 436,815 443,3866,57122,127
Line Item OPNCIN5101 - Analysis Support for SW Projects

BOE Historical Data Source - 
RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T030D.

Item Desc - 
Major sampling subcontract for Surface Water Monitoring programs. Includes sample  collection, preparation, and shipment.

NPDES required sampling was estimated using requirements from the new draft permit as the NPDES regulating document for the entire Fiscal Year.  Sample 
locations, parameters and frequencies are dictated in the terms of the draft permit.  It is expected that the new permit will be issued and implemented at 
the latter part of FY99. 

Incidental Waters sample needs for FY00 were estimated using the actuals from FY98 and FY99 to date, as well as the currently available D&D schedules.

Ad hoc samples were included in the overall estimate, as well as analytical support for contaminant tracking near the ITS and for monitoring after close-out 
of selected IM/IRA locations.

All programs were estimated using the FY99 price list.  The list provided specific charges for currently contracted labs and the average price for an 
individual analyte type and turnaround time were used.

Total number of samples estimated for FY00 is 1,686.

It is estimated that 173 hours of a Surface Water environmental engineer are necessary for sample tracking and analytical problem resolution.  This estimate 
is based upon the following monthly time estimate.

  -  5 hrs per month for Project Performance Report preparation for the cognizant 
     WADlet Manager including reconcilation of samples charged to WAD 001 versus 
     actual samples collected. This includes reviewing other WADs to assure 
     analytical services are not mis-charged.
  -  5 hrs per month for preparation of requests to Analytical Services Division 
     staff for completed analytical data for NPDES/RFCA programs.
  -  12 hrs per month to verify that all requested data was delivered by due date,
     data review for reasonableness, usability, historical significance and data 
     distribution.
  -  5 hrs per month to re-request missing data.
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Activity ID: 1EBB424010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  -  5 hrs per month to provide to status of analytical data for specific programs to 
     RFCSS and K-H Team.
  -  8 hrs per month to request resolution of questions/concerns/problems with
     analytical data for NPDES/RFCA programs.

Breakdown of Historical Data:
 Item - Analytical Services
 Units - lot
 Unit Cost - 173 hours and $354,922 Non-Labor Dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 426.88 HoursC103S750 S020STRAIGHT TIME BASE

480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 315,647.10 DollarsC222SA5H 0000SUBCONTRACTED SRVS
347000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN5102 - Analytical Data Verification

Resources

BOE Historical Data Source - 
RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T893A, Cube 35. 

Item Desc - 
Estimate based on requirements determined by the Analytical Services Division, all analytical data packages produced by subcontracted laboratories will be 
100% verified by ASD subcontracted staff.  All verification will be complete (not partial) and will be charged back to the individual programs.  Kaiser-Hill 
estimates indicate that the funding provided is sufficient provided that there is a minimum of 6 samples in each RIN.  However, it is not possible to always 
plan sampling events such that a specified number of samples is included in each RIN, therefore the total number of samples (4469) for FY00 was subdivided 
into two categories. The first category assumes that there are 6 samples in each RIN. The second category assumes that only 2 samples are available for each 
RIN. The following estimates were developed using price sheets provided by ASD for subcontracted verification services.

1st Category

Number of samples collected =  1517 samples
Average cost per RIN for routine, 30-day turn-around time = $108/RIN
(cost based on 6-10 samples per RIN and for complete verification)
Total Cost for complete verification = 670 RINs x $108/RIN = $72,360

2nd Category

Number of samples collected =  168 samples
Average cost per RIN for routine, 30-day turn-around time = $95/RIN
(cost based upon 1-5 samples per RIN and for complete verification)
Total Cost for complete verification = 225 RINs x $95/RIN = $21,375

Breakdown of Historical Data:
 Item - Analytical Data Valification
 Units - lot
 Unit Cost - 93.7K nonlabor dollars 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 85,265.64 DollarsC222SA5H 0000SUBCONTRACTED SRVS

93735 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Activity ID: 1EBB424010

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 13,268.41 DollarsZDEPTCON 0000CONTINGENCY
13268.4 DollarsFactors

No DepartmentNONE Linear 8,858.14 DollarsZDEPTESC 0000ESCALATION
8858.14 DollarsFactors

Activity ID: 1EBB424020 Description: NPDES Sampling, Analysis, & Rptg FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5101 Analysis Support for SW Projects 1.00 each 427HC 427 13,776 304,660 318,436 323,2994,8630
OPNCIN5102 Analytical Data Verification 1.00 each 0HC 0 0 85,266 85,266 85,26600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,397 60,397060,397

Total for Activity 1EBB424020: 427 13,776 389,926 464,098 468,9614,86360,397

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN5101 - Analysis Support for SW Projects

Resources

BOE Historical Data Source - 
RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T030D.

Item Desc - 
Major sampling subcontract for Surface Water Monitoring programs. Includes sample  collection, preparation, and shipment.

NPDES required sampling was estimated using requirements from the new draft permit as the NPDES regulating document for the entire Fiscal Year.  Sample 
locations, parameters and frequencies are dictated in the terms of the draft permit.  It is expected that the new permit will be issued and implemented at 
the latter part of FY99. 

Incidental Waters sample needs for FY00 were estimated using the actuals from FY98 and FY99 to date, as well as the currently available D&D schedules.

Ad hoc samples were included in the overall estimate, as well as analytical support for contaminant tracking near the ITS and for monitoring after close-out 
of selected IM/IRA locations.

All programs were estimated using the FY99 price list.  The list provided specific charges for currently contracted labs and the average price for an 
individual analyte type and turnaround time were used.

Total number of samples estimated for FY00 is 1,686.

It is estimated that 173 hours of a Surface Water environmental engineer are necessary for sample tracking and analytical problem resolution.  This estimate 
is based upon the following monthly time estimate.

  -  5 hrs per month for Project Performance Report preparation for the cognizant 
     WADlet Manager including reconcilation of samples charged to WAD 001 versus 
     actual samples collected. This includes reviewing other WADs to assure 
     analytical services are not mis-charged.
  -  5 hrs per month for preparation of requests to Analytical Services Division 
     staff for completed analytical data for NPDES/RFCA programs.
  -  12 hrs per month to verify that all requested data was delivered by due date,
     data review for reasonableness, usability, historical significance and data 
     distribution.
  -  5 hrs per month to re-request missing data.
  -  5 hrs per month to provide to status of analytical data for specific programs to 
     RFCSS and K-H Team.
  -  8 hrs per month to request resolution of questions/concerns/problems with
     analytical data for NPDES/RFCA programs.

Breakdown of Historical Data:
 Item - Analytical Services
 Units - lot
 Unit Cost - 173 hours and $342,568 Non-Labor Dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 426.88 HoursC103S750 S020STRAIGHT TIME BASE

480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 304,660.30 DollarsC222SA5H 0000SUBCONTRACTED SRVS
334922 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN5102 - Analytical Data Verification

Resources

BOE Historical Data Source - 
RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T893A, Cube 35. 

Item Desc - 
Estimate based on requirements determined by the Analytical Services Division, all analytical data packages produced by subcontracted laboratories will be 
100% verified by ASD subcontracted staff.  All verification will be complete (not partial) and will be charged back to the individual programs.  Kaiser-Hill 
estimates indicate that the funding provided is sufficient provided that there is a minimum of 6 samples in each RIN.  However, it is not possible to always 
plan sampling events such that a specified number of samples is included in each RIN, therefore the total number of samples (4469) for FY00 was subdivided 
into two categories. The first category assumes that there are 6 samples in each RIN. The second category assumes that only 2 samples are available for each 
RIN. The following estimates were developed using price sheets provided by ASD for subcontracted verification services.

1st Category

Number of samples collected =  1517 samples
Average cost per RIN for routine, 30-day turn-around time = $108/RIN
(cost based on 6-10 samples per RIN and for complete verification)
Total Cost for complete verification = 670 RINs x $108/RIN = $72,360

2nd Category

Number of samples collected =  168 samples
Average cost per RIN for routine, 30-day turn-around time = $95/RIN
(cost based upon 1-5 samples per RIN and for complete verification)
Total Cost for complete verification = 225 RINs x $95/RIN = $21,375

Breakdown of Historical Data:
 Item - Analytical Data Valification
 Units - lot
 Unit Cost - 93.7K nonlabor dollars 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 85,265.64 DollarsC222SA5H 0000SUBCONTRACTED SRVS

93735 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 41,304.14 DollarsZDEPTCON 0000CONTINGENCY

41304.1 DollarsFactors
No DepartmentNONE Linear 19,092.80 DollarsZDEPTESC 0000ESCALATION

19092.8 DollarsFactors
Activity ID: 1EBB424030 Description: NPDES Sampling, Analysis, & Rptg FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5101 Analysis Support for SW Projects 1.00 each 427HC 427 13,776 311,616 325,391 330,1574,7660
OPNCIN5102 Analytical Data Verification 1.00 each 0HC 0 0 85,266 85,266 85,26600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 113,950 113,9500113,950
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WBS No: 1EBB0402
Activity ID: 1EBB424030

Activity Filter * Starts In FY *
Total for Activity 1EBB424030: 427 13,776 396,881 524,607 529,3734,766113,950

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN5101 - Analysis Support for SW Projects

Resources

BOE Historical Data Source - 
RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T030D.

Item Desc - 
Major sampling subcontract for Surface Water Monitoring programs. Includes sample  collection, preparation, and shipment.

NPDES required sampling was estimated using requirements from the new draft permit as the NPDES regulating document for the entire Fiscal Year.  Sample 
locations, parameters and frequencies are dictated in the terms of the draft permit.  It is expected that the new permit will be issued and implemented at 
the latter part of FY99. 

Incidental Waters sample needs for FY00 were estimated using the actuals from FY98 and FY99 to date, as well as the currently available D&D schedules.

Ad hoc samples were included in the overall estimate, as well as analytical support for contaminant tracking near the ITS and for monitoring after close-out 
of selected IM/IRA locations.

All programs were estimated using the FY99 price list.  The list provided specific charges for currently contracted labs and the average price for an 
individual analyte type and turnaround time were used.

Total number of samples estimated for FY00 is 1,686.

It is estimated that 173 hours of a Surface Water environmental engineer are necessary for sample tracking and analytical problem resolution.  This estimate 
is based upon the following monthly time estimate.

  -  5 hrs per month for Project Performance Report preparation for the cognizant 
     WADlet Manager including reconcilation of samples charged to WAD 001 versus 
     actual samples collected. This includes reviewing other WADs to assure 
     analytical services are not mis-charged.
  -  5 hrs per month for preparation of requests to Analytical Services Division 
     staff for completed analytical data for NPDES/RFCA programs.
  -  12 hrs per month to verify that all requested data was delivered by due date,
     data review for reasonableness, usability, historical significance and data 
     distribution.
  -  5 hrs per month to re-request missing data.
  -  5 hrs per month to provide to status of analytical data for specific programs to 
     RFCSS and K-H Team.
  -  8 hrs per month to request resolution of questions/concerns/problems with
     analytical data for NPDES/RFCA programs.

Breakdown of Historical Data:
 Item - Analytical Services
 Units - lot
 Unit Cost - 173 hours and $350,388 Non-Labor Dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 426.88 HoursC103S750 S020STRAIGHT TIME BASE

480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 311,615.50 DollarsC222SA5H 0000SUBCONTRACTED SRVS
342568 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPNCIN5102 - Analytical Data Verification
BOE Historical Data Source - 

RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T893A, Cube 35. 

Item Desc - 
Estimate based on requirements determined by the Analytical Services Division, all analytical data packages produced by subcontracted laboratories will be 
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WBS No: 1EBB0402
Activity ID: 1EBB424030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

100% verified by ASD subcontracted staff.  All verification will be complete (not partial) and will be charged back to the individual programs.  Kaiser-Hill 
estimates indicate that the funding provided is sufficient provided that there is a minimum of 6 samples in each RIN.  However, it is not possible to always 
plan sampling events such that a specified number of samples is included in each RIN, therefore the total number of samples (4469) for FY00 was subdivided 
into two categories. The first category assumes that there are 6 samples in each RIN. The second category assumes that only 2 samples are available for each 
RIN. The following estimates were developed using price sheets provided by ASD for subcontracted verification services.

1st Category

Number of samples collected =  1517 samples
Average cost per RIN for routine, 30-day turn-around time = $108/RIN
(cost based on 6-10 samples per RIN and for complete verification)
Total Cost for complete verification = 670 RINs x $108/RIN = $72,360

2nd Category

Number of samples collected =  168 samples
Average cost per RIN for routine, 30-day turn-around time = $95/RIN
(cost based upon 1-5 samples per RIN and for complete verification)
Total Cost for complete verification = 225 RINs x $95/RIN = $21,375

Breakdown of Historical Data:
 Item - Analytical Data Valification
 Units - lot
 Unit Cost - 93.7K nonlabor dollars 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 85,265.64 DollarsC222SA5H 0000SUBCONTRACTED SRVS

93735 hrs 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 82,093.02 DollarsZDEPTCON 0000CONTINGENCY

82093.0 DollarsFactors
No DepartmentNONE Linear 31,856.83 DollarsZDEPTESC 0000ESCALATION

31856.8 DollarsFactors
Activity ID: 1EBB424040 Description: NPDES Sampling, Analysis, & Rptg FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5101 Analysis Support for SW Projects 1.00 each 427HC 427 13,776 302,356 316,132 320,0163,8850
OPNCIN5102 Analytical Data Verification 1.00 each 0HC 0 0 85,266 85,266 85,26600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,399 57,399057,399

Total for Activity 1EBB424040: 427 13,776 387,622 458,797 462,6813,88557,399
Line Item OPNCIN5101 - Analysis Support for SW Projects

BOE Historical Data Source - 
RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T030D.

Item Desc - 
Major sampling subcontract for Surface Water Monitoring programs. Includes sample  collection, preparation, and shipment.

NPDES required sampling was estimated using requirements from the new draft permit as the NPDES regulating document for the entire Fiscal Year.  Sample 
locations, parameters and frequencies are dictated in the terms of the draft permit.  It is expected that the new permit will be issued and implemented at 
the latter part of FY99. 

Incidental Waters sample needs for FY00 were estimated using the actuals from FY98 and FY99 to date, as well as the currently available D&D schedules.
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Ad hoc samples were included in the overall estimate, as well as analytical support for contaminant tracking near the ITS and for monitoring after close-out 
of selected IM/IRA locations.

All programs were estimated using the FY99 price list.  The list provided specific charges for currently contracted labs and the average price for an 
individual analyte type and turnaround time were used.

Total number of samples estimated for FY00 is 1,686.

It is estimated that 173 hours of a Surface Water environmental engineer are necessary for sample tracking and analytical problem resolution.  This estimate 
is based upon the following monthly time estimate.

  -  5 hrs per month for Project Performance Report preparation for the cognizant 
     WADlet Manager including reconcilation of samples charged to WAD 001 versus 
     actual samples collected. This includes reviewing other WADs to assure 
     analytical services are not mis-charged.
  -  5 hrs per month for preparation of requests to Analytical Services Division 
     staff for completed analytical data for NPDES/RFCA programs.
  -  12 hrs per month to verify that all requested data was delivered by due date,
     data review for reasonableness, usability, historical significance and data 
     distribution.
  -  5 hrs per month to re-request missing data.
  -  5 hrs per month to provide to status of analytical data for specific programs to 
     RFCSS and K-H Team.
  -  8 hrs per month to request resolution of questions/concerns/problems with
     analytical data for NPDES/RFCA programs.

Breakdown of Historical Data:
 Item - Analytical Services
 Units - lot
 Unit Cost - 173 hours and $339,977 Non-Labor Dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 426.88 HoursC103S750 S020STRAIGHT TIME BASE

480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 302,356.20 DollarsC222SA5H 0000SUBCONTRACTED SRVS
332389 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPNCIN5102 - Analytical Data Verification
BOE Historical Data Source - 

RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T893A, Cube 35. 

Item Desc - 
Estimate based on requirements determined by the Analytical Services Division, all analytical data packages produced by subcontracted laboratories will be 
100% verified by ASD subcontracted staff.  All verification will be complete (not partial) and will be charged back to the individual programs.  Kaiser-Hill 
estimates indicate that the funding provided is sufficient provided that there is a minimum of 6 samples in each RIN.  However, it is not possible to always 
plan sampling events such that a specified number of samples is included in each RIN, therefore the total number of samples (4469) for FY00 was subdivided 
into two categories. The first category assumes that there are 6 samples in each RIN. The second category assumes that only 2 samples are available for each 
RIN. The following estimates were developed using price sheets provided by ASD for subcontracted verification services.

1st Category

Number of samples collected =  1517 samples
Average cost per RIN for routine, 30-day turn-around time = $108/RIN
(cost based on 6-10 samples per RIN and for complete verification)
Total Cost for complete verification = 670 RINs x $108/RIN = $72,360

2nd Category

6/23/00 9:04:58 AMPage 225 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB424040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Number of samples collected =  168 samples
Average cost per RIN for routine, 30-day turn-around time = $95/RIN
(cost based upon 1-5 samples per RIN and for complete verification)
Total Cost for complete verification = 225 RINs x $95/RIN = $21,375

Breakdown of Historical Data:
 Item - Analytical Data Valification
 Units - lot
 Unit Cost - 93.7K nonlabor dollars 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 85,265.64 DollarsC222SA5H 0000SUBCONTRACTED SRVS

93735 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,485.49 DollarsZDEPTCON 0000CONTINGENCY

18485.5 DollarsFactors
No DepartmentNONE Linear 38,913.68 DollarsZDEPTESC 0000ESCALATION

38913.7 DollarsFactors
Activity ID: 1EBB424050 Description: NPDES Sampling, Analysis, & Rptg FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5101 Analysis Support for SW Projects 1.00 each 427HC 427 13,776 318,729 332,504 337,2984,7940
OPNCIN5102 Analytical Data Verification 1.00 each 0HC 0 0 85,266 85,266 85,26600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 223,636 223,6360223,636

Total for Activity 1EBB424050: 427 13,776 403,995 641,406 646,2004,794223,636
Line Item OPNCIN5101 - Analysis Support for SW Projects

BOE Historical Data Source - 
RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T030D.

Item Desc - 
Major sampling subcontract for Surface Water Monitoring programs. Includes sample  collection, preparation, and shipment.

NPDES required sampling was estimated using requirements from the new draft permit as the NPDES regulating document for the entire Fiscal Year.  Sample 
locations, parameters and frequencies are dictated in the terms of the draft permit.  It is expected that the new permit will be issued and implemented at 
the latter part of FY99. 

Incidental Waters sample needs for FY00 were estimated using the actuals from FY98 and FY99 to date, as well as the currently available D&D schedules.

Ad hoc samples were included in the overall estimate, as well as analytical support for contaminant tracking near the ITS and for monitoring after close-out 
of selected IM/IRA locations.

All programs were estimated using the FY99 price list.  The list provided specific charges for currently contracted labs and the average price for an 
individual analyte type and turnaround time were used.

Total number of samples estimated for FY00 is 1,686.

It is estimated that 173 hours of a Surface Water environmental engineer are necessary for sample tracking and analytical problem resolution.  This estimate 
is based upon the following monthly time estimate.

  -  5 hrs per month for Project Performance Report preparation for the cognizant 
     WADlet Manager including reconcilation of samples charged to WAD 001 versus 
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     actual samples collected. This includes reviewing other WADs to assure 
     analytical services are not mis-charged.
  -  5 hrs per month for preparation of requests to Analytical Services Division 
     staff for completed analytical data for NPDES/RFCA programs.
  -  12 hrs per month to verify that all requested data was delivered by due date,
     data review for reasonableness, usability, historical significance and data 
     distribution.
  -  5 hrs per month to re-request missing data.
  -  5 hrs per month to provide to status of analytical data for specific programs to 
     RFCSS and K-H Team.
  -  8 hrs per month to request resolution of questions/concerns/problems with
     analytical data for NPDES/RFCA programs.

Breakdown of Historical Data:
 Item - Analytical Services
 Units - lot
 Unit Cost - 480 hours and $350,388 Non-Labor Dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 426.88 HoursC103S750 S020STRAIGHT TIME BASE

480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 318,728.90 DollarsC222SA5H 0000SUBCONTRACTED SRVS
350388 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPNCIN5102 - Analytical Data Verification
BOE Historical Data Source - 

RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T893A, Cube 35. 

Item Desc - 
Estimate based on requirements determined by the Analytical Services Division, all analytical data packages produced by subcontracted laboratories will be 
100% verified by ASD subcontracted staff.  All verification will be complete (not partial) and will be charged back to the individual programs.  Kaiser-Hill 
estimates indicate that the funding provided is sufficient provided that there is a minimum of 6 samples in each RIN.  However, it is not possible to always 
plan sampling events such that a specified number of samples is included in each RIN, therefore the total number of samples (4469) for FY00 was subdivided 
into two categories. The first category assumes that there are 6 samples in each RIN. The second category assumes that only 2 samples are available for each 
RIN. The following estimates were developed using price sheets provided by ASD for subcontracted verification services.

1st Category

Number of samples collected =  1517 samples
Average cost per RIN for routine, 30-day turn-around time = $108/RIN
(cost based on 6-10 samples per RIN and for complete verification)
Total Cost for complete verification = 670 RINs x $108/RIN = $72,360

2nd Category

Number of samples collected =  168 samples
Average cost per RIN for routine, 30-day turn-around time = $95/RIN
(cost based upon 1-5 samples per RIN and for complete verification)
Total Cost for complete verification = 225 RINs x $95/RIN = $21,375

Breakdown of Historical Data:
 Item - Analytical Data Valification
 Units - lot
 Unit Cost - 93,735 nonlabor dollars 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Cost Element Skill Quantity UnitsCurveResources Department
Water System OperationsNONE Linear 85,265.64 DollarsC222SA5H 0000SUBCONTRACTED SRVS

93735 hrs 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 158,174.60 DollarsZDEPTCON 0000CONTINGENCY

158175 DollarsFactors
No DepartmentNONE Linear 65,461.71 DollarsZDEPTESC 0000ESCALATION

65461.7 DollarsFactors
Activity ID: 1EBB424060 Description: NPDES Sampling, Analysis, & Rptg FY07 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5101 Analysis Support for SW Projects 0.00 each #Num!HC 0 0 0 0 000
OPNCIN5102 Analytical Data Verification 1.00 each 0HC 0 0 85,266 85,266 85,26600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,479 35,479035,479

Total for Activity 1EBB424060: 0 0 85,266 120,745 120,745035,479
Line Item OPNCIN5101 - Analysis Support for SW Projects

BOE Historical Data Source - 
RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T893A, Cube 35. 

Item Desc - 
NPDES required sampling was estimated using requirements from the new draft permit as the NPDES regulating document for the entire Fiscal Year.  Sample 
locations, parameters and frequencies are dictated in the terms of the draft permit.  It is was assumed that the new NPDES Permit was issued and implemented 
on October 1, 1999.

RFCA sampling was estimated using FY98 and FY99 actuals and ideal numbers of samples based on Integrated Monitoring Plans (IMP) requirements.  Included in 
this estimate are surface water samples supporting the scheduled (as of 3/2/99) D&D efforts for FY06.

Hydrologic monitoring estimates were based on a fixed number of locations and parameters previously agreed upon with the Department of Energy.

Incidental Waters sample needs for FY06 were estimated using the actuals from FY98 and FY99 to date, as well as the currently available (as of 3/2/99) D&D 
schedules.

Ad hoc samples were included in the overall estimate, as well as analytical support for contaminant tracking near the ITS and for monitoring after close-out 
of selected IM/IRA locations.

Item Desc - 
All programs were estimated using the FY99 price list.  The list provided specific charges for currently contracted labs and the average price for an 
individual analyte type and turnaround time were used.

Total number of samples estimated for FY06 is 5,216. 

It is estimated that 480 hours of a Surface Water environmental engineer (R440S) are necessary for sample tracking and analytical problem resolution.  This 
is estimate is based upon the following monthly time estimate.

  -  5 hrs per month for Project Performance Report preparation for the cognizant 
     WADlet Manager including reconcilation of samples charged to WAD 001 versus 
     actual samples collected. This includes reviewing other WADs to assure 
     analytical services are not mis-charged.
  -  5 hrs per month for preparation of requests to Analytical Services Division 
     staff for completed analytical data for NPDES/RFCA programs.
  -  12 hrs per month to verify that all requested data was delivered by due date,
     data review for reasonableness, usability, historical significance and data 
     distribution.
  -  5 hrs per month to re-request missing data.
  -  5 hrs per month to provide to status of analytical data for specific programs to 
     RMRS and K-H Team.

6/23/00 9:04:59 AMPage 228 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB424060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  -  8 hrs per month to request resolution of questions/concerns/problems with
     analytical data for NPDES/RFCA programs.

Breakdown of Historical Data:
 Item - Analytical Services
 Units - lot
 Unit Cost - 480 hours and $112,511 nonlabor dollars 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 426.88 HoursC103S750 S020STRAIGHT TIME BASE

480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 100,061.00 DollarsC222SA5H 0000SUBCONTRACTED SRVS
110000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN5102 - Analytical Data Verification

Resources

BOE Historical Data Source - 
RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T893A, Cube 35. 

Item Desc - 
Estimate based on requirements determined by the Analytical Services Division, all analytical data packages produced by subcontracted laboratories will be 
100% verified by ASD subcontracted staff.  All verification will be complete (not partial) and will be charged back to the individual programs.  Kaiser-Hill 
estimates indicate that the funding provided is sufficient provided that there is a minimum of 6 samples in each RIN.  However, it is not possible to always 
plan sampling events such that a specified number of samples is included in each RIN, therefore the total number of samples (4469) for FY00 was subdivided 
into two categories. The first category assumes that there are 6 samples in each RIN. The second category assumes that only 2 samples are available for each 
RIN. The following estimates were developed using price sheets provided by ASD for subcontracted verification services.

1st Category

Number of samples collected =  1517 samples
Average cost per RIN for routine, 30-day turn-around time = $108/RIN
(cost based on 6-10 samples per RIN and for complete verification)
Total Cost for complete verification = 670 RINs x $108/RIN = $72,360

2nd Category

Number of samples collected =  168 samples
Average cost per RIN for routine, 30-day turn-around time = $95/RIN
(cost based upon 1-5 samples per RIN and for complete verification)
Total Cost for complete verification = 225 RINs x $95/RIN = $21,375

Breakdown of Historical Data:
 Item - Analytical Data Valification
 Units - lot
 Unit Cost - 93,735 nonlabor dollars 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 85,265.64 DollarsC222SA5H 0000SUBCONTRACTED SRVS

93735 hrs 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Activity Filter * Starts In FY *
No DepartmentNONE Linear 19,370.95 DollarsZDEPTCON 0000CONTINGENCY

19371 DollarsFactors
No DepartmentNONE Linear 16,108.16 DollarsZDEPTESC 0000ESCALATION

16108.2 DollarsFactors
Activity ID: 1EBB425000 Description: Stormwater Control System FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0001 SW Monitoring Program Mgmt. 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0002 Sample & Field Data Collection 0.10 lot 179HC 18 526 9,176 9,702 9,9592570
IBCGER0003 Monitoring Data Assessment 0.10 lot 232HC 23 698 1,322 2,020 2,3603410
IBCGER0004 Automated SW Monitoring 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0005 Compliance & Stakeholder Reporting 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0006 SW Monitoring AD Hoc Projects 0.00 lot #Num!HC 0 0 0 0 000

Total for Activity 1EBB425000: 41 1,224 10,498 11,722 12,3195970

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0001 - SW Monitoring Program Mgmt.

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water Monitoring Program Management. Items estimated include of management guidance and assessments; program planning; budget management; data 
quality assurance and management; radiological and safety engineering; and occurrence reporting.

BREAKDOWN OF HISTORICAL COST DATA:
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.
Item - SW Monitoring Program Management
 Units - lot
 Unit Cost - 2,930 hours and 34K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 31.57 HoursC222S750 E050STRAIGHT TIME BASE

60 hours
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 136.81 HoursC222S750 G010STRAIGHT TIME BASE
260 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 389.38 HoursC222S750 M020STRAIGHT TIME BASE
740 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 15.79 HoursC222S750 P050STRAIGHT TIME BASE
30 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 252.57 HoursC222S750 P060STRAIGHT TIME BASE
480 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 63.14 HoursC222S750 P090STRAIGHT TIME BASE
120 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 31.57 HoursC222S750 S020STRAIGHT TIME BASE
60 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors
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Water System OperationsENVIRONMENTAL SCIENTISTS Linear 620.90 HoursC222S750 S020STRAIGHT TIME BASE

1180 hours
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsNONE Linear 6,408.91 DollarsC222SA5C 0000SUPPLIES
12000 dollars 1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 5,381.96 DollarsC222SA5H 0000SUBCONTRACTED SRVS
10000 dollars 1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 430.56 DollarsC222SA5H 0000SUBCONTRACTED SRVS
800 dollars 1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 5,263.02 DollarsC222SA5H S020SUBCONTRACTED SRVS
9779 d 1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 631.42 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
1200 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0002 - Sample & Field Data Collection

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Sample & Field Data Collection.  Items estimated include labor and subcontract support for sampling and analysis and major subcontract for Surface Water 
Sampling Program for the Site.
 
BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.

 Item - SW Sample & Field Data Collection
 Units - lot
 Unit Cost - 940 hours and 472K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 72.23 HoursC222S750 E050STRAIGHT TIME BASE

380 hours 0.36123 May earned value
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 45.62 HoursC222S750 P050STRAIGHT TIME BASE
240 hours 0.36123 May earned value

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 60.82 HoursC222S750 S020STRAIGHT TIME BASE
320 hours 0.36123 May earned value

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 89,430.59 DollarsC222SA58 0000ASI
460000 dollars 0.36123 May earned value1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 2,332.97 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 0.36123 May earned value1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Line Item IBCGER0003 - Monitoring Data Assessment
BOE SOURCE OF HISTORICAL DATA
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RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.   

DESCRIPTION OF ITEMS ESTIMATED
Monitoring Data Assessment. Items estimated include analytical data package and field data assessment; and monitoring data compilation, statistical analysis, 
and assessment.

BREAKDOWN OF HISTORICAL COST DATA 
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

Item - Monitoring Data Assessment
 Units - lot
 Unit Cost - 1,220 hours and 68K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 72.23 HoursC222S750 E050STRAIGHT TIME BASE

380 hours 0.36123 May earned value
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 45.62 HoursC222S750 P050STRAIGHT TIME BASE
240 hours 0.36123 May earned value

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 114.04 HoursC222S750 S020STRAIGHT TIME BASE
600 hours 0.36123 May earned value

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 13,220.17 DollarsC222SA5H 0000SUBCONTRACTED SRVS
68000 dollars 0.36123 May earned value1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0004 - Automated SW Monitoring

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Automated surface water monitoring program implementation (per IMP requirements). Items estimated include installation, operation, and maintenance of 
automated flow monitoring and sampling equipment; water quality probe operation; telemetry system operation and management; and hydrologic monitoring program 
implementation and management.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Automated Surface Water Monitoring Program Implementation and Management
 Units - lot
 Unit Cost - 2,010 hours and 79K nonlabor dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 199.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.52618  [SYS 061300] 0.526183 - Target 

Factors
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WBS No: 1EBB0402
Activity ID: 1EBB425000

Activity Filter * Starts In FY *
Water System OperationsCOMPLIANCE INSPECTORS Linear 657.73 HoursC222S750 P050STRAIGHT TIME BASE

1250 hours
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 199.95 HoursC222S750 S020STRAIGHT TIME BASE
380 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Back Loaded 12,817.82 DollarsC222SA5C 0000SUPPLIES
24000 dollars 1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 24,757.01 DollarsC222SA5H 0000SUBCONTRACTED SRVS
46000 dollars 1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Business Management OfficeNONE Linear 3,204.45 DollarsC106SA5L 0000RENTALS
6000 dollars 1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Max Backload 1,262.84 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
2400 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0005 - Compliance & Stakeholder Reporting

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water monitoring program reporting.  Items estimated include NPDES monthly and annual Discharge Monitoring Report (DMR) preparation and delivery; 
RFCA quarterly & off-normal reporting including source evaluation planning; EPA annual sewage sludge reporting; monitoring program status and special report; 
GIS support including map preparation and database maintenance; and special request reports for stakeholders.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Compliance & Stakeholder Reporting
 Units - lot
 Unit Cost - 1,320 hours and 12K dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 63.14 HoursC222S750 E050STRAIGHT TIME BASE

120 hours
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 21.05 HoursC222S750 G010STRAIGHT TIME BASE
40 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 94.71 HoursC222S750 M020STRAIGHT TIME BASE
180 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 31.57 HoursC222S750 P050STRAIGHT TIME BASE
60 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 168.38 HoursC222S750 P060STRAIGHT TIME BASE
320 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors
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WBS No: 1EBB0402
Activity ID: 1EBB425000

Activity Filter * Starts In FY *
Water System OperationsENVIRONMENTAL SCIENTISTS Linear 315.71 HoursC222S750 S020STRAIGHT TIME BASE

600 hours
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsNONE Linear 6,458.35 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0006 - SW Monitoring AD Hoc Projects

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEM ESTIMATED
Site involvement in Colorado Water Quality Control Commission Hearing (CWQCC) hearings to ensure that appropriate and achievable water quality standards are 
established for Site surface water to facilitate movement toward Site closure.

BREAKDOWN OF HISTORICAL DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Colorado Water Quality Control Commission Hearing(s) support
 Units - lot
 Unit Cost - 870 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Back Loaded 15.79 HoursC222S750 G010STRAIGHT TIME BASE

30 hours
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Back Loaded 63.14 HoursC222S750 M020STRAIGHT TIME BASE
120 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 336.76 HoursC222S750 S020STRAIGHT TIME BASE
640 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Back Loaded 42.09 HoursC222S750 S020STRAIGHT TIME BASE
80 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB425010 Description: Stormwater Control System FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0001 SW Monitoring Program Mgmt. 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0002 Sample & Field Data Collection 0.10 lot 836HC 84 2,461 42,935 45,396 46,5701,1740
IBCGER0003 Monitoring Data Assessment 0.10 lot 1,085HC 108 3,265 6,186 9,450 11,0081,5570
IBCGER0004 Automated SW Monitoring 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0005 Compliance & Stakeholder Reporting 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0006 SW Monitoring AD Hoc Projects 0.00 lot #Num!HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,024 3,02403,024

Total for Activity 1EBB425010: 192 5,726 49,121 57,871 60,6022,7313,024
Line Item IBCGER0001 - SW Monitoring Program Mgmt.

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
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WBS No: 1EBB0402
Activity ID: 1EBB425010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Surface Water Monitoring Program Management. Items estimated include of management guidance and assessments; program planning; budget management; data 
quality assurance and management; radiological and safety engineering; and occurrence reporting.

BREAKDOWN OF HISTORICAL COST DATA:
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.
Item - SW Monitoring Program Management
 Units - lot
 Unit Cost - 2,930 hours and 34K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 53.36 HoursC222S750 E050STRAIGHT TIME BASE

60 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 231.23 HoursC222S750 G010STRAIGHT TIME BASE
260 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 658.11 HoursC222S750 M020STRAIGHT TIME BASE
740 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 26.68 HoursC222S750 P050STRAIGHT TIME BASE
30 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 426.88 HoursC222S750 P060STRAIGHT TIME BASE
480 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 106.72 HoursC222S750 P090STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 53.36 HoursC222S750 S020STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,049.42 HoursC222S750 S020STRAIGHT TIME BASE
1180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
12000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 9,096.46 DollarsC222SA5H 0000SUBCONTRACTED SRVS
10000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 727.72 DollarsC222SA5H 0000SUBCONTRACTED SRVS
800 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 8,895.42 DollarsC222SA5H S020SUBCONTRACTED SRVS
9779 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,067.21 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
1200 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0002 - Sample & Field Data Collection
BOE SOURCE OF HISTORICAL DATA
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WBS No: 1EBB0402
Activity ID: 1EBB425010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Sample & Field Data Collection.  Items estimated include labor and subcontract support for sampling and analysis and major subcontract for Surface Water 
Sampling Program for the Site.
 
BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.

 Item - SW Sample & Field Data Collection
 Units - lot
 Unit Cost - 940 hours and 472K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 284.59 HoursC222S750 S020STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesNONE Linear 418,437.00 DollarsK267SA58 0000ASI
460000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0003 - Monitoring Data Assessment

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.   

DESCRIPTION OF ITEMS ESTIMATED
Monitoring Data Assessment. Items estimated include analytical data package and field data assessment; and monitoring data compilation, statistical analysis, 
and assessment.

BREAKDOWN OF HISTORICAL COST DATA 
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

Item - Monitoring Data Assessment
 Units - lot
 Unit Cost - 1,220 hours and 68K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EBB0402
Activity ID: 1EBB425010

Activity Filter * Starts In FY *
Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE

240 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 61,855.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS
68000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0004 - Automated SW Monitoring

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Automated surface water monitoring program implementation (per IMP requirements). Items estimated include installation, operation, and maintenance of 
automated flow monitoring and sampling equipment; water quality probe operation; telemetry system operation and management; and hydrologic monitoring program 
implementation and management.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Automated Surface Water Monitoring Program Implementation and Management
 Units - lot
 Unit Cost - 2,010 hours and 79K nonlabor dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 1,111.68 HoursC222S750 P050STRAIGHT TIME BASE
1250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 337.95 HoursC222S750 S020STRAIGHT TIME BASE
380 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Back Loaded 21,664.37 DollarsC222SA5C 0000SUPPLIES
24000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 41,843.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
46000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Max Backload 2,134.42 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0005 - Compliance & Stakeholder Reporting
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  
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WBS No: 1EBB0402
Activity ID: 1EBB425010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

DESCRIPTION OF ITEMS ESTIMATED
Surface Water monitoring program reporting.  Items estimated include NPDES monthly and annual Discharge Monitoring Report (DMR) preparation and delivery; 
RFCA quarterly & off-normal reporting including source evaluation planning; EPA annual sewage sludge reporting; monitoring program status and special report; 
GIS support including map preparation and database maintenance; and special request reports for stakeholders.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Compliance & Stakeholder Reporting
 Units - lot
 Unit Cost - 1,320 hours and 12K dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 106.72 HoursC222S750 E050STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 160.08 HoursC222S750 M020STRAIGHT TIME BASE
180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 53.36 HoursC222S750 P050STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 284.59 HoursC222S750 P060STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0006 - SW Monitoring AD Hoc Projects
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEM ESTIMATED
Site involvement in Colorado Water Quality Control Commission Hearing (CWQCC) hearings to ensure that appropriate and achievable water quality standards are 
established for Site surface water to facilitate movement toward Site closure.

BREAKDOWN OF HISTORICAL DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Colorado Water Quality Control Commission Hearing(s) support
 Units - lot
 Unit Cost - 870 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA
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WBS No: 1EBB0402
Activity ID: 1EBB425010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Back Loaded 26.68 HoursC222S750 G010STRAIGHT TIME BASE

30 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Back Loaded 106.72 HoursC222S750 M020STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 569.18 HoursC222S750 S020STRAIGHT TIME BASE
640 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Back Loaded 71.15 HoursC222S750 S020STRAIGHT TIME BASE
80 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,813.54 DollarsZDEPTCON 0000CONTINGENCY

1813.54 DollarsFactors
No DepartmentNONE Linear 1,210.74 DollarsZDEPTESC 0000ESCALATION

1210.74 DollarsFactors
Activity ID: 1EBB425020 Description: Stormwater Control System FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0001 SW Monitoring Program Mgmt. 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0002 Sample & Field Data Collection 0.12 lot 836HC 100 2,953 51,522 54,476 55,5181,0430
IBCGER0003 Monitoring Data Assessment 0.12 lot 1,085HC 130 3,918 7,423 11,340 12,7231,3830
IBCGER0004 Automated SW Monitoring 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0005 Compliance & Stakeholder Reporting 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0006 SW Monitoring AD Hoc Projects 0.00 lot #Num!HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,088 10,088010,088

Total for Activity 1EBB425020: 231 6,871 58,945 75,904 78,3302,42610,088

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0001 - SW Monitoring Program Mgmt.

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water Monitoring Program Management. Items estimated include of management guidance and assessments; program planning; budget management; data 
quality assurance and management; radiological and safety engineering; and occurrence reporting.

BREAKDOWN OF HISTORICAL COST DATA:
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.
Item - SW Monitoring Program Management
 Units - lot
 Unit Cost - 2,930 hours and 34K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EBB0402
Activity ID: 1EBB425020

Activity Filter * Starts In FY *
Water System OperationsENVIRONMENTAL ENGINEERS Linear 53.36 HoursC222S750 E050STRAIGHT TIME BASE

60 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 231.23 HoursC222S750 G010STRAIGHT TIME BASE
260 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 658.11 HoursC222S750 M020STRAIGHT TIME BASE
740 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 26.68 HoursC222S750 P050STRAIGHT TIME BASE
30 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 426.88 HoursC222S750 P060STRAIGHT TIME BASE
480 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 106.72 HoursC222S750 P090STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 53.36 HoursC222S750 S020STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,049.42 HoursC222S750 S020STRAIGHT TIME BASE
1180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
12000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 9,096.46 DollarsC222SA5H 0000SUBCONTRACTED SRVS
10000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 727.72 DollarsC222SA5H 0000SUBCONTRACTED SRVS
800 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 8,895.42 DollarsC222SA5H S020SUBCONTRACTED SRVS
9779 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,067.21 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
1200 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0002 - Sample & Field Data Collection
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Sample & Field Data Collection.  Items estimated include labor and subcontract support for sampling and analysis and major subcontract for Surface Water 
Sampling Program for the Site.
 
BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.

 Item - SW Sample & Field Data Collection
 Units - lot
 Unit Cost - 940 hours and 472K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 284.59 HoursC222S750 S020STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesNONE Linear 418,437.00 DollarsK267SA58 0000ASI
460000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0003 - Monitoring Data Assessment

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.   

DESCRIPTION OF ITEMS ESTIMATED
Monitoring Data Assessment. Items estimated include analytical data package and field data assessment; and monitoring data compilation, statistical analysis, 
and assessment.

BREAKDOWN OF HISTORICAL COST DATA 
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

Item - Monitoring Data Assessment
 Units - lot
 Unit Cost - 1,220 hours and 68K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 61,855.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS
68000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0004 - Automated SW Monitoring
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

DESCRIPTION OF ITEMS ESTIMATED
Automated surface water monitoring program implementation (per IMP requirements). Items estimated include installation, operation, and maintenance of 
automated flow monitoring and sampling equipment; water quality probe operation; telemetry system operation and management; and hydrologic monitoring program 
implementation and management.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Automated Surface Water Monitoring Program Implementation and Management
 Units - lot
 Unit Cost - 2,010 hours and 79K nonlabor dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 1,111.68 HoursC222S750 P050STRAIGHT TIME BASE
1250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 337.95 HoursC222S750 S020STRAIGHT TIME BASE
380 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Back Loaded 21,664.37 DollarsC222SA5C 0000SUPPLIES
24000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 41,843.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
46000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Max Backload 2,134.42 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0005 - Compliance & Stakeholder Reporting
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water monitoring program reporting.  Items estimated include NPDES monthly and annual Discharge Monitoring Report (DMR) preparation and delivery; 
RFCA quarterly & off-normal reporting including source evaluation planning; EPA annual sewage sludge reporting; monitoring program status and special report; 
GIS support including map preparation and database maintenance; and special request reports for stakeholders.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Compliance & Stakeholder Reporting
 Units - lot
 Unit Cost - 1,320 hours and 12K dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA
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Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 106.72 HoursC222S750 E050STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 160.08 HoursC222S750 M020STRAIGHT TIME BASE
180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 53.36 HoursC222S750 P050STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 284.59 HoursC222S750 P060STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0006 - SW Monitoring AD Hoc Projects

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEM ESTIMATED
Site involvement in Colorado Water Quality Control Commission Hearing (CWQCC) hearings to ensure that appropriate and achievable water quality standards are 
established for Site surface water to facilitate movement toward Site closure.

BREAKDOWN OF HISTORICAL DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Colorado Water Quality Control Commission Hearing(s) support
 Units - lot
 Unit Cost - 870 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Back Loaded 26.68 HoursC222S750 G010STRAIGHT TIME BASE

30 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Back Loaded 106.72 HoursC222S750 M020STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 569.18 HoursC222S750 S020STRAIGHT TIME BASE
640 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425020

Activity Filter * Starts In FY *
Water System OperationsENVIRONMENTAL SCIENTISTS Back Loaded 71.15 HoursC222S750 S020STRAIGHT TIME BASE

80 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,898.95 DollarsZDEPTCON 0000CONTINGENCY

6898.95 DollarsFactors
No DepartmentNONE Linear 3,189.03 DollarsZDEPTESC 0000ESCALATION

3189.03 DollarsFactors
Activity ID: 1EBB425030 Description: Stormwater Control System FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0001 SW Monitoring Program Mgmt. 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0002 Sample & Field Data Collection 0.14 lot 836HC 117 3,446 60,109 63,555 64,7471,1920
IBCGER0003 Monitoring Data Assessment 0.14 lot 1,085HC 152 4,571 8,660 13,231 14,8121,5810
IBCGER0004 Automated SW Monitoring 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0005 Compliance & Stakeholder Reporting 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0006 SW Monitoring AD Hoc Projects 0.00 lot #Num!HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,823 21,823021,823

Total for Activity 1EBB425030: 269 8,016 68,769 98,609 101,3822,77421,823

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0001 - SW Monitoring Program Mgmt.

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water Monitoring Program Management. Items estimated include of management guidance and assessments; program planning; budget management; data 
quality assurance and management; radiological and safety engineering; and occurrence reporting.

BREAKDOWN OF HISTORICAL COST DATA:
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.
Item - SW Monitoring Program Management
 Units - lot
 Unit Cost - 2,930 hours and 34K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 53.36 HoursC222S750 E050STRAIGHT TIME BASE

60 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 231.23 HoursC222S750 G010STRAIGHT TIME BASE
260 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 658.11 HoursC222S750 M020STRAIGHT TIME BASE
740 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 26.68 HoursC222S750 P050STRAIGHT TIME BASE
30 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB0402
Activity ID: 1EBB425030

Activity Filter * Starts In FY *
Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 426.88 HoursC222S750 P060STRAIGHT TIME BASE

480 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 106.72 HoursC222S750 P090STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 53.36 HoursC222S750 S020STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,049.42 HoursC222S750 S020STRAIGHT TIME BASE
1180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
12000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 9,096.46 DollarsC222SA5H 0000SUBCONTRACTED SRVS
10000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 727.72 DollarsC222SA5H 0000SUBCONTRACTED SRVS
800 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 8,895.42 DollarsC222SA5H S020SUBCONTRACTED SRVS
9779 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,067.21 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
1200 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0002 - Sample & Field Data Collection

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Sample & Field Data Collection.  Items estimated include labor and subcontract support for sampling and analysis and major subcontract for Surface Water 
Sampling Program for the Site.
 
BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.

 Item - SW Sample & Field Data Collection
 Units - lot
 Unit Cost - 940 hours and 472K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425030

Activity Filter * Starts In FY *
Water System OperationsENVIRONMENTAL SCIENTISTS Linear 284.59 HoursC222S750 S020STRAIGHT TIME BASE

320 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Analytical Laboratory ServicesNONE Linear 418,437.00 DollarsK267SA58 0000ASI
460000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0003 - Monitoring Data Assessment

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.   

DESCRIPTION OF ITEMS ESTIMATED
Monitoring Data Assessment. Items estimated include analytical data package and field data assessment; and monitoring data compilation, statistical analysis, 
and assessment.

BREAKDOWN OF HISTORICAL COST DATA 
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

Item - Monitoring Data Assessment
 Units - lot
 Unit Cost - 1,220 hours and 68K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 61,855.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS
68000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0004 - Automated SW Monitoring
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Automated surface water monitoring program implementation (per IMP requirements). Items estimated include installation, operation, and maintenance of 
automated flow monitoring and sampling equipment; water quality probe operation; telemetry system operation and management; and hydrologic monitoring program 
implementation and management.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Automated Surface Water Monitoring Program Implementation and Management
 Units - lot
 Unit Cost - 2,010 hours and 79K nonlabor dollars
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WBS No: 1EBB0402
Activity ID: 1EBB425030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 1,111.68 HoursC222S750 P050STRAIGHT TIME BASE
1250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 337.95 HoursC222S750 S020STRAIGHT TIME BASE
380 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Back Loaded 21,664.37 DollarsC222SA5C 0000SUPPLIES
24000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 41,843.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
46000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Max Backload 2,134.42 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0005 - Compliance & Stakeholder Reporting

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water monitoring program reporting.  Items estimated include NPDES monthly and annual Discharge Monitoring Report (DMR) preparation and delivery; 
RFCA quarterly & off-normal reporting including source evaluation planning; EPA annual sewage sludge reporting; monitoring program status and special report; 
GIS support including map preparation and database maintenance; and special request reports for stakeholders.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Compliance & Stakeholder Reporting
 Units - lot
 Unit Cost - 1,320 hours and 12K dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 106.72 HoursC222S750 E050STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB0402
Activity ID: 1EBB425030

Activity Filter * Starts In FY *
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 160.08 HoursC222S750 M020STRAIGHT TIME BASE

180 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 53.36 HoursC222S750 P050STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 284.59 HoursC222S750 P060STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0006 - SW Monitoring AD Hoc Projects

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEM ESTIMATED
Site involvement in Colorado Water Quality Control Commission Hearing (CWQCC) hearings to ensure that appropriate and achievable water quality standards are 
established for Site surface water to facilitate movement toward Site closure.

BREAKDOWN OF HISTORICAL DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Colorado Water Quality Control Commission Hearing(s) support
 Units - lot
 Unit Cost - 870 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Back Loaded 26.68 HoursC222S750 G010STRAIGHT TIME BASE

30 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Back Loaded 106.72 HoursC222S750 M020STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 569.18 HoursC222S750 S020STRAIGHT TIME BASE
640 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Back Loaded 71.15 HoursC222S750 S020STRAIGHT TIME BASE
80 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,721.95 DollarsZDEPTCON 0000CONTINGENCY

15722 DollarsFactors
No DepartmentNONE Linear 6,101.02 DollarsZDEPTESC 0000ESCALATION

6101.02 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425040

Activity Filter * Starts In FY *
Activity ID: 1EBB425040 Description: Stormwater Control System FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0001 SW Monitoring Program Mgmt. 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0002 Sample & Field Data Collection 0.16 lot 836HC 134 3,938 68,696 72,634 73,7451,1100
IBCGER0003 Monitoring Data Assessment 0.16 lot 1,085HC 174 5,224 9,897 15,121 16,5941,4730
IBCGER0004 Automated SW Monitoring 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0005 Compliance & Stakeholder Reporting 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0006 SW Monitoring AD Hoc Projects 0.00 lot #Num!HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,794 12,794012,794

Total for Activity 1EBB425040: 307 9,162 78,593 100,549 103,1332,58412,794

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0001 - SW Monitoring Program Mgmt.

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water Monitoring Program Management. Items estimated include of management guidance and assessments; program planning; budget management; data 
quality assurance and management; radiological and safety engineering; and occurrence reporting.

BREAKDOWN OF HISTORICAL COST DATA:
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.
Item - SW Monitoring Program Management
 Units - lot
 Unit Cost - 2,930 hours and 34K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 53.36 HoursC222S750 E050STRAIGHT TIME BASE

60 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 231.23 HoursC222S750 G010STRAIGHT TIME BASE
260 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 658.11 HoursC222S750 M020STRAIGHT TIME BASE
740 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 26.68 HoursC222S750 P050STRAIGHT TIME BASE
30 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 426.88 HoursC222S750 P060STRAIGHT TIME BASE
480 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 106.72 HoursC222S750 P090STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 53.36 HoursC222S750 S020STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,049.42 HoursC222S750 S020STRAIGHT TIME BASE
1180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425040

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES

12000 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 9,096.46 DollarsC222SA5H 0000SUBCONTRACTED SRVS
10000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 727.72 DollarsC222SA5H 0000SUBCONTRACTED SRVS
800 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 8,895.42 DollarsC222SA5H S020SUBCONTRACTED SRVS
9779 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,067.21 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
1200 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0002 - Sample & Field Data Collection

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Sample & Field Data Collection.  Items estimated include labor and subcontract support for sampling and analysis and major subcontract for Surface Water 
Sampling Program for the Site.
 
BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.

 Item - SW Sample & Field Data Collection
 Units - lot
 Unit Cost - 940 hours and 472K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 284.59 HoursC222S750 S020STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesNONE Linear 418,437.00 DollarsK267SA58 0000ASI
460000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0003 - Monitoring Data Assessment
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.   
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

DESCRIPTION OF ITEMS ESTIMATED
Monitoring Data Assessment. Items estimated include analytical data package and field data assessment; and monitoring data compilation, statistical analysis, 
and assessment.

BREAKDOWN OF HISTORICAL COST DATA 
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

Item - Monitoring Data Assessment
 Units - lot
 Unit Cost - 1,220 hours and 68K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 61,855.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS
68000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0004 - Automated SW Monitoring

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Automated surface water monitoring program implementation (per IMP requirements). Items estimated include installation, operation, and maintenance of 
automated flow monitoring and sampling equipment; water quality probe operation; telemetry system operation and management; and hydrologic monitoring program 
implementation and management.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Automated Surface Water Monitoring Program Implementation and Management
 Units - lot
 Unit Cost - 2,010 hours and 79K nonlabor dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 1,111.68 HoursC222S750 P050STRAIGHT TIME BASE
1250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425040

Activity Filter * Starts In FY *
Water System OperationsENVIRONMENTAL SCIENTISTS Linear 337.95 HoursC222S750 S020STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Back Loaded 21,664.37 DollarsC222SA5C 0000SUPPLIES
24000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 41,843.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
46000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Max Backload 2,134.42 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0005 - Compliance & Stakeholder Reporting

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water monitoring program reporting.  Items estimated include NPDES monthly and annual Discharge Monitoring Report (DMR) preparation and delivery; 
RFCA quarterly & off-normal reporting including source evaluation planning; EPA annual sewage sludge reporting; monitoring program status and special report; 
GIS support including map preparation and database maintenance; and special request reports for stakeholders.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Compliance & Stakeholder Reporting
 Units - lot
 Unit Cost - 1,320 hours and 12K dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 106.72 HoursC222S750 E050STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 160.08 HoursC222S750 M020STRAIGHT TIME BASE
180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 53.36 HoursC222S750 P050STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 284.59 HoursC222S750 P060STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425040

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS

12000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0006 - SW Monitoring AD Hoc Projects

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEM ESTIMATED
Site involvement in Colorado Water Quality Control Commission Hearing (CWQCC) hearings to ensure that appropriate and achievable water quality standards are 
established for Site surface water to facilitate movement toward Site closure.

BREAKDOWN OF HISTORICAL DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Colorado Water Quality Control Commission Hearing(s) support
 Units - lot
 Unit Cost - 870 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Back Loaded 26.68 HoursC222S750 G010STRAIGHT TIME BASE

30 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Back Loaded 106.72 HoursC222S750 M020STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 569.18 HoursC222S750 S020STRAIGHT TIME BASE
640 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Back Loaded 71.15 HoursC222S750 S020STRAIGHT TIME BASE
80 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,120.47 DollarsZDEPTCON 0000CONTINGENCY

4120.47 DollarsFactors
No DepartmentNONE Linear 8,673.97 DollarsZDEPTESC 0000ESCALATION

8673.97 DollarsFactors
Activity ID: 1EBB425050 Description: Stormwater Control System FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0001 SW Monitoring Program Mgmt. 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0002 Sample & Field Data Collection 0.18 lot 836HC 150 4,430 77,284 81,714 83,2551,5420
IBCGER0003 Monitoring Data Assessment 0.18 lot 1,085HC 195 5,877 11,134 17,011 19,0562,0450
IBCGER0004 Automated SW Monitoring 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0005 Compliance & Stakeholder Reporting 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0006 SW Monitoring AD Hoc Projects 0.00 lot #Num!HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,147 54,147054,147

Total for Activity 1EBB425050: 346 10,307 88,418 152,871 156,4583,58754,147
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0001 - SW Monitoring Program Mgmt.

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water Monitoring Program Management. Items estimated include of management guidance and assessments; program planning; budget management; data 
quality assurance and management; radiological and safety engineering; and occurrence reporting.

BREAKDOWN OF HISTORICAL COST DATA:
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.
Item - SW Monitoring Program Management
 Units - lot
 Unit Cost - 2,930 hours and 34K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 53.36 HoursC222S750 E050STRAIGHT TIME BASE

60 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 231.23 HoursC222S750 G010STRAIGHT TIME BASE
260 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 658.11 HoursC222S750 M020STRAIGHT TIME BASE
740 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 26.68 HoursC222S750 P050STRAIGHT TIME BASE
30 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 426.88 HoursC222S750 P060STRAIGHT TIME BASE
480 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 106.72 HoursC222S750 P090STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 53.36 HoursC222S750 S020STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,049.42 HoursC222S750 S020STRAIGHT TIME BASE
1180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
12000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 9,096.46 DollarsC222SA5H 0000SUBCONTRACTED SRVS
10000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 727.72 DollarsC222SA5H 0000SUBCONTRACTED SRVS
800 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 8,895.42 DollarsC222SA5H S020SUBCONTRACTED SRVS
9779 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425050

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 1,067.21 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT

1200 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0002 - Sample & Field Data Collection

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Sample & Field Data Collection.  Items estimated include labor and subcontract support for sampling and analysis and major subcontract for Surface Water 
Sampling Program for the Site.
 
BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.

 Item - SW Sample & Field Data Collection
 Units - lot
 Unit Cost - 940 hours and 472K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 284.59 HoursC222S750 S020STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesNONE Linear 418,437.00 DollarsK267SA58 0000ASI
460000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0003 - Monitoring Data Assessment
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.   

DESCRIPTION OF ITEMS ESTIMATED
Monitoring Data Assessment. Items estimated include analytical data package and field data assessment; and monitoring data compilation, statistical analysis, 
and assessment.

BREAKDOWN OF HISTORICAL COST DATA 
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

Item - Monitoring Data Assessment
 Units - lot
 Unit Cost - 1,220 hours and 68K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425050

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE
380 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 61,855.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS
68000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0004 - Automated SW Monitoring

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Automated surface water monitoring program implementation (per IMP requirements). Items estimated include installation, operation, and maintenance of 
automated flow monitoring and sampling equipment; water quality probe operation; telemetry system operation and management; and hydrologic monitoring program 
implementation and management.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Automated Surface Water Monitoring Program Implementation and Management
 Units - lot
 Unit Cost - 2,010 hours and 79K nonlabor dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 1,111.68 HoursC222S750 P050STRAIGHT TIME BASE
1250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 337.95 HoursC222S750 S020STRAIGHT TIME BASE
380 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Back Loaded 21,664.37 DollarsC222SA5C 0000SUPPLIES
24000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 41,843.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
46000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Max Backload 2,134.42 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0005 - Compliance & Stakeholder Reporting

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water monitoring program reporting.  Items estimated include NPDES monthly and annual Discharge Monitoring Report (DMR) preparation and delivery; 
RFCA quarterly & off-normal reporting including source evaluation planning; EPA annual sewage sludge reporting; monitoring program status and special report; 
GIS support including map preparation and database maintenance; and special request reports for stakeholders.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Compliance & Stakeholder Reporting
 Units - lot
 Unit Cost - 1,320 hours and 12K dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 106.72 HoursC222S750 E050STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 160.08 HoursC222S750 M020STRAIGHT TIME BASE
180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 53.36 HoursC222S750 P050STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 284.59 HoursC222S750 P060STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0006 - SW Monitoring AD Hoc Projects
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEM ESTIMATED
Site involvement in Colorado Water Quality Control Commission Hearing (CWQCC) hearings to ensure that appropriate and achievable water quality standards are 
established for Site surface water to facilitate movement toward Site closure.

BREAKDOWN OF HISTORICAL DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Colorado Water Quality Control Commission Hearing(s) support
 Units - lot
 Unit Cost - 870 hours
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Back Loaded 26.68 HoursC222S750 G010STRAIGHT TIME BASE

30 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Back Loaded 106.72 HoursC222S750 M020STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 569.18 HoursC222S750 S020STRAIGHT TIME BASE
640 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Back Loaded 71.15 HoursC222S750 S020STRAIGHT TIME BASE
80 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,297.17 DollarsZDEPTCON 0000CONTINGENCY

38297.2 DollarsFactors
No DepartmentNONE Linear 15,849.57 DollarsZDEPTESC 0000ESCALATION

15849.6 DollarsFactors
Activity ID: 1EBB425060 Description: Stormwater Control System FY07 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0001 SW Monitoring Program Mgmt. 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0002 Sample & Field Data Collection 0.14 lot 836HC 117 3,446 60,109 63,555 67,8454,2900
IBCGER0003 Monitoring Data Assessment 0.14 lot 1,085HC 152 4,571 8,660 13,231 18,9215,6910
IBCGER0004 Automated SW Monitoring 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0005 Compliance & Stakeholder Reporting 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0006 SW Monitoring AD Hoc Projects 0.00 lot #Num!HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,632 35,632035,632

Total for Activity 1EBB425060: 269 8,016 68,769 112,418 122,3989,98135,632
Line Item IBCGER0001 - SW Monitoring Program Mgmt.

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water Monitoring Program Management. Items estimated include of management guidance and assessments; program planning; budget management; data 
quality assurance and management; radiological and safety engineering; and occurrence reporting.

BREAKDOWN OF HISTORICAL COST DATA:
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.
Item - SW Monitoring Program Management
 Units - lot
 Unit Cost - 2,930 hours and 34K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425060

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Water System OperationsENVIRONMENTAL ENGINEERS Linear 53.36 HoursC222S750 E050STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 231.23 HoursC222S750 G010STRAIGHT TIME BASE
260 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 658.11 HoursC222S750 M020STRAIGHT TIME BASE
740 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 26.68 HoursC222S750 P050STRAIGHT TIME BASE
30 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 426.88 HoursC222S750 P060STRAIGHT TIME BASE
480 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 106.72 HoursC222S750 P090STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 53.36 HoursC222S750 S020STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,049.42 HoursC222S750 S020STRAIGHT TIME BASE
1180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
12000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 9,096.46 DollarsC222SA5H 0000SUBCONTRACTED SRVS
10000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 727.72 DollarsC222SA5H 0000SUBCONTRACTED SRVS
800 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 8,895.42 DollarsC222SA5H S020SUBCONTRACTED SRVS
9779 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,067.21 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
1200 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0002 - Sample & Field Data Collection
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Sample & Field Data Collection.  Items estimated include labor and subcontract support for sampling and analysis and major subcontract for Surface Water 
Sampling Program for the Site.
 
BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.

 Item - SW Sample & Field Data Collection
 Units - lot
 Unit Cost - 940 hours and 472K nonlabor dollars
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 284.59 HoursC222S750 S020STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesNONE Linear 418,437.00 DollarsK267SA58 0000ASI
460000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0003 - Monitoring Data Assessment

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.   

DESCRIPTION OF ITEMS ESTIMATED
Monitoring Data Assessment. Items estimated include analytical data package and field data assessment; and monitoring data compilation, statistical analysis, 
and assessment.

BREAKDOWN OF HISTORICAL COST DATA 
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

Item - Monitoring Data Assessment
 Units - lot
 Unit Cost - 1,220 hours and 68K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 61,855.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS
68000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0004 - Automated SW Monitoring
BOE SOURCE OF HISTORICAL DATA
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Automated surface water monitoring program implementation (per IMP requirements). Items estimated include installation, operation, and maintenance of 
automated flow monitoring and sampling equipment; water quality probe operation; telemetry system operation and management; and hydrologic monitoring program 
implementation and management.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Automated Surface Water Monitoring Program Implementation and Management
 Units - lot
 Unit Cost - 2,010 hours and 79K nonlabor dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 1,111.68 HoursC222S750 P050STRAIGHT TIME BASE
1250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 337.95 HoursC222S750 S020STRAIGHT TIME BASE
380 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Back Loaded 21,664.37 DollarsC222SA5C 0000SUPPLIES
24000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 41,843.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
46000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Max Backload 2,134.42 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0005 - Compliance & Stakeholder Reporting
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water monitoring program reporting.  Items estimated include NPDES monthly and annual Discharge Monitoring Report (DMR) preparation and delivery; 
RFCA quarterly & off-normal reporting including source evaluation planning; EPA annual sewage sludge reporting; monitoring program status and special report; 
GIS support including map preparation and database maintenance; and special request reports for stakeholders.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Compliance & Stakeholder Reporting
 Units - lot
 Unit Cost - 1,320 hours and 12K dollars
 Unit Cost Adjustment factor - NA  
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 106.72 HoursC222S750 E050STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 160.08 HoursC222S750 M020STRAIGHT TIME BASE
180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 53.36 HoursC222S750 P050STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 284.59 HoursC222S750 P060STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0006 - SW Monitoring AD Hoc Projects

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEM ESTIMATED
Site involvement in Colorado Water Quality Control Commission Hearing (CWQCC) hearings to ensure that appropriate and achievable water quality standards are 
established for Site surface water to facilitate movement toward Site closure.

BREAKDOWN OF HISTORICAL DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Colorado Water Quality Control Commission Hearing(s) support
 Units - lot
 Unit Cost - 870 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Back Loaded 26.68 HoursC222S750 G010STRAIGHT TIME BASE

30 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Back Loaded 106.72 HoursC222S750 M020STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 569.18 HoursC222S750 S020STRAIGHT TIME BASE
640 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB425060

Activity Filter * Starts In FY *
Water System OperationsENVIRONMENTAL SCIENTISTS Back Loaded 71.15 HoursC222S750 S020STRAIGHT TIME BASE

80 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,283.34 DollarsZDEPTCON 0000CONTINGENCY

19283.3 DollarsFactors
No DepartmentNONE Linear 16,348.67 DollarsZDEPTESC 0000ESCALATION

16348.7 DollarsFactors
Activity ID: 1EBB426000 Description: Clean Water Program Implementation FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0805 Stormwater Pollution Prevention Plan 1.00 each 46EE 46 1,471 5,191 6,662 7,3807180
IBCGER0820 Ammonia Measurement Data Links 1.00 each 21EE 21 543 3,461 4,004 4,2692650
IBCGER0830 Chronic Whole Effluent Testing 1.00 each 31HC 31 815 0 815 1,2133980
IBCGER0845 Clean Water Act Program Mgmt. 1.00 each 295HC 295 11,652 3,370 15,022 20,7085,6860
IBCGER0860 New NPDES Permit Compliance 1.00 each 167EE 167 6,091 0 6,091 9,0642,9720

Total for Activity 1EBB426000: 559 20,572 12,022 32,594 42,63310,0390

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0805 - Stormwater Pollution Prevention Plan

Resources

BOE Estimators Experience - This estimate was developed from a review of the Stormwater Pollution Prevention Plan (SWP3) requirements stated in the latest draft 
of the Site's draft NPDES Permit using past estimation and WADlet management experience in the Surface Water organization.

The Stormwater Pollution Prevention Plan (SWPPP) is a requirement of 40 CFR 122.26(a)(14)(7-1-92 Edition) and is required to minimize pollution associated 
with stormwater runoff from the Rocky Flats Plant.  The Site's new National Pollutant Discharge Elimination System (NPDES) permit is assumed to be signed and 
effective by October 1, 2000.  The SWPPP is required to be completed within 6 months after the permit is effective.

Source of Estimator Experience - Estimator has experience estimating costs and labor hours for similar activities (specifically the Spill Prevention Controls 
and Countermeasures Plan)which were performed by the Surface Water group.

Descrip. Of Item Estimated: Stormwater Pollution Prevention Plan 

Breakdown of Cost Data:

Item & Unit Cost -A P170 will be required for 155 hours for six months to (1) review the draft SWPPP and identify sections for update, (2) prepare a 
subcontract to modify the document, (3) subcontract management and (4) to provide final review and plan approval.

Item & Unit Cost -A secretary will be required for 15 hours of support during this six month project to prepare correspondence.

Item & Unit Cost -Approximately 20 hours of Project Management for document review and oversight will be required.

Item & Unit Cost - Estimated $20K for subcontracted services to develop the SWPPP including requirements specified in the latest draft of the new NPDES 
permit.
  
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Front Loaded 3.16 HoursC222S750 G010STRAIGHT TIME BASE

15 hours 0.4 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Front Loaded 10.52 HoursC222S750 M020STRAIGHT TIME BASE
20 hours

0.52618  [SYS 061300] 0.526183 - Target 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB426000

Activity Filter * Starts In FY *
Water System OperationsOTHER ADMINISTRATIVE & PROFE Front Loaded 32.62 HoursC222S750 P170STRAIGHT TIME BASE

155 hours 0.4 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Front Loaded 5,191.22 DollarsC222SA5H P170SUBCONTRACTED SRVS
1.015 -- FY00 Escalation -- 0.81 May 2000 Earned Value Factor12000 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0820 - Ammonia Measurement Data Links

Resources

BOE Experience Item Desc - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 Activity IBCGER0815 September Spending Variance Report dated 10/07/99. 
The FY00 scope of work is for similar FY98 activities which were performed by the Surface Water group.

Breakdown of Cost Data:
 
Item & Units- Ammonia measurement development techniques research will require a minimum of 8 hours per month for P170 support. 

Item & Units- A total expenditure for FY00 for ammonia analysis equipment and telemetry capabilities is estimated to be $4,800
Item & Units-Estimators Experience - Was used to predict the cost and schedule requirements for this activity.  
 
 Unit Cost Adjustment factor -0
 Revised Unit Cost -N/A 
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 20.71 HoursC222S750 P170STRAIGHT TIME BASE

96 h 0.41 May Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsNONE Linear 3,460.81 DollarsC222SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.81 May 2000 Earned Value Factor8000 $

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0830 - Chronic Whole Effluent Testing

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY00 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Item Desc - Big Dry Creek Water Quality Focus Group support

Breakdown of Historical Data:
 
Item & Unit -Quaterly WET test reporting requires 36 hours per reporting period of Env. Eng. support to review sample analysis, prepare formal reports and 
provide discussions for follow-on briefings.

 Unit Cost Adjustment factor - 0 
 Revised Unit Cost - N/A
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 31.07 HoursC222S750 P170STRAIGHT TIME BASE

144 h 0.41 May Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Line Item IBCGER0845 - Clean Water Act Program Mgmt.
BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY00 scope of 

work is for similar FY98 activities which were performed by the Surface Water group.

Item Desc - Site compliance with requirements of the Clean Water Act and RFCA. 

Breakdown of Historical Data:

 Item & Unit - Cost Estimator/Planner skills will be required to track budget & financial control systems and are estimated to be 8 hours per month based on 
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historical data.

 Item & Unit -Surface Water staff member (P170) support for 48 hours per month is required to develop or revise project/program plans and provide technical 
information for regulatory negotiations and compliance issues.

 Item & Unit -Secretarial support is required for 8 hours per month.  Subcontracted clerical services at $6720.

 Item & Unit -A5C Supplies are estimated to be $100 per month.

Item & Unit -Program/Project Manager support is required for 24 hours per month to provide senior project oversight.

Item & Unit -A5M Travel/Training expenses are estimated to be $300 per month, based on historical data, to attend regulator and stakeholder meetings and stay 
current with training requirements.

 Unit Cost Adjustment factor - 0
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 20.71 HoursC222S750 G010STRAIGHT TIME BASE

96 h 0.41 May Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 151.54 HoursC222S750 M020STRAIGHT TIME BASE
288 h

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 122.32 HoursC222S750 P170STRAIGHT TIME BASE
567 h 0.41 May Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 262.77 DollarsC222SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.41 May Earned Value Factor1200 $

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 1,482.84 DollarsC222SA5H G010SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.41 May Earned Value Factor6720 $

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 847.34 DollarsC222SA5H P070SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.41 May Earned Value Factor3840 $

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Water System OperationsNONE Linear 776.65 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
3600 $ 0.41 May Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Line Item IBCGER0860 - New NPDES Permit Compliance
BOE Estimators Experience - This estimate was developed from a review of the latest draft of the Site's draft NPDES Permit using past estimation and WADlet 

management experience in the Surface Water organization.
 
Experience Item Desc - The new NPDES Permit is expected to be issued before FY01 begins.  Once the NPDES Permit is effective, there are several compliance 
plans and studies which must be submitted to the Permit issuing authority for review no later than six months after the effective date.  There are also some 
compliance plans and studies which must be submitted to EPA no later than one year from the effective date of the Permit.

This activity only addresses two compliance documents that must be submitted to EPA as required by the new NPDES Permit.  These are a Non-Stormwater 
Discharge Study (within 6 months)and a Comprehensive Site Compliance Evaluation Report(within one year), which are described below.

Breakdown of Cost Data:

Areas contributing to a storm water discharge associated with industrial activities shall be visually inspected for evidence of, or the potential for, 
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pollutants entering the drainage system.  Measures to reduce pollutant loading shall be evaluated and implemented.  Structural storm water management 
measures, sediment and erosion control measures, and other structural pollution prevention measures identified in the Permit shall be observed to ensure they 
are operating correctly.  A visual inspection of equipment needed to implement the Storm Water Pollution Prevention Plan, such as spill response equipment, 
shall be made.   The annual Comprehensive Site Evaluation report must document the scope of the inspections, personnel making the inspections, major 
observations relating to the implementation of the Storm Water Pollution Prevention Plan, and any mitigating actions taken. 

This task requires 480 hours of a Surface Water Environmental Engineer, 120 hours of Surface Water Project Management (to provide technical direction for the 
project, perform cost and schedule tracking, and review draft sections of preliminary, draft and final report), and $36K of subcontracted services to fulfill 
the Certification requirements of the new NPDES Permit.

 Unit Cost Adjustment factor - 0
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 63.14 HoursC222S750 M020STRAIGHT TIME BASE

120 hours
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 103.55 HoursC222S750 P170STRAIGHT TIME BASE
480 hours 0.41 May Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB426010 Description: Clean Water Program Implementation FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0805 Stormwater Pollution Prevention Plan 1.00 each 169EE 169 4,788 18,193 22,981 25,2652,2840
IBCGER0820 Ammonia Measurement Data Links 1.00 each 85EE 85 2,239 4,333 6,572 7,6411,0680
IBCGER0830 Chronic Whole Effluent Testing 1.00 each 128HC 128 3,359 0 3,359 4,9611,6020
IBCGER0845 Clean Water Act Program Mgmt. 1.00 each 846HC 846 28,335 195,820 224,155 237,67113,5160
IBCGER0860 New NPDES Permit Compliance 1.00 each 534EE 534 16,901 0 16,901 24,9638,0620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,784 15,784015,784

Total for Activity 1EBB426010: 1,762 55,623 218,346 289,752 316,28526,53215,784
Line Item IBCGER0805 - Stormwater Pollution Prevention Plan

BOE Estimators Experience - This estimate was developed from a review of the Stormwater Pollution Prevention Plan (SWP3) requirements stated in the latest draft 
of the Site's draft NPDES Permit using past estimation and WADlet management experience in the Surface Water organization.

The Stormwater Pollution Prevention Plan (SWPPP) is a requirement of 40 CFR 122.26(a)(14)(7-1-92 Edition) and is required to minimize pollution associated 
with stormwater runoff from the Rocky Flats Plant.  The Site's new National Pollutant Discharge Elimination System (NPDES) permit is assumed to be signed and 
effective by October 1, 2000.  The SWPPP is required to be completed within 6 months after the permit is effective.

Source of Estimator Experience - Estimator has experience estimating costs and labor hours for similar activities (specifically the Spill Prevention Controls 
and Countermeasures Plan)which were performed by the Surface Water group.

Descrip. Of Item Estimated: Stormwater Pollution Prevention Plan 

Breakdown of Cost Data:

Item & Unit Cost -A P170 will be required for 155 hours for six months to (1) review the draft SWPPP and identify sections for update, (2) prepare a 
subcontract to modify the document, (3) subcontract management and (4) to provide final review and plan approval.

Item & Unit Cost -A secretary will be required for 15 hours of support during this six month project to prepare correspondence.

Item & Unit Cost -Approximately 20 hours of Project Management for document review and oversight will be required.

Item & Unit Cost - Estimated $20K for subcontracted services to develop the SWPPP including requirements specified in the latest draft of the new NPDES 
permit.
  
 Unit Cost Adjustment factor - N/A
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 Revised Unit Cost - N/A
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Front Loaded 13.34 HoursC222S750 G010STRAIGHT TIME BASE

15 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Front Loaded 17.79 HoursC222S750 M020STRAIGHT TIME BASE
20 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Front Loaded 137.85 HoursC222S750 P170STRAIGHT TIME BASE
155 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Front Loaded 18,192.91 DollarsC222SA5H P170SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 20000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0820 - Ammonia Measurement Data Links

Resources

BOE Experience Item Desc - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 Activity IBCGER0815 September Spending Variance Report dated 10/07/99. 
The FY00 scope of work is for similar FY98 activities which were performed by the Surface Water group.

Breakdown of Cost Data:
 
Item & Units- Ammonia measurement development techniques research will require a minimum of 8 hours per month for P170 support. 

Item & Units- A total expenditure for FY00 for ammonia analysis equipment and telemetry capabilities is estimated to be $4,800
Item & Units-Estimators Experience - Was used to predict the cost and schedule requirements for this activity.  
 
 Unit Cost Adjustment factor -0
 Revised Unit Cost -N/A 
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 85.38 HoursC222S750 P170STRAIGHT TIME BASE

96 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 4,332.87 DollarsC222SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 4800 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0830 - Chronic Whole Effluent Testing

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY00 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Item Desc - Big Dry Creek Water Quality Focus Group support

Breakdown of Historical Data:
 
Item & Unit -Quaterly WET test reporting requires 36 hours per reporting period of Env. Eng. support to review sample analysis, prepare formal reports and 
provide discussions for follow-on briefings.

 Unit Cost Adjustment factor - 0 
 Revised Unit Cost - N/A
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 128.07 HoursC222S750 P170STRAIGHT TIME BASE

144 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0845 - Clean Water Act Program Mgmt.

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY00 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Item Desc - Site compliance with requirements of the Clean Water Act and RFCA. 

Breakdown of Historical Data:

 Item & Unit - Cost Estimator/Planner skills will be required to track budget & financial control systems and are estimated to be 8 hours per month based on 
historical data.

 Item & Unit -Surface Water staff member (P170) support for 48 hours per month is required to develop or revise project/program plans and provide technical 
information for regulatory negotiations and compliance issues.

 Item & Unit -Secretarial support is required for 8 hours per month.  Subcontracted clerical services at $6720.

 Item & Unit -A5C Supplies are estimated to be $100 per month.

Item & Unit -Program/Project Manager support is required for 24 hours per month to provide senior project oversight.

Item & Unit -A5M Travel/Training expenses are estimated to be $300 per month, based on historical data, to attend regulator and stakeholder meetings and stay 
current with training requirements.

 Unit Cost Adjustment factor - 0
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 85.38 HoursC222S750 G010STRAIGHT TIME BASE

96 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 256.13 HoursC222S750 M020STRAIGHT TIME BASE
288 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 504.26 HoursC222S750 P170STRAIGHT TIME BASE
567 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 1200 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 188,042.00 DollarsC222SA5H G010SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 206720 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 3,493.04 DollarsC222SA5H P070SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 3840 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,201.63 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
3600 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0860 - New NPDES Permit Compliance
BOE Estimators Experience - This estimate was developed from a review of the latest draft of the Site's draft NPDES Permit using past estimation and WADlet 
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management experience in the Surface Water organization.
 
Experience Item Desc - The new NPDES Permit is expected to be issued before FY01 begins.  Once the NPDES Permit is effective, there are several compliance 
plans and studies which must be submitted to the Permit issuing authority for review no later than six months after the effective date.  There are also some 
compliance plans and studies which must be submitted to EPA no later than one year from the effective date of the Permit.

This activity only addresses two compliance documents that must be submitted to EPA as required by the new NPDES Permit.  These are a Non-Stormwater 
Discharge Study (within 6 months)and a Comprehensive Site Compliance Evaluation Report(within one year), which are described below.

Breakdown of Cost Data:

Areas contributing to a storm water discharge associated with industrial activities shall be visually inspected for evidence of, or the potential for, 
pollutants entering the drainage system.  Measures to reduce pollutant loading shall be evaluated and implemented.  Structural storm water management 
measures, sediment and erosion control measures, and other structural pollution prevention measures identified in the Permit shall be observed to ensure they 
are operating correctly.  A visual inspection of equipment needed to implement the Storm Water Pollution Prevention Plan, such as spill response equipment, 
shall be made.   The annual Comprehensive Site Evaluation report must document the scope of the inspections, personnel making the inspections, major 
observations relating to the implementation of the Storm Water Pollution Prevention Plan, and any mitigating actions taken. 

This task requires 480 hours of a Surface Water Environmental Engineer, 120 hours of Surface Water Project Management (to provide technical direction for the 
project, perform cost and schedule tracking, and review draft sections of preliminary, draft and final report), and $36K of subcontracted services to fulfill 
the Certification requirements of the new NPDES Permit.

 Unit Cost Adjustment factor - 0
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 106.72 HoursC222S750 M020STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 426.88 HoursC222S750 P170STRAIGHT TIME BASE
480 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,464.88 DollarsZDEPTCON 0000CONTINGENCY

9464.88 DollarsFactors
No DepartmentNONE Linear 6,318.86 DollarsZDEPTESC 0000ESCALATION

6318.86 DollarsFactors
Activity ID: 1EBB426020 Description: Clean Water Program Implementation FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0820 Ammonia Measurement Data Links 4.00 each 43EE 171 4,479 4,333 8,812 10,3931,5810
IBCGER0830 Chronic Whole Effluent Testing 4.00 each 21HC 85 2,239 0 2,239 3,0307910
IBCGER0845 Clean Water Act Program Mgmt. 1.00 each 811HC 811 27,836 31,598 59,433 69,2599,8260
IBCGER0860 New NPDES Permit Compliance 1.00 each 711EE 711 23,504 3,639 27,142 35,4398,2970
IBCGER0870 Revision Water Management Closure Plan 1.00 each 0EE 0 0 136,447 136,447 136,44700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,632 37,632037,632

Total for Activity 1EBB426020: 1,779 58,058 176,016 271,706 292,20020,49437,632
Line Item IBCGER0820 - Ammonia Measurement Data Links

BOE "Specific analogy" and "expert opinion" approaches were used to predict the cost and schedule requirements for this activity.  Historical cost and hours 
tracking from  FY97 and FY98 for the same scope of work and similar activities which were performed by the Surface Water group were used to prepare the 
following estimate:
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Ammonia measurement development techniques research will require a minimum of 4 hours per month for a Surface Water staff member support. 

A total expenditure for FY02 for ammonia analysis equipment and telemetry capabilities is estimated to be $1200.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 42.69 HoursC222S750 P170STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1200 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0830 - Chronic Whole Effluent Testing

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04  September Spending Variance Report dated 10/07/99. The FY02 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Quaterly WET test reporting requires 24 hours (6 hr/Qtr) of a Surface Water staff member (P170) support to review sample analysis, prepare formal reports and 
provide discussions for follow-on briefings.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursC222S750 P170STRAIGHT TIME BASE

24 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0845 - Clean Water Act Program Mgmt.

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY02 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Cost Estimator/Planner skills will be required to track budget controls and are estimated to be $2,160 based on historical data.

Surface Water staff support(P170) for 576 hours is required to develop or revise project/program plans and provide technical information for regulatory 
negotiations and compliance issues.

Secretarial support is required for 8 hours per month.

Program/Project Manager support is required for 24 hours per month to provide senior project oversight.

$17,600 A5H Proj/Prog Mgt. support is needed to provide environmental compliance assurance.

A5C Supplies are estimted to be $100 per month.

A5M0468 Education Reimbursement for employees = $10,500

A5M Travel/Training expenses are estimated to be $300 per month, based on historical data, to attend regulator and stakeholder meetings and stay current with 
training requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 42.69 HoursC222S750 G010STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 256.13 HoursC222S750 M020STRAIGHT TIME BASE
288 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 9:05:19 AMPage 270 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB426020

Activity Filter * Starts In FY *
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 512.26 HoursC222S750 P170STRAIGHT TIME BASE

576 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1200 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 1,964.83 DollarsC222SA5H P070SUBCONTRACTED SRVS
2160 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER SCIENTISTS Linear 16,009.76 DollarsC222SA5H S090SUBCONTRACTED SRVS
17600 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,201.63 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
3600 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 9,338.09 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
10500 $ Educatin Reimbursement

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0860 - New NPDES Permit Compliance

Resources

BOE "Specific analogy" and "expert opinion" approaches were used to predict the cost and schedule requirements for this activity.  Historical cost and hours 
tracking from  FY97, and FY98 for the same scope of work and similar activities which were performed by the Surface Water group were used to prepare the 
following estimate:

The new NPDES Permit is expected to be issued in early FY00.  Once the NPDES Permit is effective, there are several compliance plans and studies which must 
be submitted to the Permit issuing authority for review within six months of the effective date and also compliance plans and studies which must be submitted 
to EPA no later than one year from the effective date of the Permit. 

This activity only addresses two compliance documents that must be submitted to EPA as required by the new NPDES Permit.  These are a Non-Discharge Study 
(within 6 months)and a Comprehensive Site Compliance Evaluation Report(within one year), which are described below.

New Draft NPDES Permit plans will require implementation and management. This is estimated to require 120 hours of a Surface Water Environmental Engineer, 80 
hours of a Surface Water Project Manager, and subcontracted services of $2K.

Areas contributing to a storm water discharge associated with industrial activities shall be visually inspected for evidence of, or the potential for, 
pollutants entering the drainage system.  Measures to reduce pollutant loadings shall be evaluated and implemented.  Structural storm water management 
measures, sediment and erosion control measures, and other structural pollution prevention measures identified in the Permit shall be observed to ensure they 
are operating correctly.  A visual inpsection of equipment needed to implement the Storm Water Pollution Prevention Plan, such as spill response equipment, 
shall be made.   The annual Comprehensive Site Evaluation report must document the scope of the inspections, personnel making the inspections, major 
observations relating to the implementation of the Storm Water Pollution Prevention Plan, and any mitigating actions taken. 

This task requires 480 hours of a Surface Water Environmental Engineer, 120 hours of Surface Water Project Management (to provide technical direction for the 
project, peform cost and schedule tracking, and review draft sections of preliminary, draft and final report), and $2K of subcontracted services.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 177.87 HoursC222S750 M020STRAIGHT TIME BASE

200 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC222S750 P170STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 3,638.58 DollarsC222SA5H P170SUBCONTRACTED SRVS
4000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0870 - Revision Water Management Closure Plan
BOE Annual revision to Water Management Closure Plan.   Based on previous experience with similar document updates.   Based on six months at 80 hours per month 
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB426020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

subcontracted labor for two FTE's - rounded to 1875 total hours.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Env Sys, Stewardship & ComplianceNONE Linear 136,446.90 DollarsK109SA5H 0000SUBCONTRACTED SRVS

1875 hours 1.02283 -- FY00 Escalation --80 dollars per hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,735.74 DollarsZDEPTCON 0000CONTINGENCY

25735.7 DollarsFactors
No DepartmentNONE Linear 11,896.32 DollarsZDEPTESC 0000ESCALATION

11896.3 DollarsFactors
Activity ID: 1EBB426030 Description: Clean Water Program Implementation FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0820 Ammonia Measurement Data Links 4.00 each 43EE 171 4,479 4,333 8,812 10,3611,5500
IBCGER0830 Chronic Whole Effluent Testing 4.00 each 21HC 85 2,239 0 2,239 3,0147750
IBCGER0845 Clean Water Act Program Mgmt. 1.00 each 811HC 811 27,836 31,598 59,433 69,0659,6310
IBCGER0860 New NPDES Permit Compliance 1.00 each 178EE 178 9,507 24,241 33,748 37,0383,2890
IBCGER0870 Water Management Closure Plan 1.00 each 0EE 0 0 45,482 45,482 45,48200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,248 45,248045,248

Total for Activity 1EBB426030: 1,245 44,061 105,654 194,963 210,20915,24545,248

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0820 - Ammonia Measurement Data Links

Resources

BOE "Specific analogy" and "expert opinion" approaches were used to predict the cost and schedule requirements for this activity.  Historical cost and hours 
tracking from  FY97 and FY98 for the same scope of work and similar activities which were performed by the Surface Water group were used to prepare the 
following estimate:

Ammonia measurement development techniques research will require a minimum of 4 hours per month for Surface Water support (P170). 

A total expenditure for FY03 for ammonia analysis equipment and telemetry capabilities is estimated to be $1200.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 42.69 HoursC222S750 P170STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1200 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0830 - Chronic Whole Effluent Testing

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY03 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Quaterly WET test reporting requires 24 hours (6 hr/Qtr) of Surface Water support (P170) to review sample analysis, prepare formal reports and provide 
discussions for follow-on briefings.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursC222S750 P170STRAIGHT TIME BASE

24 h
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0845 - Clean Water Act Program Mgmt.

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY03 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Cost Estimator/Planner skills will be required to track budget controls and are estimated to be 8 hours per month based on historical data.

Surface Water support (P170) for 576 hours per month is required to develop or revise project/program plans and provide technical information for regulatory 
negotiations and compliance issues.

Secretarial support is required for 8 hours per month.

Program/Project Manager support is required for 24 hours per month to provide senior project oversight.

$17,600 A5H Proj/Prog Mgt. support is needed to provide environmental compliance assurance.

A5C Supplies are estimted to be $100 per month.

A5M0468 - Education Reimbursement for employees = $10,500

A5M Travel/Training expenses are estimated to be $300 per month, based on historical data, to attend regulator and stakeholder meetings and stay current with 
training requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 42.69 HoursC222S750 G010STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 256.13 HoursC222S750 M020STRAIGHT TIME BASE
288 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 512.26 HoursC222S750 P170STRAIGHT TIME BASE
576 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1200 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 1,964.83 DollarsC222SA5H P070SUBCONTRACTED SRVS
2160 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER SCIENTISTS Linear 16,009.76 DollarsC222SA5H S090SUBCONTRACTED SRVS
17600 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,201.63 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
3600 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 9,338.09 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
10500 $ Education Reimbursement

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0860 - New NPDES Permit Compliance
BOE "Specific analogy" and "expert opinion" approaches were used to predict the cost and schedule requirements for this activity.  Historical cost and hours 

tracking from  FY97, and FY98 for the same scope of work and similar activities which were performed by the Surface Water group were used to prepare the 
following estimate:

The new NPDES Permit is expected to be issued in early FY00.  Once the NPDES Permit is effective, there are several compliance plans and studies which must 
be submitted to the Permit issuing authority for review within six months of the effective date and also compliance plans and studies which must be submitted 
to EPA no later than one year from the effective date of the Permit. 
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WBS No: 1EBB0402
Activity ID: 1EBB426030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This activity only addresses two compliance documents that must be submitted to EPA as required by the new NPDES Permit.  These are a Non-Discharge Study 
(within 6 months)and a Comprehensive Site Compliance Evaluation Report(within one year), which are described below.

New Draft NPDES Permit plans will require implementation and management. This is estimated to require 120 hours of a Surface Water Environmental Engineer, 80 
hours of a Surface Water Project Manager, and subcontracted services of $2K.

Areas contributing to a storm water discharge associated with industrial activities shall be visually inspected for evidence of, or the potential for, 
pollutants entering the drainage system.  Measures to reduce pollutant loadings shall be evaluated and implemented.  Structural storm water management 
measures, sediment and erosion control measures, and other structural pollution prevention measures identified in the Permit shall be observed to ensure they 
are operating correctly.  A visual inpsection of equipment needed to implement the Storm Water Pollution Prevention Plan, such as spill response equipment, 
shall be made.   The annual Comprehensive Site Evaluation report must document the scope of the inspections, personnel making the inspections, major 
observations relating to the implementation of the Storm Water Pollution Prevention Plan, and any mitigating actions taken. 

This task requires 480 hours of a Surface Water Environmental Engineer, 120 hours of Surface Water Project Management (to provide technical direction for the 
project, peform cost and schedule tracking, and review draft sections of preliminary, draft and final report), and $2K of subcontracted services.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 177.87 HoursC222S750 M020STRAIGHT TIME BASE

200 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 20,602.56 DollarsC222SA5H P170SUBCONTRACTED SRVS
22649 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 3,638.58 DollarsC222SA5H P170SUBCONTRACTED SRVS
4000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0870 - Water Management Closure Plan

Resources

BOE Annual revision to Water Management Closure Plan.   Based on previous experience with similar document updates.   Based on six months at 80 hours per month 
subcontracted labor and materials.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Env Sys, Stewardship & ComplianceNONE Linear 43,662.99 DollarsK109SA5H 0000SUBCONTRACTED SRVS

80 hours per month 1.02283 -- FY00 Escalation --6 months100 dollars per hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Sys, Stewardship & ComplianceNONE Linear 1,819.29 DollarsK109SA5H 0000SUBCONTRACTED SRVS
2000 dollars for supplies 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,598.29 DollarsZDEPTCON 0000CONTINGENCY

32598.3 DollarsFactors
No DepartmentNONE Linear 12,650.02 DollarsZDEPTESC 0000ESCALATION

12650.0 DollarsFactors
Activity ID: 1EBB426040 Description: Clean Water Program Implementation FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0820 Ammonia Measurement Data Links 4.00 each 43EE 171 4,479 4,333 8,812 10,0751,2630
IBCGER0830 Chronic Whole Effluent Testing 4.00 each 21HC 85 2,239 0 2,239 2,8716320
IBCGER0845 Clean Water Act Program Mgmt. 1.00 each 811HC 811 27,836 6,250 34,086 41,9357,8500
IBCGER0860 New NPDES Permit Compliance 1.00 each 711EE 711 23,504 3,639 27,142 33,7706,6280
IBCGER0870 Water Management Closure Plan 1.00 each 0EE 0 0 45,482 45,482 45,48200
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WBS No: 1EBB0402
Activity ID: 1EBB426040

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,997 18,997018,997

Total for Activity 1EBB426040: 1,779 58,058 59,703 136,758 153,13016,37218,997

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0820 - Ammonia Measurement Data Links

Resources

BOE "Specific analogy" and "expert opinion" approaches were used to predict the cost and schedule requirements for this activity.  Historical cost and hours 
tracking from  FY97 and FY98 for the same scope of work and similar activities which were performed by the Surface Water group were used to prepare the 
following estimate:

Ammonia measurement development techniques research will require a minimum of 4 hours per month for Surface Water staff support (P170). 

A total expenditure for FY04 for ammonia analysis equipment and telemetry capabilities is estimated to be $1200.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 42.69 HoursC222S750 P170STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1200 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0830 - Chronic Whole Effluent Testing

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY04 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Quaterly WET test reporting requires 24 hours (6 hr/Qtr) of Surface Water support (P170) to review sample analysis, prepare formal reports and provide 
discussions for follow-on briefings.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursC222S750 P170STRAIGHT TIME BASE

24 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0845 - Clean Water Act Program Mgmt.

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY04 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Cost Estimator/Planner skills will be required to track budget controls and are estimated to be $2,160 based on historical data.

Surface Water staff support (P170)for 576 hours is required to develop or revise project/program plans and provide technical information for regulatory 
negotiations and compliance issues.

Secretarial support is required for 8 hours per month.

Program/Project Manager support is required for 24 hours per month to provide senior project oversight.

$17,600 A5H Proj/Prog Mgt. support is needed to provide environmental compliance assurance.

A5C Supplies are estimted to be $100 per month.

A5M0468 - Education Reimbursement for Employees = $10,500

A5M Travel/Training expenses are estimated to be $300 per month, based on historical data, to attend regulator and stakeholder meetings and stay current with 
training requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 42.69 HoursC222S750 G010STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 256.13 HoursC222S750 M020STRAIGHT TIME BASE
288 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 512.26 HoursC222S750 P170STRAIGHT TIME BASE
576 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1200 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 1,964.83 DollarsC222SA5H P070SUBCONTRACTED SRVS
2160 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER SCIENTISTS Linear 0.00 DollarsC222SA5H S090SUBCONTRACTED SRVS
0 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,201.63 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
3600 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 0.00 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
0 Dollars Education Reimbursement

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0860 - New NPDES Permit Compliance

Resources

BOE "Specific analogy" and "expert opinion" approaches were used to predict the cost and schedule requirements for this activity.  Historical cost and hours 
tracking from  FY97, and FY98 for the same scope of work and similar activities which were performed by the Surface Water group were used to prepare the 
following estimate:

The new NPDES Permit is expected to be issued in early FY00.  Once the NPDES Permit is effective, there are several compliance plans and studies which must 
be submitted to the Permit issuing authority for review within six months of the effective date and also compliance plans and studies which must be submitted 
to EPA no later than one year from the effective date of the Permit. 

This activity only addresses two compliance documents that must be submitted to EPA as required by the new NPDES Permit.  These are a Non-Discharge Study 
(within 6 months)and a Comprehensive Site Compliance Evaluation Report(within one year), which are described below.

New Draft NPDES Permit plans will require implementation and management. This is estimated to require 120 hours of a Surface Water Environmental Engineer, 80 
hours of a Surface Water Project Manager, and subcontracted services of $2K.

Areas contributing to a storm water discharge associated with industrial activities shall be visually inspected for evidence of, or the potential for, 
pollutants entering the drainage system.  Measures to reduce pollutant loadings shall be evaluated and implemented.  Structural storm water management 
measures, sediment and erosion control measures, and other structural pollution prevention measures identified in the Permit shall be observed to ensure they 
are operating correctly.  A visual inpsection of equipment needed to implement the Storm Water Pollution Prevention Plan, such as spill response equipment, 
shall be made.   The annual Comprehensive Site Evaluation report must document the scope of the inspections, personnel making the inspections, major 
observations relating to the implementation of the Storm Water Pollution Prevention Plan, and any mitigating actions taken. 

This task requires 480 hours of a Surface Water Environmental Engineer, 120 hours of Surface Water Project Management (to provide technical direction for the 
project, peform cost and schedule tracking, and review draft sections of preliminary, draft and final report), and $2K of subcontracted services.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 177.87 HoursC222S750 M020STRAIGHT TIME BASE

200 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EBB0402
Activity ID: 1EBB426040

Activity Filter * Starts In FY *
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC222S750 P170STRAIGHT TIME BASE

600 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 3,638.58 DollarsC222SA5H P170SUBCONTRACTED SRVS
4000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0870 - Water Management Closure Plan

Resources

BOE Annual revision to Water Management Closure Plan.   Based on previous experience with similar document updates.   Based on six months at 80 hours per month 
subcontracted labor and materials.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Env Sys, Stewardship & ComplianceNONE Linear 43,662.99 DollarsK109SA5H 0000SUBCONTRACTED SRVS

80 hours per month 1.02283 -- FY00 Escalation --6 months100 dollars per hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Sys, Stewardship & ComplianceNONE Linear 1,819.29 DollarsK109SA5H 0000SUBCONTRACTED SRVS
2000 dollars for supplies 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,118.01 DollarsZDEPTCON 0000CONTINGENCY

6118.01 DollarsFactors
No DepartmentNONE Linear 12,878.98 DollarsZDEPTESC 0000ESCALATION

12879 DollarsFactors
Activity ID: 1EBB426050 Description: Clean Water Program Implementation FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0820 Ammonia Measurement Data Links 4.00 each 43EE 171 4,479 4,333 8,812 10,3701,5590
IBCGER0830 Chronic Whole Effluent Testing 4.00 each 21HC 85 2,239 0 2,239 3,0197790
IBCGER0845 Clean Water Act Program Mgmt. 1.00 each 811HC 811 27,836 15,588 43,424 53,1109,6870
IBCGER0860 New NPDES Permit Compliance 1.00 each 711EE 711 23,504 3,639 27,142 35,3218,1790
IBCGER0870 Revision Water Management Closure Plan 0.50 each 0EE 0 0 22,741 22,741 22,74100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 65,923 65,923065,923

Total for Activity 1EBB426050: 1,779 58,058 46,300 170,281 190,48520,20465,923

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0820 - Ammonia Measurement Data Links

Resources

BOE "Specific analogy" and "expert opinion" approaches were used to predict the cost and schedule requirements for this activity.  Historical cost and hours 
tracking from  FY97 and FY98 for the same scope of work and similar activities which were performed by the Surface Water group were used to prepare the 
following estimate:

Ammonia measurement development techniques research will require a minimum of 4 hours per month for Surface Water support (P170). 

A total expenditure for FY05 for ammonia analysis equipment and telemetry capabilities is estimated to be $1200.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 42.69 HoursC222S750 P170STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1200 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0830 - Chronic Whole Effluent Testing

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY04 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Quaterly WET test reporting requires 24 hours (6 hr/Qtr) of Surface Water staff support (P170) to review sample analysis, prepare formal reports and provide 
discussions for follow-on briefings.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursC222S750 P170STRAIGHT TIME BASE

24 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0845 - Clean Water Act Program Mgmt.

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY05 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Cost Estimator/Planner skills will be required to track budget controls and are estimated to be $2,160 based on historical data.

Surface Water staff support (P170) for 576 hours is required to develop or revise project/program plans and provide technical information for regulatory 
negotiations and compliance issues.

Secretarial support is required for 8 hours per month.

Program/Project Manager support is required for 24 hours per month to provide senior project oversight.

$17,600 A5H Proj/Prog Mgt. support is needed to provide environmental compliance assurance.

A5C Supplies are estimted to be $100 per month.

A5M0468 - Education Reimbursement for Employees = $10,500

A5M Travel/Training expenses are estimated to be $300 per month, based on historical data, to attend regulator and stakeholder meetings and stay current with 
training requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 42.69 HoursC222S750 G010STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 256.13 HoursC222S750 M020STRAIGHT TIME BASE
288 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 512.26 HoursC222S750 P170STRAIGHT TIME BASE
576 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1200 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 1,964.83 DollarsC222SA5H P070SUBCONTRACTED SRVS
2160 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER SCIENTISTS Linear 0.00 DollarsC222SA5H S090SUBCONTRACTED SRVS
0 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB426050

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 9,338.09 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT

10500 Dollars Education Reimbursement
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 3,201.63 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
3600 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0860 - New NPDES Permit Compliance

Resources

BOE "Specific analogy" and "expert opinion" approaches were used to predict the cost and schedule requirements for this activity.  Historical cost and hours 
tracking from  FY97, and FY98 for the same scope of work and similar activities which were performed by the Surface Water group were used to prepare the 
following estimate:

The new NPDES Permit is expected to be issued in early FY00.  Once the NPDES Permit is effective, there are several compliance plans and studies which must 
be submitted to the Permit issuing authority for review within six months of the effective date and also compliance plans and studies which must be submitted 
to EPA no later than one year from the effective date of the Permit. 

This activity only addresses two compliance documents that must be submitted to EPA as required by the new NPDES Permit.  These are a Non-Discharge Study 
(within 6 months)and a Comprehensive Site Compliance Evaluation Report(within one year), which are described below.

New Draft NPDES Permit plans will require implementation and management. This is estimated to require 120 hours of a Surface Water Environmental Engineer, 80 
hours of a Surface Water Project Manager, and subcontracted services of $2K.

Areas contributing to a storm water discharge associated with industrial activities shall be visually inspected for evidence of, or the potential for, 
pollutants entering the drainage system.  Measures to reduce pollutant loadings shall be evaluated and implemented.  Structural storm water management 
measures, sediment and erosion control measures, and other structural pollution prevention measures identified in the Permit shall be observed to ensure they 
are operating correctly.  A visual inpsection of equipment needed to implement the Storm Water Pollution Prevention Plan, such as spill response equipment, 
shall be made.   The annual Comprehensive Site Evaluation report must document the scope of the inspections, personnel making the inspections, major 
observations relating to the implementation of the Storm Water Pollution Prevention Plan, and any mitigating actions taken. 

This task requires 480 hours of a Surface Water Environmental Engineer, 120 hours of Surface Water Project Management (to provide technical direction for the 
project, peform cost and schedule tracking, and review draft sections of preliminary, draft and final report), and $2K of subcontracted services.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 177.87 HoursC222S750 M020STRAIGHT TIME BASE

200 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC222S750 P170STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 3,638.58 DollarsC222SA5H P170SUBCONTRACTED SRVS
4000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0870 - Revision Water Management Closure Plan

Resources

BOE Annual revision to Water Management Closure Plan.   Based on previous experience with similar document updates.   Based on six months at 80 hours per month 
subcontracted labor and materials.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Env Sys, Stewardship & ComplianceNONE Linear 43,662.99 DollarsK109SA5H 0000SUBCONTRACTED SRVS

80 hours per month 1.02283 -- FY00 Escalation --6 months100 dollars per hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Sys, Stewardship & ComplianceNONE Linear 1,819.29 DollarsK109SA5H 0000SUBCONTRACTED SRVS
2000 supplies for document upgrade 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB426050

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 46,626.20 DollarsZDEPTCON 0000CONTINGENCY
46626.2 DollarsFactors

No DepartmentNONE Linear 19,296.60 DollarsZDEPTESC 0000ESCALATION
19296.6 DollarsFactors

Activity ID: 1EBB426060 Description: Clean Water Program Implementation FY07 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0845 Clean Water Act Program Mgmt. 1.00 each 811HC 811 27,836 15,588 43,424 78,08034,6560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,852 30,852030,852

Total for Activity 1EBB426060: 811 27,836 15,588 74,276 108,93234,65630,852

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0845 - Clean Water Act Program Mgmt.

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY05 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Cost Estimator/Planner skills will be required to track budget controls and are estimated to be $2,160 based on historical data.

Surface Water staff support (P170) for 576 hours is required to develop or revise project/program plans and provide technical information for regulatory 
negotiations and compliance issues.

Secretarial support is required for 8 hours per month.

Program/Project Manager support is required for 24 hours per month to provide senior project oversight.

$17,600 A5H Proj/Prog Mgt. support is needed to provide environmental compliance assurance.

A5C Supplies are estimted to be $100 per month.

A5M0468 - Education Reimbursement for Employees = $10,500

A5M Travel/Training expenses are estimated to be $300 per month, based on historical data, to attend regulator and stakeholder meetings and stay current with 
training requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 42.69 HoursC222S750 G010STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 256.13 HoursC222S750 M020STRAIGHT TIME BASE
288 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 512.26 HoursC222S750 P170STRAIGHT TIME BASE
576 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1200 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 1,964.83 DollarsC222SA5H P070SUBCONTRACTED SRVS
2160 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER SCIENTISTS Linear 0.00 DollarsC222SA5H S090SUBCONTRACTED SRVS
0 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EBB426060

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 3,201.63 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT

3600 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 9,338.09 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
10500 Dollars Education Reimbursement

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,250.56 DollarsZDEPTCON 0000CONTINGENCY

16250.6 DollarsFactors
No DepartmentNONE Linear 14,601.48 DollarsZDEPTESC 0000ESCALATION

14601.5 DollarsFactors
Activity ID: 1EXXX42005 Description: Dams/Watershed Mgmt & Maintenance FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0205 Dam/Watershed Proj Mgt 0.96 ea 1,160EE 1,119 43,447 17,660 61,107 76,22615,1200
IBCGER0210 Dam Safety Inspections 0.96 ea 168EE 162 5,498 4,176 9,674 11,5871,9130
IBCGER0220 Dam Safety Inspections-FERC 0.96 each 130EE 125 4,436 3,152 7,589 9,1331,5440
IBCGER0225 Dam and Waterway Maintenance 0.96 ls 318EE 307 11,352 70,070 81,422 85,3733,9500
IBCGER0235 Watershed Repairs 0.96 ls 538EE 519 17,663 19,879 37,542 43,6886,1470
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 189,666 189,6660189,666

Total for Activity 1EXXX42005: 2,233 82,396 114,937 386,999 415,67328,674189,666
Line Item IBCGER0205 - Dam/Watershed Proj Mgt

BOE DAM/WATERSHED PROJ MGT

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Project management and oversight of the Dams and Watershed Management and Maintenance WADlet and activities contained therein.

Breakdown of Cost Data:

Item - Mech Eng hours for project management
 Units - hours
 Unit Cost - 17.76 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 923.55 hours
 Basis for adjustment - 52 weeks/year

Item - Gen Mgr hours for project management
 Units - hours
 Unit Cost - 7.33 hours/week
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - 381.16 hours
 Basis for adjustment - 52 weeks/year

Item - Admin Assist hours for project management
 Units - Dollars
 Unit Cost - 0.21 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $501.75
 Basis for adjustment - 52 weeks/year

Item - Civil Eng hours for project management
 Units - Dollars
 Unit Cost - 8.58 hours X $45/Hr.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 52 weeks
 Revised Unit Cost - $20,077.2
 Basis for adjustment - 52 weeks/year

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 821.35 HoursC222S750 E070STRAIGHT TIME BASE

923.55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 338.85 HoursC222S750 M020STRAIGHT TIME BASE
381.01 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 17,855.50 DollarsC222SA5H E020SUBCONTRACTED SRVS
20077.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 446.23 DollarsC222SA5H G010SUBCONTRACTED SRVS
501.75 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0210 - Dam Safety Inspections
BOE DAM SAFETY INSPECTIONS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures; collection, compilation and interpretation of dam monitoring instrumentation 
data; and reporting of results to appropriate authorities.  Also, developing recommendations for dam upgrades/improvement to correct deficiencies detected 
during the inspections.

Breakdown of Cost Data:

Item - Mech Eng hours for  dam safety inspections
 Units - hours
 Unit Cost - 10.47 hours/dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - 125.61 hours
 Basis for adjustment - 12 dams inspected

Item - Mech Eng hours for reporting of  dam safety inspections results
 Units - hours
 Unit Cost - 52 hours/reporting process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for  safety inspections
 Units - hours
 Unit Cost - 10.97 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for  dam safety inspections
 Units - $
 Unit Cost -5.14 hours x $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - $231.30
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - Civil Eng hours for  dam safety inspections
 Units - $
 Unit Cost - 6.86 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $3,704.40
 Basis for adjustment - 12 dams inspected

Item - Civil Eng hours for compilation of data for  dam safety inspections
 Units - $
 Unit Cost - 1.72 hours x $45/Hr./dam
 Unit Cost Adjustment factor - 12 dams
 Revised Unit Cost - $928.80
 Basis for adjustment - 12 dams inspected

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 157.96 HoursC222S750 E070STRAIGHT TIME BASE

177.61 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 9.76 HoursC222S750 M020STRAIGHT TIME BASE
10.97 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,122.33 DollarsC222SA5H E020SUBCONTRACTED SRVS
4635.26 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 205.70 DollarsC222SA5H G010SUBCONTRACTED SRVS
231.3 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0220 - Dam Safety Inspections-FERC
BOE DAM SAFETY INSPECTIONS-FERC

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The estimator has directed and/or participated in the inspection of the dams for the past 6 years.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - annual visual/physical inspections of dam structures conducted with Federal Energy Regulatory Commission dam inspector, and 
presentation of compiled monitoring data.

Breakdown of Cost Data:

Item - annual FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 2 hours/inspection
             Civil Eng 3.55 hours/inspection
 Unit Cost Adjustment factor - 4 inspections
 Revised Unit Cost - Mech Eng - 14.21 hours
                     Civil Eng 6.88 hours X $45/Hr.
 Basis for adjustment - 4 dams inspected

Item - preparation for FERC dam inspections
 Units - hours
 Unit Cost - Mech Eng - 71.2 hours
             Civil Eng 43 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - response to annual FERC dam inspections report
 Units - hours
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - Mech Eng - 42.72 hours
             Civil Eng - 27.46 hours X $45/Hr.
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Gen Mgr hours for FERC dam inspection
 Units - hours
 Unit Cost - 18.32 hours/inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Admin Assist hours for FERC dam inspection
 Units - hours
 Unit Cost - 4.29 hours X $45/Hr./inspection process
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 113.73 HoursC222S750 E070STRAIGHT TIME BASE

127.88 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 16.29 HoursC222S750 M020STRAIGHT TIME BASE
18.32 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 3,095.18 DollarsC222SA5H E020SUBCONTRACTED SRVS
3480.3 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0225 - Dam and Waterway Maintenance
BOE DAM AND WATERWAY MAINTENANCE 

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine dam and waterway maintenance activity typically conducted during 2nd qtr

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activities
 Units - dollars
 Unit Cost - $70,000
 Unit Cost Adjustment factor - 0.86
 Revised Unit Cost - $60,202.55
 Basis for adjustment - adjustment necessary to meet fiscal constraints

Item - Industrial Hygienist labor hours
 Units - hours
 Unit Cost - 17.16 Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Admin Assist 2 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 41.18 Hr./week $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 177.61 hours
                     Admin Assist 10 hours
                     Gen Mgr. 45.79 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 35.52 hours/week
             Gen Mgr 9.16 hours/week
             Civil Eng 68.64 hours/week X $45/Hr.
 Unit Cost Adjustment factor - 3 weeks
 Revised Unit Cost - Mech Eng 106.56 hours
                     Gen Mgr 27.48 hours
                     Civil Eng $9,266.40
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 252.72 HoursC222S750 E070STRAIGHT TIME BASE

284.17 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 65.16 HoursC222S750 M020STRAIGHT TIME BASE
73.27 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 54,762.99 DollarsC222SA5H 0000SUBCONTRACTED SRVS
60202.6 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 16,482.00 DollarsC222SA5H E020SUBCONTRACTED SRVS
18532.8 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 686.75 DollarsC222SA5H G010SUBCONTRACTED SRVS
772.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 686.75 DollarsC222SA5H P090SUBCONTRACTED SRVS
772.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0235 - Watershed Repairs
BOE WATERSHED REPAIRS

Estimators Experience - The estimator has served as the WADlet manager overseeing the Dams and Watershed Management and Maintenance activities for the past 4 
fiscal years.  The has post-graduate instruction in project management and experience in construction cost estimating.  The estimator is also a Professional 
Engineer Licensed in the State of Colorado.

Experience Item Desc - Routine watershed repair activity typically conducted during the 3rd & 4th qtrs

Breakdown of Cost Data:

Item - Subcontracted labor cost for typical maintenance activity
 Units - dollars
 Unit Cost - $20,000
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

Item - Industrial Hygienist labor hours
 Units - hours & $
 Unit Cost - 8.58 Hr. X $45/Hr./project (typical for project of this scope)
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - pre-construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Admin Assist .86 Hr./week X $45/Hr.
             Gen Mgr 3.66 hours/week
             Civil Eng 6.86 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Admin Assist $193.05
                     Gen Mgr 18.32 hours
                     Civil Eng $1,544.40
 Basis for adjustment - period of preconstruction effort

Item - construction labor hours
 Units - hours
 Unit Cost - Mech Eng 56.83 hours/week
             Gen Mgr 3.66 hours/week
             Civil Eng 13.73 Hr./week X $45/Hr.
 Unit Cost Adjustment factor - 5 weeks
 Revised Unit Cost - Mech Eng 284.17 hours
                     Gen Mgr 18.32hours
                     Civil Eng $3,088.80
 Basis for adjustment - period of construction effort

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMECHANICAL ENGINEERS Linear 505.45 HoursC222S750 E070STRAIGHT TIME BASE

568.34 HR
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 32.59 HoursC222S750 M020STRAIGHT TIME BASE
36.64 HR

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 15,965.88 DollarsC222SA5H 0000SUBCONTRACTED SRVS
17551.8 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCIVIL ENGINEERS Linear 4,120.50 DollarsC222SA5H E020SUBCONTRACTED SRVS
4633.2 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 171.69 DollarsC222SA5H G010SUBCONTRACTED SRVS
193.05 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 343.37 DollarsC222SA5H P090SUBCONTRACTED SRVS
386.1 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 139,254.60 DollarsZDEPTCON 0000CONTINGENCY

139255 DollarsFactors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42005

Activity Filter * Starts In FY *
No DepartmentNONE Linear 50,410.94 DollarsZDEPTESC 0000ESCALATION

50410.9 DollarsFactors
Activity ID: 1EXXX42105 Description: Surface Pond Water Mgmt/Ops FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Terminal Pond Operations 0.96 lot 0HC 0 0 242,539 242,539 242,53900
25 Interior Pond Pumping Operations 0.96 ea 160HC 154 3,137 0 3,137 4,2291,0920
30 Equipment Replacement 0.96 ea 0HC 0 0 6,968 6,968 6,96800
35 Pond Staff Gage Surveys 0.96 ea 178HC 172 4,272 0 4,272 5,7581,4870
40 RFCSS Pond Operations Mgt/Reporting 0.96 ea 2,220HC 2,142 58,143 0 58,143 78,37620,2340
45 Ecological Reviews 0.96 lot 0HC 0 0 4,740 4,740 4,74000
50 Surface Water Program Management 0.96 ea 416HC 402 21,466 0 21,466 28,9367,4700
55 Health and Safety Inspections 0.96 ea 107HC 103 2,701 0 2,701 3,6419400
60 Pond Operations Support Services 0.96 ea 267HC 257 6,351 8,230 14,581 16,7912,2100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 328,949 328,9490328,949

Total for Activity 1EXXX42105: 3,230 96,070 262,476 687,495 720,92733,432328,949

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Terminal Pond Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Subcontracted Labor for Terminal Pond Operations
Breakdown of Historical Data: 
 Item - Subcontracted Labor & GSA Vehicle for Terminal Pond Operations
 Units - Dollars
 Unit Cost - $219,751 for FY98 
 Unit Cost Adjustment factor - $46,798
 Revised Unit Cost - $266,549
 Basis for adjustment - This estimate is for only the 1st Quarter of FY2007.  Revised unit cost reflects one pumped-discharge of Pond C-2 to Woman Creek 
reservoir.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 242,465.10 DollarsC222SA5H 0000SUBCONTRACTED SRVS

266549 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 8,893.42 DollarsC106SA5L 0000RENTALS
10000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 25 - Interior Pond Pumping Operations

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Interior Pond Pumping Operations
Breakdown of Historical Data: 
 Item - Interior Pond Pumping Operations
 Units - Site Labor Hours
 Unit Cost - 248 hours for Site Process Specialists during FY98   
 Unit Cost Adjustment factor - (-68)
 Revised Unit Cost - 180 hours
 Basis for adjustment - This estimate is for only the 1st Quarter of FY2007.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Back Loaded 160.08 HoursKE10H750 R010STRAIGHT TIME BASE

180 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 30 - Equipment Replacement
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Operations Equipment Replacement and Maintenance
Breakdown of Historical Data: 
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Pond Operations Equipment Replacement and Maintenance
 Units -  Dollars (Supplies-A5C)
 Unit Cost - $11,195 during FY98
 Unit Cost Adjustment factor - (-$3,195)
 Revised Unit Cost - $8,000
 Basis for adjustment - The existing equipment is used to ensure detention pond dam safety. This equipment is at the end of its effective service life and 
could fail at any time.  This funding provides for maintenance and/or replacement of this equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Back Loaded 7,221.46 DollarsC222SA5C 0000SUPPLIES

8000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Pond Staff Gage Surveys

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Staff Gage Surveys
Breakdown of Historical Data: 
 Item - Pond Staff Gage Surveys
 Units - Site Labor hours
 Unit Cost - 96 hours for a civil engineer during FY98  
 Unit Cost Adjustment factor - 104 
 Revised Unit Cost - 200 hours
 Basis for adjustment - This estimate is for only the 1st Quarter of FY2007.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCIVIL ENGINEERS Back Loaded 177.87 HoursC222S750 E020STRAIGHT TIME BASE

200 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - RFCSS Pond Operations Mgt/Reporting

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions.
Breakdown of Historical Data: 
 Item - Pond Operations Daily Management, Dam Inspections, WADlet Management, Reporting Functions
 Units - Site Labor hours
 Unit Cost - 1,955 hours for an Environmental Engineer during FY98  
 Unit Cost Adjustment factor - 994 
 Revised Unit Cost - 2,949 hours
 Basis for adjustment - This estimate is only for the 1st Quarter of FY2006.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 610.09 HoursC222S750 E050STRAIGHT TIME BASE

686 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC222S750 P170STRAIGHT TIME BASE
1810 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 45 - Ecological Reviews
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Ecological Reviews for Pond Operations
Breakdown of Historical Data: 
 Item - Ecological Reviews for Pond Operations
 Units - Dollars
 Unit Cost - $2,850 for a subcontracted Ecologist during FY98  
 Unit Cost Adjustment factor - $2,550
 Revised Unit Cost - $5,400
 Basis for adjustment -   Preble's Mouse surveys must be increased due to listing as a threatened species.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 4,912.09 DollarsC222SA5H 0000SUBCONTRACTED SRVS

5400 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Surface Water Program Management

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Surface Water Program Management for Pond Operations
Breakdown of Historical Data: 
 Item - Surface Water Program Manager
 Units - Site Labor Hours
 Unit Cost - 69 hours during FY98  
 Unit Cost Adjustment factor - 399 hours
 Revised Unit Cost - 468 hours
 Basis for adjustment -   Increased hours are required for Surface Water participation in the Stakeholder Water Working Groups.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC222S750 M020STRAIGHT TIME BASE

468 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 55 - Health and Safety Inspections

Resources

BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98
Item Desc - Health and Safety Inspections
Breakdown of Historical Data: 
 Item - Health and Safety Inspections
 Units - Site Labor Hours
 Unit Cost - 84 hours for Health and Safety Professionals during FY98 
 Unit Cost Adjustment factor - 36
 Revised Unit Cost - 120 hours
 Basis for adjustment - Additional hours are necessary due to implementation of the Activity screening Process, Integrated Safery Management system, and 
additional safety reviews for the updated Integrated work control process.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursC222S750 P170STRAIGHT TIME BASE

120 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 60 - Pond Operations Support Services
BOE Historical Data Source - September FY98 WBS Spending Variance Report for WBS element 1.1.03.06.01.02, Activity BZCG100200, dated 10/7/98

Item Desc - Pond Operations Quality Assurance Support
Breakdown of Historical Data: 
 Item - Pond Operations Quality Assurance Support
 Units - Dollars (Subcontract Labor Hours)
 Unit Cost - 270 hours for Quality Assurance Specialists during FY98  
 Unit Cost Adjustment factor - (-190)
 Revised Unit Cost - $4,076 (80 hours X $50.95/Hr.)
 Basis for adjustment - QA personnel will perform fewer management assessments of Pond Operations during the year.

 Item - Pond Operations Planning-Budget Integration
 Units - Dollars (Subcontracted Labor Hours)
 Unit Cost - $9,526 (217 hours for Cost Estimators/Planners during FY98)  
 Unit Cost Adjustment factor - (-$4,226)(-97 hours)
 Revised Unit Cost - $5,300 (120 hours X $44.17/Hr.)
 Basis for adjustment -  Management Directive

 Item - K-H Radiation Control Technologist Support
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Site Labor Hours
 Unit Cost - 0 hours for Radiation Control Technologists during FY98  
 Unit Cost Adjustment factor - 40
 Revised Unit Cost - 40 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

 Item - Program Compliance Activities for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 86 hours for Program Compliance Activities during FY98  
 Unit Cost Adjustment factor - 14
 Revised Unit Cost - 100 hours
 Basis for adjustment -  Program compliance requirements are increased in FY05 because Surface Water Ops personnel will attend more required training.

 Item - Trucking and Transportation for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 119 hours for Trucking and Transportation during FY98  
 Unit Cost Adjustment factor - (-19)
 Revised Unit Cost - 100 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires transportation to Site PU&D.

 Item - Secretarial Support for Pond Operations 
 Units - Site Labor Hours
 Unit Cost - 40 hours for Secretary during FY98  
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 40 hours
 Basis for adjustment - none

 Item - Radiological Engineers for Pond Operations
 Units - Site Labor Hours
 Unit Cost - 5 hours for Rad Engineers during FY98  
 Unit Cost Adjustment factor -15
 Revised Unit Cost - 20 hours
 Basis for adjustment - Dispositioning of excess PondOps field equipment requires radiological screening or evaluation prior to acceptance by Site PU&D.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE

40 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 17.79 HoursC222S750 P080STRAIGHT TIME BASE
20 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC222S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,707.72 DollarsC222SA5H 0000SUBCONTRACTED SRVS
4076 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 4,821.12 DollarsC222SA5H S020SUBCONTRACTED SRVS
5300 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 241,517.90 DollarsZDEPTCON 0000CONTINGENCY

241518 DollarsFactors
No DepartmentNONE Linear 87,430.86 DollarsZDEPTESC 0000ESCALATION

87430.9 DollarsFactors
Activity ID: 1EXXX42205 Description: Pollutant Source Control FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0305 Watershed Pollutant Source Control Projects 4.82 ea 188HC 905 29,723 54,858 84,581 94,92410,3430
IBCGER0310 Pollutant Source Reponses/Investigations 0.96 ls 212HC 204 7,021 3,072 10,093 12,5372,4430
IBCGER0315 Incidental Waters 11.58 ea 61HC 711 24,448 0 24,448 32,9558,5080
IBCGER0320 Internal Waste Streams 11.58 ea 41HC 474 17,446 0 17,446 23,5186,0710
IBCGER0330 Master Tank Database/DIS Query Support 0.96 ls 228HC 220 6,905 0 6,905 9,3082,4030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 145,385 145,3850145,385

Total for Activity 1EXXX42205: 2,513 85,543 57,930 288,858 318,62629,769145,385

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0305 - Watershed Pollutant Source Control Projects

Resources

BOE HISTORICAL DATA SOURCE:
Historic cost data  for similar projects - on file in Bldg. T130D, Room 71.
 
ITEM DESCRIPTION:
Erosion control project to enhance quality of Site stormwater runoff - includes application of SoilGuard and/or TopSeal erosion control products to 3,000 
square yards.(5 Projects/Year)  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY96.
 Item – Erosion control project - 3,000 square yards
 Units -1 LOT
 Unit Cost - 1,055 Hours & $63,927
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 118.28 HoursC222S750 E050STRAIGHT TIME BASE

133 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsSAFETY ENGINEERS Linear 8.00 HoursC222S750 E120STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 29.35 HoursC222S750 M020STRAIGHT TIME BASE
33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Operations SupportSAFEGUARDS AND OTHER SECURI Linear 32.02 HoursW101S750 P140STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 11,370.57 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0310 - Pollutant Source Reponses/Investigations
BOE HISTORICAL DATA SOURCE:

FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42205

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

ITEM DESCRIPTION:
Respond to Site spills that may impact surface water quality; perform inspections to prevent release of surface water pollutant sources.

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Pollutant Source Responses/Investigations 
 Units - 1 Lot 
 Unit Cost - 238 Hours & $3,580
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 168.97 HoursC222S750 E050STRAIGHT TIME BASE

190 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,183.76 DollarsC222SA5R 0000MISC EXPENSES
3500 $ Education Reimbursement 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0315 - Incidental Waters

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of incidental waters with building personnel, utilities and environmental coordinators; maintain and upgrade 
incidental waters database, and prepare monthly summary report. Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
 Item - Incidental Waters Program
 Units -HOURS
 Unit Cost - 828 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 48.91 HoursC222S750 E050STRAIGHT TIME BASE

55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0320 - Internal Waste Streams
BOE DHISTORICAL DATA SOURCE:

FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.04, Activity BZCG100620.

ITEM DESCRIPTION:
Coordinate characterization and disposition of internal waste streams with Waste Water Treatment Plant (WWTP) manager, maintain and upgrade internal waste 
streams database, and prepare monthly reports.Monthly report (12/Year)

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY99.
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WBS No: 1EBB0402
Activity ID: 1EXXX42205

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Incidental Waters Program
 Units - HOURS
 Unit Cost - 552 Hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 28.46 HoursC222S750 E050STRAIGHT TIME BASE

32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC222S750 M020STRAIGHT TIME BASE
14 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0330 - Master Tank Database/DIS Query Support

Resources

BOE HISTORICAL DATA SOURCE:
FY99 WBS Spending Variance Reports for WBS Element 1.1.03.06.01.06, Activity BZCG1010.

ITEM DESCRIPTION:
Support queries and data entry in the Master Tank Database (MTDB)and support Drain Identification Study (DIS) file control/information requests.  

BREAKDOWN OF HISTORICAL DATA:
The BOE was developed using activity based cost estimating.  Estimate based on historic costs from FY98.
 Item - Master Tank Database/DIS query annual support
 Units - HOURS
 Unit Cost - 256 hours 
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 64.03 HoursC222S750 E050STRAIGHT TIME BASE

72 hr
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 42.69 HoursC222S750 M020STRAIGHT TIME BASE
48 Hours/ls

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 92.49 HoursC222S750 P060STRAIGHT TIME BASE
104 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 28.46 HoursKE10H750 T070STRAIGHT TIME BASE
32 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 106,743.10 DollarsZDEPTCON 0000CONTINGENCY

106743 DollarsFactors
No DepartmentNONE Linear 38,641.60 DollarsZDEPTESC 0000ESCALATION

38641.6 DollarsFactors
Activity ID: 1EXXX42405 Description: NPDES Sampling, Analysis, & Rptg FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1EBB0402
Activity ID: 1EXXX42405

Activity Filter * Starts In FY *
OPNCIN5101 Analysis Support for SW Projects 0.96 each 427HC 412 13,292 307,545 320,838 325,4634,6260
OPNCIN5102 Analytical Data Verification 0.96 each 0HC 0 0 82,274 82,274 82,27400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 342,174 342,1740342,174

Total for Activity 1EXXX42405: 412 13,292 389,819 745,285 749,9114,626342,174

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN5101 - Analysis Support for SW Projects

Resources

BOE Historical Data Source - 
RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T030D.

Item Desc - 
Major sampling subcontract for Surface Water Monitoring programs. Includes sample  collection, preparation, and shipment.

NPDES required sampling was estimated using requirements from the new draft permit as the NPDES regulating document for the entire Fiscal Year.  Sample 
locations, parameters and frequencies are dictated in the terms of the draft permit.  It is expected that the new permit will be issued and implemented at 
the latter part of FY99. 

Incidental Waters sample needs for FY00 were estimated using the actuals from FY98 and FY99 to date, as well as the currently available D&D schedules.

Ad hoc samples were included in the overall estimate, as well as analytical support for contaminant tracking near the ITS and for monitoring after close-out 
of selected IM/IRA locations.

All programs were estimated using the FY99 price list.  The list provided specific charges for currently contracted labs and the average price for an 
individual analyte type and turnaround time were used.

Total number of samples estimated for FY00 is 1,686.

It is estimated that 173 hours of a Surface Water environmental engineer are necessary for sample tracking and analytical problem resolution.  This estimate 
is based upon the following monthly time estimate.

  -  5 hrs per month for Project Performance Report preparation for the cognizant 
     WADlet Manager including reconcilation of samples charged to WAD 001 versus 
     actual samples collected. This includes reviewing other WADs to assure 
     analytical services are not mis-charged.
  -  5 hrs per month for preparation of requests to Analytical Services Division 
     staff for completed analytical data for NPDES/RFCA programs.
  -  12 hrs per month to verify that all requested data was delivered by due date,
     data review for reasonableness, usability, historical significance and data 
     distribution.
  -  5 hrs per month to re-request missing data.
  -  5 hrs per month to provide to status of analytical data for specific programs to 
     RFCSS and K-H Team.
  -  8 hrs per month to request resolution of questions/concerns/problems with
     analytical data for NPDES/RFCA programs.

Breakdown of Historical Data:
 Item - Analytical Services
 Units - lot
 Unit Cost - 480 hours and $350,388 Non-Labor Dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 426.88 HoursC103S750 S020STRAIGHT TIME BASE

480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 318,728.90 DollarsC222SA5H 0000SUBCONTRACTED SRVS
350388 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPNCIN5102 - Analytical Data Verification
BOE Historical Data Source - 
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WBS No: 1EBB0402
Activity ID: 1EXXX42405

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

RFETS FY98 and FY99 actuals for sample analysis - on file in Bldg. T893A, Cube 35. 

Item Desc - 
Estimate based on requirements determined by the Analytical Services Division, all analytical data packages produced by subcontracted laboratories will be 
100% verified by ASD subcontracted staff.  All verification will be complete (not partial) and will be charged back to the individual programs.  Kaiser-Hill 
estimates indicate that the funding provided is sufficient provided that there is a minimum of 6 samples in each RIN.  However, it is not possible to always 
plan sampling events such that a specified number of samples is included in each RIN, therefore the total number of samples (4469) for FY00 was subdivided 
into two categories. The first category assumes that there are 6 samples in each RIN. The second category assumes that only 2 samples are available for each 
RIN. The following estimates were developed using price sheets provided by ASD for subcontracted verification services.

1st Category

Number of samples collected =  1517 samples
Average cost per RIN for routine, 30-day turn-around time = $108/RIN
(cost based on 6-10 samples per RIN and for complete verification)
Total Cost for complete verification = 670 RINs x $108/RIN = $72,360

2nd Category

Number of samples collected =  168 samples
Average cost per RIN for routine, 30-day turn-around time = $95/RIN
(cost based upon 1-5 samples per RIN and for complete verification)
Total Cost for complete verification = 225 RINs x $95/RIN = $21,375

Breakdown of Historical Data:
 Item - Analytical Data Valification
 Units - lot
 Unit Cost - 93,735 nonlabor dollars 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsNONE Linear 85,265.64 DollarsC222SA5H 0000SUBCONTRACTED SRVS

93735 hrs 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 251,227.70 DollarsZDEPTCON 0000CONTINGENCY

251228 DollarsFactors
No DepartmentNONE Linear 90,945.84 DollarsZDEPTESC 0000ESCALATION

90945.8 DollarsFactors
Activity ID: 1EXXX42505 Description: Stormwater Control System FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0001 SW Monitoring Program Mgmt. 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0002 Sample & Field Data Collection 0.17 lot 836HC 145 4,275 74,572 78,847 80,3341,4880
IBCGER0003 Monitoring Data Assessment 0.17 lot 1,085HC 188 5,670 10,743 16,414 18,3871,9730
IBCGER0004 Automated SW Monitoring 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0005 Compliance & Stakeholder Reporting 0.00 lot #Num!HC 0 0 0 0 000
IBCGER0006 SW Monitoring AD Hoc Projects 0.00 lot #Num!HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 82,847 82,847082,847

Total for Activity 1EXXX42505: 334 9,945 85,315 178,107 181,5683,46182,847
Line Item IBCGER0001 - SW Monitoring Program Mgmt.

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42505

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water Monitoring Program Management. Items estimated include of management guidance and assessments; program planning; budget management; data 
quality assurance and management; radiological and safety engineering; and occurrence reporting.

BREAKDOWN OF HISTORICAL COST DATA:
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.
Item - SW Monitoring Program Management
 Units - lot
 Unit Cost - 2,930 hours and 34K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 53.36 HoursC222S750 E050STRAIGHT TIME BASE

60 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 231.23 HoursC222S750 G010STRAIGHT TIME BASE
260 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 658.11 HoursC222S750 M020STRAIGHT TIME BASE
740 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 26.68 HoursC222S750 P050STRAIGHT TIME BASE
30 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 426.88 HoursC222S750 P060STRAIGHT TIME BASE
480 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 106.72 HoursC222S750 P090STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 53.36 HoursC222S750 S020STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 1,049.42 HoursC222S750 S020STRAIGHT TIME BASE
1180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
12000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 9,096.46 DollarsC222SA5H 0000SUBCONTRACTED SRVS
10000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 727.72 DollarsC222SA5H 0000SUBCONTRACTED SRVS
800 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 8,895.42 DollarsC222SA5H S020SUBCONTRACTED SRVS
9779 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42505

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 1,067.21 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT

1200 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0002 - Sample & Field Data Collection

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Sample & Field Data Collection.  Items estimated include labor and subcontract support for sampling and analysis and major subcontract for Surface Water 
Sampling Program for the Site.
 
BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program.

 Item - SW Sample & Field Data Collection
 Units - lot
 Unit Cost - 940 hours and 472K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 284.59 HoursC222S750 S020STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesNONE Linear 418,437.00 DollarsK267SA58 0000ASI
460000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0003 - Monitoring Data Assessment
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.   

DESCRIPTION OF ITEMS ESTIMATED
Monitoring Data Assessment. Items estimated include analytical data package and field data assessment; and monitoring data compilation, statistical analysis, 
and assessment.

BREAKDOWN OF HISTORICAL COST DATA 
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

Item - Monitoring Data Assessment
 Units - lot
 Unit Cost - 1,220 hours and 68K nonlabor dollars
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42505

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE
380 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 213.44 HoursC222S750 P050STRAIGHT TIME BASE
240 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 61,855.91 DollarsC222SA5H 0000SUBCONTRACTED SRVS
68000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0004 - Automated SW Monitoring

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Automated surface water monitoring program implementation (per IMP requirements). Items estimated include installation, operation, and maintenance of 
automated flow monitoring and sampling equipment; water quality probe operation; telemetry system operation and management; and hydrologic monitoring program 
implementation and management.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Automated Surface Water Monitoring Program Implementation and Management
 Units - lot
 Unit Cost - 2,010 hours and 79K nonlabor dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 337.95 HoursC222S750 E050STRAIGHT TIME BASE

380 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 1,111.68 HoursC222S750 P050STRAIGHT TIME BASE
1250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 337.95 HoursC222S750 S020STRAIGHT TIME BASE
380 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Back Loaded 21,664.37 DollarsC222SA5C 0000SUPPLIES
24000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 41,843.70 DollarsC222SA5H 0000SUBCONTRACTED SRVS
46000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Max Backload 2,134.42 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42505

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0005 - Compliance & Stakeholder Reporting

Resources

BOE SOURCE OF HISTORICAL DATA
RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEMS ESTIMATED
Surface Water monitoring program reporting.  Items estimated include NPDES monthly and annual Discharge Monitoring Report (DMR) preparation and delivery; 
RFCA quarterly & off-normal reporting including source evaluation planning; EPA annual sewage sludge reporting; monitoring program status and special report; 
GIS support including map preparation and database maintenance; and special request reports for stakeholders.

BREAKDOWN OF HISTORICAL COST DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Compliance & Stakeholder Reporting
 Units - lot
 Unit Cost - 1,320 hours and 12K dollars
 Unit Cost Adjustment factor - NA  
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsENVIRONMENTAL ENGINEERS Linear 106.72 HoursC222S750 E050STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC222S750 G010STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 160.08 HoursC222S750 M020STRAIGHT TIME BASE
180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 53.36 HoursC222S750 P050STRAIGHT TIME BASE
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPUTER SYSTEMS ANALYSTS Linear 284.59 HoursC222S750 P060STRAIGHT TIME BASE
320 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 533.61 HoursC222S750 S020STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,915.75 DollarsC222SA5H 0000SUBCONTRACTED SRVS
12000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0006 - SW Monitoring AD Hoc Projects
BOE SOURCE OF HISTORICAL DATA

RFETS FY98 Surface Water Monitoring WADlet (WBS # 1.1.03.06.01.01) Cost Performance Report dated 10/7/98 and WADlet manager tracking files - on file in Bldg. 
T893A, Cube 46.  

DESCRIPTION OF ITEM ESTIMATED
Site involvement in Colorado Water Quality Control Commission Hearing (CWQCC) hearings to ensure that appropriate and achievable water quality standards are 
established for Site surface water to facilitate movement toward Site closure.

BREAKDOWN OF HISTORICAL DATA
The FY01 BOE was developed using activity based cost estimating.  Estimate based on annualized historical program costs for FY99 program. 

 Item - Colorado Water Quality Control Commission Hearing(s) support
 Units - lot
 Unit Cost - 870 hours
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WBS No: 1EBB0402
Activity ID: 1EXXX42505

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for Adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Back Loaded 26.68 HoursC222S750 G010STRAIGHT TIME BASE

30 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Back Loaded 106.72 HoursC222S750 M020STRAIGHT TIME BASE
120 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Linear 569.18 HoursC222S750 S020STRAIGHT TIME BASE
640 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsENVIRONMENTAL SCIENTISTS Back Loaded 71.15 HoursC222S750 S020STRAIGHT TIME BASE
80 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 60,827.17 DollarsZDEPTCON 0000CONTINGENCY

60827.2 DollarsFactors
No DepartmentNONE Linear 22,019.78 DollarsZDEPTESC 0000ESCALATION

22019.8 DollarsFactors
Activity ID: 1EXXX42605 Description: Clean Water Program Implementation FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCGER0820 Ammonia Measurement Data Links 3.86 each 43EE 165 4,322 4,181 8,503 10,0071,5040
IBCGER0830 Chronic Whole Effluent Testing 3.86 each 21HC 82 2,161 0 2,161 2,9137520
IBCGER0845 Clean Water Act Program Mgmt. 0.96 each 811HC 783 26,859 15,041 41,900 51,2479,3470
IBCGER0860 New NPDES Permit Compliance 0.96 each 711EE 687 22,679 3,511 26,190 34,0827,8920
IBCGER0870 Revision Water Management Closure Plan 0.48 each 0EE 0 0 21,943 21,943 21,94300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 100,865 100,8650100,865

Total for Activity 1EXXX42605: 1,716 56,021 44,676 201,561 221,05619,495100,865

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0820 - Ammonia Measurement Data Links

Resources

BOE "Specific analogy" and "expert opinion" approaches were used to predict the cost and schedule requirements for this activity.  Historical cost and hours 
tracking from  FY97 and FY98 for the same scope of work and similar activities which were performed by the Surface Water group were used to prepare the 
following estimate:

Ammonia measurement development techniques research will require a minimum of 4 hours per month for Surface Water support (P170). 

A total expenditure for FY05 for ammonia analysis equipment and telemetry capabilities is estimated to be $1200.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 42.69 HoursC222S750 P170STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1200 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCGER0830 - Chronic Whole Effluent Testing
BOE
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WBS No: 1EBB0402
Activity ID: 1EXXX42605

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY04 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Quaterly WET test reporting requires 24 hours (6 hr/Qtr) of Surface Water staff support (P170) to review sample analysis, prepare formal reports and provide 
discussions for follow-on briefings.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursC222S750 P170STRAIGHT TIME BASE

24 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0845 - Clean Water Act Program Mgmt.

Resources

BOE Historical Data Source - Historical cost and hours tracking from FY98 WBS 1.1.03.06.04 September Spending Variance Report dated 10/07/99. The FY05 scope of 
work is for similar FY98 activities which were performed by the Surface Water group.

Cost Estimator/Planner skills will be required to track budget controls and are estimated to be $2,160 based on historical data.

Surface Water staff support (P170) for 576 hours is required to develop or revise project/program plans and provide technical information for regulatory 
negotiations and compliance issues.

Secretarial support is required for 8 hours per month.

Program/Project Manager support is required for 24 hours per month to provide senior project oversight.

$17,600 A5H Proj/Prog Mgt. support is needed to provide environmental compliance assurance.

A5C Supplies are estimted to be $100 per month.

A5M0468 - Education Reimbursement for Employees = $10,500

A5M Travel/Training expenses are estimated to be $300 per month, based on historical data, to attend regulator and stakeholder meetings and stay current with 
training requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsADMINISTRATIVE ASSISTANTS Linear 42.69 HoursC222S750 G010STRAIGHT TIME BASE

48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsMANAGERS (GRADE 69 - 72) Linear 256.13 HoursC222S750 M020STRAIGHT TIME BASE
288 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 512.26 HoursC222S750 P170STRAIGHT TIME BASE
576 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 1,083.22 DollarsC222SA5C 0000SUPPLIES
1200 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOST ESTIMATORS PLANNERS AN Linear 1,964.83 DollarsC222SA5H P070SUBCONTRACTED SRVS
2160 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER SCIENTISTS Linear 0.00 DollarsC222SA5H S090SUBCONTRACTED SRVS
0 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 3,201.63 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT
3600 $

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBB0402
Activity ID: 1EXXX42605

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 9,338.09 DollarsC222SA5M 0000TRAVEL/TRAIN/RELOCAT

10500 Dollars Education Reimbursement
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0860 - New NPDES Permit Compliance

Resources

BOE "Specific analogy" and "expert opinion" approaches were used to predict the cost and schedule requirements for this activity.  Historical cost and hours 
tracking from  FY97, and FY98 for the same scope of work and similar activities which were performed by the Surface Water group were used to prepare the 
following estimate:

The new NPDES Permit is expected to be issued in early FY00.  Once the NPDES Permit is effective, there are several compliance plans and studies which must 
be submitted to the Permit issuing authority for review within six months of the effective date and also compliance plans and studies which must be submitted 
to EPA no later than one year from the effective date of the Permit. 

This activity only addresses two compliance documents that must be submitted to EPA as required by the new NPDES Permit.  These are a Non-Discharge Study 
(within 6 months)and a Comprehensive Site Compliance Evaluation Report(within one year), which are described below.

New Draft NPDES Permit plans will require implementation and management. This is estimated to require 120 hours of a Surface Water Environmental Engineer, 80 
hours of a Surface Water Project Manager, and subcontracted services of $2K.

Areas contributing to a storm water discharge associated with industrial activities shall be visually inspected for evidence of, or the potential for, 
pollutants entering the drainage system.  Measures to reduce pollutant loadings shall be evaluated and implemented.  Structural storm water management 
measures, sediment and erosion control measures, and other structural pollution prevention measures identified in the Permit shall be observed to ensure they 
are operating correctly.  A visual inpsection of equipment needed to implement the Storm Water Pollution Prevention Plan, such as spill response equipment, 
shall be made.   The annual Comprehensive Site Evaluation report must document the scope of the inspections, personnel making the inspections, major 
observations relating to the implementation of the Storm Water Pollution Prevention Plan, and any mitigating actions taken. 

This task requires 480 hours of a Surface Water Environmental Engineer, 120 hours of Surface Water Project Management (to provide technical direction for the 
project, peform cost and schedule tracking, and review draft sections of preliminary, draft and final report), and $2K of subcontracted services.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsMANAGERS (GRADE 69 - 72) Linear 177.87 HoursC222S750 M020STRAIGHT TIME BASE

200 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC222S750 P170STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 3,638.58 DollarsC222SA5H P170SUBCONTRACTED SRVS
4000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCGER0870 - Revision Water Management Closure Plan

Resources

BOE Annual revision to Water Management Closure Plan.   Based on previous experience with similar document updates.   Based on six months at 80 hours per month 
subcontracted labor and materials.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Env Sys, Stewardship & ComplianceNONE Linear 1,819.29 DollarsK109SA5H 0000SUBCONTRACTED SRVS

2000 supplies for document upgrade 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Sys, Stewardship & ComplianceNONE Linear 43,662.99 DollarsK109SA5H 0000SUBCONTRACTED SRVS
80 hours per month 1.02283 -- FY00 Escalation --6 months100 dollars per hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 74,056.12 DollarsZDEPTCON 0000CONTINGENCY

74056.1 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB0402
Activity ID: 1EXXX42605

Activity Filter * Starts In FY *
No DepartmentNONE Linear 26,808.73 DollarsZDEPTESC 0000ESCALATION

26808.7 DollarsFactors
WBS No: 1EBB040301 Title: Steam Plant
Activity ID: 1EBB431000 Description: Operate Steam Plant FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Operate Steam Plant 1.00 ea 3,947HC 3,947 94,931 34,908 129,839 177,52847,6890
Total for Activity 1EBB431000: 3,947 94,931 34,908 129,839 177,52847,6890

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Operate Steam Plant

Resources

BOE Historical Data Source -  Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the continuous 24 hour operation and surveillance of the Sites Steam Plant.
Breakdown of Historical Data:
 Item - Operation of the steam plant.
 Units - 1 Lot
 Unit Cost - 20,745 hrs.  $156,988 Materials/SubCosts - $4,800 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Steam Plant OperationsFOREMEN / TEAM LEADS / GROUP Linear 344.43 HoursC221S750 M010STRAIGHT TIME BASE

1810 hrs 0.36164 January 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 7.61 HoursKE10H750 R070STRAIGHT TIME BASE
40 hrs. 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 2,724.78 HoursKE10H750 R070STRAIGHT TIME BASE
14319 hrs. 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Alternate Linear 7.61 HoursKE10H750 T050STRAIGHT TIME BASE
40 hr. 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Steam Plant OperationsFOREMEN / TEAM LEADS / GROUP Linear 23.98 HoursC221S751 M010OVERTIME BASE & PRE.
126 hrs. 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 838.99 HoursKE10H751 R070OVERTIME BASE & PRE.
4409 hrs. 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Steam Plant OperationsNONE Linear 2,791.57 DollarsC221S754 0000OTHER PREMIUMS
14670 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 22,215.18 DollarsC220SA5C 0000SUPPLIES
115018 dollars 0.36164 January 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 8,174.68 DollarsC220SA5H 0000SUBCONTRACTED SRVS
42000 dollars 0.36164 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 927.10 DollarsC232SA5L 0000RENTALS
1.015 -- FY00 Escalation -- 0.36164 January 2000 Earned Value Factor4800 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 799.62 DollarsC220SA5T 0000TAXES
4140 dollars 0.36164 January 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

6/23/00 9:05:34 AMPage 303 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431010

Activity Filter * Starts In FY *
Activity ID: 1EBB431010 Description: Operate Steam Plant FY01 Schedule Risk 1Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Operate Steam Plant 1.00 ea 19,517HC 19,517 443,673 163,130 606,803 824,659217,8550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 43,720 43,720043,720

Total for Activity 1EBB431010: 19,517 443,673 163,130 650,523 868,379217,85543,720

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Operate Steam Plant

Resources

BOE Historical Data Source -  Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the continuous 24 hour operation and surveillance of the Sites Steam Plant.
Breakdown of Historical Data:
 Item - Operation of the steam plant.
 Units - 1 Lot
 Unit Cost - 21,945 hrs.  $157,000 Materials/SubCosts - $4,800 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Steam Plant OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC221S750 M010STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 15,581.27 HoursKE10H750 R070STRAIGHT TIME BASE
17520 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Alternate Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Steam Plant OperationsFOREMEN / TEAM LEADS / GROUP Linear 112.06 HoursC221S751 M010OVERTIME BASE & PRE.
126 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 2,142.42 HoursKE10H751 R070OVERTIME BASE & PRE.
2409 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Steam Plant OperationsNONE Linear 13,046.65 DollarsC221S754 0000OTHER PREMIUMS
14670 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 103,808.50 DollarsC220SA5C 0000SUPPLIES
115000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 38,205.12 DollarsC220SA5H 0000SUBCONTRACTED SRVS
42000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 4,332.87 DollarsC232SA5L 0000RENTALS
4800 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 3,737.10 DollarsC220SA5T 0000TAXES
4140 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431010

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 26,379.12 DollarsZDEPTCON 0000CONTINGENCY
26379.1 DollarsFactors

No DepartmentNONE Linear 17,340.73 DollarsZDEPTESC 0000ESCALATION
17340.7 DollarsFactors

Activity ID: 1EBB431020 Description: Operate Steam Plant FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Operate Steam Plant 1.00 ea 19,517HC 19,517 443,673 163,130 606,803 768,025161,2220
200 Transition Plan 1.00 each 0EE 0 0 4,075 4,075 4,07500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 115,401 115,4010115,401

Total for Activity 1EBB431020: 19,517 443,673 167,205 726,279 887,501161,222115,401

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Operate Steam Plant

Resources

BOE Historical Data Source -  Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the continuous 24 hour operation and surveillance of the Sites Steam Plant.
Breakdown of Historical Data:
 Item - Operation of the steam plant.
 Units - 1 Lot
 Unit Cost - 21,945 hrs.  $157,000 Materials/SubCosts - $4,800 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Steam Plant OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC221S750 M010STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 15,581.27 HoursKE10H750 R070STRAIGHT TIME BASE
17520 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Alternate Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Steam Plant OperationsFOREMEN / TEAM LEADS / GROUP Linear 112.06 HoursC221S751 M010OVERTIME BASE & PRE.
126 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 2,142.42 HoursKE10H751 R070OVERTIME BASE & PRE.
2409 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Steam Plant OperationsNONE Linear 13,046.65 DollarsC221S754 0000OTHER PREMIUMS
14670 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 103,808.50 DollarsC220SA5C 0000SUPPLIES
115000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 38,205.12 DollarsC220SA5H 0000SUBCONTRACTED SRVS
42000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431020

Activity Filter * Starts In FY *
NG Vehicle/Equip MaintenanceNONE Linear 4,332.87 DollarsC232SA5L 0000RENTALS

4800 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 3,737.10 DollarsC220SA5T 0000TAXES
4140 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Transition Plan

Resources

BOE Develop an formal steam system Transition Plan. This plan will address cold shutdown requirements,hazards assessment and mitigation, equipment utility 
isolations, records disposition, equipment fluid draining, securing the process, etc. This estimate is based on the K-H Estimates to Transition Utilities 
Template.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 4,075.21 DollarsC220SA5H 0000SUBCONTRACTED SRVS

4480 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 79,319.30 DollarsZDEPTCON 0000CONTINGENCY

79319.3 DollarsFactors
No DepartmentNONE Linear 36,081.38 DollarsZDEPTESC 0000ESCALATION

36081.4 DollarsFactors
Activity ID: 1EBB431030 Description: Operate Steam Plant FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Operate Steam Plant 1.00 ea 19,517HC 19,517 443,673 163,130 606,803 764,828158,0250
200 Transition Steam Plant 1.00 each 0EE 0 0 19,357 19,357 19,35700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 217,413 217,4130217,413

Total for Activity 1EBB431030: 19,517 443,673 182,487 843,574 1,001,599158,025217,413

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Operate Steam Plant

Resources

BOE Historical Data Source -  Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the continuous 24 hour operation and surveillance of the Sites Steam Plant.
Breakdown of Historical Data:
 Item - Operation of the steam plant.
 Units - 1 Lot
 Unit Cost - 21,945 hrs.  $157,000 Materials/SubCosts - $4,800 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Steam Plant OperationsFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC221S750 M010STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

B707 Facility DispositionWASTE TREATMENT OPERATOR A Linear 15,581.27 HoursKB30H750 R070STRAIGHT TIME BASE
17520 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 9:05:36 AMPage 306 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431030

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Alternate Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE

40 hr.
0.88934  [SYS 061400] .88934200 - System 

Factors

Steam Plant OperationsFOREMEN / TEAM LEADS / GROUP Linear 112.06 HoursC221S751 M010OVERTIME BASE & PRE.
126 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 2,142.42 HoursKE10H751 R070OVERTIME BASE & PRE.
2409 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Steam Plant OperationsNONE Linear 13,046.65 DollarsC221S754 0000OTHER PREMIUMS
14670 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 103,808.50 DollarsC220SA5C 0000SUPPLIES
115000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 38,205.12 DollarsC220SA5H 0000SUBCONTRACTED SRVS
42000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 4,332.87 DollarsC232SA5L 0000RENTALS
4800 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 3,737.10 DollarsC220SA5T 0000TAXES
4140 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Transition Steam Plant

Resources

BOE This line item includes effort to isolate the steam plant, drain internal systems, disposition of facility records and transition report. 
The estimate is based on the K-H Estimates to Transition Utilities Template.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 19,357.26 DollarsC200SA5H 0000SUBCONTRACTED SRVS

21280 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 157,277.40 DollarsZDEPTCON 0000CONTINGENCY

157277 DollarsFactors
No DepartmentNONE Linear 60,135.48 DollarsZDEPTESC 0000ESCALATION

60135.5 DollarsFactors
Activity ID: 1EBB431130 Description: Operate Package Boiler FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Operate Portable Boiler 1.00 each 0EE 0 0 81,241 81,241 81,24100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,524 22,524022,524

Total for Activity 1EBB431130: 0 0 81,241 103,765 103,765022,524

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Operate Portable Boiler

Resources

BOE Install and test two leased portable boilers for two months.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431130

Activity Filter * Starts In FY *
Utility OperationsNONE Linear 81,241.39 DollarsC220SA5L 0000RENTALS

90000 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,293.89 DollarsZDEPTCON 0000CONTINGENCY

16293.9 DollarsFactors
No DepartmentNONE Linear 6,230.02 DollarsZDEPTESC 0000ESCALATION

6230.02 DollarsFactors
Activity ID: 1EBB431140 Description: Operate Package Boiler FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Operate Portable Boilers 1.00 ea 8,641HC 8,641 188,731 531,483 720,214 774,35654,1430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 110,568 110,5680110,568

Total for Activity 1EBB431140: 8,641 188,731 531,483 830,782 884,92554,143110,568

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Operate Portable Boilers

Resources

BOE Historical Data Source -  Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the continuous 24 hour operation and surveillance of the Sites Portable Boiler.
Breakdown of Historical Data:
 Item - Operation of portable boilers.
 Units - 1 Lot
 Unit Cost - 9,716 hrs.  $39,250 Materials/SubCosts - $4,800 Equip Lease - $540,000 Boiler Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Steam Plant OperationsWASTE TREATMENT OPERATOR A Linear 7,790.64 HoursC221S750 R070STRAIGHT TIME BASE

8760 hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Alternate Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 779.06 HoursKE10H751 R070OVERTIME BASE & PRE.
876 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Steam Plant OperationsNONE Linear 3,263.89 DollarsC221S754 0000OTHER PREMIUMS
3670 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 25,952.11 DollarsC220SA5C 0000SUPPLIES
28750 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 9,551.28 DollarsC220SA5H 0000SUBCONTRACTED SRVS
10500 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 487,448.30 DollarsC220SA5L 0000RENTALS
540000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431140

Activity Filter * Starts In FY *
NG Vehicle/Equip MaintenanceNONE Linear 4,332.87 DollarsC232SA5L 0000RENTALS

4800 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 934.28 DollarsC220SA5T 0000TAXES
1035 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,217.45 DollarsZDEPTCON 0000CONTINGENCY

36217.5 DollarsFactors
No DepartmentNONE Linear 74,350.80 DollarsZDEPTESC 0000ESCALATION

74350.8 DollarsFactors
Activity ID: 1EBB431150 Description: Operate Package Boiler FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Operate Portable Boiler 1.00 ea 8,641HC 8,641 188,731 287,759 476,490 543,30466,8140
200 Transition Portable Boiler 1.00 each 0EE 0 0 18,338 18,338 18,33800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 300,438 300,4380300,438

Total for Activity 1EBB431150: 8,641 188,731 306,097 795,266 862,08066,814300,438

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Operate Portable Boiler

Resources

BOE Historical Data Source -  Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the continuous 24 hour operation and surveillance of the Sites Portable Boiler.
Breakdown of Historical Data:
 Item - Operation of the portable boiler.
 Units - 1 Lot
 Unit Cost - 9,716 hrs.  $39,250 Materials/SubCosts - $4,800 Equip.Lease - $270,000 Lease of portable boiler
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 7,790.64 HoursKE10H750 R070STRAIGHT TIME BASE

8760 hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Alternate Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 779.06 HoursKE10H751 R070OVERTIME BASE & PRE.
876 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Steam Plant OperationsNONE Linear 3,263.89 DollarsC221S754 0000OTHER PREMIUMS
3670 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 25,952.11 DollarsC220SA5C 0000SUPPLIES
28750 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 9,551.28 DollarsC220SA5H 0000SUBCONTRACTED SRVS
10500 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431150

Activity Filter * Starts In FY *
Utility OperationsNONE Linear 243,724.20 DollarsC220SA5L 0000RENTALS

270000 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

NG Vehicle/Equip MaintenanceNONE Linear 4,332.87 DollarsC232SA5L 0000RENTALS
4800 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 934.28 DollarsC220SA5T 0000TAXES
1035 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Transition Portable Boiler

Resources

BOE This line item includes effort to isolate the steam distribution system and remove portable boilers, drain internal systems, disposition of facility records 
and transition report. 
The estimate is based on the K-H Estimates to Transition Utilities Template.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 18,338.46 DollarsC220SA5H 0000SUBCONTRACTED SRVS

20160 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 213,431.20 DollarsZDEPTCON 0000CONTINGENCY

213431 DollarsFactors
No DepartmentNONE Linear 87,007.07 DollarsZDEPTESC 0000ESCALATION

87007.1 DollarsFactors
Activity ID: 1EBB431200 Description: Steam Plant/Dist Sys Corr Mtce FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance 1.00 each 354HC 354 9,570 6,777 16,347 21,0174,6700
Total for Activity 1EBB431200: 354 9,570 6,777 16,347 21,0174,6700

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance

Resources

BOE
Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item - Corrective maintenance
 Units - 1 Lot
 Unit Cost - 1,858 hrs.  $33,880 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 14.31 HoursKE10H750 C010STRAIGHT TIME BASE

75.2 hrs 0.36164 January 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.47 HoursKE10H750 C020STRAIGHT TIME BASE
128.6 hr 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431200

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.91 HoursKE10H750 C020STRAIGHT TIME BASE

99.4 hr. 0.36164 January 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.48 HoursKE10H750 C070STRAIGHT TIME BASE
39.3 hr 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 7.48 HoursKE10H750 C080STRAIGHT TIME BASE
39.3 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.44 HoursKE10H750 C080STRAIGHT TIME BASE
296.6 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 60.36 HoursKE10H750 C080STRAIGHT TIME BASE
317.2 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 12.03 HoursKE10H750 C090STRAIGHT TIME BASE
63.22 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Back Loaded 11.72 HoursKE10H751 C010OVERTIME BASE & PRE.
61.6 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Back Loaded 14.61 HoursKE10H751 C020OVERTIME BASE & PRE.
76.8 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Back Loaded 17.05 HoursKE10H751 C020OVERTIME BASE & PRE.
89.6 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Back Loaded 6.55 HoursKE10H751 C070OVERTIME BASE & PRE.
34.4 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Back Loaded 6.55 HoursKE10H751 C080OVERTIME BASE & PRE.
34.4 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Back Loaded 44.60 HoursKE10H751 C080OVERTIME BASE & PRE.
234.4 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Back Loaded 47.19 HoursKE10H751 C080OVERTIME BASE & PRE.
248 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Back Loaded 3.96 HoursKE10H751 C090OVERTIME BASE & PRE.
20.8 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 6,541.06 DollarsC220SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.36164 January 2000 Earned Value Factor33866 d

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 235.64 DollarsC220SA5T 0000TAXES
1220 dollars 0.36164 January 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB431210 Description: Steam Plant/Dist Sys Corr Mtce FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance 1.00 each 2,023HC 2,023 44,720 31,683 76,403 97,73521,3320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,181 5,18105,181

6/23/00 9:05:39 AMPage 311 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431210

Activity Filter * Starts In FY *
Total for Activity 1EBB431210: 2,023 44,720 31,683 81,585 102,91621,3325,181

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance

Resources

BOE
Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item - Corrective maintenance
 Units - 1 Lot
 Unit Cost - 2,275 hrs.  $33,879 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 147.22 HoursKE10H750 C010STRAIGHT TIME BASE

165.54 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 177.82 HoursKE10H750 C020STRAIGHT TIME BASE
199.95 hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 222.49 HoursKE10H750 C020STRAIGHT TIME BASE
250.17 hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 88.91 HoursKE10H750 C070STRAIGHT TIME BASE
99.975 hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.91 HoursKE10H750 C080STRAIGHT TIME BASE
99.975 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 555.80 HoursKE10H750 C080STRAIGHT TIME BASE
624.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 601.29 HoursKE10H750 C080STRAIGHT TIME BASE
676.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 44.66 HoursKE10H750 C090STRAIGHT TIME BASE
50.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.44 HoursKE10H751 C010OVERTIME BASE & PRE.
8.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.10 HoursKE10H751 C020OVERTIME BASE & PRE.
10.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.75 HoursKE10H751 C020OVERTIME BASE & PRE.
12.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.14 HoursKE10H751 C070OVERTIME BASE & PRE.
4.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.14 HoursKE10H751 C080OVERTIME BASE & PRE.
4.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 9:05:39 AMPage 312 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431210

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 28.12 HoursKE10H751 C080OVERTIME BASE & PRE.

31.62 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.78 HoursKE10H751 C080OVERTIME BASE & PRE.
33.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.48 HoursKE10H751 C090OVERTIME BASE & PRE.
2.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 30,581.57 DollarsC220SA5C 0000SUPPLIES
33878.6 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 1,101.27 DollarsC220SA5T 0000TAXES
1220 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,126.34 DollarsZDEPTCON 0000CONTINGENCY

3126.34 DollarsFactors
No DepartmentNONE Linear 2,055.15 DollarsZDEPTESC 0000ESCALATION

2055.15 DollarsFactors
Activity ID: 1EBB431220 Description: Steam Plant/Dist Sys Corr Mtce FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance 1.00 each 2,023HC 2,023 44,720 31,683 76,403 92,19015,7860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,779 13,779013,779

Total for Activity 1EBB431220: 2,023 44,720 31,683 90,182 105,96815,78613,779

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance

Resources

BOE
Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item - Corrective maintenance
 Units - 1 Lot
 Unit Cost - 2,275 hrs.  $33,879 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 147.22 HoursKE10H750 C010STRAIGHT TIME BASE

165.54 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 222.49 HoursKE10H750 C020STRAIGHT TIME BASE
250.17 hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 177.82 HoursKE10H750 C020STRAIGHT TIME BASE
199.95 hr.

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431220

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 88.91 HoursKE10H750 C070STRAIGHT TIME BASE

99.975 hr
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.91 HoursKE10H750 C080STRAIGHT TIME BASE
99.975 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 555.80 HoursKE10H750 C080STRAIGHT TIME BASE
624.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 601.29 HoursKE10H750 C080STRAIGHT TIME BASE
676.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 44.66 HoursKE10H750 C090STRAIGHT TIME BASE
50.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.44 HoursKE10H751 C010OVERTIME BASE & PRE.
8.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.10 HoursKE10H751 C020OVERTIME BASE & PRE.
10.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.75 HoursKE10H751 C020OVERTIME BASE & PRE.
12.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.14 HoursKE10H751 C070OVERTIME BASE & PRE.
4.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.14 HoursKE10H751 C080OVERTIME BASE & PRE.
4.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 28.12 HoursKE10H751 C080OVERTIME BASE & PRE.
31.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.78 HoursKE10H751 C080OVERTIME BASE & PRE.
33.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.48 HoursKE10H751 C090OVERTIME BASE & PRE.
2.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 30,581.57 DollarsC220SA5C 0000SUPPLIES
33878.6 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 1,101.27 DollarsC220SA5T 0000TAXES
1220 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,470.80 DollarsZDEPTCON 0000CONTINGENCY

9470.8 DollarsFactors
No DepartmentNONE Linear 4,308.15 DollarsZDEPTESC 0000ESCALATION

4308.15 DollarsFactors
Activity ID: 1EBB431230 Description: Package Boiler/Dist Sys Corr Mtce FY03 Schedule Risk 1Cost Risk 2
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431230

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

100 Corrective Maintenance 1.00 each 2,023HC 2,023 44,720 31,683 76,403 91,87615,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,472 25,472025,472

Total for Activity 1EBB431230: 2,023 44,720 31,683 101,876 117,34915,47325,472

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance

Resources

BOE
Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item - Corrective maintenance
 Units - 1 Lot
 Unit Cost - 2,275 hrs.  $33,879 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 147.22 HoursKE10H750 C010STRAIGHT TIME BASE

165.54 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 177.82 HoursKE10H750 C020STRAIGHT TIME BASE
199.95 hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 222.49 HoursKE10H750 C020STRAIGHT TIME BASE
250.17 hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 88.91 HoursKE10H750 C070STRAIGHT TIME BASE
99.975 hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.91 HoursKE10H750 C080STRAIGHT TIME BASE
99.975 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 555.80 HoursKE10H750 C080STRAIGHT TIME BASE
624.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 601.29 HoursKE10H750 C080STRAIGHT TIME BASE
676.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 44.66 HoursKE10H750 C090STRAIGHT TIME BASE
50.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.44 HoursKE10H751 C010OVERTIME BASE & PRE.
8.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.10 HoursKE10H751 C020OVERTIME BASE & PRE.
10.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.75 HoursKE10H751 C020OVERTIME BASE & PRE.
12.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431230

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 4.14 HoursKE10H751 C070OVERTIME BASE & PRE.

4.65 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.14 HoursKE10H751 C080OVERTIME BASE & PRE.
4.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 28.12 HoursKE10H751 C080OVERTIME BASE & PRE.
31.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.78 HoursKE10H751 C080OVERTIME BASE & PRE.
33.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.48 HoursKE10H751 C090OVERTIME BASE & PRE.
2.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 30,581.57 DollarsC220SA5C 0000SUPPLIES
33878.6 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 1,101.27 DollarsC220SA5T 0000TAXES
1220 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,426.89 DollarsZDEPTCON 0000CONTINGENCY

18426.9 DollarsFactors
No DepartmentNONE Linear 7,045.57 DollarsZDEPTESC 0000ESCALATION

7045.57 DollarsFactors
Activity ID: 1EBB431240 Description: Package Boiler/Dist Sys Corr Mtce FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance 1.00 each 509HC 509 11,276 7,921 19,197 22,3773,1800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,195 3,19503,195

Total for Activity 1EBB431240: 509 11,276 7,921 22,392 25,5723,1803,195

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance

Resources

BOE
Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item - Corrective maintenance
 Units - 1 Lot
 Unit Cost - 572 hrs.  $8,470 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 37.35 HoursKE10H750 C010STRAIGHT TIME BASE

42 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431240

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 44.47 HoursKE10H750 C020STRAIGHT TIME BASE

50 hr.
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 56.03 HoursKE10H750 C020STRAIGHT TIME BASE
63 hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 22.23 HoursKE10H750 C070STRAIGHT TIME BASE
25 hr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 22.23 HoursKE10H750 C080STRAIGHT TIME BASE
25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 138.74 HoursKE10H750 C080STRAIGHT TIME BASE
156 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 150.30 HoursKE10H750 C080STRAIGHT TIME BASE
169 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 10.67 HoursKE10H750 C090STRAIGHT TIME BASE
12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.78 HoursKE10H751 C010OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.67 HoursKE10H751 C020OVERTIME BASE & PRE.
3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.67 HoursKE10H751 C020OVERTIME BASE & PRE.
3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.78 HoursKE10H751 C070OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.78 HoursKE10H751 C080OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 7.11 HoursKE10H751 C080OVERTIME BASE & PRE.
8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.00 HoursKE10H751 C080OVERTIME BASE & PRE.
9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.89 HoursKE10H751 C090OVERTIME BASE & PRE.
1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 7,645.72 DollarsC220SA5C 0000SUPPLIES
8470 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 275.32 DollarsC220SA5T 0000TAXES
305 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431240

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 1,046.58 DollarsZDEPTCON 0000CONTINGENCY
1046.58 DollarsFactors

No DepartmentNONE Linear 2,148.52 DollarsZDEPTESC 0000ESCALATION
2148.52 DollarsFactors

Activity ID: 1EBB431300 Description: Steam Plant/Dist Sys Prevent Mtce FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Preventive Maintenance 1.00 each 976HC 976 21,277 1,271 22,548 32,93110,3830
Total for Activity 1EBB431300: 976 21,277 1,271 22,548 32,93110,3830

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Preventive Maintenance

Resources

BOE Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item -Routine maintenance
 Units - 1 Lot
 Unit Cost -  5,129 hrs.  $6,359 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 976.01 HoursKE10H750 C080STRAIGHT TIME BASE

5129.04 hrs. 0.36164 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Utility OperationsNONE Linear 1,228.13 DollarsC220SA5C 0000SUPPLIES
6358.59 dollars 0.36164 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 42.88 DollarsC220SA5T 0000TAXES
222 Dollars 0.36164 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB431310 Description: Steam Plant/Dist Sys Prevent Mtce FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Preventive Maintenance 1.00 each 4,561HC 4,561 99,440 5,940 105,380 152,81347,4330
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,101 8,10108,101

Total for Activity 1EBB431310: 4,561 99,440 5,940 113,482 160,91547,4338,101

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Preventive Maintenance

Resources

BOE Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item -Routine maintenance
 Units - 1 Lot
 Unit Cost -  5,129 hrs.  $6,359 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431310

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4,561.47 HoursKE10H750 C080STRAIGHT TIME BASE

5129.04 hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 5,739.79 DollarsC220SA5C 0000SUPPLIES
6358.59 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 200.40 DollarsC220SA5T 0000TAXES
222 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,888.18 DollarsZDEPTCON 0000CONTINGENCY

4888.18 DollarsFactors
No DepartmentNONE Linear 3,213.32 DollarsZDEPTESC 0000ESCALATION

3213.32 DollarsFactors
Activity ID: 1EBB431320 Description: Steam Plant/Dist Sys Prevent Mtce FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Preventive Maintenance 1.00 each 4,561HC 4,561 99,440 5,940 105,380 140,48335,1020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,997 20,997020,997

Total for Activity 1EBB431320: 4,561 99,440 5,940 126,377 161,48035,10220,997

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Preventive Maintenance

Resources

BOE Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item -Routine maintenance
 Units - 1 Lot
 Unit Cost - 5,129 hrs.  $6,358 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4,561.47 HoursKE10H750 C080STRAIGHT TIME BASE

5129.04 hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 5,739.79 DollarsC220SA5C 0000SUPPLIES
6358.59 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 200.40 DollarsC220SA5T 0000TAXES
222 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,432.03 DollarsZDEPTCON 0000CONTINGENCY

14432.0 DollarsFactors
No DepartmentNONE Linear 6,564.95 DollarsZDEPTESC 0000ESCALATION

6564.95 DollarsFactors
Activity ID: 1EBB431330 Description: Package Boiler/Dist Sys Prevent Mtce FY03 Schedule Risk 1Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431330

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

100 Preventive Maintenance 1.00 each 4,561HC 4,561 99,440 5,940 105,380 139,78734,4060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38,755 38,755038,755

Total for Activity 1EBB431330: 4,561 99,440 5,940 144,136 178,54234,40638,755

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Preventive Maintenance

Resources

BOE Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item -Routine maintenance
 Units - 1 Lot
 Unit Cost - 5,129 hrs.  $6,358 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4,561.47 HoursKE10H750 C080STRAIGHT TIME BASE

5129.04 hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 5,739.79 DollarsC220SA5C 0000SUPPLIES
6358.59 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 200.40 DollarsC220SA5T 0000TAXES
222 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,035.79 DollarsZDEPTCON 0000CONTINGENCY

28035.8 DollarsFactors
No DepartmentNONE Linear 10,719.56 DollarsZDEPTESC 0000ESCALATION

10719.6 DollarsFactors
Activity ID: 1EBB431400 Description: Steam Plant/Dist Sys Routine Mtce FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Routine Maintenance 1.00 each 41HC 41 881 78 960 1,3904300
Total for Activity 1EBB431400: 41 881 78 960 1,3904300

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Routine Maintenance

Resources

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item -Routine maintenance
 Units - 1 Lot
 Unit Cost -  215 hrs.  $392 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431400

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 3.14 HoursKE10H750 C010STRAIGHT TIME BASE

16.498 h 0.36164 January 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.87 HoursKE10H750 C020STRAIGHT TIME BASE
20.34 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.73 HoursKE10H750 C020STRAIGHT TIME BASE
24.86 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.72 HoursKE10H750 C070STRAIGHT TIME BASE
9.04 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.72 HoursKE10H750 C080STRAIGHT TIME BASE
9.04 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.04 HoursKE10H750 C080STRAIGHT TIME BASE
63.28 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.90 HoursKE10H750 C080STRAIGHT TIME BASE
67.8 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.86 HoursKE10H750 C090STRAIGHT TIME BASE
4.52 h 0.36164 January 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 75.77 DollarsC220SA5C 0000SUPPLIES
392.32 d 0.36164 January 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 2.65 DollarsC220SA5T 0000TAXES
13.72 Dollars 0.36164 January 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB431410 Description: Steam Plant/Dist Sys Routine Mtce FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Routine Maintenance 1.00 each 192HC 192 4,119 366 4,485 6,4491,9650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 342 3420342

Total for Activity 1EBB431410: 192 4,119 366 4,826 6,7911,965342

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Routine Maintenance

Resources

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item -Routine maintenance
 Units - 1 Lot
 Unit Cost -  215 hrs.  $392 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 14.67 HoursKE10H750 C010STRAIGHT TIME BASE

16.498 h
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431410

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 22.11 HoursKE10H750 C020STRAIGHT TIME BASE

24.86 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.09 HoursKE10H750 C020STRAIGHT TIME BASE
20.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 8.04 HoursKE10H750 C070STRAIGHT TIME BASE
9.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.28 HoursKE10H750 C080STRAIGHT TIME BASE
63.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 60.30 HoursKE10H750 C080STRAIGHT TIME BASE
67.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.04 HoursKE10H750 C080STRAIGHT TIME BASE
9.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.02 HoursKE10H750 C090STRAIGHT TIME BASE
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 354.14 DollarsC220SA5C 0000SUPPLIES
392.32 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 11.73 DollarsC220SA5T 0000TAXES
13 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 206.29 DollarsZDEPTCON 0000CONTINGENCY

206.294 DollarsFactors
No DepartmentNONE Linear 135.61 DollarsZDEPTESC 0000ESCALATION

135.611 DollarsFactors
Activity ID: 1EBB431420 Description: Steam Plant/Dist Sys Routine Mtce FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Routine Maintenance 1.00 each 192HC 192 4,119 366 4,485 5,9381,4540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 888 8880888

Total for Activity 1EBB431420: 192 4,119 366 5,372 6,8261,454888
Line Item 100 - Routine Maintenance

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item -Routine maintenance
 Units - 1 Lot
 Unit Cost -  215 hrs.  $392 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431420

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersCARPENTERS Linear 14.67 HoursKE10H750 C010STRAIGHT TIME BASE
16.498 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.09 HoursKE10H750 C020STRAIGHT TIME BASE
20.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 22.11 HoursKE10H750 C020STRAIGHT TIME BASE
24.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 8.04 HoursKE10H750 C070STRAIGHT TIME BASE
9.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.04 HoursKE10H750 C080STRAIGHT TIME BASE
9.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.28 HoursKE10H750 C080STRAIGHT TIME BASE
63.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 60.30 HoursKE10H750 C080STRAIGHT TIME BASE
67.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.02 HoursKE10H750 C090STRAIGHT TIME BASE
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 354.14 DollarsC220SA5C 0000SUPPLIES
392.32 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 11.73 DollarsC220SA5T 0000TAXES
13 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 610.06 DollarsZDEPTCON 0000CONTINGENCY

610.065 DollarsFactors
No DepartmentNONE Linear 277.51 DollarsZDEPTESC 0000ESCALATION

277.511 DollarsFactors
Activity ID: 1EBB431430 Description: Package Boiler/Dist Sys Routine Mtce FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Routine Maintenance 1.00 each 192HC 192 4,119 366 4,485 5,9101,4250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,638 1,63801,638

Total for Activity 1EBB431430: 192 4,119 366 6,123 7,5481,4251,638
Line Item 100 - Routine Maintenance

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
 Item -Routine maintenance
 Units - 1 Lot
 Unit Cost -  215 hrs.  $392 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431430

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 14.67 HoursKE10H750 C010STRAIGHT TIME BASE

16.498 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 22.11 HoursKE10H750 C020STRAIGHT TIME BASE
24.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.09 HoursKE10H750 C020STRAIGHT TIME BASE
20.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 8.04 HoursKE10H750 C070STRAIGHT TIME BASE
9.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.04 HoursKE10H750 C080STRAIGHT TIME BASE
9.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.28 HoursKE10H750 C080STRAIGHT TIME BASE
63.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 60.30 HoursKE10H750 C080STRAIGHT TIME BASE
67.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.02 HoursKE10H750 C090STRAIGHT TIME BASE
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 354.14 DollarsC220SA5C 0000SUPPLIES
392.32 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 11.73 DollarsC220SA5T 0000TAXES
13 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,185.24 DollarsZDEPTCON 0000CONTINGENCY

1185.24 DollarsFactors
No DepartmentNONE Linear 453.18 DollarsZDEPTESC 0000ESCALATION

453.178 DollarsFactors
Activity ID: 1EBB431440 Description: Package Boiler/Dist Sys Rout Mtce FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Routine Maintenance 1.00 each 50HC 50 1,068 93 1,161 1,4633010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 209 2090209

Total for Activity 1EBB431440: 50 1,068 93 1,370 1,672301209
Line Item 100 - Routine Maintenance

BOE
Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity addresses basic routine maintenance needs at a level necessary and sufficient to maintain safe and compliant operation. 
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431440

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item -Routine maintenance
 Units - 1 Lot
 Unit Cost -  58 hrs.  $100 Materials/SubCosts
 Unit Cost Adjustment factor - FY 99 is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 4.45 HoursKE10H750 C010STRAIGHT TIME BASE

5 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.34 HoursKE10H750 C020STRAIGHT TIME BASE
6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.45 HoursKE10H750 C020STRAIGHT TIME BASE
5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.67 HoursKE10H750 C070STRAIGHT TIME BASE
3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.23 HoursKE10H750 C080STRAIGHT TIME BASE
16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.12 HoursKE10H750 C080STRAIGHT TIME BASE
17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.67 HoursKE10H750 C080STRAIGHT TIME BASE
3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.89 HoursKE10H750 C090STRAIGHT TIME BASE
1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 90.27 DollarsC220SA5C 0000SUPPLIES
100 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 2.71 DollarsC220SA5T 0000TAXES
3 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 68.41 DollarsZDEPTCON 0000CONTINGENCY

68.4137 DollarsFactors
No DepartmentNONE Linear 140.45 DollarsZDEPTESC 0000ESCALATION

140.447 DollarsFactors
Activity ID: 1EBB431500 Description: Steam Utility Projects FY00 Schedule Risk 1Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Boiler Efficiency Tune Up 1.00 each 0EE 0 0 2,920 2,920 2,92000
200 As-Built Drawings/Component Labeling 1.00 each 128EE 128 2,794 14,525 17,319 18,6831,3640

Total for Activity 1EBB431500: 128 2,794 17,444 20,239 21,6021,3640
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Boiler Efficiency Tune Up

Resources

BOE Conduct boiler efficiency balancing and tuning on all four boilers each year through FY03.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 2,919.53 DollarsC220SA5H 0000SUBCONTRACTED SRVS

15000 dollars 0.36164 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - As-Built Drawings/Component Labeling

Resources

BOE Review and verify mechanical and electrical drawings and perform a detailed labeling program oif the sream plant components.

15 Mechanical Drawings  40hrs per dwg.
12 Electrical drawings  40hrs per dwg.
1251 Mechanical components need to be labeled.
98 Electrical components need to be labeled.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.32 HoursKE10H750 C020STRAIGHT TIME BASE

49 hrs. 0.36164 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 118.93 HoursKE10H750 C080STRAIGHT TIME BASE
625 hrs. 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Engineering ServicesNONE Linear 14,524.66 DollarsC200SA53 0000E-2
74625 Dollars 0.36164 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB431510 Description: Steam Utility Projects FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Boiler Efficiency Tune Up 1.00 each 0EE 0 0 13,645 13,645 13,64500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 723 7230723

Total for Activity 1EBB431510: 0 0 13,645 14,368 14,3680723

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Boiler Efficiency Tune Up

Resources

BOE Conduct boiler efficiency balancing and tuning on all four boilers each year through FY03.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 13,644.69 DollarsC220SA5H 0000SUBCONTRACTED SRVS

15000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 436.47 DollarsZDEPTCON 0000CONTINGENCY

436.465 DollarsFactors
No DepartmentNONE Linear 286.92 DollarsZDEPTESC 0000ESCALATION

286.917 DollarsFactors
Activity ID: 1EBB431520 Description: Steam Utility Projects FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Package Boiler B443 1.00 each 0EE 0 0 76,623 76,623 76,62300
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431520

Activity Filter * Starts In FY *
200 Modular Boilers 1.00 each 0EE 0 0 248,092 248,092 248,09200
300 Air Quality Permit 1.00 each 0EE 0 0 4,380 4,380 4,38000
400 Boiler Efficiency Tune Up 1.00 each 0EE 0 0 13,645 13,645 13,64500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,227 51,227051,227

Total for Activity 1EBB431520: 0 0 342,740 393,967 393,967051,227

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Package Boiler B443

Resources

BOE Package Boiler - Develop Scope & Estimate, authjorize funding, and design of package boiler. This boiler will be located near B443 and will provide hot water 
and space heating for the south side of the plant site. The estimate is based on  Scope of Work from K-H and estimated by the RFCSS Engineering and 
Construction group. The project title is "SOW/Design Package for Portable Boilers at Steam Plant", dated 2/26/99.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 76,623.09 DollarsC200SA5H 0000SUBCONTRACTED SRVS

84234 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Modular Boilers

Resources

BOE
Design, procurement and installation of modular boilers for  B778.
The estimate is based on a Scope of Work from K-H and estimated by the RFCSS Engineering and Construction group. The project title is  " B778 Boilers - 
Fiscal Year 2002", dated 2/26/99.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 248,092.20 DollarsC200SA5H 0000SUBCONTRACTED SRVS

272735 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Air Quality Permit

Resources

BOE Prepare application to secure a Air Operating Permit for operations in FY03. This estimate was provided by K-H Air Quality.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Env Sys, Stewardship & ComplianceCOMPLIANCE INSPECTORS Linear 4,379.94 DollarsK109SA5H P050SUBCONTRACTED SRVS

4815 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Boiler Efficiency Tune Up

Resources

BOE Conduct boiler efficiency balancing and tuning on all four boilers each year through FY03.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 13,644.69 DollarsC220SA5H 0000SUBCONTRACTED SRVS

15000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,210.30 DollarsZDEPTCON 0000CONTINGENCY

35210.3 DollarsFactors
No DepartmentNONE Linear 16,016.73 DollarsZDEPTESC 0000ESCALATION

16016.7 DollarsFactors
Activity ID: 1EBB431530 Description: Steam Utility Projects FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EBB431530

Activity Filter * Starts In FY *
100 Install Portable Steam Plant 1.00 each 0EE 0 0 552,155 552,155 552,15500
200 Air Quality Testing 1.00 each 0HC 0 0 6,368 6,368 6,36800
300 Boiler Efficiency Tune Up 1.00 each 0EE 0 0 13,645 13,645 13,64500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 158,631 158,6310158,631

Total for Activity 1EBB431530: 0 0 572,167 730,799 730,7990158,631

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Install Portable Steam Plant

Resources

BOE Construction contract to install a portable boiler system near B443 for the south side of the plant site.  The project will include changes to sections of 
the distribution system for safety purposes ( additional steam traps) and to tie the existing 140 psi system together. 
The estimate is based on a Scope of Work from K-H and estimated by the RFCSS Engineering and Construction group. The project title is "Install Trailer 
Mounted Portable Boilers near Steam Plant", dated 2/26/99.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 552,154.90 DollarsC200SA5H 0000SUBCONTRACTED SRVS

607000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Air Quality Testing

Resources

BOE Perform initial stack testing to secure a air operating permit for operations in FY03. This estimate was provided by K-H air quality.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Env Sys, Stewardship & ComplianceCOMPLIANCE INSPECTORS Linear 6,367.52 DollarsK109SA5H P050SUBCONTRACTED SRVS

7000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Boiler Efficiency Tune Up

Resources

BOE Conduct boiler efficiency balancing and tuning on all four boilers each year through FY03.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 13,644.69 DollarsC220SA5H 0000SUBCONTRACTED SRVS

15000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 114,754.70 DollarsZDEPTCON 0000CONTINGENCY

114755 DollarsFactors
No DepartmentNONE Linear 43,876.79 DollarsZDEPTESC 0000ESCALATION

43876.8 DollarsFactors
Activity ID: 1EXXX43115 Description: Operate Package Boiler FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Operate Portable Boiler 1.00 ea 8,641HC 8,617 188,214 286,970 475,184 541,81566,6310
200 Transition Portable Boiler 1.00 each 0EE 0 0 18,288 18,288 18,28800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 475,445 475,4450475,445

Total for Activity 1EXXX43115: 8,617 188,214 305,258 968,917 1,035,54866,631475,445
Line Item 100 - Operate Portable Boiler

BOE Historical Data Source -  Initial estimate is taken from FY 98Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -This activity provides for the continuous 24 hour operation and surveillance of the Sites Portable Boiler.
Breakdown of Historical Data:
 Item - Operation of the portable boiler.
 Units - 1 Lot
 Unit Cost - 9,716 hrs.  $39,250 Materials/SubCosts - $4,800 Equip.Lease - $270,000 Lease of portable boiler

6/23/00 9:05:50 AMPage 328 of 344 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040301
Activity ID: 1EXXX43115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00 
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 7,790.64 HoursKE10H750 R070STRAIGHT TIME BASE

8760 hrs.
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 35.57 HoursKE10H750 R070STRAIGHT TIME BASE
40 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Alternate Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 779.06 HoursKE10H751 R070OVERTIME BASE & PRE.
876 hrs.

0.88934  [SYS 061400] .88934200 - System 
Factors

Steam Plant OperationsNONE Linear 3,263.89 DollarsC221S754 0000OTHER PREMIUMS
3670 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 25,952.11 DollarsC220SA5C 0000SUPPLIES
28750 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 9,551.28 DollarsC220SA5H 0000SUBCONTRACTED SRVS
10500 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 243,724.20 DollarsC220SA5L 0000RENTALS
270000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 4,332.87 DollarsC232SA5L 0000RENTALS
4800 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 934.28 DollarsC220SA5T 0000TAXES
1035 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Transition Portable Boiler

Resources

BOE This line item includes effort to isolate the steam distribution system and remove portable boilers, drain internal systems, disposition of facility records 
and transition report. 
The estimate is based on the K-H Estimates to Transition Utilities Template.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 18,338.46 DollarsC220SA5H 0000SUBCONTRACTED SRVS

20160 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 350,513.70 DollarsZDEPTCON 0000CONTINGENCY

350514 DollarsFactors
No DepartmentNONE Linear 124,931.20 DollarsZDEPTESC 0000ESCALATION

124931 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040302
Activity ID: 1EBB432000

Activity Filter * Starts In FY *
WBS No: 1EBB040302 Title: Gas Operations
Activity ID: 1EBB432000 Description: Provide Gas Supply FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Propane procurement and delivery 80.00 1000gal 0HC 0 0 7,874 7,874 7,87400
200 Gas Services Support 1.00 ea 642HC 642 16,838 1,296 18,133 26,3508,2170

Total for Activity 1EBB432000: 642 16,838 9,170 26,008 34,2248,2170

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Propane procurement and delivery

Resources

BOE Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc - FY propane service
Breakdown of Historical Data:
 Item - propane
 Units - 1000 gallons
 Unit Cost - $549
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule. 
 Revised Unit Cost - same as FT00.
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 95.03 DollarsC220SA5H 0000SUBCONTRACTED SRVS

549 $/ 1,000 gallon 0.32163 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Utility OperationsNONE Linear 3.39 DollarsC220SA5T 0000TAXES
19.76 dollars 0.32163 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Gas Services Support

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Gas services support.
Breakdown of Historical Data:
 Item - 1 Lot
 Unit Cost - 1,810 hrs.   $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00.
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsOTHER ADMINISTRATIVE & PROFE Linear 641.92 HoursC220S750 P170STRAIGHT TIME BASE

1810 hrs 0.67401 January 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Business Management OfficeNONE Linear 1,295.90 DollarsC106SA5L 0000RENTALS
3600 dollars 0.67401 January 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EBB432100 Description: Provide Gas Supply FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Propane procurement and delivery 80.00 1000gal 0HC 0 0 41,379 41,379 41,37900
200 Gas Services Support 1.00 ea 1,610HC 1,610 42,223 3,250 45,472 65,61320,1400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,672 5,67205,672

Total for Activity 1EBB432100: 1,610 42,223 44,628 92,523 112,66320,1405,672
Line Item 100 - Propane procurement and delivery

BOE Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc - FY propane service
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040302
Activity ID: 1EBB432100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - propane
 Units - 1000 gallons
 Unit Cost - $549
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule. 
 Revised Unit Cost - same as FT00.
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 499.40 DollarsC220SA5H 0000SUBCONTRACTED SRVS

549 $/ 1,000 gallon 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 17.84 DollarsC220SA5T 0000TAXES
19.76 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Gas Services Support

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Gas services support.
Breakdown of Historical Data:
 Item - 1 Lot
 Unit Cost - 1,810 hrs.   $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00.
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC220S750 P170STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 3,249.66 DollarsC106SA5L 0000RENTALS
3600 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,422.42 DollarsZDEPTCON 0000CONTINGENCY

3422.42 DollarsFactors
No DepartmentNONE Linear 2,249.78 DollarsZDEPTESC 0000ESCALATION

2249.78 DollarsFactors
Activity ID: 1EBB432200 Description: Provide Gas Supply FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Propane procurement and delivery 80.00 1000gal 0HC 0 0 41,379 41,379 41,37900
200 Gas Services Support 1.00 ea 1,610HC 1,610 42,223 3,250 45,472 60,37714,9050
300 Transition Plan 1.00 each 0EE 0 0 4,075 4,075 4,07500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,818 15,818015,818

Total for Activity 1EBB432200: 1,610 42,223 48,703 106,744 121,64914,90515,818
Line Item 100 - Propane procurement and delivery

BOE Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc - FY propane service
Breakdown of Historical Data:
 Item - propane
 Units - 1000 gallons
 Unit Cost - $549 SubContract
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040302
Activity ID: 1EBB432200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule. 
 Revised Unit Cost - same as FT00.
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 499.40 DollarsC220SA5H 0000SUBCONTRACTED SRVS

549 $/ 1,000 gallon 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 17.84 DollarsC220SA5T 0000TAXES
19.76 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Gas Services Support

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Gas services support.
Breakdown of Historical Data:
 Item - 1 Lot
 Unit Cost - 1,810 hrs.   $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00.
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC220S750 P170STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 3,249.66 DollarsC106SA5L 0000RENTALS
3600 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Transition Plan

Resources

BOE Develop a formal gas system Transition Plan. This plan will address cold shutdown requirements, hazards assessment and mitigation, equipment utility 
isolations, records disposition, equipment fluid draining, securing the process, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 4,075.21 DollarsC200SA5H 0000SUBCONTRACTED SRVS

4480 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,872.18 DollarsZDEPTCON 0000CONTINGENCY

10872.2 DollarsFactors
No DepartmentNONE Linear 4,945.62 DollarsZDEPTESC 0000ESCALATION

4945.62 DollarsFactors
Activity ID: 1EBB432300 Description: Provide Gas Supply FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Propane procurement and delivery 80.00 1000gal 0HC 0 0 41,379 41,379 41,37900
200 Gas Services Support 1.00 ea 1,610HC 1,610 42,223 3,250 45,472 60,08114,6090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,129 28,129028,129

Total for Activity 1EBB432300: 1,610 42,223 44,628 114,980 129,58914,60928,129
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040302
Activity ID: 1EBB432300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Propane procurement and delivery

Resources

BOE Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc - FY propane service
Breakdown of Historical Data:
 Item - propane
 Units - 1000 gallons
 Unit Cost - $549
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule. 
 Revised Unit Cost - same as FT00.
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 499.40 DollarsC220SA5H 0000SUBCONTRACTED SRVS

549 $/ 1,000 gallon 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 17.84 DollarsC220SA5T 0000TAXES
19.76 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Gas Services Support

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Gas services support.
Breakdown of Historical Data:
 Item - 1 Lot
 Unit Cost - 1,810 hrs.   $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00.
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC220S750 P170STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 3,249.66 DollarsC106SA5L 0000RENTALS
3600 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,348.96 DollarsZDEPTCON 0000CONTINGENCY

20349 DollarsFactors
No DepartmentNONE Linear 7,780.48 DollarsZDEPTESC 0000ESCALATION

7780.48 DollarsFactors
Activity ID: 1EBB432400 Description: Provide Gas Supply FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Propane procurement and delivery 86.00 1000gal 0HC 0 0 44,482 44,482 44,48200
200 Gas Services Support 1.00 ea 1,610HC 1,610 42,223 3,250 45,472 57,37911,9070
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,544 14,544014,544

Total for Activity 1EBB432400: 1,610 42,223 47,732 104,499 116,40611,90714,544
Line Item 100 - Propane procurement and delivery

BOE Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc - FY propane service
Breakdown of Historical Data:
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040302
Activity ID: 1EBB432400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - propane
 Units - 1000 gallons
 Unit Cost - $549
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule. 
 Revised Unit Cost - same as FT00.
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 499.40 DollarsC220SA5H 0000SUBCONTRACTED SRVS

549 $/ 1,000 gallon 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 17.84 DollarsC220SA5T 0000TAXES
19.76 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Gas Services Support

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Gas services support.
Breakdown of Historical Data:
 Item - 1 Lot
 Unit Cost - 1,810 hrs.   $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00.
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC220S750 P170STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 3,249.66 DollarsC106SA5L 0000RENTALS
3600 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,764.15 DollarsZDEPTCON 0000CONTINGENCY

4764.15 DollarsFactors
No DepartmentNONE Linear 9,780.32 DollarsZDEPTESC 0000ESCALATION

9780.32 DollarsFactors
Activity ID: 1EBB432500 Description: Provide Gas Supply FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Propane procurement and delivery 40.00 1000gal 0HC 0 0 20,689 20,689 20,68900
200 Transition Gas Utility 1.00 each 0EE 0 0 8,405 8,405 8,40500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,697 24,697024,697

Total for Activity 1EBB432500: 0 0 29,094 53,791 53,791024,697
Line Item 100 - Propane procurement and delivery

BOE Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc - FY propane service
Breakdown of Historical Data:
 Item - propane
 Units - 1000 gallons
 Unit Cost - $549
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule. 
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WBS No: 1EBB040302
Activity ID: 1EBB432500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - same as FT00.
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 499.40 DollarsC220SA5H 0000SUBCONTRACTED SRVS

549 $/ 1,000 gallon 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 17.84 DollarsC220SA5T 0000TAXES
19.76 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Transition Gas Utility

Resources

BOE This line item includes the effort to isolate the gas distribution system, drain internal systems (tanks), disposition of facility records and transition 
report.
The estimate is based on the K-H Estimate to Transition Utilities Template.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 8,405.13 DollarsC200SA5H 0000SUBCONTRACTED SRVS

9240 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,207.34 DollarsZDEPTCON 0000CONTINGENCY

18207.3 DollarsFactors
No DepartmentNONE Linear 6,489.52 DollarsZDEPTESC 0000ESCALATION

6489.52 DollarsFactors
Activity ID: 1EXXX43240 Description: Provide Gas Supply FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Propane procurement and delivery 85.62 1000gal 0HC 0 0 44,288 44,288 44,28800
200 Gas Services Support 1.00 ea 1,610HC 1,603 42,038 3,235 45,274 59,90314,6290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,735 55,735055,735

Total for Activity 1EXXX43240: 1,603 42,038 47,523 145,296 159,92514,62955,735

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Propane procurement and delivery

Resources

BOE Historical Data Source -  Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc - FY propane service
Breakdown of Historical Data:
 Item - propane
 Units - 1000 gallons
 Unit Cost - $549
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on  the D&D schedule. 
 Revised Unit Cost - same as FT00.
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 499.40 DollarsC220SA5H 0000SUBCONTRACTED SRVS

549 $/ 1,000 gallon 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Utility OperationsNONE Linear 17.84 DollarsC220SA5T 0000TAXES
19.76 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040302
Activity ID: 1EXXX43240

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Gas Services Support

Resources

BOE Historical Data Source - Initial estimate is taken from FY98 Basis Of Estimate Tool(BEST) as modified by the RFCSS proposal.
Item Desc -Gas services support.
Breakdown of Historical Data:
 Item - 1 Lot
 Unit Cost - 1,810 hrs.   $3,600 Lease
 Unit Cost Adjustment factor - FY 99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00.
 Basis for adjustment -None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC220S750 P170STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 3,249.66 DollarsC106SA5L 0000RENTALS
3600 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,593.84 DollarsZDEPTCON 0000CONTINGENCY

39593.8 DollarsFactors
No DepartmentNONE Linear 16,140.77 DollarsZDEPTESC 0000ESCALATION

16140.8 DollarsFactors
WBS No: 1EBB040303 Title: Nitrogen Plant
Activity ID: 1EBB433000 Description: Operate Nitrogen Plant & Supply FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Operate Nitrogen Plant and Supply 1.00 ea 0VQ 0 0 71,555 71,555 71,55500
Total for Activity 1EBB433000: 0 0 71,555 71,555 71,55500

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Operate Nitrogen Plant and Supply

Resources

BOE Vendor Name - Air Products
Vendor Quote - $353,496.02 per year plus a contracted economic price indicator increase which will be about 4% per year from FY99.
Quote Received by - Don Landry
Item being quoted - Operations of Nitrogen Plant
Other Info - 
Availability - immediate

A5H  $367,636  Maintenance & Service 1-year contract.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 71,554.93 DollarsC220SA5H 0000SUBCONTRACTED SRVS

367636 dollars / quarter in FY99 0.36164 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Activity ID: 1EBB433100 Description: Operate Nitrogen Plant & Supply FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Operate Nitrogen Plant and Supply 1.00 ea 0VQ 0 0 347,795 347,795 347,79500
200 Transition Plan 1.00 each 0EE 0 0 4,075 4,075 4,07500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,482 18,482018,482

Total for Activity 1EBB433100: 0 0 351,870 370,352 370,352018,482
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Project Baseline_Devl
WBS Filter 1EBB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040303
Activity ID: 1EBB433100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Operate Nitrogen Plant and Supply

Resources

BOE Vendor Name - Air Products
Vendor Quote - $353,496.02 per year plus a contracted economic price indicator increase which will be about 4% per year.
Quote Received by - Don Landry
Item being quoted - Operations of Nitrogen Plant
Other Info - 
Availability - immediate

A5H  $382,341  Maintenance & Service 1-year contract based on current FY98 contract costs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 347,794.80 DollarsC220SA5H 0000SUBCONTRACTED SRVS

382341 dollars / quarter in FY99 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Transition Plan

Resources

BOE Develop a formal nitrogen system Transition Plan. This plan will address cold shutdown requirements, hazards assessment and mitigation, equipment utility 
isolations, records disposition, equipment fluid draining, securing the process, etc.
Estimate was developed using the K-H Facility Transition Cost Estimating Worksheet.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Engineering ServicesNONE Linear 4,075.21 DollarsC200SA53 0000E-2

4480 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,082.86 DollarsZDEPTCON 0000CONTINGENCY

11082.9 DollarsFactors
No DepartmentNONE Linear 7,399.04 DollarsZDEPTESC 0000ESCALATION

7399.04 DollarsFactors
Activity ID: 1EBB433200 Description: Operate Nitrogen Plant & Supply FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Operate Nitrogen Plant and Supply 1.00 ea 0VQ 0 0 361,707 361,707 361,70700
200 Transition Nitrogen Utility 1.00 each 0EE 0 0 10,697 10,697 10,69700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,052 55,052055,052

Total for Activity 1EBB433200: 0 0 372,404 427,456 427,456055,052

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Operate Nitrogen Plant and Supply

Resources

BOE Vendor Name - Air Products
Vendor Quote - $353,496.02 per year plus a contracted economic price indicator increase which will be about 4% per year.
Quote Received by - Don Landry
Item being quoted - Operations of Nitrogen Plant
Other Info - 
Availability - immediate

A5H  $397,635  Maintenance & Service 1-year contract based on current FY98 contract costs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 361,707.00 DollarsC220SA5H 0000SUBCONTRACTED SRVS

397635 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBB040303
Activity ID: 1EBB433200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Transition Nitrogen Utility

Resources

BOE This line item includes effort to isolate the nitrogen plant, drain internal systems, disposition of facility records and transition report.The estimate is 
based on the
 K-H Estimates to Transition Utilities Template.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 10,697.43 DollarsC220SA5H 0000SUBCONTRACTED SRVS

11760 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,648.52 DollarsZDEPTCON 0000CONTINGENCY

37648.5 DollarsFactors
No DepartmentNONE Linear 17,402.99 DollarsZDEPTESC 0000ESCALATION

17403 DollarsFactors
WBS No: 1EBB0404 Title: Electrical Dustribution System
Activity ID: 1EBB440000 Description: Electric Utility Maintenance FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance/Emergency Power Restoration 1.00 each 1,137HC 1,137 25,926 5,349 31,275 43,92712,6520
200 Transition SubStation 1.00 each 0HC 0 0 339 339 33900

Total for Activity 1EBB440000: 1,137 25,926 5,688 31,614 44,26612,6520

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance/Emergency Power Restoration

Resources

BOE
This activity addresses basic maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.

This funding level supports  high voltage line maintenance activities anticipated for the fiscal year.

 Historical Data Source - Initial estimate is taken from the FY98 basis of Estimate Tool (BEST) as modified by the RFCSS proposal. 
Item Desc - The activity adresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.
Breakdown of Historical Data:
 Item - Electrical utility maintenance work package.
 Units - 1 lot
 Unit Cost - 5,973 hrs.  $30,145 materials.
 Unit Cost Adjustment factor - FY99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment - None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,033.28 HoursKE10H750 C020STRAIGHT TIME BASE

5430 hours 0.36164 May 2000 Earned Value Factor
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.61 HoursKE10H751 C020OVERTIME BASE & PRE.
40 h 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 95.72 HoursKE10H751 C020OVERTIME BASE & PRE.
503 hrs 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Utility OperationsNONE Linear 5,167.43 DollarsC220SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.32163 May 2000 Earned Value Factor30082.3 dollars

0.52618  [SYS 061300] 0.526183 - Target 
Factors
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WBS No: 1EBB0404
Activity ID: 1EBB440000

Activity Filter * Starts In FY *
Utility OperationsNONE Linear 181.22 DollarsC220SA5T 0000TAXES

1.015 -- FY00 Escalation -- 0.32163 May 2000 Earned Value Factor1055 dollars
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Transition SubStation

Resources

BOE This line item includes effort to isolate, shutdown and close substations 132, 515/516, and plainview transmission line, drain internal systems (transformers 
etc.), disposition of facility records and transition report. The estimate is based on the K-H Estimates to Transition Utilities Template.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 339.28 DollarsC220SA5H 0000SUBCONTRACTED SRVS

1960 dollars 0.32163 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.52618  [SYS 061300] 0.526183 - Target 

Factors

Activity ID: 1EBB440100 Description: Electric Utility Maintenance FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance/Emergency Power Restoration 1.00 each 5,312HC 5,312 121,168 28,164 149,332 207,12857,7970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,981 10,981010,981

Total for Activity 1EBB440100: 5,312 121,168 28,164 160,313 218,11057,79710,981

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance/Emergency Power Restoration

Resources

BOE This activity addresses basic maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.

This funding level supports  high voltage line maintenance activities anticipated for the fiscal year.

 Historical Data Source - Initial estimate is taken from the FY98 basis of Estimate Tool (BEST) as modified by the RFCSS proposal. 
Item Desc - The activity adresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.
Breakdown of Historical Data:
 Item - Electrical utility maintenance work package.
 Units - 1 lot
 Unit Cost - 5,973 hrs.  $30,145 materials.
 Unit Cost Adjustment factor - FY99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment - None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4,829.13 HoursKE10H750 C020STRAIGHT TIME BASE

5430 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 482.91 HoursKE10H751 C020OVERTIME BASE & PRE.
543 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 27,211.57 DollarsC220SA5C 0000SUPPLIES
30145.2 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 952.33 DollarsC220SA5T 0000TAXES
1055 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,625.61 DollarsZDEPTCON 0000CONTINGENCY

6625.61 DollarsFactors
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WBS No: 1EBB0404
Activity ID: 1EBB440100

Activity Filter * Starts In FY *
No DepartmentNONE Linear 4,355.45 DollarsZDEPTESC 0000ESCALATION

4355.45 DollarsFactors
Activity ID: 1EBB440200 Description: Electric Utility Maintenance FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance/Emergency Power Restoration 1.00 each 5,312HC 5,312 121,168 28,164 149,332 192,10442,7720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,712 28,712028,712

Total for Activity 1EBB440200: 5,312 121,168 28,164 178,044 220,81642,77228,712

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance/Emergency Power Restoration

Resources

BOE This activity addresses basic maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.

This funding level supports  high voltage line maintenance activities anticipated for the fiscal year.

 Historical Data Source - Initial estimate is taken from the FY98 basis of Estimate Tool (BEST) as modified by the RFCSS proposal. 
Item Desc - The activity adresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.
Breakdown of Historical Data:
 Item - Electrical utility maintenance work package.
 Units - 1 lot
 Unit Cost - 5,973 hrs.  $30,145 materials.
 Unit Cost Adjustment factor - FY99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment - None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4,829.13 HoursKE10H750 C020STRAIGHT TIME BASE

5430 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 482.91 HoursKE10H751 C020OVERTIME BASE & PRE.
543 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 27,211.57 DollarsC220SA5C 0000SUPPLIES
30145.2 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 952.33 DollarsC220SA5T 0000TAXES
1055 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,735.16 DollarsZDEPTCON 0000CONTINGENCY

19735.2 DollarsFactors
No DepartmentNONE Linear 8,977.28 DollarsZDEPTESC 0000ESCALATION

8977.28 DollarsFactors
Activity ID: 1EBB440300 Description: Electric Utility Maintenance FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance/Emergency Power Restoration 1.00 each 5,312HC 5,312 121,168 28,164 149,332 191,25641,9240
200 Transition Plan 1.00 each 0HC 0 0 4,075 4,075 4,07500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,155 54,155054,155

Total for Activity 1EBB440300: 5,312 121,168 32,239 207,562 249,48641,92454,155
Line Item 100 - Corrective Maintenance/Emergency Power Restoration

BOE This activity addresses basic maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.
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WBS No: 1EBB0404
Activity ID: 1EBB440300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This funding level supports  high voltage line maintenance activities anticipated for the fiscal year.

 Historical Data Source - Initial estimate is taken from the FY98 basis of Estimate Tool (BEST) as modified by the RFCSS proposal. 
Item Desc - The activity adresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.
Breakdown of Historical Data:
 Item - Electrical utility maintenance work package.
 Units - 1 lot
 Unit Cost - 5,973 hrs.  $30,145 materials.
 Unit Cost Adjustment factor - FY99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment - None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4,829.13 HoursKE10H750 C020STRAIGHT TIME BASE

5430 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 482.91 HoursKE10H751 C020OVERTIME BASE & PRE.
543 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 27,211.57 DollarsC220SA5C 0000SUPPLIES
30145.2 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 952.33 DollarsC220SA5T 0000TAXES
1055 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Transition Plan

Resources

BOE  Develop a formal electrical distribution system Trasnition Plan. This Plan will address cold shutdown requirements, hazards assessment and mitigation, 
equipment utility isolations, records disposition, etc.
The estimate was developed using the K-H  Facility Transition Cost Estimating Worksheet.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 4,075.21 DollarsC220SA5H 0000SUBCONTRACTED SRVS

4480 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,175.82 DollarsZDEPTCON 0000CONTINGENCY

39175.8 DollarsFactors
No DepartmentNONE Linear 14,978.99 DollarsZDEPTESC 0000ESCALATION

14979 DollarsFactors
Activity ID: 1EBB440400 Description: Electric Utility Maintenance FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance/Emergency Power Restoration 1.00 each 5,312HC 5,312 121,168 28,164 149,332 183,50134,1690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,202 26,202026,202

Total for Activity 1EBB440400: 5,312 121,168 28,164 175,533 209,70234,16926,202
Line Item 100 - Corrective Maintenance/Emergency Power Restoration

BOE This activity addresses basic maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.

This funding level supports  high voltage line maintenance activities anticipated for the fiscal year.
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WBS No: 1EBB0404
Activity ID: 1EBB440400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Historical Data Source - Initial estimate is taken from the FY98 basis of Estimate Tool (BEST) as modified by the RFCSS proposal. 
Item Desc - The activity adresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.
Breakdown of Historical Data:
 Item - Electrical utility maintenance work package.
 Units - 1 lot
 Unit Cost - 5,973 hrs.  $30,145 materials.
 Unit Cost Adjustment factor - FY99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment - None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4,829.13 HoursKE10H750 C020STRAIGHT TIME BASE

5430 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 482.91 HoursKE10H751 C020OVERTIME BASE & PRE.
543 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 27,211.57 DollarsC220SA5C 0000SUPPLIES
30145.2 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 952.33 DollarsC220SA5T 0000TAXES
1055 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,582.52 DollarsZDEPTCON 0000CONTINGENCY

8582.52 DollarsFactors
No DepartmentNONE Linear 17,619.06 DollarsZDEPTESC 0000ESCALATION

17619.1 DollarsFactors
Activity ID: 1EBB440500 Description: Electric Utility Maintenance FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance/Emergency Power Restoration 1.00 each 3,541HC 3,541 80,778 28,164 108,942 137,05328,1110
200 Transition Distribution System 1.00 each 0HC 0 0 5,858 5,858 5,85800
300 Transition SubStation 1.00 each 0HC 0 0 1,783 1,783 1,78300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 122,824 122,8240122,824

Total for Activity 1EBB440500: 3,541 80,778 35,805 239,407 267,51828,111122,824
Line Item 100 - Corrective Maintenance/Emergency Power Restoration

BOE This activity addresses basic maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.

This funding level supports  high voltage line maintenance activities anticipated for the fiscal year.

 Historical Data Source - Initial estimate is taken from the FY98 basis of Estimate Tool (BEST) as modified by the RFCSS proposal. 
Item Desc - The activity adresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.
Breakdown of Historical Data:
 Item - Electrical utility maintenance work package.
 Units - 1 lot
 Unit Cost - 3,982 hrs.  $30,145 materials.
 Unit Cost Adjustment factor - FY99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment - None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.
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Activity ID: 1EBB440500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 3,219.42 HoursKE10H750 C020STRAIGHT TIME BASE

3620 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 321.94 HoursKE10H751 C020OVERTIME BASE & PRE.
362 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 27,211.57 DollarsC220SA5C 0000SUPPLIES
30145.2 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 952.33 DollarsC220SA5T 0000TAXES
1055 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Transition Distribution System

Resources

BOE This line item includes effort to shutdown remaining power distribution system, drain internal systems (transformers etc.) disposition of facility records 
and transition report.
 This estimate is based on the K-H Estimate to Transition Utilities Template.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 5,858.12 DollarsC220SA5H 0000SUBCONTRACTED SRVS

6440 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Transition SubStation

Resources

BOE This line item includes effort to isolate, shutdown and close substations  517/518,  drain internal systems (transformers etc.), disposition of facility 
records and transition report. The estimate is based on the K-H Estimates to Transition Utilities Template.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Utility OperationsNONE Linear 1,782.91 DollarsC220SA5H 0000SUBCONTRACTED SRVS

1960 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 90,549.88 DollarsZDEPTCON 0000CONTINGENCY

90549.9 DollarsFactors
No DepartmentNONE Linear 32,274.06 DollarsZDEPTESC 0000ESCALATION

32274.1 DollarsFactors
Activity ID: 1EBB441000 Description: Electric Utility Projects FY00 Schedule Risk 1Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Transition and Close 515/516 SubStation 1.00 each 14EE 14 296 11,795 12,091 12,2361450
Total for Activity 1EBB441000: 14 296 11,795 12,091 12,2361450

Line Item 100 - Transition and Close 515/516 SubStation
BOE Deactivation of substation 515/516 requires procedure writer time to support required changes to the authorization basis documents for B559,707,776/777, and 

771/774 that are currently connected to substation 515/516.

This also includes the effort necessary to resize the conductors between B771 and substation 517/518.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EBB0404
Activity ID: 1EBB441000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersELECTRICIANS Linear 13.70 HoursKE10H750 C020STRAIGHT TIME BASE
72 hrs 0.36164 May 2000 Earned Value Factor

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Engineering ServicesNONE Linear 11,794.90 DollarsC200SA53 0000E-2
60600 Dollars 0.36164 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.52618  [SYS 061300] 0.526183 - Target 
Factors

Activity ID: 1EXXX44040 Description: Electric Utility Maintenance FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Corrective Maintenance/Emergency Power Restoration 1.00 each 5,312HC 5,289 120,639 28,041 148,679 190,66241,9820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 101,990 101,9900101,990

Total for Activity 1EXXX44040: 5,289 120,639 28,041 250,670 292,65241,982101,990

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Corrective Maintenance/Emergency Power Restoration

Resources

BOE This activity addresses basic maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.

This funding level supports  high voltage line maintenance activities anticipated for the fiscal year.

 Historical Data Source - Initial estimate is taken from the FY98 basis of Estimate Tool (BEST) as modified by the RFCSS proposal. 
Item Desc - The activity adresses basic corrective maintenance needs at a level necessary and sufficient to maintain safe and compliant operation.
Breakdown of Historical Data:
 Item - Electrical utility maintenance work package.
 Units - 1 lot
 Unit Cost - 5,973 hrs.  $30,145 materials.
 Unit Cost Adjustment factor - FY99 budget is used as the base year. FY00 thru 05 are adjusted based on the D&D schedule.
 Revised Unit Cost - same as FY00
 Basis for adjustment - None
The Engineering, Planning, Health & Safety and Environmental support functions for maintenance efforts are contained in WAD 025.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4,829.13 HoursKE10H750 C020STRAIGHT TIME BASE

5430 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 482.91 HoursKE10H751 C020OVERTIME BASE & PRE.
543 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 27,211.57 DollarsC220SA5C 0000SUPPLIES
30145.2 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsNONE Linear 952.33 DollarsC220SA5T 0000TAXES
1055 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 72,453.84 DollarsZDEPTCON 0000CONTINGENCY

72453.8 DollarsFactors
No DepartmentNONE Linear 29,536.44 DollarsZDEPTESC 0000ESCALATION

29536.4 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

355,136 9,584,963 18,775,381 36,551,568 40,272,4183,720,850

Report Totals:

Contingency 
& Escalation

8,191,223
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